



Delivery Schedule for Week 11

Orders received from 7:00 am March 12 2018 through March 16 2018

NOTE: Deliveries are based upon receipt of PROCESSABLE orders WITH COLORS entered during period above

Projects quoted in house will have the Job Category listed on the Quote Form. EQuotes quotes have the Job Category listed on the Summary Page. **The Job Category is based on the following criteria:**

Order Type	Total Engineering Hours	Unique Bldg. Schedule Category Qualifications
EZ	N/A	Must meet EZ criteria
Category 1	24 to 50 hours	Less than 50 KBS tons
Category 2	50.1 to 70 hours	Less than 200 KBS tons
Category 3	70.1 to 100 hours	Less than 200 KBS tons
Category 4	100+ hours	Greater than 200 KBS tons Skews, Hangar bldgs., Bar joist/Deck, Hip Roofs, Comp. W/ Eng., Buyout panels, Galvanized Items(primary, secondary, or bolts), etc.

SPECIAL COIL MATERIAL NOTE: The delivery of special coil material to the jobsite for any category bldg. will be **8 - 10** weeks after the Color Chip approval.

Example: A (35) engineering hour order with (60) tons is a Category 2 order.

EZ ORDERS: (Currently 6 Week Delivery)

If Order is Entered:

Mon	3/12/2018	Tue	3/13/2018	Wed	3/14/2018	Thu	3/15/2018	Fri	3/16/2018
-----	-----------	-----	-----------	-----	-----------	-----	-----------	-----	-----------

Anchor Bolt drawings received:	Mar 29, 2018	Mar 30, 2018	Apr 2, 2018	Apr 3, 2018	Apr 4, 2018
Permit drawings received:	Week Ending Apr 6, 2018				

**13 days
15 days**

Fab Week:	16	Delivery Week:	17
		Week Ending:	Apr 27, 2018

CATEGORY 1 ORDERS: (Currently 7 Week Delivery)

If Order is Entered:

Mon	3/12/2018	Tue	3/13/2018	Wed	3/14/2018	Thu	3/15/2018	Fri	3/16/2018
-----	-----------	-----	-----------	-----	-----------	-----	-----------	-----	-----------

Anchor Bolt drawings received:	Mar 29, 2018	Mar 30, 2018	Apr 2, 2018	Apr 3, 2018	Apr 4, 2018
Permit drawings received:	Week Ending Apr 6, 2018				
Approval drawings received:	Week Ending Apr 6, 2018				

**13 days
15 days
15 days**

Fab Week:	17	Delivery Week:	18
		Week Ending:	May 4, 2018

NOTE: Crane confirmations mail with Permit Drawings, return within 3 days of mail date.

NOTE: Add (1) week to delivery if colors are not selected at order entry date.

CATEGORY 2 ORDERS: (Currently 9 Week Delivery)

If Order is Entered:

Mon	3/12/2018	Tue	3/13/2018	Wed	3/14/2018	Thu	3/15/2018	Fri	3/16/2018
-----	-----------	-----	-----------	-----	-----------	-----	-----------	-----	-----------

Anchor Bolt drawings received:	Apr 2, 2018	Apr 3, 2018	Apr 4, 2018	Apr 5, 2018	Apr 6, 2018
Permit drawings received:	Week Ending Apr 6, 2018				
Approval drawings received:	Week Ending Apr 6, 2018				

**15 days
18 days
18 days**

Fab Week:	19	Delivery Week:	20
		Week Ending:	May 18, 2018

NOTE: Crane confirmations mail with Permit Drawings, return within 3 days of mail date.

NOTE: Add (1) week to delivery if colors are not selected at order entry date.

CATEGORY 3 ORDERS: (Currently 10 Week Delivery)

If Order is Entered:

Mon	3/12/2018	Tue	3/13/2018	Wed	3/14/2018	Thu	3/15/2018	Fri	3/16/2018
-----	-----------	-----	-----------	-----	-----------	-----	-----------	-----	-----------

Anchor Bolt drawings received:	Apr 4, 2018	Apr 5, 2018	Apr 6, 2018	Apr 9, 2018	Apr 10, 2018
Permit drawings received:	Week Ending Apr 13, 2018				
Approval drawings received:	Week Ending Apr 13, 2018				

**17 days
20 days
20 days**

Fab Week:	20	Delivery Week:	21
		Week Ending:	May 25, 2018

NOTE: Crane confirmations mail with Permit Drawings, return within 3 days of mail date.

NOTE: Add (1) week to delivery if colors are not selected at order entry date.

CATEGORY 4 ORDERS: DCD / OSD MUST BE RUN TO DETERMINE SCHEDULE

**Delivery schedules for approval orders are preliminary estimates only. Delivery commitments cannot be made until drawings have been returned due to uncertain date of return and variability of division order volume.