

Navy: Bureau of Ships: Reports

1/1/42

THE WHITE HOUSE
WASHINGTON


July 17, 1942

MEMORANDUM FOR

THE PRESIDENT

The attached report of progress
on Minecraft under construction for the Navy,
as of July 1, is forwarded for the information
of the President.

Very respectfully,

A handwritten signature in dark ink, appearing to read "John McCREA". The signature is written in a cursive style with a horizontal line under the first name.

JOHN L. McCREA

Attachment

RESTRICTED

DISSEMINATION OF THIS MATERIAL
IN ANY FORM IS NOT AUTHORIZED
WITHOUT THE SPECIFIC APPROVAL OF
THE SECRETARY OF THE NAVY.

**MONTHLY PROGRESS REPORT MINE
CRAFT UNDER CONSTRUCTION**

Distribution:

The President
The Naval Aide to the President
Senator David I. Walsh
Congressman Carl Vinson

Franklin D. Roosevelt Library

DECLASSIFIED

DOD DIR. 5200.9 (9/27/80)

Date- 3-11-59

Signature- *Carl D. Spieck*

Reproduction of this material in any form is not authorized except by specific approval of the Secretary of the Navy.

NAVY DEPARTMENT
BUREAU OF SHIPS
WASHINGTON, D.C.

MINE CRAFT UNDER CONSTRUCTION, UNITED STATES NAVY
REPORT OF PROGRESS AS OF JULY 1, 1942.

Page 3-1

N.B.S. (745)

E-7

REPORT OF PROGRESS AS OF JULY 1, 1942.												
Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard ¹ 11-1-41	As Last Reported by Building Yard		
MINE SWEEPERS (173 ft.)												
AM82	ADROIT	Commercial Iron Works	87.1	13.5	7/31/41	2/21/42	11-5/6	11/27/41	2/26/42	7/25/42	4.5-	AM82
AM83	ADVENT	Commercial Iron Works	75.9	10.5	8/18/41	3/12/42	12	12/27/41	3/25/42	8/15/42	5.0-	AM83
AM84	ANNOY	Commercial Iron Works	68.2	6.9	12/30/41	4/6/42	7-4/5	1/26/42	4/17/42	8/22/42	4.2-	AM84
AM85	CONFLICT	Commercial Iron Works	66.0	8.8	1/28/42	4/18/42	7	2/25/42	5/7/42	8/29/42	4.0-	AM85
AM86	CONSTANT	Commercial Iron Works	61.9	7.2	2/21/42	5/9/42	6-1/2	3/27/42	5/21/42	9/5/42	3.5-	AM86
AM87	DARING	Commercial Iron Works	56.4	11.6	3/12/42	5/23/42	6	4/26/42	6/16/42	9/12/42	7.1-	AM87
AM88	DASH	Commercial Iron Works	53.9	19.2	4/6/42	6/20/42	5-2/3	5/26/42	6/16/42	9/19/42	7.0-	AM88
AM89	DESPITE	Dravo Corp., Neville Island	98.3	13.4	11/24/41	3/28/42	8	6/10/42	6/9/42	7/25/42	1.5-	AM89
AM90	DIRECT	Dravo Corp., Neville Island	89.1	11.3	12/26/41	4/25/42	7-2/5	7/25/42	7/24/42	8/8/42	0.5-	AM90
AM91	DYNAMIC	Dravo Corp., Neville Island	82.3	10.3	1/16/42	5/26/42	7-1/5	9/8/42	9/7/42	8/22/42	0.5+	AM91
AM92	EFFECTIVE	Dravo Corp., Neville Island	77.9	10.2	1/31/42	6/13/42	7-1/4	10/8/42	10/7/42	9/8/42	1.0+	AM92
AM93	ENGAGE	Dravo Corp., Neville Island	69.4	9.4	2/26/42		6-5/6	11/7/42	11/6/42	9/22/42	1.5+	AM93
AM94	EXCEL	Jakobson Shipyard, Inc.	60.0	10.0	12/19/41	5/10/42	8-2/5	1/19/42	8/1/42	10/16/42	2.5-	AM94
AM95	EXPLOIT	Jakobson Shipyard, Inc.	34.0	10.0	5/11/42		5-1/5	4/1/42	10/1/42	12/4/42	2.1-	AM95
AM96	FIDELITY	Nashville Bridge Co.	85.0	5.0	10/15/41	2/28/42	9	5/6/42	6/30/42	7/15/42	0.5-	AM96
AM97	FIERCE	Nashville Bridge Co.	80.0	10.0	10/18/41	3/5/42	9-1/2	5/6/42	6/30/42	8/1/42	1.0-	AM97
AM98	FIRM	Penn-Jersey Corp.	61.9	10.9	10/21/41	5/29/42	10-1/3	1/16/42	4/20/42	9/1/42	4.4-	AM98
AM99	FORCE	Penn-Jersey Corp.	49.8	5.0	11/19/41		10-2/5	3/7/42	6/12/42	10/1/42	4.0-	AM99
MINE SWEEPERS (180 ft.)												
AM136		Tampa Shipbuilding Co., Inc.	2.9	1.6	4/8/42		8-1/3	12/19/42	12/19/42	12/19/42	0	AM136
AM137		Tampa Shipbuilding Co., Inc.	2.9	1.6	4/8/42		9-1/5	1/14/43	1/14/43	1/14/43	0	AM137
AM138		Tampa Shipbuilding Co., Inc.	2.9	1.6	4/8/42		9-2/3	1/28/43	1/28/43	1/28/43	0	AM138
AM139		Tampa Shipbuilding Co., Inc.	2.9	1.6	4/8/42		10	2/11/43	2/11/43	2/11/43	0	AM139
AM140		Tampa Shipbuilding Co., Inc.	1.5	0.7	6/8/42		8-3/5	2/25/43	2/25/43	2/25/43	0	AM140
AM141		Tampa Shipbuilding Co., Inc.	1.5	0.7	6/8/42		9	3/11/43	3/11/43	3/11/43	0	AM141
AM142		Tampa Shipbuilding Co., Inc.	1.5	0.7	6/8/42		9-3/5	3/25/43	3/25/43	3/25/43	0	AM142
AM143		Tampa Shipbuilding Co., Inc.	1.5	0.7	6/8/42		10	4/8/43	4/8/43	4/8/43	0	AM143
AM144		Tampa Shipbuilding Co., Inc.	1.1	0.3			9	4/20/43	4/20/43	4/20/43	0	AM144
AM145		Tampa Shipbuilding Co., Inc.	1.1	0.3			9-1/3	5/3/43	5/2/43	5/2/43	0	AM145

- 1/ Steel Hull.
2/ AM136-165 formerly AM113-142.
3/ First estimated completion dates submitted subsequent to 11/1/42.
4/ Revised estimate.

~~SECRET~~

Page 3-2
As of July 1, 1942

N.B.S.(745)
E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MINE SWEEPERS (180 ft.) (Cont'd)												
AM146	7/2 7a	Tampa Shipbuilding Co., Inc.	1.1	0.3			9-1/5	5/15/43	5/14/43	5/14/43	0.0	AM146/2
AM147	7/2 7a	Tampa Shipbuilding Co., Inc.	1.1	0.3			9-3/5	5/27/43	5/26/43	5/26/43	0.0	AM147/2
AM148	7/2 7a	Tampa Shipbuilding Co., Inc.	1.1	0.3			7-4/5	6/ 8/43	6/ 8/43	6/ 8/43	0.0	AM148/2
AM149	7/2 7a	Tampa Shipbuilding Co., Inc.	1.1	0.3			8-1/6	6/21/43	6/20/43	6/20/43	0.0	AM149/2
AM150	7/2 7a	Tampa Shipbuilding Co., Inc.	1.1	0.3			8	7/ 3/43	6/30/43	6/30/43	0.0	AM150/2
AM151	7/2 7a	Tampa Shipbuilding Co., Inc.	1.1	0.3			8-1/3	7/10/43	7/10/43	7/10/43	0.0	AM151/2
AM152	7/2 7a	Willamette Iron & Steel Corp.	8.0	4.0	4/11/42		9-4/5	1/29/43	1/20/43	2/ 7/43	0.9-	AM152/2
AM153	7/2 7a	Willamette Iron & Steel Corp.	7.5	4.0	4/15/42		9-4/5	2/ 5/43	2/ 1/43	2/11/43	0.3-	AM153/2
AM154	7/2 7a	Willamette Iron & Steel Corp.	7.0	4.0	4/27/42		9-2/3	2/12/43	2/ 8/43	2/19/43	0.4-	AM154/2
AM155	7/2 7a	Willamette Iron & Steel Corp.	6.5	4.0	4/28/42		9-5/6	2/19/43	2/15/43	2/26/43	0.4-	AM155/2
AM156	7/2 7a	Willamette Iron & Steel Corp.	5.0	3.0	5/12/42		9-5/6	2/26/43	2/22/43	3/ 7/43	1.5-	AM156/2
AM157	7/2 7a	Willamette Iron & Steel Corp.	4.5	3.0	5/16/42		9-5/6	3/ 5/43	3/ 1/43	3/12/43	0.4-	AM157/2
AM158	7/2 7a	Willamette Iron & Steel Corp.	3.0	2.0	5/23/42		10	3/12/43	3/ 8/43	3/22/43	0.5-	AM158/2
AM159	7/2 7a	Willamette Iron & Steel Corp.	3.0	2.0	5/23/42		10	3/19/43	3/16/43	3/26/43	0.3-	AM159/2
AM160	7/2 7a	Willamette Iron & Steel Corp.	3.0	2.0	5/26/42		10-1/4	3/26/43	3/24/43	4/ 4/43	0.4-	AM160/2
AM161	7/2 7a	Willamette Iron & Steel Corp.	3.0	2.0	5/26/42		10-2/5	4/ 2/43	4/ 1/43	4/ 9/43	0.3-	AM161/2
AM162	7/2 7a	Willamette Iron & Steel Corp.	2.0	1.0	6/15/42		10	4/ 9/43	4/ 9/43	4/19/43	0.3-	AM162/2
AM163	7/2 7a	Willamette Iron & Steel Corp.	2.0	1.0	6/15/42		10-1/3	4/16/43	4/17/43	4/25/43	0.2-	AM163/2
AM164	7/2 7a	Willamette Iron & Steel Corp.	2.0	1.0	6/15/42		10-2/3	4/23/43	4/25/43	5/ 5/43	0.3-	AM164/2
AM165	7/2 7a	Willamette Iron & Steel Corp.	2.0	1.0	6/15/42		10-5/6	4/30/43	5/ 1/43	5/10/43	0.3-	AM165/2
AM214	7a	Tampa Shipbuilding Co., Inc.					8	7/15/43	7/15/43	7/15/43	0.0	AM214
AM215	7a	Tampa Shipbuilding Co., Inc.					8-1/4	7/23/43	7/23/43	7/23/43	0.0	AM215
AM216	7a	Tampa Shipbuilding Co., Inc.					8-3/5	8/ 8/43	8/ 8/43	8/ 8/43	0.0	AM216
AM217	7a	Tampa Shipbuilding Co., Inc.					9	8/20/43	8/20/43	8/20/43	0.0	AM217
AM218	7a	Tampa Shipbuilding Co., Inc.					7-1/2	9/ 1/43	9/ 1/43	9/ 1/43	0.0	AM218
AM219	7a	Tampa Shipbuilding Co., Inc.					8	9/13/43	9/13/43	9/11/43	0.0	AM219
AM220	7a	Tampa Shipbuilding Co., Inc.					8	9/25/43	9/25/43	9/25/43	0.0	AM220
AM221	7a	Tampa Shipbuilding Co., Inc.					8-1/2	10/ 7/43	10/ 7/43	10/ 7/43	0.0	AM221
AM222	7a	Tampa Shipbuilding Co., Inc.					7-2/5	10/19/43	10/19/43	10/19/43	0.0	AM222
AM223	7a	Tampa Shipbuilding Co., Inc.					7-4/5	10/31/43	10/31/43	10/31/43	0.0	AM223

1a Steel Hulls.
12 AM136-165 formerly AM113-142.
AM166-213 dropped from Shipbuilding Program.
1x First estimated completion dates submitted subsequent to 11/ 1/41.

As of July 1, 1942

E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MINE SWEEPERS (180 ft.) (Cont'd)												
AM224	/s	Tampa Shipbuilding Co., Inc.					8	11/12/43	11/12/43	11/12/43	0.0	AM224
AM225	/s	Tampa Shipbuilding Co., Inc.					8-1/3	11/24/43	11/24/43	11/24/43	0.0	AM225
AM226	/s	Tampa Shipbuilding Co., Inc.					7-1/4	12/ 6/43	12/ 6/43	12/ 6/43	0.0	AM226
AM227	/s	Tampa Shipbuilding Co., Inc.					7-2/3	12/18/43	12/18/43	12/18/43	0.0	AM227
AM228	/s	Tampa Shipbuilding Co., Inc.					7-4/5	12/30/43	12/30/43	12/30/43	0.0	AM228
AM229	/s	Tampa Shipbuilding Co., Inc.					8	1/11/44	1/11/44	1/11/44	0.0	AM229
AM230	/s	Tampa Shipbuilding Co., Inc.					6-4/5	1/23/44	1/23/44	1/23/44	0.0	AM230
AM231	/s	Tampa Shipbuilding Co., Inc.					7	2/ 4/44	2/ 4/44	2/ 4/44	0.0	AM231
AM232	/s	Tampa Shipbuilding Co., Inc.					7-1/3	2/16/44	2/16/44	2/16/44	0.0	AM232
AM233	/s	Tampa Shipbuilding Co., Inc.					7-2/3	2/28/44	2/28/44	2/28/44	0.0	AM233
AM234	/s	Tampa Shipbuilding Co., Inc.					6-5/6	3/11/44	3/11/44	3/11/44	0.0	AM234
AM235	/s	Tampa Shipbuilding Co., Inc.					7-1/4	3/23/44	3/23/44	3/23/44	0.0	AM235
AM236	/s	Tampa Shipbuilding Co., Inc.					7-1/3	4/ 4/44	4/ 4/44	4/ 4/44	0.0	AM236
AM237	/s	Tampa Shipbuilding Co., Inc.					7-4/5	4/16/44	4/16/44	4/16/44	0.0	AM237
AM238	/s	Tampa Shipbuilding Co., Inc.					6-2/5	4/28/44	4/28/44	4/28/44	0.0	AM238
AM239	/s	Tampa Shipbuilding Co., Inc.					6-5/6	5/10/44	5/10/44	5/10/44	0.0	AM239
AM240	/s	Tampa Shipbuilding Co., Inc.					7	5/22/44	5/22/44	5/22/44	0.0	AM240
AM241	/s	Tampa Shipbuilding Co., Inc.					7-2/3	6/ 3/44	6/ 3/44	6/ 3/44	0.0	AM241
AM242	/s	Tampa Shipbuilding Co., Inc.					6-1/2	6/15/44	6/15/44	6/15/44	0.0	AM242
AM243	/s	Tampa Shipbuilding Co., Inc.					7	7/ 1/44	7/ 1/44	7/ 1/44	0.0	AM243
AM244	/s	Tampa Shipbuilding Co., Inc.					6-5/6	7/ 1/44	7/1/44	7/ 1/44	0.0	AM244
AM245	/s	Tampa Shipbuilding Co., Inc.					6-5/6	7/ 1/44	7/1/44	7/ 1/44	0.0	AM245
AM246	/s	Savannah Mach. & Foundry Co.										AM246
AM247	/s	Savannah Mach. & Foundry Co.										AM247
AM248	/s	Savannah Mach. & Foundry Co.										AM248
AM249	/s	Savannah Mach. & Foundry Co.										AM249
AM250	/s	Savannah Mach. & Foundry Co.										AM250
AM251	/s	Savannah Mach. & Foundry Co.										AM251
AM252	/s	Savannah Mach. & Foundry Co.										AM252
AM253	/s	Savannah Mach. & Foundry Co.										AM253

1/2
 1/2

Steel Hulls

First estimated completion dates submitted
 subsequent to 11/ 1/41.

REPRODUCTION

Page 3-4

N.B.S.(745)

As of July 1, 1942

E-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
As of July 1, 1942											
MINE SWEEPERS (180 ft.) (Cont'd)											
AM254	7s	Savannah Mach. & Foundry Co.									AM254
AM255	7s	American S. B. Co.				10		6/20/43	6/20/43	0.0	AM255
AM256	7s	American S. B. Co.				10		7/23/43	7/23/43	0.0	AM256
AM257	7s	American S. B. Co.				10		8/22/43	8/22/43	0.0	AM257
AM258	7s	American S. B. Co.				10		9/19/43	9/19/43	0.0	AM258
AM259	7s	American S. B. Co.				10		10/17/43	10/17/43	0.0	AM259
AM260	7s	American S. B. Co.				10		11/21/43	11/21/43	0.0	AM260
AM261	7s	American S. B. Co.				10		12/18/43	12/18/43	0.0	AM261
AM262	7s	American S. B. Co.				10		1/17/44	1/17/44	0.0	AM262
AM263	7s	American S. B. Co.				10		2/17/44	2/17/44	0.0	AM263
AM264	7s	American S. B. Co.				10		3/19/44	3/19/44	0.0	AM264
AM265	7s	American S. B. Co.				10		4/15/44	4/15/44	0.0	AM265
AM266	7s	American S. B. Co.				10		5/21/44	5/21/44	0.0	AM266
AM267	7s	Gulf S. B. Corp.	0.1	0.1		8-3/4		7/1/43	7/1/43	0.0	AM267
AM268	7s	Gulf S. B. Corp.	0.1	0.1		9-1/6		7/15/43	7/15/43	0.0	AM268
AM269	7s	Gulf S. B. Corp.	0.1	0.1		10		8/1/43	8/1/43	0.0	AM269
AM270	7s	Gulf S. B. Corp.	0.1	0.1		10		8/15/43	8/15/43	0.0	AM270
AM271	7s	Gulf S. B. Corp.	0.1	0.1		8-2/3		8/20/43	8/20/43	0.0	AM271
AM272	7s	Gulf S. B. Corp.	0.1	0.1		9-1/3		9/10/43	9/10/43	0.0	AM272
AM273	7s	Gulf S. B. Corp.	0.1	0.1		9		9/15/43	9/15/43	0.0	AM273
AM274	7s	Gulf S. B. Corp.	0.1	0.1		9-1/6		9/20/43	9/20/43	0.0	AM274
AM275	7s	Gulf S. B. Corp.	0.1	0.1		10-1/3		10/10/43	10/10/43	0.0	AM275
AM276	7s	Gulf S. B. Corp.	0.1	0.1		10-1/2		10/15/43	10/15/43	0.0	AM276
AM277	7s	Gulf S. B. Corp.	0.1	0.1		9-1/3		10/20/43	10/20/43	0.0	AM277
AM278	7s	Gulf S. B. Corp.	0.1	0.1		10		11/10/43	11/10/43	0.0	AM278
AM279	7s	Gulf S. B. Corp.	0.1	0.1		9-1/2		11/15/43	11/15/43	0.0	AM279
AM280	7s	Gulf S. B. Corp.	0.1	0.1		9-2/3		11/20/43	11/20/43	0.0	AM280
AM281	7s	Gulf S. B. Corp.	0.1	0.1		9-1/3		12/10/43	12/10/43	0.0	AM281
AM282	7s	Gulf S. B. Corp.	0.1	0.1		9-1/2		12/15/43	12/15/43	0.0	AM282
AM283	7s	General Eng. & D. D. Co.									AM283

1/s Steel Hulls
1/z First estimate, submitted subsequent to 11/1/41.

As of July 1, 1942

E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
			AS OF JULY 1, 1942									
MINE SWEEPERS (180 ft.) (Cont'd)												
AM284	/s	General Eng. & D. D. Co.										AM284
AM285	/s	General Eng. & D. D. Co.										AM285
AM286	/s	General Eng. & D. D. Co.										AM286
AM287	/s	General Eng. & D. D. Co.										AM287
AM288	/s	General Eng. & D. D. Co.										AM288
AM289	/s	General Eng. & D. D. Co.										AM289
AM290	/s	General Eng. & D. D. Co.										AM290
AM291	/s	General Eng. & D. D. Co.										AM291
AM292	/s	General Eng. & D. D. Co.										AM292
AM293	/s	General Eng. & D. D. Co.										AM293
AM294	/s	Winslow Mar. Ry. & S. B. Co.							6/15/43/y	6/15/43	0.0	AM294
AM295	/s	Winslow Mar. Ry. & S. B. Co.							6/15/43/y	6/15/43	0.0	AM295
AM296	/s	Winslow Mar. Ry. & S. B. Co.							9/15/43/y	9/15/43	0.0	AM296
AM297	/s	Winslow Mar. Ry. & S. B. Co.							9/15/43/y	9/15/43	0.0	AM297
AM298	/s	Winslow Mar. Ry. & S. B. Co.							12/15/43/y	12/15/43	0.0	AM298
AM299	/s	Winslow Mar. Ry. & S. B. Co.							12/15/43/y	12/15/43	0.0	AM299
AM300	/s	Winslow Mar. Ry. & S. B. Co.							3/15/44/y	3/15/44	0.0	AM300
AM301	/s	Winslow Mar. Ry. & S. B. Co.							3/15/44/y	3/15/44	0.0	AM301
AM302	/s	Associated Shipbuilders										AM302
AM303	/s	Associated Shipbuilders										AM303
AM304	/s	Associated Shipbuilders										AM304
AM305	/s	Associated Shipbuilders										AM305
AM306	/s	Associated Shipbuilders										AM306
AM307	/s	Associated Shipbuilders										AM307
AM308	/s	Associated Shipbuilders										AM308
AM309	/s	Associated Shipbuilders										AM309
AM310	/s	Associated Shipbuilders										AM310
AM311	/s	Associated Shipbuilders										AM311

+45300-

/s

Steel Hulls

/s

First estimate submitted subsequent to 11/1/41.

As of July 1, 1942

E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MINE SWEEPERS (Fleet Type)												
AM58	BROADBILL	/s Defoe B. & M. Wks.	85.0	10.0	7/23/41	5/21/42	13	5/ 5/42	6/ 5/42	8/20/42	2.5-	AM58
AM59	CHICKADEE	/s Defoe B. & M. Wks.	70.0	10.0	8/21/41		13-1/3	7/ 5/42	7/ 5/42	10/ 1/42	3.0-	AM59
AM60	NUTHATCH	/s Defoe B. & M. Wks.	22.0	5.0	5/22/42		5-3/4	9/ 5/42	9/ 5/42	11/14/42	2.3-	AM60
AM61	PHEASANT	/s Defoe B. & M. Wks.	12.0	1.0			8-3/5	11/ 5/42	11/ 5/42	4/ 4/43	5.0-	AM61
AM62	SHELDRAKE	/s General Eng. & D. D. Co.	87.2	12.4	6/24/41	2/12/42	13-1/4	5/ 5/42	6/30/42	7/31/42	1.0-	AM62
AM63	SKYLARK	/s General Eng. & D. D. Co.	71.1	9.0	7/ 9/41	3/12/42	13-3/4	7/ 5/42	7/30/42	8/31/42	1.0-	AM63
AM64	STARLING	/s General Eng. & D. D. Co.	63.0	8.1	7/11/41	4/11/42	14	9/ 5/42	8/30/42	9/5/42	0.5-	AM64
AM65	SWALLOW	/s General Eng. & D. D. Co.	57.8	5.6	7/19/41	5/ 6/42	14-2/5	11/ 5/42	9/30/42	9/30/42	0.0	AM65
AM100	KEED	/s General Eng. & D. D. Co.	40.5	9.7	2/14/42	6/19/42	8-4/5	6/25/42	11/ 7/42	11/ 7/42	0.0	AM100
AM101	HERALD	/s General Eng. & D. D. Co.	36.4	10.6	3/14/42		8-1/2	7/25/42	11/30/42	11/30/42	0.0	AM101
AM102	MOTIVE	/s General Eng. & D. D. Co.	32.3	8.7	4/14/42		8-1/4	10/23/42	12/21/42	12/21/42	0.0	AM102
AM103	ORACLE	/s General Eng. & D. D. Co.	26.7	9.0	5/ 7/42		7-4/5	11/22/42	1/15/43	12/30/42	0.5+	AM103
AM104	PILOT	/s Pennsylvania S. Y., Inc.	53.3	10.1	10/27/41		11-2/5	10/ 8/42	10/ 8/42	10/ 8/42	0.0	AM104
AM105	PIONEER	/s Pennsylvania S. Y., Inc.	45.8	7.9	10/30/41		11-1/2	10/23/42	10/23/42	10/23/42	0.0	AM105
AM106	PORTENT	/s Pennsylvania S. Y., Inc.	39.5	6.7	11/15/41		12-1/5	11/ 7/42	11/ 7/42	11/21/42	0.5-	AM106
AM107	PREVAIL	/s Pennsylvania S. Y., Inc.	36.1	6.3	11/15/41		14	11/22/42	11/22/42	1/15/43	2.0-	AM107
AM108	PURSUIT	/s Winslow Marine Ry. & S.B. Co.	48.6	5.4	11/12/41	6/12/42	11-2/3	9/ 3/42	9/ 3/42	11/ 1/42	0.9-	AM108
AM109	REQUISITE	/s Winslow Marine Ry. & S.B. Co.	44.6	4.8	11/12/41		12-1/4	9/23/42	9/23/42	11/20/42	2.0-	AM109
AM110	RIGHT	/s Winslow Marine Ry. & S.B. Co.	23.0	5.0	6/19/42		6	10/23/42	10/23/42	12/15/42	2.0-	AM110
AM111	SAGE	/s Winslow Marine Ry. & S.B. Co.	21.6	3.6			4-5/6	11/22/42	11/22/42	12/30/42	1.2-	AM111
AM112	SEER	/s American S. B. Co.	71.7	7.9	11/28/41	5/23/42	10-4/5	10/17/42	10/26/42	10/21/42	0.2+	AM112
AM113	SENTINEL	/s American S. B. Co.	68.8	6.8	11/28/41	6/ 4/42	11-3/4	10/17/42	10/26/42	11/10/42	0.5-	AM113
AM114	STAFF	/s American S. B. Co.	65.8	6.6	11/28/41	6/17/42	17	11/ 2/42	11/11/42	5/ 1/43	5.7-	AM114
AM115	SKILL	/s American S. B. Co.	64.7	6.6	11/28/41	6/22/42	17	11/ 2/42	11/11/42	5/ 1/43	5.7-	AM115
AM116	SPEED	/s American S. B. Co.	79.9	7.5	11/17/41	4/18/42	10-1/2	11/ 2/42	11/11/42	10/ 1/42	1.3+	AM116
AM117	STRIVE	/s American S. B. Co.	76.9	7.4	11/17/41	5/16/42	11	11/16/42	11/25/42	10/15/42	1.8+	AM117
AM118	STEADY	/s American S. B. Co.	67.0	5.2	11/17/41	6/ 6/42	11-1/2	11/16/42	11/25/42	11/ 1/42	0.8+	AM118
AM119	SUSTAIN	/s American S. B. Co.	66.5	6.3	11/17/41	6/23/42	17-1/2	11/16/42	11/25/42	5/ 1/43	5.2-	AM119
AM120	SWAY	/s John H. Mathis Co.	14.0	4.8	11/18/41		16-2/3	3/22/42	12/30/42	4/ 7/43	3.3-	AM120
AM121	SWERVE	/s John H. Mathis Co.	12.0	6.2	5/27/42		11-1/3	6/20/42	1/20/43	5/ 7/43	3.6-	AM121

/s

Steel Hulls.

/s

First estimated completion dates submitted subsequent to 11/ 1/41.

/s

Revised Estimate

As of July 1, 1942

E-7

As of July 1, 1942

E-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MINE SWEEPERS (Fleet Type) (Cont'd)											
AM122	SWIFT /s	John H. Mathis Co.	9.0	3.4	6/27/42	11-1/4	9/18/42	2/28/43 ^b	6/ 4/43	3.2-	AM122
AM123	SYMBOL /s	Savannah Machine & Fdry. Co.	63.0	13.0	11/18/41	10-1/2	7/25/42	7/24/42	10/ 1/42/z	2.3-	AM123
AM124	THREAT /s	Savannah Machine & Fdry. Co.	53.0	13.0	12/15/41	10-1/2	10/23/42	10/22/42	11/ 1/42/z	0.3-	AM124
AM125	TIDE /s	Savannah Machine & Fdry. Co.	40.0	10.0	3/16/42	8-1/2	1/21/43	1/19/43	12/ 1/42/z	1.6+	AM125
AM126	TOKEN /s	Gulf S. B. Corp.	67.0	6.5	7/21/41	3/28/42	9/29/42	9/29/42	9/29/42	0.0	AM126
AM127	TUMULT /s	Gulf S. B. Corp.	66.5	7.0	7/21/41	4/19/42	10/29/42	10/29/42	10/29/42	0.0	AM127
AM128	VELOCITY /s	Gulf S. B. Corp.	65.2	7.2	7/21/41	4/19/42	11/28/42	11/28/42	11/28/42	0.0	AM128
AM129	VITAL /s	Gulf S. B. Corp.	30.8	5.0	1/ 1/42	11-3/5	12/18/42	12/18/42	12/18/42	0.0	AM129
AM130	USAGE /s	Gulf S. B. Corp.	30.8	5.0	1/ 1/42	12-1/5	1/ 7/43	1/ 7/43	1/ 7/43	0.0	AM130
AM131	ZEAL /s	Gulf S. B. Corp.	30.3	5.0	1/2/42	12-1/2	1/27/43	1/27/43	1/27/43	0.0	AM131
COASTAL MINE SWEEPERS (97 ft.)											
AMc67	BOLD /w	Bristol Yacht Building Co.	Del'd 4.5/18/42. In Service 5/27/42.			15-1/4	7/30/41	1/31/42	9/15/42/z	7.5-	AMc67
AMc94	PLUCK /w	Noank S. B. Company	76.5	2.0	6/ 7/41	4/ 4/42	8/20/41	2/15/42	8/12/42/z	5.9-	AMc94
AMc95	POSITIVE /w	Noank S. B. Company	87.0	4.0	6/ 7/41	3/ 7/42	9/10/41	3/3/42	10/15/42/z	7.4-	AMc95
AMc96	POWER /w	Noank S. B. Company	72.5	1.5	6/ 7/41	4/15/42					AMc96
AMc104	SKIPPER /w	H. G. Marr	Delivered 21 May 1942.								AMc104

^b First estimate, submitted subsequent to 11/ 1/41.
^z Revised Estimate

Steel Hulls.
 Wood Hulls.
 AMc113-142 now AM136-165.
 AMc150-199 changed to APc1-50.
 APc's shown on Auxiliary Report.

RESTRICTED

Page 3-8

N.B.S.(745)

As of July 1, 1942

X-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS												
YMS4	Wood Hull	Henry B. Nevins, Inc.	Del'd. 5/1/42.	In Service 5/14/42.								YMS4
YMS5	" "	Henry B. Nevins, Inc.	Del'd. 5/13/42.	Comm'd. 5/26/42.								YMS5
YMS6	" "	Henry B. Nevins, Inc.	Del'd. 6/18/42.									YMS6
YMS7	" "	Henry B. Nevins, Inc.	Del'd. 6/4/42.	Comm'd. 6/15/42.								YMS7
YMS8	" "	Henry B. Nevins, Inc.	Del'd. 6/27/42.	Comm'd. 6/29/42.								YMS8
YMS9	" "	Henry B. Nevins, Inc.	66.0	4.0	2/4/42	6/15/42	5	4/26/42	6/27/42	7/6/42/z	0.3-	YMS9
YMS10	" "	Henry B. Nevins, Inc.	51.0	16.0	3/7/42	6/30/42	4-2/5	5/26/42	7/28/42	7/20/42/z	0.3+	YMS10
YMS11	" "	Henry B. Nevins, Inc.	32.0	8.0	4/18/42		4	6/25/42	8/25/42	8/15/42/z	0.3+	YMS11
YMS12	" "	Rice Bros. Corporation	100.0	3.0	4/21/41	3/14/42	14-1/3	1/1/42	3/16/42	7/1/42/z	3.5-	YMS12
YMS13	" "	Rice Bros. Corporation	94.0	1.5	4/21/41	5/2/42	15	2/1/42	3/23/42	7/22/42/z	4.0-	YMS13
YMS14	" "	Rice Bros. Corporation	80.0	5.0	7/1/41	6/13/42	13-1/2	3/1/42	4/30/42	8/15/42/z	3.5-	YMS14
YMS15	" "	Rice Bros. Corporation	75.0	2.0	7/5/41		14-1/4	3/15/42	5/11/42	9/12/42/z	4.1-	YMS15
YMS16	" "	Rice Bros. Corporation	32.0	2.0	3/14/42		6-1/4	4/1/42	6/12/42	9/21/42/z	3.3-	YMS16
YMS17	" "	Rice Bros. Corporation	25.0	3.0	5/2/42		5-4/5	4/15/42	6/26/42	10/26/42/z	4.0-	YMS17
YMS18	" "	Herreshoff Mfg. Company	Del'd. 5/9/42.	In Service 5/25/42.								YMS18
YMS19	" "	Herreshoff Mfg. Company	Del'd. 6/20/42.									YMS19
YMS22	" "	Greenport Basin & Cons. Co.	Del'd. 5/14/42.	Comm'd. 5/25/42.								YMS22
YMS23	" "	Greenport Basin & Cons. Co.	Del'd. 5/7/42.	Comm'd. 5/27/42.								YMS23
YMS24	" "	Greenport Basin & Cons. Co.	Del'd. 5/25/42.	In Service 5/28/42.								YMS24
YMS25	" "	Greenport Basin & Cons. Co.	Del'd. 6/5/42.	In Service 6/6/42.								YMS25
YMS26	" "	Greenport Basin & Cons. Co.	Del'd. 6/16/42.	Comm'd. 6/17/42.								YMS26
YMS27	" "	Greenport Basin & Cons. Co.	Del'd. 6/30/42.	Commissioned 7/1/42								YMS27
YMS28	" "	Greenport Basin & Cons. Co.	85.0	23.0	1/13/42	3/21/42	6-1/6	4/9/42	8/20/42	7/18/42	1.1+	YMS28
YMS29	" "	Greenport Basin & Cons. Co.	78.0	27.0	1/30/42	4/11/42	6	5/13/42	9/5/42	7/30/42	2.0+	YMS29
YMS30	" "	Greenport Basin & Cons. Co.	70.0	24.0	3/3/42	5/9/42	5-1/3	6/16/42	10/20/42	8/12/42	2.3+	YMS30

z Revised Estimate

SECRET

Page 3-9

M.B.S. (745)

As of June 1, 1942

E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
			As of July 1, 1942									
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS31	Wood Hull	Greenport Basin & Cons. Co.	64.0	21.0	3/16/42	5/23/42	5	7/20/42	11/25/42	8/20/42	3.2+	YMS31
YMS32	"	C. Hildebrandt D. D. Co.	Del'd 5/14/42.	Comm'd 5/20/42								YMS32
YMS33	"	C. Hildebrandt D. D. Co.	Del'd 6/10/42.	Comm'd 6/12/42								YMS33
YMS34	"	C. Hildebrandt D. D. Co.	Del'd 6/27/42.	Comm'd 6/29/42								YMS34
YMS35	"	C. Hildebrandt D. D. Co.	90.0	15.0	5/17/41	11/7/41	13-5/6	1/1/42	2/28/42	7/11/42	4.1-	YMS35
YMS36	"	C. Hildebrandt D. D. Co.	79.0	7.0	10/6/41	1/21/42	9-3/5	3/27/42	5/25/42	7/24/42	2.0-	YMS36
YMS37	"	C. Hildebrandt D. D. Co.	76.0	7.0	10/13/41	1/28/42	10-1/3	3/27/42	6/1/42	8/7/42	2.2-	YMS37
YMS41	"	Robert Jacob Inc.	Del'd 5/12/42.	In Service 5/25/42								YMS41
YMS43	"	Wheeler S. B. Corp.	Del'd 5/11/42.	Comm'd 5/16/42								YMS43
YMS44	"	Wheeler S. B. Corp.	Del'd 5/25/42.	Comm'd 5/27/42								YMS44
YMS45	"	Wheeler S. B. Corp.	Del'd 6/5/42.	Comm'd 6/8/42								YMS45
YMS46	"	Wheeler S. B. Corp.	Del'd 6/20/42.	Comm'd 6/22/42								YMS46
YMS47	"	Wheeler S. B. Corp.	95.0	32.0	6/26/41	5/7/42	12-1/4	1/26/42	4/10/42	7/2/42	2.7-	YMS47
YMS48	"	Wheeler S. B. Corp.	76.0	20.0	6/27/41	5/15/42	12-3/5	2/10/42	4/24/42	7/13/42	2.6-	YMS48
YMS49	"	Wheeler S. B. Corp.	74.0	21.0	6/30/41	5/22/42	12-5/6	2/25/42	5/8/42	7/24/42	2.5-	YMS49
YMS50	"	Wheeler S. B. Corp.	68.0	16.0	7/16/41	6/6/42	12-3/5	3/12/42	5/23/42	8/3/42	2.7-	YMS50
YMS51	"	Wheeler S. B. Corp.	58.0	7.3	7/16/41	6/22/42	13	3/27/42	6/5/42	8/13/42	2.3-	YMS51
YMS52	"	Wheeler S. B. Corp.	56.0	7.0	8/5/41		12-3/5	4/11/42	6/19/42	8/23/42	2.1-	YMS52
YMS53	"	Wheeler S. B. Corp.	53.0	7.0	8/25/41		12-1/4	4/26/42	7/3/42	9/2/42	2.0-	YMS53
YMS60	"	Gibbs Gas Engine Co.	Del'd 5/2/42.	Comm'd 5/19/42								YMS60
YMS61	"	Gibbs Gas Engine Co.	Del'd 5/6/42.	In Service 5/27/42								YMS61
YMS62	"	Gibbs Gas Engine Co.	Delivered 23 May 1942.									YMS62
YMS63	"	Gibbs Gas Engine Co.	Del'd 6/2/42.	In Service 6/6/42								YMS63
YMS64	"	Gibbs Gas Engine Co.	Del'd 6/24/42.									YMS64
YMS65	"	Gibbs Gas Engine Co.	99.0	9.0	1/7/42	3/30/42	6	3/12/42	6/10/42	7/6/42	0.9-	YMS65
YMS66	"	Weaver Shipyards	Del'd 6/30/42									YMS66
YMS67	"	Weaver Shipyards	95.0	3.0	7/22/41	2/17/42	11-4/5	11/27/41	3/8/42	7/15/42	4.2-	YMS67
YMS68	"	Weaver Shipyards	95.0	9.0	7/22/41	2/24/42	12-1/4	12/27/41	3/13/42	7/30/42	4.6-	YMS68
YMS69	"	Weaver Shipyards	86.0	5.0	7/22/41	3/5/42	12-3/4	1/26/42	3/20/42	8/13/42		YMS69
YMS70	"	Weaver Shipyards	85.0	4.0	7/22/41	3/12/42	13-1/4	2/25/42	3/27/42	8/30/42	4.9-	YMS70
YMS71	"	Weaver Shipyards	82.0	7.0	7/22/41	3/26/42	13-3/5	3/27/42	4/4/42	9/10/42	5.2-	YMS71
YMS72	"	Weaver Shipyards	78.0	7.0	7/22/41	4/9/42	14	4/11/42	9/20/42		5.3-	YMS72
YMS73	"	Weaver Shipyards	75.0	6.0	7/22/41	4/23/42	14-1/4	4/26/42	4/26/42	9/30/42	5.1-	YMS73
YMS74	"	Weaver Shipyards	73.0	8.0	7/22/41	4/30/42	14-2/3	5/26/42	5/26/42	10/10/42	4.5-	YMS74
YMS75	"	Weaver Shipyards	68.0	4.0	7/22/41	5/26/42	15	5/26/42	5/26/42	10/20/42	4.8-	YMS75

1-2-44 /s Revised estimate.

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS76	Wood Hull	Stadium Yacht Basin, Inc.	Delivered 6/ 4/42									
YMS77	"	Stadium Yacht Basin, Inc.	Del'd & Comm'd 5/15/42.									YMS76
YMS78	"	Stadium Yacht Basin, Inc.	Delivered 6/17/42		Comm'd 6/18/42.							YMS77
YMS79	"	Stadium Yacht Basin, Inc.	Delivered and Commissioned 6/26/42.									YMS78
YMS80	"	Stadium Yacht Basin, Inc.	97.2	7.3	6/27/41	5/ 5/42	12-1/3	1/16/42	5/14/42	7/ 7/42	1.8-	YMS79
YMS81	"	Stadium Yacht Basin, Inc.	93.2	7.2	7/16/41	5/30/42	12	2/ 5/42	5/15/42	7/20/42	2.2-	YMS80
YMS82	"	Stadium Yacht Basin, Inc.	89.6	8.4	10/24/41	6/13/42	9-1/5	2/25/42	5/23/42	7/30/42	2.2-	YMS81
YMS83	"	Stadium Yacht Basin, Inc.	86.8	7.6	11/24/41	6/27/42	8-5/6	3/17/42	5/26/42	8/10/42	2.5-	YMS82
YMS84	"	Henry C. Grebe & Company	Delivered 23 May 1942.									YMS83
YMS85	"	Henry C. Grebe & Company	100.0	3.0	6/ 2/41	5/19/42	13-1/4	3/17/42	3/14/42	7/10/42	3.9-	YMS84
YMS86	"	Al Larson Boat Shop, Inc.	Del'd & In Service 5/12/42.									YMS85
YMS87	"	Al Larson Boat Shop, Inc.	93.0	8.0	7/18/41	3/31/42	12	3/27/42	3/27/42	7/20/42	3.8-	YMS86
YMS88	"	South Coast Company	Del'd 5/7/42. In Service 5/4/42.									YMS87
YMS89	"	South Coast Company	Del'd & In Service 6/11/42.									YMS88
YMS90	"	South Coast Company	94.0	9.0	7/24/41	12/19/41	12-1/5	4/26/42	5/15/42	7/30/42	2.5-	YMS89
YMS91	"	South Coast Company	84.0	16.8	10/18/41	3/ 7/42	9-2/3	6/ 5/42	6/18/42	8/ 8/42	1.7-	YMS90
YMS92	"	South Coast Company	67.0	7.3	11/21/41	5/14/42	9	6/20/42	6/25/42	8/18/42	1.8-	YMS91
YMS93	"	South Coast Company	59.5	5.0	12/19/41	5/16/42	8-2/5	7/ 5/42	7/ 3/42	8/31/42	1.9-	YMS92
YMS100	"	Astoria Marine Construction Co.	Delivered & Comm'd 6/20/42									YMS93
YMS101	"	Astoria Marine Construction Co.	90.0	5.0	7/22/41	6/20/42	12	2/15/42	4/1/42	7/24/42	3.7-	YMS100
YMS102	"	Astoria Marine Construction Co.	80.0	5.0	6/26/41		14	4/16/42	5/ 1/42	8/24/42	3.7-	YMS101
YMS103	"	Astoria Marine Construction Co.	70.0	3.0	7/22/41		14	5/26/42	6/ 1/42	9/21/42	3.7-	YMS102
YMS104	"	Frank L. Sample, Jr., Inc.	Delivered 29 May 1942.									YMS103
YMS105	"	Frank L. Sample, Jr., Inc.	95.0	5.0	5/13/41	3/10/42	14	1/17/42	4/27/42	7/14/42	2.6-	YMS104
YMS106	"	Frank L. Sample, Jr., Inc.	85.0	5.0	5/21/41	4/19/42	14-5/6	2/ 2/42	5/30/42	8/15/42	2.5-	YMS105
YMS107	"	Burger Boat Company	99.2	8.6	5/13/41	3/28/42	14-2/5	11/12/41	3/15/42	7/25/42	4.3-	YMS106
YMS108	"	Burger Boat Company	92.5	7.4	5/15/41	4/18/42	15-1/6	12/27/41	4/15/42	8/20/42	4.1-	YMS107
YMS109	"	Burger Boat Company	88.3	7.0	5/21/41	5/16/42	16	1/26/42	5/15/42	9/20/42	4.2-	YMS108
YMS110	"	Burger Boat Company	83.3	8.1	8/25/41		13-2/3	2/25/42	6/15/42	10/15/42	4.0-	YMS109
YMS111	"	Burger Boat Company	81.5	9.8	8/27/41		14	3/27/42	7/15/42	10/25/42	3.3-	YMS110

/z Revised estimate.

First estimated completion dates submitted subsequent to 11/1/41.

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS112	Wood Hull	Burger Boat Company	79.6	9.5	8/29/41		14	4/26/42	8/15/42	11/ 1/42	2.5-	YMS112
YMS113	" "	San Diego Marine Constr. Co.	Del'd & Commissioned 6/12/42									YMS113
YMS114	" "	San Diego Marine Constr. Co.	94.0	6.0	6/26/41	3/13/42	13-1/6	2/15/42	5/31/42	7/31/42	2.0-	YMS114
YMS115	" "	San Diego Marine Constr. Co.	80.0	7.0	6/26/41	4/ 3/42	13-5/6	4/16/42	6/20/42	8/21/42	2.5-	YMS115
YMS116	" "	San Diego Marine Constr. Co.	74.0	4.0	6/26/41	4/20/42	14-5/6	6/ 5/42	7/20/42	9/21/42	2.1-	YMS116
YMS118	" "	Harbor Boat Bldg. Company	Del'd 5/7/42. In Service 5/4/42.									YMS118
YMS119	" "	Harbor Boat Bldg. Company	Del'd & Commissioned 6/11/42									YMS119
YMS120	" "	Harbor Boat Bldg. Company	98.0	2.0	8/23/41	4/ 4/42	10-4/5	6/10/42	3/25/42	7/15/42	3.7-	YMS120
YMS121	" "	Kruse & Banks S. B. Co., Inc.	93.0	3.0	5/15/41	3/14/42	14-1/4	11/27/41	3/15/42	7/22/42	4.2-	YMS121
YMS122	" "	Kruse & Banks S. B. Co., Inc.	75.0	1.0	5/15/41	6/ 2/42	16-1/3	1/26/42	4/15/42	9/24/42	5.3-	YMS122
YMS123	" "	Kruse & Banks S. B. Co., Inc.	81.3	1.3	7/ 2/41	3/14/42	14	3/27/42	6/ 1/42	8/31/42	3.0-	YMS123
YMS124	" "	Kruse & Banks S. B. Co., Inc.	63.0	1.0	12/ 4/41	6/ 6/42	10-2/3	5/26/42	8/ 1/42	10/23/42	2.7-	YMS124
YMS125	" "	J. M. Martinac S. B. Corp.	98.0	6.0	6/ 2/41	12/18/41	13-1/2	11/27/41	2/ 1/42	7/17/42	5.5-	YMS125
YMS126	" "	J. M. Martinac S. B. Corp.	90.0	5.0	7/ 3/41	3/ 4/42	12-1/3	1/26/42	4/ 1/42	7/30/42	3.9-	YMS126
YMS127	" "	J. M. Martinac S. B. Corp.	80.0	8.0	10/10/41	5/ 3/42	10-1/4	3/27/42	6/ 1/42	8/17/42	2.5-	YMS127
YMS128	" "	J. M. Martinac S. B. Corp.	62.0	7.0	12/26/41	6/27/42	8-1/6	5/26/42	8/ 1/42	8/31/42	0.9-	YMS128
YMS129	" "	Tacoma Boat Building Company	98.0	5.0	5/27/41	12/18/41	13-2/5	11/27/41	2/ 1/42	7/ 2/42	5.3-	YMS129
YMS130	" "	Tacoma Boat Building Company	88.0	6.0	6/20/41	12/18/41	13-1/4	1/26/42	3/ 1/42	7/27/42	4.8-	YMS130
YMS131	" "	Tacoma Boat Building Company	80.0	6.0	7/12/41	3/ 4/42	13-1/5	3/27/42	4/ 1/42	8/18/42	4.5-	YMS131
YMS132	" "	Tacoma Boat Building Company	70.0	5.0	7/12/41	5/ 2/42	13-1/2	5/26/42	6/ 1/42	8/27/42	2.8-	YMS132
YMS133	" "	Western Boat Building Company	98.0	6.0	7/14/41	12/18/41	12	12/17/41	3/20/42	7/10/42	3.7-	YMS133
YMS134	" "	Western Boat Building Company	89.0	8.0	8/13/41	3/16/42	12	3/17/42	5/20/42	8/14/42	2.8-	YMS134
YMS135	" "	Astoria Marine Const. Company	12.5	6.5	5/20/42		6-1/4	9/15/42	11/27/42	11/27/42	0.0	YMS135
YMS136	" "	Astoria Marine Const. Company	5.5	3.0			6-1/5	11/ 1/42	1/11/43	1/11/43	0.0	YMS136
YMS137	" "	Astoria Marine Const. Company	2.0	1.5			6-1/4	12/15/42	2/27/43	2/27/43	0.0	YMS137
YMS138	" "	Astoria Marine Const. Company	2.0	1.5			6-1/5	2/ 1/43	4/11/43	4/11/43	0.0	YMS138
YMS139	" "	Astoria Marine Const. Company	0.8	0.3			6-1/4	3/15/43	5/27/43	5/27/43	0.0	YMS139
YMS140	" "	Astoria Marine Const. Company	0.8	0.3			6-1/4	5/ 1/43	7/12/43	7/12/43	0.0	YMS140
YMS141	" "	Astoria Marine Const. Company	0.8	0.3			6-1/4	6/15/43	8/27/43	8/27/43	0.0	YMS141
YMS142	" "	Astoria Marine Const. Company	0.8	0.3			6-1/5	8/ 1/43	10/ 7/43	10/ 7/43	0.0	YMS142

1. Authorized in the 1799 vessel program upon request of the British.
 2. First estimate completion dates submitted subsequent to 11/ 1/41.
 3. Revised estimate.

As of July 1, 1942

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) or 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)											
YMS143	Wood Hull	34.3	7.3	4/20/42	6/30/42	6-5/6	11/15/42	11/15/42	11/15/42	0.0	YMS143
YMS144	"	15.0	0.0	4/20/42		7-1/3	12/1/42	12/1/42	12/1/42	0.0	YMS144
YMS145	"	10.0	5.0	5/8/42		7-1/4	12/15/42	12/15/42	12/15/42	0.0	YMS145
YMS146	"	4.4	4.4	6/15/42		6-1/3	12/30/42	12/30/42	12/30/42	0.0	YMS146
YMS147	"	8.0	8.0	5/11/42							YMS147
YMS148	"	3.0	3.0	6/8/42							YMS148
YMS149	"										YMS149
YMS150	"										YMS150
YMS151	"	0.1	0.1	6/15/42		8-3/5	12/30/42	3/1/43	2.1-	YMS151	
YMS152	"					8-1/2	2/15/43	4/1/43	1.5-	YMS152	
YMS153	"					8-3/5	3/15/43	5/1/43	1.5-	YMS153	
YMS154	"					8-1/2	4/15/43	6/1/43	1.5-	YMS154	
YMS155	"	7.9	4.1	6/29/42		6-1/2	7/10/43	1/13/43	6.0+	YMS155	
YMS156	"	6.8	3.2			6	8/1/43	1/20/43	6.4+	YMS156	
YMS157	"	6.6	3.6			8	8/20/43	3/2/43	5.6+	YMS157	
YMS158	"	5.0	5.0			8-3/4	9/6/43	4/23/43	4.4+	YMS158	
YMS159	"	4.9	4.9			9-1/4	9/28/43	5/10/43	4.6+	YMS159	
YMS160	"	4.8	4.8			9-1/2	11/8/43	5/20/43	5.6+	YMS160	
YMS161	"	3.2	3.2			6-1/2	11/1/44	6/21/43	16.3+	YMS161	
YMS162	"	3.2	3.2			7	11/15/44	7/9/43	16.2+	YMS162	
YMS163	"	25.0	5.0	4/23/42		6-1/5	10/15/42	10/29/42	10/29/42	0.0	YMS163
YMS164	"	20.0	5.0	4/24/42		6-4/5	11/4/42	11/18/42	11/18/42	0.0	YMS164
YMS165	"	15.0	5.0	5/25/42		6-4/5	12/4/42	12/18/42	12/18/42	0.0	YMS165
YMS166	"	10.0	0.0	5/25/42		7-2/5	12/24/42	1/7/43	1/7/43	0.0	YMS166
YMS167	"	2.0	2.0			9	5/3/43	5/17/43	5/17/43	0.0	YMS167
YMS168	"					9	5/23/43	6/6/43	6/6/43	0.0	YMS168
YMS169	"					8-3/4	6/12/43	6/26/43	6/26/43	0.0	YMS169
YMS170	"					8-3/4	7/1/43	7/15/43	7/15/43	0.0	YMS170
YMS171	"	4.5	3.3	5/22/42		6-2/3	12/10/42	12/10/42	12/10/42	0.0	YMS171
YMS172	"	4.4	3.2	5/22/42		7	12/22/42	12/22/42	12/22/42	0.0	YMS172

Authorized in the 1799 vessel program upon request of the British.

First estimated completion dates submitted subsequent to 11/1/41.

Revised Estimate.

As of July 1, 1942

K-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS173	Wood Hull	1/2	Henry C. Grebe & Company	4.2	3.0	5/28/42	7-2/5		1/10/43	1/10/43	0.0	YMS173
YMS174	" "	1/2	Henry C. Grebe & Company	1.5	1.5	6/23/42	6-4/5		1/15/43	1/15/43	0.0	YMS174
YMS175	" "	1/2	Henry C. Grebe & Company	1.0	1.0		8-2/5		3/10/43	3/10/43	0.0	YMS175
YMS176	" "	1/2	Henry C. Grebe & Company				8-1/3		3/15/43	3/15/43	0.0	YMS176
YMS177	" "	1/2	Henry C. Grebe & Company				6-2/5		3/22/43	3/22/43	0.0	YMS177
YMS178	" "	1/2	Henry C. Grebe & Company				6-5/6		4/ 6/43	4/ 6/43	0.0	YMS178
YMS179	" "	1/2	Henry C. Grebe & Company				6-5/6		4/24/43	4/24/43	0.0	YMS179
YMS180	" "	1/2	Henry C. Grebe & Company				7		4/21/43	4/21/43	0.0	YMS180
YMS181	" "	1/2	Henry C. Grebe & Company				6-4/5		5/ 3/43	5/ 3/43	0.0	YMS181
YMS182	" "	1/2	Henry C. Grebe & Company				7-1/6		5/15/43	5/15/43	0.0	YMS182
YMS183	" "	1/2	Greenport Basin & Const. Co.	35.0	35.0	3/28/42	5-1/3		9/ 8/42	9/ 8/42	0.0	YMS183
YMS184	" "	1/2	Greenport Basin & Const. Co.	25.0	25.0	4/15/42	5-1/4		9/22/42	9/22/42	0.0	YMS184
YMS185	" "	1/2	Greenport Basin & Const. Co.	9.0	9.0	5/29/42	4-1/2		10/ 6/43	10/14/42	0.3-	YMS185
YMS186	" "	1/2	Greenport Basin & Const. Co.	7.0	7.0	5/12/42	5-3/5		10/20/42	10/29/42	0.3-	YMS186
YMS187	" "	1/2	Greenport Basin & Const. Co.	1.0	1.0	6/27/42	5		11/ 3/43	11/27/42	0.3-	YMS187
YMS188	" "	1/2	Greenport Basin & Const. Co.	1.0	1.0		4-2/3		11/17/42	12/ 7/42	0.7-	YMS188
YMS189	" "	1/2	Greenport Basin & Const. Co.	1.0	1.0		4-2/3		11/28/42	12/28/42	1.0-	YMS189
YMS190	" "	1/2	Greenport Basin & Const. Co.	1.0	1.0		5-1/4		12/ 8/43	1/ 6/43	0.9-	YMS190
YMS191	" "	1/2	Greenport Basin & Const. Co.	1.0	1.0		4-5/6		12/21/42	1/27/43	0.2-	YMS191
YMS192	" "	1/2	Greenport Basin & Const. Co.	1.0	1.0		4-1/3		12/29/42	2/ 5/43	1.2-	YMS192
YMS193	" "	1/2	Greenport Basin & Const. Co.	1.0	1.0		4-1/3		2/19/43	2/19/43	0.0	YMS193
YMS194	" "	1/2	Greenport Basin & Const. Co.	1.0	1.0		4-4/5		2/26/43	2/26/43	0.0	YMS194
YMS195	" "	1/2	C. Hiltibrant Dry Dock Co.	28.0	10.0	4/ 3/42	5	9/ 1/42	2/16/43	3/ 1/42	5.5+	YMS195
YMS196	" "	1/2	C. Hiltibrant Dry Dock Co.	23.0	7.0	4/ 6/42	5-1/2	9/22/42	3/ 6/43	9/22/42	5.5+	YMS196
YMS197	" "	1/2	C. Hiltibrant Dry Dock Co.	22.0	9.0	4/24/42	5-2/3	10/13/42	3/28/43	10/13/42	5.5+	YMS197
YMS198	" "	1/2	C. Hiltibrant Dry Dock Co.	17.0	8.0	5/ 6/42	6	11/ 3/42	4/18/43	11/ 3/42	5.5+	YMS198
YMS199	" "	1/2	C. Hiltibrant Dry Dock Co.	2.0	2.0		4-2/3	11/24/42	5/ 8/43	12/ 4/42	5.1+	YMS199
YMS200	" "	1/2	C. Hiltibrant Dry Dock Co.	2.0	2.0		4-1/2	12/15/42	5/30/43	12/15/42	5.5+	YMS200
YMS201	" "	1/2	C. Hiltibrant Dry Dock Co.				4-4/5	1/ 5/43	6/20/43	1/ 5/43	5.5+	YMS201
YMS202	" "	1/2	C. Hiltibrant Dry Dock Co.				5	1/26/43	7/10/43	1/26/43	5.5+	YMS202

1/ Authorized in the 1799 Vessel Program upon request of the British.

2/ First estimated completion dates submitted subsequent to 11/ 1/41.

1/ Revised estimate.

As of July 1, 1942

As of July 1, 1942												
Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS203	Wood Hull	1/4					5-	2/15/43	7/30/43	2/15/43	5.5+	YMS203
YMS204	"	1/4					5-2/5	3/8/43	8/23/43	3/8/43	5.5+	YMS204
YMS205	"	1/4					5-3/4	3/29/43	9/15/43	3/29/43	5.6+	YMS205
YMS206	"	1/4					5-1/3	4/19/43	10/3/43	4/19/43	5.5+	YMS206
YMS207	"	1/4	35.0	11.0	4/16/42		5-1/2		10/1/42	10/1/42	0.0	YMS207
YMS208	"	1/4	31.0	2.0	4/16/42		6		10/15/42	10/15/42	0.0	YMS208
YMS209	"	1/4	24.0	8.0	4/30/42		6		11/1/42	11/1/42	0.0	YMS209
YMS210	"	1/4	21.0	7.0	5/4/42		6-1/3		11/15/42	11/15/42	0.0	YMS210
YMS211	"	1/4	13.0	4.0	5/18/42		6-1/2		12/1/42	12/1/42	0.0	YMS211
YMS212	"	1/4	11.0	6.0	5/21/42		6-5/6		12/15/42	12/15/42	0.0	YMS212
YMS213	"	1/4	7.0	7.0	6/13/42		6-1/3		1/1/43	1/1/43	0.0	YMS213
YMS214	"	1/4					5-1/2	3/15/43	2/15/43	2/15/43	0.0	YMS214
YMS215	"	1/4					5-3/5	3/1/43	3/1/43	3/1/43	0.0	YMS215
YMS216	"	1/4	11.0	11.0	6/16/42							YMS216
YMS217	"	1/4	3.0	3.0	6/20/42							YMS217
YMS218	"	1/4										YMS218
YMS219	"	1/4										YMS219
YMS220	"	1/4										YMS220
YMS221	"	1/4										YMS221
YMS222	"	1/4	12.0	12.0	5/10/42			10/31/42	10/31/42	10/31/42	0.0	YMS222
YMS223	"	1/4	3.0	3.0	6/10/42			12/30/42	12/30/42	12/30/42	0.0	YMS223
YMS224	"	1/4						2/25/43	2/25/43	2/25/43	0.0	YMS224
YMS225	"	1/4						4/25/43	4/25/43	4/25/43	0.0	YMS225
YMS226	"	1/4	28.9	3.6	3/16/42		5-1/2	10/25/42	9/1/42	9/1/42	1.8+	YMS226
YMS227	"	1/4	25.6	2.1	4/4/42		5-1/2	12/15/42	9/20/42	9/20/42	2.6+	YMS227
YMS228	"	1/4										YMS228
YMS229	"	1/4	22.1	2.8	4/21/42		5-1/2	12/30/42	10/6/42	10/6/42	2.8+	YMS229
YMS230	"	1/4	14.2	2.6			5	4/10/43	12/15/42	12/15/42	3.9+	YMS230
YMS231	"	1/4	12.2	1.8			7	4/30/43	2/22/43	2/22/43	2.3+	YMS231
YMS232	"	1/4	9.5	1.6			5-2/3	6/1/43	3/15/43	3/15/43	2.5+	YMS232
YMS233	"	1/4	5.8	1.7			6	9/18/43	4/15/43	4/15/43	2.6+	YMS233

/a Authorized in the 1799 Vessel Program upon request of the British.
 /b First estimated completion dates submitted subsequent to 11/1/41.

As of July 1, 1942

As of July 1, 1942											
Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)											
YMS233	Wood Hull	4.5	1.7			6		11/ 3/43/y	5/ 8/43/z	5.8+	YMS233
YMS234	" "	3.9	1.7			5-1/2		12/22/43/y	6/17/43/z	6.2+	YMS234
YMS235	" "	1.5	0.5			9-5/6		7/10/43/y	5/10/43/z	2.0+	YMS235
YMS236	" "	4.5	2.5	6/24/42		9-2/3		6/15/43/y	4/15/43/z	2.0+	YMS236
YMS237	" "	8.7	5.7	6/ 6/42		9-1/2		3/20/43/y	3/20/43	0.0	YMS237
YMS238	" "	5.0	1.0	5/11/42		10		3/10/43/y	3/10/43	0.0	YMS238
YMS239	" "	10.0	4.0	5/ 6/42		10		3/ 5/43/y	3/ 5/43	0.0	YMS239
YMS240	" "	12.0	3.0	4/11/42		10		2/10/43/y	2/10/43	0.0	YMS240
YMS241	" "	12.0	12.0	5/20/42							YMS241
YMS242	" "	3.0	3.0	6/ 1/42							YMS242
YMS243	" "	2.0	2.0	6/ 1/42							YMS243
YMS244	" "										YMS244
YMS245	" "										YMS245
YMS246	" "										YMS246
YMS247	" "	7.0	0.0	5/27/42			9/14/42				YMS247
YMS248	" "	7.0	6.0	5/30/42			9/21/42				YMS248
YMS249	" "	7.0	6.0	5/30/42			9/28/42				YMS249
YMS250	" "	7.0	6.0	5/30/42			10/ 5/42				YMS250
YMS251	" "	7.0	6.0	5/30/42			10/12/42				YMS251
YMS252	" "	7.0	6.0	5/30/42			10/19/42				YMS252
YMS253	" "	7.0	6.0	5/30/42			10/26/42				YMS253
YMS254	" "	7.0	6.0	5/30/42			11/ 2/42				YMS254
YMS255	" "	7.0	6.0	5/30/42			11/ 9/42				YMS255
YMS256	" "	7.0	6.5	6/ 3/42			11/16/42				YMS256
YMS257	" "	4.0	4.0				11/23/42				YMS257
YMS258	" "	4.0	4.0				11/30/42				YMS258
YMS259	" "	14.2	10.2	5/16/42		6-1/2		10/31/42/y	11/30/42/z	1.0-	YMS259
YMS260	" "	9.8	7.9	5/20/42		7-1/3		11/30/42/y	12/30/42/z	1.0-	YMS260
YMS261	" "	6.1	4.7	6/ 9/42		7-2/3		12/30/42/y	1/30/43/z	1.0-	YMS261
YMS262	" "	1.1	0.2			6-1/3		1/30/43/y	3/ 1/43/z	1.1-	YMS262
YMS263	" "	1.1	0.2			7		3/ 1/43/y	3/30/43/z	0.9-	YMS263
YMS264	" "	1.1	0.2			7		3/31/43/y	4/22/43/z	0.7-	YMS264
YMS265	" "	10.0	6.5	5/ 4/42		6	11/ 1/42	11/ 6/42/y	11/ 6/42	0.0	YMS265
YMS266	" "	5.0	2.0	5/16/42		7-1/5	12/15/42	12/22/42/y	12/22/42	0.0	YMS266
YMS267	" "	2.9	0.4			6	2/ 1/43	2/ 6/43/y	2/ 6/43	0.0	YMS267

1. Authorized in the 1799 Vessel Program upon request of the British.

2. First estimated completion dates submitted subsequent to 11/ 1/41.

3. Revised estimate.

As of July 1, 1942

E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS268	Wood Hull	Kruse & Banks S. B. Company	2.9	0.4			7-1/3	3/15/42	4/25/42	4/25/43	0.0	YMS268
YMS269	"	Bellingham Mar. Ry. & B.B. Co.	19.0	19.0	4/15/42			10/15/42	10/30/42	10/30/42	0.0	YMS269
YMS270	"	Bellingham Mar. Ry. & B.B. Co.	9.0	9.0	5/11/42			11/ 1/42	11/30/42	11/30/42	0.0	YMS270
YMS271	"	Bellingham Mar. Ry. & B.B. Co.	2.0	2.0				12/15/42				YMS271
YMS272	"	Bellingham Mar. Ry. & B.B. Co.						12/31/42				YMS272
YMS273	"	Bellingham Mar. Ry. & B.B. Co.						3/15/43				YMS273
YMS274	"	Bellingham Mar. Ry. & B.B. Co.						3/31/43				YMS274
YMS275	"	Bellingham Mar. Ry. & B.B. Co.						4/15/43				YMS275
YMS276	"	Bellingham Mar. Ry. & B.B. Co.						4/30/43				YMS276
YMS277	"	J. M. Martinac S. B. Corp.										YMS277
YMS278	"	J. M. Martinac S. B. Corp.										YMS278
YMS279	"	Henry C. Grebe & Co.										YMS279
YMS280	"	Henry C. Grebe & Co.										YMS280
YMS281	"	San Diego Marine Const. Co.						1/13/43	1/13/43	1/13/43	0.0	YMS281
YMS282	"	San Diego Marine Const. Co.						2/13/43	2/13/43	2/13/43	0.0	YMS282
YMS283	"	San Diego Marine Const. Co.						3/13/43	3/13/43	3/13/43	0.0	YMS283
YMS284	"	San Diego Marine Const. Co.						4/13/43	4/13/43	4/13/43	0.0	YMS284
YMS285	"	Northwestern S. B. Co.	6.0	6.0	6/16/42							YMS285
YMS286	"	Northwestern S. B. Co.	4.0	4.0	6/16/42							YMS286
YMS287	"	Associated Shipbuilders						12/ /42	12/ /42	12/ /42	0.0	YMS287
YMS288	"	Associated Shipbuilders						1/ /43	1/ /43	1/ /43	0.0	YMS288
YMS289	"	Associated Shipbuilders						2/ /43	2/ /43	2/ /43	0.0	YMS289
YMS290	"	Associated Shipbuilders						3/ /43	3/ /43	3/ /43	0.0	YMS290
YMS291	"	Associated Shipbuilders						4/ /43	4/ /43	4/ /43	0.0	YMS291
YMS292	"	Associated Shipbuilders						5/ /43	5/ /43	5/ /43	0.0	YMS292
YMS293	"	Associated Shipbuilders						6/ /43	6/ /43	6/ /43	0.0	YMS293
YMS294	"	Associated Shipbuilders						7/ /43	7/ /43	7/ /43	0.0	YMS294
YMS295	"	Associated Shipbuilders						8/ /43	8/ /43	8/ /43	0.0	YMS295
YMS296	"	Associated Shipbuilders						9/ /43	9/ /43	9/ /43	0.0	YMS296
YMS297	"	Tacoma Boat Bldg. Co.										YMS297

1/ Authorized in the 1799 Vessel Program upon request of the British.

2/ First estimated completion dates submitted subsequent to 11/ 1/41.

REPRODUCED

Page 3-17

N.B.S.(745)

As of July 1, 1942

E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS298	Wood Hull	Tacoma Boat Bldg. Co.										YMS298
YMS299	" "	William F. Stone and Son	5.0	5.0	6/ 5/42		7-2/3	12/20/42	1/25/43/	1/25/43	0.0	YMS299
YMS300	" "	William F. Stone and Son	5.0	5.0	6/15/42		8-1/3	12/30/42	2/25/43/	2/25/43	0.0	YMS300
YMS301	" "	William F. Stone and Son					6-2/3	3/20/43	4/25/43/	4/25/43	0.0	YMS301
YMS302	" "	William F. Stone and Son					6-1/3	3/31/43	5/25/43/	5/25/43	0.0	YMS302
YMS303	" "	Rice Bros. Corporation	10.0	5.0	5/13/42		7		12/10/42/	12/10/42	0.0	YMS303
YMS304	" "	Rice Bros. Corporation	5.0	2.7	6/15/42		6-1/2		12/29/42/	12/29/42	0.0	YMS304
YMS305	" "	Rice Bros. Corporation	2.3	0.0			6-2/3		2/20/43/	2/20/43	0.0	YMS305
YMS306	" "	Rice Bros. Corporation	2.3	0.0			8		4/20/43/	4/20/43	0.0	YMS306
YMS307	" "	Rice Bros. Corporation					8-5/6		6/15/43/	6/15/43	0.0	YMS307
YMS308	" "	Rice Bros. Corporation					9		8/ 1/43/	8/ 1/43	0.0	YMS308
YMS309	" "	Rice Bros. Corporation					9-5/6		9/15/43/	9/15/43	0.0	YMS309
YMS310	" "	Rice Bros. Corporation					9-1/6		11/ 1/43/	10/15/44/	0.5-	YMS310
YMS311	" "	Rice Bros. Corporation					10		12/ 1/43/	12/ 1/43	0.0	YMS311
YMS312	" "	Rice Bros. Corporation					6-1/2		12/29/43/	12/15/43/	0.5-	YMS312
YMS313	" "	Harbor B. B. Company	9.0	5.0	5/30/42		6-1/2		12/14/42/	12/14/42	0.0	YMS313
YMS314	" "	Harbor B. B. Company	9.0	6.0	6/ 6/42		6-5/6		12/31/42/	12/31/42	0.0	YMS314
YMS315	" "	Harbor B. B. Company	6.0	3.0	6/13/42		7-2/5		1/25/43/	1/25/43	0.0	YMS315
YMS316	" "	Harbor B. B. Company	6.0	3.5	6/19/42		7-4/5		2/15/43/	2/15/43	0.0	YMS316
YMS317	" "	South Coast Company	1.1	0.2			6-2/3		4/30/43/	5/15/43/	0.5-	YMS317
YMS318	" "	South Coast Company	1.1	0.2			6-1/3		5/30/43/	6/ 8/43/	0.3-	YMS318
YMS319	" "	South Coast Company	1.1	0.2			6-1/3		6/30/43/	6/30/43	0.0	YMS319
YMS320	" "	Al Larson Boat Shop Inc.	2.2	1.2			8-3/4		3/15/43/	4/ 1/43/	0.5-	YMS320
YMS321	" "	Al Larson Boat Shop Inc.	1.9	0.9			8-2/3		4/15/43/	5/ 1/43/	0.5-	YMS321
YMS322	" "	Al Larson Boat Shop Inc.	1.5	0.5			8		7/15/43/	8/15/43/	1.0-	YMS322
YMS323	" "	Al Larson Boat Shop Inc.	1.4	0.4			8		8/15/43/	9/15/43/	1.0-	YMS323
YMS324	" "	Al Larson Boat Shop Inc.	1.4	0.4			7-3/5		11/15/43/	12/ 1/43/	0.5-	YMS324
YMS325	" "	Al Larson Boat Shop Inc.	1.4	0.4			7-1/2		12/15/43/	12/31/43/	0.5-	YMS325
YMS326	" "	Ballard Marine Ry. Co., Inc.	12.0	12.0	6/ 2/42							YMS326
YMS327	" "	Ballard Marine Ry. Co., Inc.	9.0	9.0	6/ 2/42							YMS327

First estimated completion dates submitted subsequent to 11/ 1/41.

Revised estimate

As of July 1, 1942

E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS328	Wood Hull	Ballard Marine Ry. Co., Inc.										YMS328
YMS329	" "	Ballard Marine Ry. Co., Inc.										YMS329
YMS330	" "	Ballard Marine Ry. Co., Inc.										YMS330
YMS331	" "	Ballard Marine Ry. Co., Inc.										YMS331
YMS332	" "	Ballard Marine Ry. Co., Inc.										YMS332
YMS333	" "	Ballard Marine Ry. Co., Inc.										YMS333
YMS334	" "	Seattle Shipbldg. & D.D. Co.	8.0	8.0	6/9/42							YMS334
YMS335	" "	Seattle Shipbldg. & D.D. Co.										YMS335
YMS336	" "	Seattle Shipbldg. & D.D. Co.										YMS336
YMS337	" "	Seattle Shipbldg. & D.D. Co.										YMS337
YMS338	" "	Seattle Shipbldg. & D.D. Co.										YMS338
YMS339	" "	Seattle Shipbldg. & D.D. Co.										YMS339
YMS340	" "	Seattle Shipbldg. & D.D. Co.										YMS340
YMS341	" "	Seattle Shipbldg. & D.D. Co.										YMS341
YMS342	" "	Bellingham Mar. Ry. & B.B.Co.						7/15/43				YMS342
YMS343	" "	Bellingham Mar. Ry. & B.B.Co.						7/30/43				YMS343
YMS344	" "	Bellingham Mar. Ry. & B.B.Co.						8/15/43				YMS344
YMS345	" "	Bellingham Mar. Ry. & B.B.Co.						8/30/43				YMS345
YMS346	" "	Gibbs Gas Engine Co.					7-2/3		3/15/43/7	3/15/43	0.0	YMS346
YMS347	" "	Gibbs Gas Engine Co.					8		4/ 5/43/7	4/ 5/43	0.0	YMS347
YMS348	" "	Gibbs Gas Engine Co.					7-5/6		4/10/43/7	4/10/43	0.0	YMS348
YMS349	" "	Gibbs Gas Engine Co.					7-3/5		4/15/43/7	4/15/43	0.0	YMS349
YMS350	" "	Gibbs Gas Engine Co.					7-1/3		4/20/43/7	4/20/43	0.0	YMS350
YMS351	" "	Gibbs Gas Engine Co.					7-2/3		5/ 5/43/7	5/ 5/43	0.0	YMS351
YMS352	" "	Gibbs Gas Engine Co.					7-3/5		5/10/43/7	5/10/43	0.0	YMS352
YMS353	" "	Gibbs Gas Engine Co.					7-3/5		5/15/43/7	5/15/43	0.0	YMS353
YMS354	" "	Gibbs Gas Engine Co.					7-3/5		5/20/43/7	5/20/43	0.0	YMS354
YMS355	" "	Gibbs Gas Engine Co.					7-1/2		6/10/43/7	6/10/43	0.0	YMS355
YMS356	" "	Gibbs Gas Engine Co.					7-1/2		6/15/43/7	6/15/43	0.0	YMS356
YMS357	" "	Gibbs Gas Engine Co.					7-1/2		6/20/43/7	6/20/43	0.0	YMS357

First estimate submitted subsequent to 11/ 1/41.

As of July 1, 1942

E-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR DRIVEN MINE SWEEPERS (Cont'd)												
YMS358	Wood Hull	Robert Jacob, Inc.					5		4/15/43 ¹ / ₂	3/15/43 ¹ / ₂	1.0+	YMS358
YMS359	" "	Robert Jacob, Inc.					5-1/2		5/ 1/43 ¹ / ₂	4/ 1/43 ¹ / ₂	1.0+	YMS359
YMS360	" "	Robert Jacob, Inc.					5-1/2		5/15/43 ¹ / ₂	4/15/43 ¹ / ₂	1.0+	YMS360
YMS361	" "	Robert Jacob, Inc.					5-3/5		6/ 1/43 ¹ / ₂	5/ 1/43 ¹ / ₂	1.0+	YMS361
YMS362	" "	Robert Jacob, Inc.					5-1/2		6/15/43 ¹ / ₂	5/15/43 ¹ / ₂	1.0+	YMS362
YMS363	" "	Wheeler Shipbldg. Corp.					5-5/6	12/ 8/42	4/24/43 ¹ / ₂	3/ 1/43	1.8+	YMS363
YMS364	" "	Wheeler Shipbldg. Corp.					5-5/6	12/15/42	5/ 1/43 ¹ / ₂	3/ 8/43	1.8+	YMS364
YMS365	" "	Wheeler Shipbldg. Corp.					5-5/6	12/22/42	5/ 8/43 ¹ / ₂	3/15/43	1.8+	YMS365
YMS366	" "	Wheeler Shipbldg. Corp.					5-4/5	12/29/42	5/15/43 ¹ / ₂	3/22/43	1.8+	YMS366
YMS367	" "	Wheeler Shipbldg. Corp.					5-4/5	1/ 5/43	5/22/43 ¹ / ₂	3/29/43	1.8+	YMS367
YMS368	" "	Wheeler Shipbldg. Corp.					5-4/5	1/12/43	5/29/43 ¹ / ₂	4/ 5/43	1.8+	YMS368
YMS369	" "	Wheeler Shipbldg. Corp.					5-4/5	1/15/43	6/ 5/43 ¹ / ₂	4/12/43	1.8+	YMS369
YMS370	" "	Wheeler Shipbldg. Corp.					5-4/5	1/26/43	6/12/43 ¹ / ₂	4/19/43	1.8+	YMS370
YMS371	" "	Weaver Shipyards						12/ 7/42				YMS371
YMS372	" "	Weaver Shipyards						12/14/42				YMS372
YMS373	" "	Weaver Shipyards						12/21/42				YMS373
YMS374	" "	Weaver Shipyards						12/28/42				YMS374
YMS375	" "	Greenport Basin & Const. Co.					4-2/3		3/29/43 ¹ / ₂	1/29/43 ¹ / ₂	0.0	YMS375
YMS376	" "	Greenport Basin & Const. Co.					5-2/3		4/19/43 ¹ / ₂	4/19/43 ¹ / ₂	0.0	YMS376
YMS377	" "	Greenport Basin & Const. Co.					4-2/5		4/30/43 ¹ / ₂	4/30/43 ¹ / ₂	0.0	YMS377
YMS378	" "	Greenport Basin & Const. Co.					5		5/10/43 ¹ / ₂	5/10/43 ¹ / ₂	0.0	YMS378
YMS379	" "	Greenport Basin & Const. Co.					4-2/3		6/ 9/43 ¹ / ₂	6/ 9/43 ¹ / ₂	0.0	YMS379
YMS380	" "	Greenport Basin & Const. Co.					4-2/3		6/30/43 ¹ / ₂	6/30/43 ¹ / ₂	0.0	YMS380
YMS381	" "	Greenport Basin & Const. Co.					4-1/4		7/ 9/43 ¹ / ₂	7/ 9/43 ¹ / ₂	0.0	YMS381
YMS382	" "	Greenport Basin & Const. Co.					5		7/22/43 ¹ / ₂	7/22/43 ¹ / ₂	0.0	YMS382
YMS383	" "	Colberg Boat Works	9.0	2.0	4/29/42		7-3/5	12/ 1/42	12/ 1/42 ¹ / ₂	12/15/42 ¹ / ₂	0.5-	YMS383
YMS384	" "	Colberg Boat Works	7.0	1.0	4/30/42		8-1/2	12/11/42	12/31/42 ¹ / ₂	1/15/43 ¹ / ₂	0.5-	YMS384
YMS385	" "	Colberg Boat Works	6.0	1.0	6/18/42		7-2/5	1/31/43	1/31/43 ¹ / ₂	1/30/43 ¹ / ₂	0.0	YMS385
YMS386	" "	Colberg Boat Works	4.0	2.0			5-1/5	2/28/43	2/28/43 ¹ / ₂	2/28/43 ¹ / ₂	0.0	YMS386
YMS387	" "	Colberg Boat Works	4.0	2.0			6-1/6	3/28/43	3/28/43 ¹ / ₂	4/20/43 ¹ / ₂	0.8-	YMS387

¹/₂ First estimated completion dates submitted subsequent to 11/ 1/41.

¹/₂ Revised estimate.

As of July 1, 1942

E-7

As of July 1, 1942												E-7	
Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind (-) 11-1-41 Prediction	Type and Number	
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard			
MOTOR DRIVEN MINE SWEEPERS (Cont'd)													
YMS388	Wood Hull	Colberg Boat Works	4.0	2.0			6-1/6	4/28/43	5/ 1/43/y	5/20/43/z	0.6	YMS388	
YMS389	"	Stadium Yacht Basin Company	1.0	1.0			3-3/5		6/ 1/43/y	6/ 1/43/z	0.0	YMS389	
YMS390	"	Stadium Yacht Basin Company	1.0	1.0			9		6/20/43/y	6/20/43/z	0.0	YMS390	
YMS391	"	Stadium Yacht Basin Company	1.0	1.0			9-1/5		7/ 5/43/y	7/ 5/43/z	0.0	YMS391	
YMS392	"	Stadium Yacht Basin Company	0.5	0.5			8-1/6		7/20/43/y	7/20/43/z	0.0	YMS392	
YMS393	"	Harbor Boat Building Company	4.0	1.5	6/27/42		8-2/5		3/10/43/y	3/10/43/z	0.0	YMS393	
YMS394	"	Harbor Boat Building Company	3.0	0.5			9		4/ 1/43/y	4/ 1/43/z	0.0	YMS394	
YMS395	"	Harbor Boat Building Company	2.5	0.5			9-1/2		4/25/43/y	4/25/43/z	0.0	YMS395	
YMS396	"	Harbor Boat Building Company	2.5	0.5			8		5/15/43/y	5/15/43/z	0.0	YMS396	
YMS397	"	Henry B. Nevins, Inc.	6.0	6.0	6/ 9/42		5-4/5		12/ 2/42/y	12/ 2/42/z	0.0	YMS397	
YMS398	"	Henry B. Nevins, Inc.	5.0	5.0	6/16/42		6-3/5		1/ 2/43/y	1/ 2/43/z	0.0	YMS398	
YMS399	"	Henry B. Nevins, Inc.	4.0	4.0	6/27/42		6-2/3		2/ 1/43/y	2/ 1/43/z	0.0	YMS399	
YMS400	"	Henry B. Nevins, Inc.					5-2/5		3/ 1/43/y	3/ 1/43/z	0.0	YMS400	
YMS401	"	Henry B. Nevins, Inc.					7-2/3		4/ 1/43/y	4/3/43/z	0.1-	YMS401	
YMS402	"	Henry B. Nevins, Inc.					8		5/ 3/43/y	5/ 3/43/z	0.0	YMS402	
YMS403	"	Henry B. Nevins, Inc.					7-4/5		6/ 1/43/y	6/3/43/z	0.1-	YMS403	
YMS404	"	Henry B. Nevins, Inc.					7-1/2		7/ 1/43/y	7/3/43/z	0.1-	YMS404	
YMS405	"	Henry C. Grebe & Co.										YMS405	
YMS406	"	Henry C. Grebe & Co.										YMS406	
YMS407	"	Henry C. Grebe & Co.										YMS407	
YMS408	"	Henry C. Grebe & Co.										YMS408	
YMS409	"	Henry C. Grebe & Co.										YMS409	
MINE LAYERS													
CM 5	TERROR	Philadelphia	92.0	5.5	9/ 3/40	6/ 6/41	24	9/ 1/42	7/ 1/42	9/ 1/42	2.0-	CM 5	
CM 6	CATSKILL	Willamette I. & S. Corp.	38.2	3.4	7/12/41	5/19/42	27-2/3	10/ 6/43	10/ 6/43	10/31/43/z	0.8-	CM 6	
CM 7	OZARK	Willamette I. & S. Corp.	34.8	4.0	7/12/41	6/15/42	29-2/3	12/ 6/43	12/ 6/43	12/31/43/z	0.8-	CM 7	

/s Steel Hulls.
 /s First estimated completion dates submitted subsequent to 11/ 1/41.
 /s Revised estimate.

THE WHITE HOUSE
WASHINGTON

July 17, 1942

MEMORANDUM FOR

THE PRESIDENT

The attached report of progress on Patrol Craft under construction for the Navy, as of July 1, is forwarded for the information of the President.

Very respectfully,

John L. McCREA

JOHN L. McCREA

Attachment

RESTRICTED

REPRODUCTION OF THIS MATERIAL
IN ANY FORM IS NOT AUTHORIZED
EXCEPT BY SPECIFIC APPROVAL OF
THE SECRETARY OF THE NAVY.

**MONTHLY PROGRESS REPORT PATROL
CRAFT UNDER CONSTRUCTION**

Distribution:

The President
The Naval Aide to the President
Senator David I. Walsh
Congressman Carl Vinson

Franklin D. Roosevelt Library
DECLASSIFIED
DDO DIR. 1300.9 (9/27/88)

~~Date~~ 3-11-59

~~Signature~~ Carl L. Spicer

Reproduction of this material in any form
is not authorized except by specific
approval of the Secretary of the Navy.

NAVY DEPARTMENT
BUREAU OF SHIPS
WASHINGTON, D.C.

N.B.S. (745)

PATROL CRAFT UNDER CONSTRUCTION, UNITED STATES NAVY-
REPORT OF PROGRESS AS OF July 1, 1942.

Page 4-1 D-7

[illegible]

49785 /c Completion depends upon delivery of
main engines:
/w Wood Hulls.

/x Revised Estimate.
/y First estimate submitted subsequent to 11/

As of July 1, 1942

D-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (110 ft.) (Cont'd)												
PC639	SC039 /w	Elizabeth City Shipyards	Delivered 6/21/42									PC639
PC640	SC040 /w	Elizabeth City Shipyards	95.0	10.0	8/30/41	1/17/42	10-1/3	4/22/42	4/27/42/c	7/10/42/s	2.4 -	PC640
PC641	SC041 /w	Elizabeth City Shipyards	98.0	28.0	11/7/41	2/12/42	8	5/22/42	6/15/42/c	7/5/42/s	0.7 -	PC641
PC642	SC042 /w	Peterson Boat Works	85.0	8.0	10/28/41	5/30/42	9	5/19/42	5/19/42/y	7/29/42	2.3 -	PC642
PC643	SC043 /w	Peterson Boat Works	76.0	7.0	11/21/41	6/10/42	9-1/4	6/19/42	5/19/42/y	8/29/42	3.3 -	PC643
PC644	SC044 /w	Peterson Boat Works	54.0	5.0	11/29/41	6/27/42	10	7/19/42	7/19/42/y	9/29/42	2.4 -	PC644
PC645	SC045 /w	Peterson Boat Works	60.0	5.0	2/1/42		7-1/3	8/19/42	3/19/42/y	9/10/42/s	0.7 -	PC645
PC646	SC046 /w	Robinson Marine Constr. Co.	97.0	3.0	9/23/41	5/21/42	9-1/3	2/1/42	4/15/42/c	7/4/42/s	2.6 -	PC646
PC647	SC047 /w	Robinson Marine Constr. Co.	85.0	10.0	9/23/41	6/27/42	10-1/5	3/1/42	4/22/42/c	7/29/42/s	3.2 -	PC647
PC648	SC048 /w	Delaware Bay S. B. Co. Inc.	95.0	20.0	10/10/41	4/18/42	9	3/17/42	5/11/42	7/10/42/s		PC648
PC649	SC049 /w	Delaware Bay S. B. Co. Inc.	90.0	15.0	10/16/41	4/18/42	8-2/3	3/17/42	6/8/42/y	7/25/42/s	1.5 -	PC649
PC650	SC050 /w	Westergard Boat Works	93.0	3.0	10/21/41	4/30/42	12-2/3	1/16/42	1/15/42/c	7/11/42/s	5.9 +	PC650
PC651	SC051 /w	Westergard Boat Works	91.0	3.0	11/4/41	5/14/42	8-4/5	2/5/42	2/5/42/c	7/27/42/s	5.7 -	PC651
PC652	SC052 /w	Julius Petersen	Del'd. 6/16/42		Comm'd 6/18/42							PC652
PC653	SC053 /w	Julius Petersen	97.0	15.0	12/15/41	4/18/42	6-2/3	4/26/42	6/22/42/y	7/6/42	0.7 -	PC653
PC654	SC054 /w	Westergard BtWksInc.&Rice Bros	95.0	15.0	9/18/41	5/4/42	9-3/4	1/16/42	4/1/42/c	7/10/42/s	3.3 -	PC654
PC655	SC055 /w	Westergard BtWksInc.&Rice Bros	90.0	15.0	10/11/41	5/12/42	9	2/5/42	4/15/42/c	7/15/42/s	3.0 -	PC655
PC656	SC056 /w	Snow Shipyards Inc.	90.0	20.5	12/6/41	5/2/42	8	3/17/42	6/1/42/c	8/6/42/s	2.2 -	PC656
PC657	SC057 /w	Snow Shipyards Inc.	65.0	15.0	12/20/41	6/22/42	8-1/2	5/1/42	6/15/42/c	9/5/42/s	2.7 -	PC657
PC658	SC058 /w	American Cruiser, Inc.	72.0	3.0	12/8/41	6/6/42	7-4/5	5/1/42	5/1/42/c	8/2/42/s	3.0 -	PC658
PC659	SC059 /w	American Cruiser Inc.	61.0	1.0	12/16/41	-6/29/42	7-4/5	5/1/42	5/1/42/c	8/10/42/s	3.3 -	PC659
PC660	SC060 /w	Burger Boat Co.	84.8	18.9	12/24/41	6/20/42	8-1/4	7/15/42	8/15/42/y	9/1/42/s	0.5 -	PC660
PC661	SC061 /w	Burger Boat Co.	80.4	15.3	12/30/41	6/26/42	8-2/3	8/14/42	9/25/42/y	9/20/42/s	0.2 -	PC661
PC662	SC062 /w	Fisher Boat Works	Delivered 5/29/42.									PC662
PC663	SC063 /w	Fisher Boat Works	100.	10.0	11/4/41	4/22/42	8	6/25/42	6/15/42/c	7/3/42/s	0.6 -	PC663
PC664	SC064 /w	Dachel-Carter S.B. Corp.	80.0	10.0	11/19/41	5/21/42	8-5/6	3/17/42	5/15/42	8/15/42/s	3.0 -	PC664
PC665	SC065 /w	Dachel-Carter S.B. Corp.	85.0	5.0	11/25/41	5/12/42	8-1/3	4/6/42	5/15/42	8/6/42/s	2.7 -	PC665
PC666	SC066 /w	Weaver Shipyards	90.0	12.0	10/16/41	3/17/42	9-4/5	5/16/42	4/16/42/c	8/10/42/s	3.8 -	PC666
PC667	SC067 /w	Weaver Shipyards	85.0	12.0	10/16/41	4/4/42	10	5/16/42	4/16/42/c	8/15/42/s	4.0 -	PC667
PC668	SC068 /w	Daytona Beach Boat Works, Inc.	100.0	10.0	11/5/41	3/12/42	8	4/6/42	4/23/42/y	7/2/42/s	2.3 -	PC668

/w Wood Hulls
 /c Completion depends upon delivery of main engines
 /s Revised Estimate.

/y First estimate submitted subsequent to 11/1/41.

RESTRICTED

Page 4-3

N.B.S.(745)

As of July 1, 1942

D-7

As of July 1, 1942												D-7
Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS												
PC669	SC669	(110 ft.) (Cont.d)	80.0	8.0	11/17/41	3/21/42	8	5/16/42	5/15/42/y	7/20/42/z	2.2 -	PC669
PC670	SC670	Daytona Beach Boat Works, Inc.	87.2	16.3	11/17/41		8-4/5	2/15/42	6/15/42/y	8/10/42/z	1.8 -	PC670
PC671	SC671	Inland Waterways, Inc.	82.4	20.7	11/17/41		9	3/22/42	7/15/42/y	8/14/42/z	1.0 -	PC671
PC672	SC672	Inland Waterways, Inc.										PC672
PC673	SC673	Walter E. Abrams Shipyard, Inc.	Delivered 6/15/42		Comm. 6/22/42							PC673
PC674	SC674	Walter E. Abrams Shipyard, Inc.	87.0	12.0	11/ 7/41	5/16/42	8	3/ 7/42	3/23/42/y	7/ 6/42/z	3.5 -	PC674
PC675	SC675	C. Hildebrand Dry Dock Co.	85.0	26.0	10/31/41	3/13/42	8-4/5	4/26/42	5/14/42/y	7/24/42/z	2.3 -	PC675
PC676	SC676	C. Hildebrand Dry Dock Co.	75.0	19.0	11/13/41	3/19/42	8-3/4	5/11/42	5/28/42/y	8/5/ 42/z	2.3 -	PC676
PC677	SC677	W. A. Robinson Inc.	81.0	29.0	1/31/42	6/23/42	5-1/2	5/23/42	7/15/42/y	7/16/42/z	0.0	PC677
PC678	SC678	W. A. Robinson Inc.	68.0	31.0	2/27/42		4-4/5	6/ 7/42	8/ 1/42/y	7/21/42/z	0.4 +	PC678
PC679	SC679	Walter E. Abrams Shipyard Inc.	49.0	9.0	3/10/42		6-4/5	6/24/42	6/24/42/y	10/ 3/42/z	3.3 -	PC679
PC680	SC680	Walter E. Abrams Shipyard Inc.	47.0	10.0	3/ 4/42		7-2/5	7/ 3/42	7/ 3/42/y	10/17/42/z	3.5 -	PC680
PC681	SC681	Walter E. Abrams Shipyard Inc.	37.0	8.0	3/17/42		7-1/2	7/12/42	7/13/42/y	11/ 1/42/z	3.6 -	PC681
PC682	SC682	American Cruiser Co.	34.0	6.0	3/24/42		7-2/3	7/21/42	7/22/42/y	11/14/42/z	3.8 -	PC682
PC683	SC683	American Cruiser Co.	22.0	1.0	4/ 8/42		5-1/2	10/14/42	8/ 5/42/y	9/22/42/z	1.6 -	PC683
PC684	SC684	American Cruiser Co.	26.0	2.0	4/ 9/42		6-2/5	10/14/42	8/15/42/y	10/22/42/z	2.2 -	PC684
PC685	SC685	American Cruiser Co.	3.0	0.0			4-1/3	10/14/42	9/30/42/y	11/16/42/z	1.5 -	PC685
PC686	SC686	American Cruiser Co.	3.0	0.0				10/14/42	10/ 6/42/y	10/ 6/42/z		PC686
PC687	SC687	American Cruiser Co.	2.0	0.0				10/14/42	11/16/42/y	10/ 6/42/z		PC687
PC688	SC688	Annapolis Yacht Yd.	2.0	0.0				10/14/42	11/18/42/y	10/ 6/42/z		PC688
PC689	SC689	Annapolis Yacht Yd.	32.0	12.0	4/25/42		3-2/5	7/16/42	10/30/42/y	8/ 8/42	2.7 +	PC689
PC690	SC690	Annapolis Yacht Yd.	35.0	17.0	4/27/42		3-1/3	7/16/42	10/30/42/y	8/ 8/42	2.7 +	PC690
PC691	SC691	Annapolis Yacht Yd.	15.0	10.0	5/22/42		3-1/4	8/ 6/42	11/30/42/y	8/29/42	3.1 +	PC691
PC692	SC692	Calderwood Y. Y.	12.0	9.0	5/31/42		3	8/27/42	12/30/42/y	8/29/42	4.0 +	PC692
PC693	SC693	Calderwood Y. Y.	37.0	12.0	3/26/42		5-2/3	9/24/42	10/15/42/y	9/15/42	1.0 +	PC693
PC694	SC694	Calderwood Y. Y.	30.0	8.0	5/15/42		5	9/24/42	12/15/42/y	10/15/42	2.0 +	PC694
PC695	SC695	Daytona Beach Boat Works, Inc.	45.0	5.0	3/21/42	5/25/42	4-1/2	9/ 4/42	9/25/42/y	8/ 5/42	1.7 +	PC695
PC696	SC696	Daytona Beach Boat Works, Inc.	42.0	17.0	3/21/42		6-3/5	10/14/42	11/ 4/42/y	10/ 9/42	0.8 +	PC696
PC697	SC697	Daytona Beach Boat Works, Inc.	20.0	5.0	3/26/42		7-4/5	11/23/42	12/17/42/y	11/19/42	0.9 +	PC697
PC698	SC698	Daytona Beach Boat Works, Inc.	12.0	2.0	3/31/42		8	1/ 2/43	1/24/43/y	11/28/42/z	1.8 +	PC698
		Delaware Bay S. B. Co.	35.0	8.0	3/ 1/42		6-5/6	8/15/42	7/16/42/y	3/26/42/z	2.4 -	PC698

/w Wood Hulls
/c Completion depends upon delivery of main engines.

/c2 Dependent upon delivery of Govt. furnished engines.

/c3 No dates estimated. Postponed due to engine deliveries scheduled for 1943.

/y First estimate submitted subsequent to 11/ 1/41

/z Revised Estimate.

RECORDED

Page 4-4

N.B.S.(745)

As of July 1, 1942

D-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS		(110 Ft.) (Cont'd)										
PC699	SC699 ^{1/4}	Delaware Bay S. B. Co.	30.0	11.0	3/ 8/42		7	8/15/42	7/16/42 ^{1/4}	10/12/42 ^{1/2}	2.9 -	PC699
PC700	SC700 ^{1/4}	Delaware Bay S. B. Co.	19.0	8.0	3/25/42		4-2/3	8/15/42	8/16/42 ^{1/4}	10/28/42 ^{1/2}	2.4 -	PC700
PC701	SC701 ^{1/4}	Delaware Bay S. B. Co.	17.0	8.0	4/18/42		4	8/15/42	8/16/42 ^{1/4}	11/12/42 ^{1/2}	2.9 -	PC701
PC702	SC702 ^{1/4}	Delaware Bay S. B. Co.	12.0	5.0	5/ 2/42		4-1/2	10/14/42	9/16/42 ^{1/4}	11/27/42 ^{1/2}	2.3 -	PC702
PC703	SC703 ^{1/4}	Delaware Bay S. B. Co.	7.0	3.0	5/19/42		6-4/5	10/14/42	9/16/42 ^{1/4}	12/12/42 ^{1/2}	2.3 -	PC703
PC704	SC704 ^{1/4}	Elizabeth City Shipyard	70.0	40.0	3/ 7/42	4/ 6/42	4-3/5	6/16/42	6/20/42 ^{1/4}	7/25/42	1.1 -	PC704
PC705	SC705 ^{1/4}	Elizabeth City Shipyard	60.0	35.0	3/ 7/42	4/24/42	5	7/16/42	6/27/42 ^{1/4}	8/ 4/42	1.2 -	PC705
PC706	SC706 ^{1/4}	Elizabeth City Shipyard	45.0	30.0	3/14/42	6/26/42	5	8/ 5/42	7/ 4/42 ^{1/4}	8/14/42	1.3 -	PC706
PC707	SC707 ^{1/4}	Elizabeth City Shipyard	35.0	23.0	4/11/42	6/10/42	4-2/5	8/25/42	7/11/42 ^{1/4}	8/24/42	1.4 -	PC707
PC708	SC708 ^{1/4}	Elizabeth City Shipyard	40.0	37.0	5/ 3/42	6/26/42	4	9/ 9/42	7/18/42 ^{1/4}	9/ 3/42	1.5 -	PC708
PC709	SC709 ^{1/4}	Elizabeth City Shipyard	8.0	8.0	6/10/42		3-1/2	9/24/42	7/25/42 ^{1/4}	9/25/42 ^{1/2}	2.0 -	PC709
PC710	SC710 ^{1/4}	Dooley's Basin & D. D. Inc.	31.0	12.0	3/11/42		6-2/3	7/24/42	7/10/42 ^{1/4}	10/ 1/42	2.7 -	PC710
PC711	SC711 ^{1/4}	Dooley's Basin & D. D. Inc.	29.0	12.0	4/ 8/42		6-4/5	8/23/42	7/28/42 ^{1/4}	11/ 1/42 ^{1/2}	3.1 -	PC711
PC712	SC712 ^{1/4}	Fisher Boat Works	58.0	7.0	3/16/42		6-1/5	7/ 6/42	7/28/42 ^{1/4}	9/22/42	1.8 -	PC712
PC713	SC713 ^{1/4}	Fisher Boat Works	25.0	2.0	4/18/42		5-3/4	7/31/42	8/12/42 ^{1/4}	10/10/42 ^{1/2}	1.9 -	PC713
PC714	SC714 ^{1/4}	Fisher Boat Works	26.0	7.0	4/24/42		8	8/25/42	8/21/42 ^{1/4}	10/17/42 ^{1/2}	1.9 -	PC714
PC715	SC715 ^{1/4}	Fisher Boat Works	11.0	5.0	5/14/42		4-5/6	9/19/42	8/26/42 ^{1/4}	11/10/42 ^{1/2}	2.5 -	PC715
PC716	SC716 ^{1/4}	Fisher Boat Works	11.0	5.0	5/18/42		6-1/4	10/14/42	8/31/42 ^{1/4}	11/25/42 ^{1/2}	2.8 -	PC716
PC717	SC717 ^{1/4}	Fisher Boat Works	1.0				4-3/5	11/ 8/42	9/12/42 ^{1/4}	12/ 7/42 ^{1/2}	2.8 -	PC717
PC718	SC718 ^{1/4}	Fisher Boat Works	1.0				4-1/6	12/ 3/42	9/26/42 ^{1/4}	12/10/42	2.5 -	PC718
PC719	SC719 ^{1/4}	Fisher Boat Works	1.0				7-2/3	12/28/42	10/21/42 ^{1/4}	3/30/43	5.3 -	PC719
PC720	SC720 ^{1/4}	Fisher Boat Works	1.0				6-2/3	1/22/43	11/30/42 ^{1/4}	3/30/43	4.0 -	PC720
PC721	SC721 ^{1/4}	Fisher Boat Works	1.0				6-4/5	2/16/43	11/30/42 ^{1/4}	4/ 8/43	4.3 -	PC721
PC722	SC722 ^{1/4}	Harbor Boat Bldg. Co.	43.9	6.0	3/ 5/42	5/15/42	5-1/4	8/13/42	8/14/42 ^{1/4}	8/13/42	0.0	PC722
PC723	SC723 ^{1/4}	Harbor Boat Bldg. Co.	39.8	9.5	3/ 6/42	6/10/42	5-5/6	9/ 2/42	9/ 3/42 ^{1/4}	9/ 2/42	0.0	PC723
PC724	SC724 ^{1/4}	Harbor Boat Bldg. Co.	38.9	19.0	4/ 6/42		5-1/2	9/22/42	9/23/42 ^{1/4}	9/22/42	0.0	PC724
PC725	SC725 ^{1/4}	Harbor Boat Bldg. Co.	31.1	17.3	4/ 7/42		6-1/6	10/12/42	10/13/42 ^{1/4}	10/12/42	0.0	PC725
PC726	SC726 ^{1/4}	Harbor Boat Bldg. Co.	28.2	13.5	4/ 8/42		6-4/5	11/ 1/42	11/ 2/42 ^{1/4}	11/ 1/42	0.0	PC726
PC727	SC727 ^{1/4}	Harbor Boat Bldg. Co.	21.2	10.5	5/ 7/42		6-1/2	11/21/42	11/22/42 ^{1/4}	11/21/42	0.0	PC727
PC728	SC728 ^{1/4}	Harbor Boat Bldg. Co.	17.1	7.8	5/ 8/42		7	12/11/42	12/12/42 ^{1/4}	12/11/42	0.0	PC728

/w Wood Hulls

/x First estimate submitted subsequent to 11/ 1/41.

/z Revised Estimate.

UNCLASSIFIED

Page 4-5

N.B.S.(745)

As of July 1, 1942

D 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
PC729	SC729 /w	16.3	7.0	5/ 9/42		7-3/4	12/31/42	12/31/42/y	12/31/42	0.0	PC729
PC730	SC730 /w	40.0	8.0	3/23/42	6/ 5/42	6-1/3	8/15/42	11/ 3/42/y	10/ 3/42	1.0 +	PC730
PC731	SC731 /w	39.0	9.0	3/23/42	6/17/42	3-3/5	8/25/42	11/ 4/42/y	10/ 4/42	1.0 +	PC731
PC732	SC732 /w	39.0	16.0	4/11/42	6/27/42	3-3/5	9/ 4/42	11/15/42/y	10/15/42	1.0 +	PC732
PC733	SC733 /w	10.0	1.0	6/ 6/42		5-3/5	9/14/42	12/24/42/y	11/24/42	1.0 +	PC733
PC734	SC734 /w	21.9	8.2	4/15/42		4-1/3	9/17/42	8/24/42/y	8/24/42	0.0	PC734
PC735	SC735 /w	11.1	6.0	4/20/42		5	10/14/42	9/20/42/y	9/20/42	0.0	PC735
PC736	SC736 /w	22.0	9.0	4/11/42		6	8/20/42	10/17/42/y	10/15/42/z	0.0	PC736
PC737	SC737 /w	20.0	8.0	4/18/42		6-1/3	9/14/42	10/15/42/y	10/29/42/z	0.5 -	PC737
PC738	SC738 /w	63.0	14.0	3/ 7/42	6/27/42	1-3/5	5/27/42	7/26/42/y	8/15/42/z	0.6 -	PC738
PC739	SC739 /w	60.0	17.0	3/20/42		5	7/21/42	9/10/42/y	8/22/42	0.6 +	PC739
PC740	SC740 /w	53.0	16.0	3/24/42		6-2/5	8/13/42	10/ 5/42/y	10/ 6/42/z	0.0	PC740
PC741	SC741 /w	49.0	21.0	4/ 1/42		6-3/5	9/ 4/42	10/30/42/y	10/19/42	0.4 +	PC741
PC742	SC742 /w	39.0	17.0	4/22/42		6-5/6	9/24/42	11/24/42/y	11/17/42	0.2 +	PC742
PC743	SC743 /w	32.0	15.0	4/24/42		7	10/14/42	12/19/42/y	11/21/42/z	0.9 +	PC743
PC744	SC744 /w	84.0	25.0	2/18/42	5/23/42	4-3/5	7/15/42	7/ 1/42/y	7/ 9/42/z	0.3 -	PC744
PC745	SC745 /w	75.0	33.0	3/ 7/42	6/15/42	4-1/4	7/22/42	7/ 7/42/y	7/14/42/z	0.2 -	PC745
PC746	SC746 /w	48.0	16.0	4/ 1/42		4	9/ 1/42	9/ 1/42/y	8/ 1/42	1.0 +	PC746
PC747	SC747 /w	41.0	11.0	4/ 9/42		4	9/ 8/42	9/ 8/42/y	8/ 8/42	1.0 +	PC747
PC748	SC748 /w	32.0	9.0	4/27/42		3-3/5	11/ 1/42	11/ 1/42/y	8/14/42	2.6 +	PC748
PC749	SC749 /w	27.0	4.0	5/25/42		3-5/6	11/ 8/42	11/ 8/42/y	9/21/42	1.6 +	PC749
PC750	SC750 /w	23.0	4.0	6/15/42		3-1/3	12/15/42	12/15/42/y	9/26/42	2.6 +	PC750
PC751	SC751 /w	20.0	1.0	5/ 8/42		3-2/3	12/22/42	12/22/42/y	10/21/42	2.0 +	PC751
PC752	SC752 /w	20.0	10.0	5/ 8/42		7-1/4	10/10/42	5/11/42/y	12/15/42/z	7.1 -	PC752
PC753	SC753 /w	18.0	8.0	5/ 8/42		7-2/3	10/25/42	11/ 8/42/y	12/29/42/z	1.7 -	PC753
PC754	SC754 /w	15.0	10.0	6/ 6/42		7-1/3	11/10/42	11/24/42/y	1/15/43/z	1.7 -	PC754
PC755	SC755 /w	10.0	5.0	6/20/42		7-1/3	11/25/42	12/ 9/42/y	1/30/43/z	1.7 -	PC755
PC756	SC756 /w	5.0	0.0			7	12/10/42	12/24/42/y	2/15/43/z	1.7 -	PC756
PC757	SC757 /w	2.0	0.0			6-5/6	12/20/42	1/ 3/43/y	3/ 6/43/z	2.1 -	PC757
PC758	SC758 /w	2.0	0.0			7	1/ 2/43	1/16/43/y	3/ 7/43/z	1.7 -	PC758

/w Wood Hulls

/y First estimate, submitted subsequent to 11/ 1/41.
/z Revised Estimate.

RESTRICTED

Page 4-6

N.B.S.(745)

As of July 1, 1942

D - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-42 Prediction	Type and Number
		July 1 1942	Gain for June 1942				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
		TOTAL	TOTAL								
SUBMARINE CHASERS (110 Ft.)(Cont'd)											
PC759	SC759 ^W	Robinson Marine Constr. Co.				7	1/15/43	1/29/43 ^Y	3/20/43 ^Y	1.7 -	PC759
PC760	SC760 ^W	W. A. Robinson, Inc.	49.0	19.0	3/14/42	4-5/6	7/16/42	8/16/42 ^Y	8/10/42 ^Y	0.2 +	PC760
PC761	SC761 ^W	W. A. Robinson, Inc.	32.0	6.0	3/14/42	5-2/5	7/31/42	8/31/42 ^Y	8/26/42 ^Y	0.2 +	PC761
PC762	SC762 ^W	W. A. Robinson, Inc.	26.0	8.0	3/23/42	5-1/2	8/15/42	9/15/42 ^Y	9/9/42 ^Y	0.2 +	PC762
PC763	SC763 ^W	W. A. Robinson, Inc.	22.0	7.0	3/23/42	6	9/4/42	10/4/42 ^Y	9/23/42 ^Y	0.4 +	PC763
PC764	SC764 ^W	W. A. Robinson, Inc.	12.0	7.0	4/3/42	6	9/19/42	10/19/42 ^Y	10/5/42 ^Y	0.4 +	PC764
PC765	SC765 ^W	W. A. Robinson, Inc.	9.0	5.0	4/8/42	6-1/3	10/4/42	11/4/42 ^Y	10/17/42 ^Y	0.6 +	PC765
PC766	SC766 ^W	W. A. Robinson, Inc.	9.0	5.0	4/9/42	6-3/5	10/24/42	11/24/42 ^Y	10/26/42 ^Y	1.0 +	PC766
PC767	SC767 ^W	W. A. Robinson, Inc.	7.0	3.0	4/18/42	6-1/2	11/8/42	12/8/42 ^Y	11/4/42	1.1 +	PC767
PC768	SC768 ^W	Seabrook Yacht Corp.	51.5	35.1	4/8/42	4-4/5	8/13/42	9/1/42 ^Y	9/1/42	0.0	PC768
PC769	SC769 ^W	Seabrook Yacht Corp.	26.6	15.3	4/8/42	5	8/28/42	9/6/42 ^Y	9/6/42	0.0	PC769
PC770	SC770 ^W	Seabrook Yacht Corp.	9.7	3.9		4-1/6	10/12/42	12/1/42 ^Y	12/1/42	0.0	PC770
PC771	SC771 ^W	Seabrook Yacht Corp.	9.6	4.8		4-1/3	11/11/42	12/6/42 ^Y	12/6/42	0.0	PC771
PC772	SC772 ^W	Peyton Company	21.0	20.2	5/23/42	7-1/4	11/13/42	11/13/42 ^Y	12/31/42	1.4 -	PC772
PC773	SC773 ^W	Peyton Company	19.0	18.2	5/23/42	8-1/4	11/13/42	12/13/42 ^Y	1/31/43	1.6 -	PC773
PC774	SC774 ^W	Peyton Company	16.0	15.2	6/11/42	8-3/5	11/13/42	3/13/43 ^Y	2/28/43	0.5 +	PC774
PC775	SC775 ^W	Peyton Company	16.0	15.2	6/12/42	9-2/5	11/13/42	4/13/43 ^Y	3/31/43	0.4 +	PC775
PC977	SC977 ^W	Simms Brothers	34.0	14.0	4/26/42	4-1/2	7/16/42	9/10/42 ^Y	9/12/42	0.1 -	PC977
PC978	SC978 ^W	Simms Brothers	32.0	17.0	5/9/42	5	8/25/42	10/10/42 ^Y	10/12/42	0.1 -	PC978
PC979	SC979 ^W	Simms Brothers	22.0	8.0	5/23/42	5-3/5	10/4/42	11/10/42 ^Y	11/11/42	0.0	PC979
PC980	SC980 ^W	Simms Brothers	12.0	12.0	6/18/42	5-4/5	11/13/42	12/10/42 ^Y	12/11/42	0.0	PC980
PC981	SC981 ^W	Vinyard S. B. Co.	25.0	10.0	3/14/42	5-1/3	8/15/42	8/15/42 ^Y	8/25/42 ^Y	0.3 -	PC981
PC982	SC982 ^W	Vinyard S. B. Co.	15.0	10.0	4/18/42	5-1/4	9/24/42	9/26/42 ^Y	9/26/42	0.0	PC982
PC983	SC983 ^W	Vinyard S. B. Co.	3.0	1.0	5/14/42	5-3/4	11/3/42	11/6/42 ^Y	11/6/42	0.0	PC983
PC984	SC984 ^W	Vinyard S. B. Co.	1.1	1.0	6/10/42	6-1/5	12/13/42	12/16/42 ^Y	12/16/42	0.0	PC984
PC985	SC985 ^W	John E. Matton & Son, Inc.	16.0	6.0	4/3/42	8	12/1/42	8/15/42 ^Y	12/1/42 ^Y	3.5 -	PC985
PC986	SC986 ^W	John E. Matton & Son, Inc.	6.0	1.0	4/18/42	7-2/5	5/15/43	8/21/43 ^Y	12/1/42 ^Y	3.3 -	PC986
PC987	SC987 ^W	John E. Matton & Son, Inc.	4.0	4.0	6/15/42	11-1/2	5/15/43	10/1/43 ^Y	6/1/43 ^Y	8.0 -	PC987
PC988	SC988 ^W	John E. Matton & Son, Inc.				9-1/3	5/15/43	11/25/43 ^Y	6/10/43 ^Y	6.5 -	PC988
PC989	SC989 ^W	John E. Matton & Son, Inc.				8-1/2	5/15/43	11/30/43 ^Y	6/15/43 ^Y	6.5 -	PC989

^W Wood Hulls

^Y First estimate, submitted subsequent to 11/1/41.

^Y Revised Estimate

~~RECEIVED~~

Page 4-7

N.B.S.(745)

D - 7

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS		(110 Ft.) Cont'd)										
PC990	SC990	George E. Kneass Company						6/14/42	11/15/42/y	11/15/42	0.0	PC990
PC991	SC991	George E. Kneass Company						7/ 8/42				PC991
PC992	SC992	George E. Kneass Company						8/ 1/42				PC992
PC993	SC993	George E. Kneass Company						8/25/42				PC993
PC994	SC994	George E. Kneass Company						9/18/42				PC994
PC995	SC995	George E. Kneass Company										PC995
PC996	SC996	Island Docks, Inc.	43.0	18.0	3/30/42	10-1/2	10/12/42	1/ 1/43/y	1/ 1/43/c	0.0	PC996	
PC997	SC997	Island Docks, Inc.	27.0	13.0	4/ 2/42	11-2/5	9/14/42	10/14/42/y	2/15/43/c	4.1-	PC997	
PC998	SC998	Island Docks, Inc.	18.0	11.0	4/17/42	11-1/2	10/29/42	11/26/42/y	3/15/43/c	3.6-	PC998	
PC999	SC999	Island Docks, Inc.	12.0	5.0	4/29/42	11-1/2	12/ 7/42	12/31/42/y	4/ 1/43/c	4.0-	PC999	
							1/15/43	12/31/42/y	4/15/43/c	4.5-	PC999	
PC1000	SC1000	Dingle Boats Works.	27.4	8.4	4/21/42	5-4/5	8/30/42	10/15/42/y	10/15/42	0.0	PC1000	
PC1001	SC1001	Dingle Boats Works.	22.9	8.4	5/ 1/42	5-1/2	8/30/42	10/15/42/y	10/15/42	0.0	PC1001	
PC1002	SC1002	Dingle Boats Works.	3.5	0.0		5	11/28/42	12/10/42/y	12/10/42	0.0	PC1002	
PC1003	SC1003	Fellows & Stewart	33.8	13.0	4/ 8/42	5-3/4	8/13/42	8/15/42/y	9/30/42/z	1.5-	PC1003	
PC1004	SC1004	Fellows & Stewart	25.1	8.3	4/ 8/42	6-3/4	8/28/42	9/ 1/42/y	10/30/42/z	1.9-	PC1004	
PC1005	SC1005	Fellows & Stewart	22.4	6.3	4/13/42	7-3/4	9/12/42	9/16/42/y	12/15/42/z	3.0-	PC1005	
PC1006	SC1006	Fellows & Stewart	21.6	7.0	4/13/42	9	9/27/42	10/ 1/42/y	1/15/43/z	3.5-	PC1006	
PC1007	SC1007	Fellows & Stewart	21.0	7.7	5/ 4/42	8-5/6	10/12/42	10/15/42/y	1/30/43/z	3.5-	PC1007	
PC1008	SC1008	Fellows & Stewart	15.1	2.4	5/ 8/42	9-1/4	10/27/42	10/31/42/y	2/15/43/z	3.5-	PC1008	
PC1009	SC1009	Fellows & Stewart	10.9	0.0		6-1/3	11/11/42	11/14/42/y	2/28/43/z	3.5-	PC1009	
PC1010	SC1010	Fellows & Stewart	10.9	0.0		6-2/5	11/26/42	11/28/42/y	3/15/43/z	3.6-	PC1010	
PC1011	SC1011	Fellows & Stewart	10.9	0.0		6-1/3	12/11/42	12/14/42/y	3/30/43/z	3.5-	PC1011	
PC1012	SC1012	Fellows & Stewart	10.9	0.0		6-1/2	12/26/42	12/30/42/y	4/15/43/z	3.5-	PC1012	
PC1013	SC1013	Luders Marine Constr.	60.0	26.0	3/23/42	7	8/15/42	8/17/42/y	10/24/42/z	2.2-	PC1013	
PC1014	SC1014	Luders Marine Constr.	66.0	24.0	2/21/42	5-1/3	9/14/42	9/16/42/y	7/31/42/z	1.5+	PC1014	
PC1015	SC1015	Luders Marine Constr.	38.0	20.0	5/ 4/42	7-5/6	10/ 9/42	10/12/42/y	12/30/42	2.6-	PC1015	
PC1016	SC1016	Luders Marine Constr.	16.0	3.0	6/ 3/42	7-3/4	10/30/42	11/ 2/42/y	1/25/43	2.7-	PC1016	
PC1017	SC1017	Luders Marine Constr.	9.0	1.0	6/ 8/42	7-3/4	11/21/42	11/23/42/y	1/30/43	2.2-	PC1017	
PC1018	SC1018	Luders Marine Constr.	9.0	0.0	4/14/42	10-1/3	12/12/42	12/14/42/y	2/25/43	2.4-	PC1018	
PC1019	SC1019	Luders Marine Constr.	13.0	0.0	4/13/42	10-1/2	12/30/42	1/ 1/43/y	2/28/43	1.9-	PC1019	

/w Wood Hulls
/z Revised Estimate.

/c Contingent upon delivery of en and material

/y First estimate, submitted subsequent to 11/ 1/41.

REOPENED

Page 4-8

N.B.S.(745)

D - 7

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) or 11/1/41 Prediction	Type and Number
			July 1 1942	Gain for June 1942				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
			TOTAL	TOTAL								
<u>SUBMARINE CHASERS</u>		(110 Ft.) (Cont'd)										
PC1020	SC 1020 $\frac{1}{2}$ W	Luders Marine Constr.	8.0	1.0			8-3/5	1/13/43	1/15/43 $\frac{1}{2}$ Y	3/21/43	2.2-	PC1020
PC1021	SC 1021 $\frac{1}{2}$ W	Luders Marine Constr.	7.0	0.0			8-1/3	1/28/43	1/29/43 $\frac{1}{2}$ Y	3/24/43	1.9-	PC1021
PC1022	SC 1022 $\frac{1}{2}$ W	Luders Marine Constr.	3.0	1.0			8-1/2	2/12/43	2/13/43 $\frac{1}{2}$ Y	3/30/43	1.6-	PC1022
PC1023	SC 1023 $\frac{1}{2}$ W	Mathis Yacht Bldg. Co.	18.0	8.0	6/15/42		4	10/22/42	11/23/42 $\frac{1}{2}$ Y	10/15/42 $\frac{1}{2}$ S	1.3+	PC1023
PC1024	SC 1024 $\frac{1}{2}$ W	Mathis Yacht Bldg. Co.	15.0	7.0			3-5/6	11/16/42	1/1/43 $\frac{1}{2}$ Y	11/3/42 $\frac{1}{2}$ S	1.9+	PC1024
PC1025	SC 1025 $\frac{1}{2}$ W	Mathis Yacht Bldg. Co.	7.0	2.0			2-5/6	12/13/42	1/18/43 $\frac{1}{2}$ Y	11/22/42 $\frac{1}{2}$ S	1.9+	PC1025
PC1026	SC 1026 $\frac{1}{2}$ W	Mathis Yacht Bldg. Co.	7.0	2.0			4-1/5	1/8/43	2/1/43 $\frac{1}{2}$ Y	12/11/42 $\frac{1}{2}$ S	1.7+	PC1026
PC1027	SC 1027 $\frac{1}{2}$ W	Mathis Yacht Bldg. Co.	7.0	2.0			3-5/6	2/3/43	2/18/43 $\frac{1}{2}$ Y	12/30/42 $\frac{1}{2}$ S	1.6+	PC1027
PC1028	SC 1028 $\frac{1}{2}$ W	Mathis Yacht Bldg. Co.	7.0	2.0			2-5/6	3/1/43	3/3/43 $\frac{1}{2}$ Y	1/18/43 $\frac{1}{2}$ S	1.5+	PC1028
PC1029	SC 1029 $\frac{1}{2}$ W	Donovan Contracting Co.	22.9	10.2	4/27/42		4-5/6	8/29/42	9/22/42 $\frac{1}{2}$ Y	9/22/42	0.0	PC1029
PC1030	SC 1030 $\frac{1}{2}$ W	Donovan Contracting Co.	22.5	9.8	5/4/42		4-5/6	9/28/42	9/30/42 $\frac{1}{2}$ Y	9/30/42	0.0	PC1030
PC1031	SC 1031 $\frac{1}{2}$ W	Peterson Boat Works	14.0	3.0	4/28/42		6-3/5		8/25/42 $\frac{1}{2}$ Y	11/15/42 $\frac{1}{2}$ S	2.7-	PC1031
PC1032	SC 1032 $\frac{1}{2}$ W	Peterson Boat Works	12.0	4.0	5/19/42		6-4/5		9/9/42 $\frac{1}{2}$ Y	12/12/42 $\frac{1}{2}$ S	3.1-	PC1032
PC1033	SC 1033 $\frac{1}{2}$ W	Peterson Boat Works	5.0	1.0	6/17/42		7		9/24/42 $\frac{1}{2}$ Y	1/16/43 $\frac{1}{2}$ S	3.7-	PC1033
PC1034	SC 1034 $\frac{1}{2}$ W	Peterson Boat Works	4.0	2.0			7		10/9/42 $\frac{1}{2}$ Y	2/13/43 $\frac{1}{2}$ S	4.1-	PC1034
PC1035	SC 1035 $\frac{1}{2}$ W	Peterson Boat Works	3.0	1.0			7-1/6		10/25/42 $\frac{1}{2}$ Y	1/30/43 $\frac{1}{2}$ S	5.2-	PC1035
PC1036	SC 1036 $\frac{1}{2}$ W	Peterson Boat Works	3.0	1.0			7		11/9/42 $\frac{1}{2}$ Y	4/16/43 $\frac{1}{2}$ S	5.2-	PC1036
PC1037	SC 1037 $\frac{1}{2}$ W	Peterson Boat Works	3.0	1.0			7		11/24/42 $\frac{1}{2}$ Y	5/27/43 $\frac{1}{2}$ S	6.1-	PC1037
PC1038	SC 1038 $\frac{1}{2}$ W	Peterson Boat Works	3.0	1.0			7		12/9/42 $\frac{1}{2}$ Y	6/14/43 $\frac{1}{2}$ S	6.2-	PC1038
PC1039	SC 1039 $\frac{1}{2}$ W	Rice Brothers	65.0	30.0	4/14/42		4	6/14/42	8/14/42 $\frac{1}{2}$ Y	8/14/42	0.0	PC1039
PC1040	SC 1040 $\frac{1}{2}$ W	Rice Brothers	59.0	28.0	4/14/42		4-1/2	7/14/42	8/28/42 $\frac{1}{2}$ Y	8/28/42	0.0	PC1040
PC1041	SC 1041 $\frac{1}{2}$ W	Rice Brothers	45.0	28.0	5/14/42		4	8/13/42	9/15/42 $\frac{1}{2}$ Y	9/15/42	0.0	PC1041
PC1042	SC 1042 $\frac{1}{2}$ W	Rice Brothers	40.0	23.0	5/11/42		4-2/3	9/12/42	10/1/42 $\frac{1}{2}$ Y	10/1/42	0.0	PC1042
PC1043	SC 1043 $\frac{1}{2}$ W	Rice Brothers					3-5/6	10/12/42	11/14/42 $\frac{1}{2}$ Y	11/14/42	0.0	PC1043
PC1044	SC 1044 $\frac{1}{2}$ W	Rice Brothers					4-1/4	11/11/42	11/30/42 $\frac{1}{2}$ Y	11/30/42	0.0	PC1044
PC1045	SC 1045 $\frac{1}{2}$ W	Rice Brothers					4-2/3	12/11/42	12/15/42 $\frac{1}{2}$ Y	12/15/42	0.0	PC1045
PC1046	SC 1046 $\frac{1}{2}$ W	Rice Brothers					5	1/10/43	12/30/42 $\frac{1}{2}$ Y	12/30/42	0.0	PC1046
PC1047	SC 1047 $\frac{1}{2}$ W	Ventnor Boat Works, Inc.	15.0	8.0	4/24/42		7	10/12/42	10/24/42 $\frac{1}{2}$ Y	11/24/42 $\frac{1}{2}$ S	1.0-	PC1047
PC1048	SC 1048 $\frac{1}{2}$ W	Ventnor Boat Works, Inc.	12.0	7.0	4/28/42		7	10/12/42	10/31/42 $\frac{1}{2}$ Y	12/1/42 $\frac{1}{2}$ S	1.0-	PC1048
PC1049	SC 1049 $\frac{1}{2}$ W	Ventnor Boat Works, Inc.	10.0	5.0	5/2/42		7-1/4	12/11/42	11/7/42 $\frac{1}{2}$ Y	12/9/42 $\frac{1}{2}$ S	1.1-	PC1049

W Wood Hulls
Z Revised Estimate.

First estimate, submitted subsequent to 11/1/41.

As of July 1, 1942

N.B.S.(745)

D - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (110ft.) (Cont'd)											
PC1050	SC1050 /w	Ventnor Boat Works, Inc.	9.0	4.0	5/ 4/42	7-1/2	12/11/42	11/28/42	12/18/42	0.7-	PC1050
PC1051	SC1051 /w	Ventnor Boat Works, Inc.	7.0	4.0	5/ 8/42	7-1/3	2/ 9/43	12/ 5/42	12/23/42	0.6-	PC1051
PC1052	SC1052 /w	Ventnor Boat Works, Inc.	7.0	4.0	5/14/42	7-1/2	2/ 9/43	12/19/42	12/28/42	0.3-	PC1052
PC1053	SC1053 /w	Wilmington Boat Works	25.0	12.5	4/11/42	8-2/5		10/10/42	12/24/42	2.5-	PC1053
PC1054	SC1054 /w	Wilmington Boat Works	22.5	13.5	4/11/42	10-1/2		11/10/42	2/25/43	5.5-	PC1054
PC1055	SC1055 /w	Wilmington Boat Works	21.3	14.3	5/ 2/42	10-4/5		12/10/42	3/25/43	3.5-	PC1055
PC1056	SC1056 /w	Wilmington Boat Works	20.5	17.5	5/14/42	12		12/30/42	5/15/43	4.5-	PC1056
PC1057	SC1057 /w	Gulf Marine Ways	35.0	25.0	5/ 9/42	3-2/3	7/11/42	8/30/42	8/30/42	0.0	PC1057
PC1058	SC1058 /w	Gulf Marine Ways	27.0	17.0	5/ 9/42	4	9/ 9/42	9/ 9/42	9/ 9/42	0.0	PC1058
PC1059	SC1059 /w	Inland Waterways	16.0	8.7	5/20/42	5-2/3		5/ 1/43	11/10/42	5.7+	PC1059
PC1060	SC1060 /w	Inland Waterways	7.4	2.8		3-1/6		5/ 1/43	11/10/42	5.7+	PC1060
PC1061	SC1061 /w	Harris & Parsons Inc.	9.0	6.0	5/23/42	3-3/4	9/ 1/42	9/30/42	9/15/42	0.5+	PC1061
PC1062	SC1062 /w	Harris & Parsons Inc.	4.5	4.5	6/ 3/42	4-2/5	10/ 1/42	10/30/42	10/15/42	0.5+	PC1062
PC1063	SC1063 /w	Victory S. B. Company	12.0	12.0	6/22/42	10-1/4	11/ 4/42	10/18/42	4/30/43	6.4-	PC1063
PC1064	SC1064 /w	Victory S. B. Company	8.0	8.0		10-1/4	12/ 4/42	11/ 6/42	5/15/43	6.3-	PC1064
PC1065	SC1065 /w	Perkins & Vaughan Inc.	11.0	11.0	5/27/42	5	11/30/42	10/30/42	20/30/42	0.0	PC1065
PC1066	SC1066 /w	Perkins & Vaughan Inc.	4.0	4.0	6/ 2/42	6	12/29/42	11/29/42	11/30/42	0.0	PC1066
PC1067	SC1067 /w	Mathis Yacht Co.					2/ 8/43	2/ 8/43	2/ 8/43	0.0	PC1067
PC1068	SC1068 /w	Mathis Yacht Co.					2/24/43	2/24/43	2/24/43	0.0	PC1068
PC1069	SC1069 /w	Mathis Yacht Co.					3/12/43	3/12/43	3/12/43	0.0	PC1069
PC1070	SC1070 /w	Mathis Yacht Co.					3/28/43	3/28/43	3/28/43	0.0	PC1070
PC1071	SC1071 /w	Mathis Yacht Co.					4/13/43	4/13/43	4/13/43	0.0	PC1071
PC1072	SC1072 /w	Mathis Yacht Co.					4/29/43	4/29/43	4/23/43	0.2-	PC1072
PC1073	SC1073 /w	Mathis Yacht Co.					5/15/43	5/15/43	5/15/43	0.0	PC1073
PC1074	SC1074 /w	Mathis Yacht Co.					5/31/43	5/31/43	5/31/43	0.0	PC1074
PC1075	SC1075 /w	Mathis Yacht Co.					6/16/43	6/16/43	6/16/43	0.0	PC1075
PC1076	SC1076 /w	Mathis Yacht Co.					7/1/43	7/ 1/43	7/ 1/43	0.0	PC1076

/w Wood Hulls

/r Revised Estimate

/ First estimate submitted subsequent to 11/ 1/41.

As of July 1, 1942

D - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (173')												
PC464	PC464 /a	Geo. Lawley & Sons	Delv'd & Commissioned 5/15/42.									PC464
PC465	PC465 /a	Geo. Lawley & Sons	Delv'd & Commissioned 5/25/42.									PC465
PC466	PC466 /a	Geo. Lawley & Sons	Delv'd & Commissioned 6/3/42.									PC466
PC467	PC467 /a	Geo. Lawley & Sons	Delv'd & Commissioned 6/20/42.									PC467
PC468	PC468 /a	Geo. Lawley & Sons	100.0	39.0	1/ 1/42	5/30/42	6-1/4	6/ 9/42	11/15/42	7/ 8/42/a	4.2+	PC468
PC469	PC469 /a	Geo. Lawley & Sons	89.0	35.0	1/30/42	6/10/42	5-1/3	6/24/42	12/ 1/42	7/11/42/a/o	4.7+	PC469
PC470	PC470 /a	Geo. Lawley & Sons	67.0	33.0	2/27/42	6/27/42	4-4/5	7/ 9/42	12/15/42	7/20/42/a/o	4.8+	PC470
PC486	PC486 /a	Consolidated S. B. Corp.	Delv'd 5/7/42. Commissioned 5/14/42.									PC486
PC487	PC487 /a	Consolidated S. B. Corp.	Delivered 26 May 1942.									PC487
PC488	PC488 /a	Sullivan D. D. & Repair Co.	89.0	4.0	3/17/41	12/20/41		10/22/41	2/10/42	7/27/42/a	5.5-	PC488
PC489	PC489 /a	Sullivan D.D. & Repair Co.	99.0	7.0	3/17/41	12/20/41	16-1/3	12/21/41	2/17/42	7/13/42/a	4.9-	PC489
PC493	PC493 /a	Dravo Corp. (Neville Isl.)	Delv'd 5/8/42. Commissioned 5/28/42.									PC493
PC494	PC494 /a	Dravo Corp. (Wilmington, Del.)	Delv'd & Commissioned 5/23/42.									PC494
PC542	PC542 /a	Defoe Shipbldg. Corp.	Delv'd 5/22/42. Commissioned 5/25/42									PC542
PC543	PC543 /a	Defoe Shipbldg. Corp.	Delivered 26 May 1942.									PC543
PC544	PC544 /a	Defoe Shipbldg. Corp.	Delv'd 6/5/42. Commissioned 6/6/42.									PC544
PC545	PC545 /a	Defoe Shipbldg. Corp.	Delv'd & Commissioned 6/27/42.									PC545
PC546	PC546 /a	Defoe Shipbldg. Corp.	100.0	20.0	4/ 9/42	5/14/42	2-5/6	4/28/42	5/18/42	7/ 5/42/a	1.6-	PC546
PC547	PC547 /a	Defoe Shipbldg. Corp.	98.0	23.0	4/16/42	5/22/42	2-3/5	5/ 6/42	5/25/42	7/ 3/42/a	1.3-	PC547
PC548	PC548 /a	Defoe Shipbldg. Corp.	90.0	25.0	4/24/42	5/29/42	2-1/2	5/13/42	6/ 1/42	7/10/42/a	1.3-	PC548
PC549	PC549 /a	Defoe Shipbldg. Corp.	80.0	25.0	5/ 1/42	6/6/42	2-1/2	5/21/42	6/ 8/42	7/15/42/a	1.2-	PC549
PC551	PC551 /a	Leatham D. Smith S.B. Co.	Delv'd 5/15/42. Commissioned 5/19/42									PC551
PC552	PC552 /a	Sullivan D. D. & Repair Co.	90.0	10.0	5/20/41	2/13/42	13-5/6	11/12/41	3/30/42	7/15/42/a	3.5-	PC552
PC553	PC553 /a	Sullivan D. D. & Repair Co.	71.0	6.0	12/20/41	5/30/42	10-1/3	12/12/41	5/10/42	10/30/42/a	5.7-	PC553
PC554	PC554 /a	Sullivan D. D. & Repair Co.	76.0	10.0	12/20/41	5/ 2/42	6	1/11/42	5/18/42	8/17/42/a	3.0-	PC554
PC555	PC555 /a	Sullivan D. D. & Repair Co.	70.0	10.0	2/13/42	5/30/42	10-3/5	2/10/42	6/27/42	12/30/42/a	6.1-	PC555
PC556	PC556 /a	Luders Marine Construction Co.	72.0	7.0	10/ 1/41	6/23/42	7-5/6	3/26/42	6/26/42	7/26/42	1.0-	PC556
PC557	PC557 /a	Luders Marine Construction Co.	56.0	7.0	10/31/41		10-1/4	6/ 9/42	9/ 9/42	9/ 9/42	0.0	PC557
PC558	PC558 /a	Luders Marine Construction Co.	47.0	5.0	10/31/41		12-1/4	8/ 8/42	11/ 9/42	11/ 9/42	0.0	PC558
PC559	PC559 /a	Jeffersonville Boat & Mach. Co.	Delv'd 5/12/42. Commissioned 5/21/42									PC559

/a Steel Hulls

/a Revised Estimate.

/c Dependent upon delivery of Govt. furnished engines.

As of July 1, 1942

D - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) or 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (173 Ft.) (Cont'd)												
PC560	PC560 ^{1/2}	Jeffersonville Boat & Mach. Co.	Del'd & Commissioned 6/17/42									PC560
PC561	PC561 ^{1/2}	Jeffersonville Boat & Mach. Co.	98.0	18.0	1/30/42	5/ 1/42	5-1/5	8/ 8/42	10/ 5/42	7/ 6/42	3.0+	PC561
PC562	PC562 ^{1/2}	Jeffersonville Boat & Mach. Co.	87.0	17.0	2/13/42	6/ 4/42	5-1/3	10/ 2/42	11/21/42	7/24/42 ^{1/2}	3.9+	PC562
PC563	PC563 ^{1/2}	Consolidated S. B. Corp.	Del'd 6/16/42. Comm'd 6/17/42									PC563
PC564	PC564 ^{1/2}	Consolidated S. B. Corp.	Delivered 6/30/42.									PC564
PC565	PC565 ^{1/2}	Brown S. B. Company	Delv'd & Commissioned 5/25/42.									PC565
PC566	PC566 ^{1/2}	Brown S. B. Company	Del'd & Commissioned 6/15/42									PC466
PC567	PC567 ^{1/2}	Brown S. B. Company	Delivered 6/27/42.									PC567
PC568	PC568 ^{1/2}	Brown S. B. Company	89.0	8.5	9/15/41	4/25/42	10	5/ 6/42	4/22/42	7/15/42	2.8-	PC568
PC569	PC569 ^{1/2}	Albina Engine & Mach. Wks. Inc.	Delivered 8 May 1942									PC569
PC571	PC571 ^{1/2}	Albina Engine & Mach. Wks. Inc.	Delv'd 5/22/42. Commissioned 5/26/42									PC571
PC572	PC572 ^{1/2}	Albina Engine & Mach. Wks. Inc.	Del'd 6/17/42. Comm'd 6/19/42.									PC572
PC573	PC573 ^{1/2}	Dravo Corp. (Neville Island)	Del'd & Commissioned 6/13/42.									PC573
PC574	PC574 ^{1/2}	Dravo Corp. (Wilmington, Del.)	100.0	6.5	12/30/41	3/30/42	6	6/10/42	4/10/42	7/ 1/42 ^{1/2}	2.7-	PC574
PC575	PC575 ^{1/2}	Dravo Corp. (Wilmington, Del.)	91.2	5.4	2/24/42	5/ 5/42	5-1/2	8/ 9/42	6/10/42	8/ 8/42	1.9-	PC575
PC576	PC576 ^{1/2}	Dravo Corp. (Wilmington, Del.)	82.6	6.7	4/ 3/42	6/13/42	5-2/5	9/23/42	8/ 8/42	9/15/42	1.2-	PC576
PC577	PC577 ^{1/2}	Dravo Corp. (Wilmington, Del.)	71.8	3.7	5/ 6/42		5-1/2	11/ 7/42	9/22/42	10/21/42	1.0-	PC577
PC578	PC578 ^{1/2}	Albina Engine & Mach. Wks. Inc.	95.6	15.8	12/20/41	4/29/42	7	5/18/42	5/18/42	7/23/42	2.2-	PC578
PC579	PC579 ^{1/2}	Albina Engine & Mach. Wks. Inc.	90.0	12.2	1/ 5/42	4/29/42	7-1/4	6/27/42	6/27/42	8/13/42	1.5-	PC579
PC580	PC580 ^{1/2}	Albina Engine & Mach. Wks. Inc.	83.8	8.2	1/22/42	4/29/42	7	8/ 6/42	8/ 6/42	8/23/42	0.6-	PC580
PC581	PC581 ^{1/2}	Albina Engine & Mach. Wks. Inc.	75.9	5.5	2/12/42		7-3/5	9/15/42	9/15/42	9/30/42 ^{1/2}	0.5-	PC581
PC582	PC582 ^{1/2}	Albina Engine & Mach. Wks. Inc.	74.0	9.4	2/21/42		8	10/25/42	10/25/42	10/18/42	0.2+	PC582
PC583	PC583 ^{1/2}	Defoe Shipbldg. Corporation	70.0	25.0	5/ 8/42	6/12/42	3	6/26/42	7/29/42 ^{1/2}	8/10/42	0.4-	PC583
PC584	PC584 ^{1/2}	Defoe Shipbldg. Corporation	60.0	30.0	5/14/42	6/18/42	3-5/6	7/11/42	8/ 5/42 ^{1/2}	9/10/42	1.2-	PC584
PC585	PC585 ^{1/2}	Defoe Shipbldg. Corporation	50.0	30.0	5/22/42		4-3/5	7/26/42	8/11/42 ^{1/2}	10/10/42	2.0-	PC585
PC586	PC586 ^{1/2}	Defoe Shipbldg. Corporation	40.0	35.0	5/29/42		4-1/2	8/10/42	8/17/42 ^{1/2}	10/15/42	1.9-	PC586
PC587	PC587 ^{1/2}	Defoe Shipbldg. Corporation	30.0	28.0	6/5/42		4-1/2	8/25/42	8/25/42 ^{1/2}	10/20/42	1.8-	PC587
PC588	PC588 ^{1/2}	Leathem D. Smith S.B. Co.	Delv'd & Commissioned 6/22/42.									PC588
PC589	PC589 ^{1/2}	Leathem D. Smith S.B. Co.	94.0	23.0	3/ 9/42	6/ 7/42	4-1/6	5/28/42	7/20/42 ^{1/2}	7/14/42	0.2+	PC589
PC590	PC590 ^{1/2}	Leathem D. Smith S.B. Co.	75.0	15.0	4/14/42		4	6/27/42	8/25/42 ^{1/2}	8/11/42	0.5+	PC590

^{1/2} Revised Estimate.
^{1/3} First estimate, submitted subsequent to 11/ 1/41.

As of July 1, 1942

D - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS		(173 Ft.)(Cont'd)										
PC591	PC591 /s	Leathem D. Smith S.B. Co.	57.0	13.0	5/ 8/42		4	7/27/42	9/25/42/y	9/ 9/42	0.5+	PC591
PC592	PC592 /s	Dravo Corp. Neville Island	57.5	18.7	3/31/42	6/27/42	5	1/ 8/43	9/15/42/y	9/ 1/42	0.5+	PC592
PC593	PC593 /s	Dravo Corp. Neville Island	48.1	12.5	4/21/42		5-1/4	2/22/43	9/29/42/y	9/29/42	0.0	PC593
PC594	PC594 /s	Dravo Corp. Neville Island	44.5	8.9	5/ 1/42		5-2/5	4/ 8/43	10/13/42/y	10/13/42	0.0	PC594
PC595	PC595 /s	Dravo Corp. Neville Island	42.4	8.9	5/19/42		5-1/4	5/23/43	10/27/42/y	10/27/42	0.0	PC595
PC596	PC596 /s	Commercial Iron Works	22.3	12.0	4/18/42		5-3/4	6/ 5/42	6/ 5/42	10/10/42/z	4.2-	PC596
PC597	PC597 /s	Commercial Iron Works	17.1	11.0	5/ 9/42		6-1/6	7/ 1/42	7/ 1/42	11/14/42/z	4.4-	PC597
PC598	PC598 /s	Commercial Iron Works	12.6	7.8	5/23/42		6-2/3	7/25/42	7/26/42	12/12/42/z	4.6-	PC598
PC599	PC599 /s	Commercial Iron Works	9.4	5.1			5	8/22/42	8/22/42	12/26/42/z	4.1-	PC599
PC600	PC600 /s	Consolidated Shipbuilding Co.	85.0	18.0	2/28/42	5/ 9/42	4-5/6	8/ 1/42	8/ 1/42/y	7/24/42	0.3+	PC600
PC601	PC601 /s	Consolidated Shipbuilding Co.	79.0	13.0	3/17/42	5/23/42	4-4/5	8/16/42	8/16/42/y	8/10/42	0.2+	PC601
PC602	PC602 /s	Consolidated Shipbuilding Co.	76.0	18.0	4/12/42	6/13/42	4-1/4	9/15/42	9/15/42/y	8/28/42	0.6+	PC602
PC603	PC603 /s	Consolidated Shipbuilding Co.	74.0	23.0	5/ 9/42	6/30/42	4-2/5	10/30/42	10/30/42/y	9/21/42/z	1.3+	PC603
PC604	PC604 /s	Luders Marine Constr. Company	23.0	5.0	2/18/42		9-1/4	8/16/42	8/16/42/y	11/26/42/z	3.4-	PC604
PC605	PC605 /s	Luders Marine Constr. Company	22.0	5.0	3/20/42		9-1/5	10/25/42	10/25/42/y	12/26/42/z	2.0-	PC605
PC606	PC606 /s	Luders Marine Constr. Company	21.0	4.0	4/14/42		9-2/5	12/24/42	12/24/42/y	1/26/43/z	1.1-	PC606
PC607	PC607 /s	Luders Marine Constr. Co.	18.0	3.0			7-4/5	3/24/43	3/24/43/y	2/26/43/z	1.0+	PC607
PC608	PC608 /s	Brown Shipbuilding Company	76.8	14.2	1/ 8/42	5/16/42	6-4/5	8/16/42	8/10/42	8/ 1/42	0.3+	PC608
PC609	PC609 /s	Brown Shipbuilding Company	72.3	13.5	1/ 8/42	5/30/42	7-1/4	8/26/42	8/20/42	8/15/42	0.2+	PC609
PC610	PC610 /s	Brown Shipbuilding Company	69.1	12.9	2/24/42	6/19/42	6-1/4	9/ 5/42	9/ 1/42	9/ 1/42	0.0	PC610
PC611	PC611 /s	Brown Shipbuilding Company	66.7	10.5	2/24/42	6/29/42	6-2/3	9/15/42	9/10/42	9/15/42	0.2-	PC611
PC612	PC612 /s	Gibbs Gas Engine Company	12.0	9.5	6/30/42		3-4/5	7/ 7/42	3/ 1/43/y	11/ 1/42/z	4.0+	PC612
PC613	PC613 /s	Gibbs Gas Engine Company	10.0	7.5			4-1/3	7/17/42	4/ 1/43/y	11/15/42/z	4.5+	PC613
PC614	PC614 /s	Gibbs Gas Engine Company	10.0	7.5			4-1/4	7/27/42	5/ 1/43/y	11/22/42/z	5.3+	PC614
PC615	PC615 /s	Gibbs Gas Engine Company	8.0	5.5			4-3/5	8/ 6/42	6/ 1/43/y	12/ 6/42/z	5.8+	PC615
PC616	PC616 /s	George Lawley & Sons	59.0	32.0	2/27/42		5	9/17/42	10/15/42/y	7/30/42/z	2.5+	PC616
PC617	PC617 /s	George Lawley & Sons	36.0	21.0	3/29/42		4-1/3	10/17/42	11/ 1/43/y	8/10/42/z	2.7+	PC617
PC618	PC618 /s	George Lawley & Sons	30.0	17.0	4/29/42		3-5/6	11/17/42	11/15/42/y	8/25/42/z	2.7+	PC618
PC619	PC619 /s	George Lawley & Sons	17.0	4.0	4/29/42		4-1/5	12/17/42	12/ 1/43/y	9/ 5/42/z	2.9+	PC619
PC620	PC620 /s	Nashville Bridge Company	55.0	10.0	2/27/42		6-2/3	10/10/42	10/30/42	9/18/42/z	1.4+	PC620

/s Revised Estimate

/s Steel Hulls
 /y First Estimate, Submitted Subsequent
 to 11/1/41.

~~SECRET~~

Page 4-13

N.B.S.(745)

As of July 1, 1942

D - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS		(173 Ft.) (Cont'd)										
PC621	PC621 /s	Nashville Bridge Company	55.0	5.0	3/ 4/42	5/22/42	6	10/25/42	10/30/42	9/ 7/42/z	1.7+	PC621
PC622	PC622 /s	Nashville Bridge Company	25.0	7.0	5/22/42		7-1/3	2/22/43	3/ 1/43	1/ 1/43	2.0+	PC622
PC623	PC623 /s	Nashville Bridge Company	20.0	2.0	6/23/42		6-1/3	3/ 9/43	3/ 1/43	1/ 4/43	1.9+	PC623
PC624	PC624 /s	Jeffersonville Boat & Mach. Co.	71.0	21.0	3/19/42		4-4/5	11/20/42	1/20/43	8/12/42/z	5.3+	PC624
PC625	PC625 /s	Jeffersonville Boat & Mach. Co.	52.0	12.0	5/ 2/42		4	1/19/43	3/25/43	9/ 3/42/z	6.7+	PC625
PC626	PC626 /s	Jeffersonville Boat & Mach. Co.	40.0	15.0	6/ 5/42		3-2/3	3/20/43	5/30/43	9/24/42/z	8.2+	PC626
PC627	PC627 /s	Jeffersonville Boat & Mach. Co.	36.0	11.0			3-1/3	5/13/43	8/ 3/43	10/15/42/z	9.6+	PC627
PC776	PC776 /s	Commercial Iron Works	0.4	0.1			4-1/3		12/ 7/42/y	1/ 9/43	1.1-	PC776
PC777	PC777 /s	Commercial Iron Works	0.3	0.1			3-2/3		1/28/43/y	1/23/43	0.2-	PC777
PC778	PC778 /s	Commercial Iron Works	0.3	0.1			3-2/3		1/25/43/y	2/20/43	0.9-	PC778
PC779	PC779 /s	Commercial Iron Works	0.2	0.1			3		3/ 2/43/y	2/27/43	0.2+	PC779
PC780	PC780 /s	Commercial Iron Works	0.2	0.1			3		3/ 9/43/y	3/27/43	0.6-	PC780
PC781	PC781 /s	Commercial Iron Works	0.1	0.1			3-1/4		4/13/43/y	4/17/43	0.1-	PC781
PC782	PC782 /s	Commercial Iron Works	0.1	0.1			3		4/17/43/y	5/ 8/43	0.7-	PC782
PC783	PC783 /s	Commercial Iron Works	0.1	0.1			3		5/25/43/y	5/22/43	0.1+	PC783
PC784	PC784 /s	Commercial Iron Works	0.1	0.1			3		6/ 2/43/y	5/29/43	0.1+	PC784
PC785	PC785 /s	Commercial Iron Works	0.1	0.1			3-1/5		6/24/43/y	6/19/43	0.2+	PC785
PC786	PC786 /s	Commercial Iron Works	0.1	0.1			3-1/5		7/ 5/43/y	6/26/43	0.3+	PC786
PC787	PC787 /s	Commercial Iron Works	0.1	0.1			3-1/2		7/ 8/43/y	7/17/43	0.3-	PC787
PC788	PC788 /s	Commercial Iron Works	0.1	0.1			3-1/2		7/13/43/y	7/24/43	0.4-	PC788
PC789	PC789 /s	Commercial Iron Works	0.1	0.1			3-2/5		8/ 6/43/y	8/ 7/43	0.0	PC789
PC790	PC790 /s	Commercial Iron Works	0.1	0.1			3-2/3		8/16/43/y	8/21/43	0.2-	PC790
PC791	PC791 /s	Commercial Iron Works	0.1	0.1			3-2/5		8/28/43/y	8/28/43	0.3-	PC791
PC792	PC792 /s	Commercial Iron Works	0.1	0.1			3-2/5		8/23/43/y	9/ 4/43	0.4-	PC792
PC793	PC793 /s	Commercial Iron Works	0.1	0.1			3-1/3		9/15/43/y	9/11/43	0.1+	PC793
PC794	PC794 /s	Commercial Iron Works	0.1	0.1			3-2/5		9/28/43/y	9/25/43	0.1+	PC794
PC795	PC795 /s	Commercial Iron Works	0.1	0.1			3-1/5		10/ 1/43/y	10/ 2/43	0.0	PC795
PC796	PC796 /s	Commercial Iron Works	0.1	0.1			3-1/5		10/ 5/43/y	10/ 9/43	0.1-	PC796
PC797	PC797 /s	Commercial Iron Works	0.1	0.1			3-2/5		10/27/43/y	10/30/43	0.1-	PC797
PC798	PC798 /s	Commercial Iron Works	0.1	0.1			15-2/5		11/ 9/43/y	11/ 6/43	0.1+	PC798

/s Steel Hulls

/ First Estimate, submitted subsequent to 11/ 1/41.
/ Revised Estimate.

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
As of July 1, 1942												
SUBMARINE CHASERS (173 Ft.) (Cont'd)												
PC799	PC799	Commercial Iron Works	0.1	0.1			3-1/5	11/11/43/2	11/13/43	0.1-	PC799	
PC800	PC800	Commercial Iron Works	0.1	0.1			3-1/5	11/15/43/2	11/20/43	0.2-	PC800	
PC801	PC801	Commercial Iron Works	0.1	0.1			3-2/5	12/ 7/43/2	12/11/43	0.1-	PC801	
PC802	PC802	Commercial Iron Works	0.1	0.1			3-1/2	12/21/43/2	12/18/43	0.1-	PC802	
PC803	PC803	Commercial Iron Works	0.1	0.1			3-1/4	12/23/43/2	12/26/43	0.1-	PC803	
PC804	PC804	Commercial Iron Works	0.1	0.1			3-2/5	12/28/43/2	1/ 8/44	0.4-	PC804	
PC805	PC805	Commercial Iron Works	0.1	0.1			3-1/5	1/18/44/2	1/15/44	0.1+	PC805	
PC806	PC806	Commercial Iron Works	0.1	0.1			3-1/5	1/31/44/2	1/22/44	0.3+	PC806	
PC807	PC807	Commercial Iron Works	0.1	0.1			3-1/6	2/ 2/44/2	2/ 5/44	0.1-	PC807	
PC808	PC808	Commercial Iron Works	0.1	0.1			3-1/5	2/ 7/44/2	2/12/44	0.2-	PC808	
PC809	PC809	Commercial Iron Works	0.1	0.1			3	3/ 2/44/2	2/19/44	0.4+	PC809	
PC810	PC810	Commercial Iron Works	0.1	0.1			3	3/15/44/2	2/26/44	0.6+	PC810	
PC811	PC811	Commercial Iron Works	0.1	0.1			2-4/5	3/17/44/2	3/ 5/44	0.4+	PC811	
PC812	PC812	Commercial Iron Works	0.1	0.1			3-1/6	3/23/44/2	3/22/44	0.4+	PC812	
PC813	PC813	Commercial Iron Works	0.1	0.1			2-4/5	4/14/44/2	3/19/44	0.9+	PC813	
PC814	PC814	Commercial Iron Works	0.1	0.1			2-5/6	4/23/44/2	3/26/44	0.9+	PC814	
PC815	PC815	Commercial Iron Works	0.1	0.1			2-3/5	4/25/44/2	4/ 2/44	0.8+	PC815	
PC816	PC816	Commercial Iron Works	0.1	0.1			2-3/5	5/ 1/44/2	4/ 9/44	0.7+	PC816	
PC817	PC817	Commercial Iron Works	0.1	0.1			2-4/5	5/26/44/2	4/22/44	1.1+	PC817	
PC818	PC818	Commercial Iron Works	0.1	0.1			2-4/5	6/ 7/44/2	4/29/44	1.3+	PC818	
PC819	PC819	Commercial Iron Works	0.1	0.1			2-3/5	6/ 9/44/2	5/ 6/44	1.1+	PC819	
PC820	PC820	Commercial Iron Works	0.1	0.1			2-3/5	6/14/44/2	5/13/44	1.0+	PC820	
PC821	PC821	Commercial Iron Works	0.1	0.1			2-1/3	6/29/44/2	5/20/44	1.3+	PC821	
PC822	PC822	Commercial Iron Works	0.1	0.1			2-1/3	7/29/44/2	5/27/44	1.7+	PC822	
PC823	PC823	Commercial Iron Works	0.1	0.1			2-1/3	7/21/44/2	6/10/44	1.4+	PC823	
PC824	PC824	Commercial Iron Works	0.1	0.1			2-1/3	7/27/44/2	6/17/44	1.3+	PC824	
PC825	PC825	Commercial Iron Works	0.1	0.1			2-1/3	8/10/44/2	6/24/44	1.5+	PC825	
PC1077	PC1077	Albina Engine & Machine Works	61.0	17.4	2/28/42		10-1/6	10/ 3/42/2	1/ 3/43/2	3.0-	PC1077	
PC1078	PC1078	Albina Engine & Machine Works	55.8	16.5	4/19/42		8-1/3	10/18/42/2	1/20/43/2	2.7-	PC1078	
PC1079	PC1079	Albina Engine & Machine Works	55.0	16.0	4/29/42		9	11/ 2/42/2	1/30/43/2	2.9-	PC1079	

1/2 Steel Hulls

1/2 First estimate, submitted subsequent to 11/1/41.
1/2 Revised Estimate.

N.B.S.(745)
D - 7

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Nos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (171 Ft.)(Cont'd)												
PC1080	PC1080 /s	Albina Engine & Machine Works	46.4	13.6	4/29/42		10	11/28/42	3/1/43	3.4 -	PC1080	
PC1081	PC1081 /s	Albina Engine & Machine Works	43.6	12.9			9-5/6	12/3/42	5/29/43	5.8 -	PC1081	
PC1082	PC1082 /s	Albina Engine & Machine Works	43.0	12.3			9	12/18/42	7/6/43	6.6 -	PC1082	
PC1083	PC1083 /s	George Lawley & Son					6-1/2	3/1/43	3/1/43	0.0	PC1083	
PC1084	PC1084 /s	George Lawley & Son					6-1/2	3/15/43	3/15/43	0.0	PC1084	
PC1085	PC1085 /s	George Lawley & Son					6-1/2	4/1/43	4/1/43	0.0	PC1085	
PC1086	PC1086 /s	George Lawley & Son					6-1/2	4/15/43	4/15/43	0.0	PC1086	
PC1087	PC1087 /s	George Lawley & Son					6-1/2	5/1/43	5/1/43	0.0	PC1087	
PC1088	PC1088 /s	George Lawley & Son					6-1/2	5/15/43	5/15/43	0.0	PC1088	
PC1089	PC1089 /s	George Lawley & Son					6-1/2	6/1/43	6/1/43	0.0	PC1089	
PC1090	PC1090 /s	George Lawley & Son					6-1/2	6/15/43	6/15/43	0.0	PC1090	
PC1091	PC1091 /s	George Lawley & Son					6-1/2	7/1/43	7/1/43	0.0	PC1091	
PC1092	PC1092 /s	George Lawley & Son					6-1/2	7/15/43	7/15/43	0.0	PC1092	
PC1093	PC1093 /s	George Lawley & Son					6-1/2	8/1/43	8/1/43	0.0	PC1093	
PC1094	PC1094 /s	George Lawley & Son					6-1/2	8/15/43	8/15/43	0.0	PC1094	
PC1095	PC1095 /s	George Lawley & Son					6-1/2	9/1/43	9/1/43	0.0	PC1095	
PC1096	PC1096 /s	George Lawley & Son					6-1/2	9/15/43	9/15/43	0.0	PC1096	
PC1097	PC1097 /s	George Lawley & Son					6-1/2	10/1/43	10/1/43	0.0	PC1097	
PC1098	PC1098 /s	George Lawley & Son					6-1/2	10/15/43	10/15/43	0.0	PC1098	
PC1099	PC1099 /s	George Lawley & Son					6-1/2	11/1/43	11/1/43	0.0	PC1099	
PC1100	PC1100 /s	George Lawley & Son					6-1/2	11/15/43	11/15/43	0.0	PC1100	
PC1101	PC1101 /s	George Lawley & Son					6-1/2	12/1/43	12/1/43	0.0	PC1101	
PC1102	PC1102 /s	George Lawley & Son					6-1/2	12/15/43	12/15/43	0.0	PC1102	
PC1103	PC1103 /s	George Lawley & Son					6-1/2	1/1/44	1/1/44	0.0	PC1103	
PC1104	PC1104 /s	George Lawley & Son					6-1/2	1/15/44	1/15/44	0.0	PC1104	
PC1105	PC1105 /s	George Lawley & Son					6-1/2	2/1/44	2/1/44	0.0	PC1105	
PC1106	PC1106 /s	George Lawley & Son					6-1/2	2/15/44	2/15/44	0.0	PC1106	
PC1107	PC1107 /s	George Lawley & Son					6-1/2	3/1/44	3/1/44	0.0	PC1107	
PC1108	PC1108 /s	George Lawley & Son					6-1/2	3/10/44	3/10/44	0.0	PC1108	
PC1109	PC1109 /s	George Lawley & Son					6-1/2	3/20/44	3/20/44	0.0	PC1109	

Steel Hulls

Revised Estimate
First estimate, submitted
subsequent to 11/1/41.

N.B.S.(745)

D - 7

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS [173 Pl.] (Cont'd)												
PC1140	PC1140	Defoe Shipbldg. Corp.	5-1/4					2/ 1/43	4/26/43	2.8-	PC1140	
PC1141	PC1141	Defoe Shipbldg. Corp.	5-1/2					2/ 8/43	5/ 1/43	2.8-	PC1141	
PC1142	PC1142	Defoe Shipbldg. Corp.	5-2/5					2/15/43	5/ 6/43	2.7-	PC1142	
PC1143	PC1143	Defoe Shipbldg. Corp.	5-1/3					2/22/43	5/11/43	2.6-	PC1143	
PC1144	PC1144	Defoe Shipbldg. Corp.	5-1/3					3/ 1/43	5/16/43	2.5-	PC1144	
PC1145	PC1145	Defoe Shipbldg. Corp.	5-1/4					3/ 8/43	5/21/43	2.4-	PC1145	
PC1146	PC1146	Defoe Shipbldg. Corp.	5-1/6					3/15/43	5/26/43	2.4-	PC1146	
PC1147	PC1147	Defoe Shipbldg. Corp.	5-					3/22/43	5/31/43	2.3-	PC1147	
PC1148	PC1148	Defoe Shipbldg. Corp.	5-1/4					3/29/43	6/12/43	2.5-	PC1148	
PC1149	PC1149	Defoe Shipbldg. Corp.	5-1/5					4/ 5/43	6/17/43	2.4-	PC1149	
PC1150	PC1150	Defoe Shipbldg. Corp.	5-					4/12/43	6/22/43	2.3-	PC1150	
PC1151	PC1151	Defoe Shipbldg. Corp.	5-					4/19/43	6/27/43	2.3-	PC1151	
PC1152	PC1152	Defoe Shipbldg. Corp.	5-					4/26/43	7/ 1/43	2.2-	PC1152	
PC1153	PC1153	Defoe Shipbldg. Corp.	5-					5/ 3/43	7/ 6/43	2.1-	PC1153	
PC1154	PC1154	Defoe Shipbldg. Corp.	5-5/6					5/10/43	7/11/43	2.0-	PC1154	
PC1155	PC1155	Defoe Shipbldg. Corp.	5-1/5					5/17/43	7/16/43	2.0-	PC1155	
PC1156	PC1156	Defoe Shipbldg. Corp.	5-2/3					5/24/43	7/21/43	1.9-	PC1156	
PC1157	PC1157	Defoe Shipbldg. Corp.	5-1/5					5/31/43	7/26/43	1.8-	PC1157	
PC1158	PC1158	Defoe Shipbldg. Corp.	5-1/2					6/7/43	7/31/43	1.8-	PC1158	
PC1159	PC1159	Defoe Shipbldg. Corp.	5-2/3					6/14/43	8/12/43	1.9-	PC1159	
PC1160	PC1160	Defoe Shipbldg. Corp.	5-1/5					6/21/43	8/17/43	1.9-	PC1160	
PC1161	PC1161	Defoe Shipbldg. Corp.	5-2/5					6/28/43	8/22/43	1.8-	PC1161	
PC1162	PC1162	Defoe Shipbldg. Corp.	5-1/2					7/ 5/43	8/27/43	1.7-	PC1162	
PC1163	PC1163	Defoe Shipbldg. Corp.	5-1/5					7/12/43	9/12/43	2.0-	PC1163	
PC1164	PC1164	Defoe Shipbldg. Corp.	5-2/3					7/19/43	9/17/43	2.0-	PC1164	
PC1165	PC1165	Defoe Shipbldg. Corp.	5-2/3					7/26/43	9/22/43	1.9-	PC1165	
PC1166	PC1166	Defoe Shipbldg. Corp.	5-3/5					8/ 2/43	9/27/43	1.8-	PC1166	
PC1167	PC1167	Defoe Shipbldg. Corp.	5-5/8					8/ 9/43	10/12/43	2.1-	PC1167	
PC1168	PC1168	Defoe Shipbldg. Corp.	5-1/5					8/16/43	10/17/43	2.0-	PC1168	
PC1169	PC1169	Defoe Shipbldg. Corp.	5-2/3					8/23/43	10/22/43	2.0-	PC1169	

/s Steel Hulls

/s First Estimate, submitted subsequent to 11/1/41.

Defoe Shipbldg. Corp.					4-2/3	8/30/43/y	10/27/43
Defoe Shipbldg. Corp.					5	9/6/43 y	11/12/43
Defoe Shipbldg. Corp.					4-5/6	9/13/43/y	11/17/43
Defoe Shipbldg. Corp.					4-5/6	9/20/43y	11/23/43
Defoe Shipbldg. Corp.					4-3/4	9/27/43y	11/27/43
Defoe Shipbldg. Corp.					5	10/ 4/43/y	12/12/43
Defoe Shipbldg. Corp.					5	10/11/43/y	12/17/43
Defoe Shipbldg. Corp.					4-5/6	10/18/43/y	12/22/43
Defoe Shipbldg. Corp.					4-5/6	10/25/43y	12/27/43
Defoe Shipbldg. Corp.					5	11/ 1/43/y	1/12/44
Gibbs Gas Engine Company					5	11/ 8/43/y	1/17/44
Gibbs Gas Engine Company							
Gibbs Gas Engine Company							
Gibbs Gas Engine Company							
Gibbs Gas Engine Company							
Gibbs Gas Engine Company							
Gibbs Gas Engine Company							
Gibbs Gas Engine Company							
Gibbs Gas Engine Company							
Gibbs Gas Engine Company							
Consolidated S. B. Company	36.0	21.0	5/23/42		4-5/6	10/19/42/y	10/19/42
Consolidated S. B. Company	24.0	18.0	6/13/42		4-3/5	10/31/42/y	10/31/42
Consolidated S. B. Company	15.0	9.0	6/30/42		5-1/6	12/ 5/42/y	12/ 5/42
Consolidated S. B. Company	10.0	4.0			5	12/26/42/y	12/26/42
Consolidated S. B. Company	7.0	5.0			5	1/9/43 /y	1/ 5/43/z
Consolidated S. B. Company	2.0	0.0			5-3/5	2/13/43/y	2/16/43/z
Consolidated S. B. Company	2.0	0.0			5+1/4	3/ 6/43/y	2/27/43/z
Consolidated S. B. Company	2.0	0.0			5-2/5	3/20/43/y	3/15/43/z
Consolidated S. B. Company	2.0	0.0			5-2/3	3/24/43/y	4/15/43/z

✓ Revised Estimate.

As of July 1, 1942 D - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS		(173 Ft.) (Cont'd)										
PC1200	PC1200 /s	Consolidated S. B. Company	2.0	0.0			5-1/2		5/15/43/y	4/29/43/z	0.5+	PC1200
PC1201	PC1201 /s	Consolidated S. B. Company	2.0	0.0			5-3/5		5/29/43/y	5/15/43/z	0.5+	PC1201
PC1202	PC1202 /s	Consolidated S. B. Company	2.0	0.0			5-1/3		7/ 3/43/y	5/29/43/z	1.2+	PC1202
PC1203	PC1203 /s	Consolidated S. B. Company	2.0	0.0			5-1/5		7/24/43/y	6/15/43/z	1.3+	PC1203
PC1204	PC1204 /s	Consolidated S. B. Company	2.0	0.0			5-3/4		8/ 7/43/y	7/15/43/z	0.7+	PC1204
PC1205	PC1205 /s	Consolidated S. B. Company	2.0	0.0			5-1/2		9/11/43/y	7/29/43/z	1.4+	PC1205
PC1206	PC1206 /s	Consolidated S. B. Company	2.0	0.0			5-1/3		10/ 2/43/y	8/16/43/z	1.6+	PC1206
PC1207	PC1207 /s	Consolidated S. B. Company	2.0	0.0			5-1/3		10/16/43/y	8/30/43/z	1.5+	PC1207
PC1208	PC1208 /s	Consolidated S. B. Company	2.0	0.0			5-1/6		11/20/43/y	9/15/43/z	2.2+	PC1208
PC1209	PC1209 /s	Consolidated S. B. Company	2.0	0.0			5		12/11/43/y	9/30/43/z	2.4+	PC1209
PC1210	PC1210 /s	Consolidated S. B. Company	2.0	0.0			5		12/25/43/y	10/16/43/z	2.3+	PC1210
PC1211	PC1211 /s	Luders Marine Constr. Company					7-1/5		1/ 6/43/y	3/ 6/43	2.0-	PC1211
PC1212	PC1212 /s	Luders Marine Constr. Company					6-2/3		2/ 6/43/y	4/ 6/43	2.0-	PC1212
PC1213	PC1213 /s	Luders Marine Constr. Company					7		3/ 6/43/y	5/ 6/43	2.0-	PC1213
PC1214	PC1214 /s	Luders Marine Constr. Company					7		4/ 6/43/y	6/ 6/43	2.0-	PC1214
PC1215	PC1215 /s	Luders Marine Constr. Company					7		5/ 6/43/y	7/ 6/43	2.0-	PC1215
PC1216	PC1216 /s	Luders Marine Constr. Company					8		6/ 6/43/y	9/ 6/43	3.0-	PC1216
PC1217	PC1217 /s	Luders Marine Constr. Company					8		7/ 6/43/y	10/ 6/43	3.0-	PC1217
PC1218	PC1218 /s	Luders Marine Constr. Company					8		8/ 6/43/y	11/ 6/43	3.0-	PC1218
PC1219	PC1219 /s	Luders Marine Constr. Company					8		9/ 6/43/y	12/ 8/43	3.0-	PC1219
PC1220	PC1220 /s	Luders Marine Constr. Company					8		10/ 6/43/y	1/ 6/44	3.0-	PC1220
PC1221	PC1221 /s	Penn-Jersey S. B. Corporation	0.04	0.03	5/29/42		5-2/3		12/24/42/y	11/20/42	1.1+	PC1221
PC1222	PC1222 /s	Penn-Jersey S. B. Corporation	0.02	0.01			4-5/6		1/25/43/y	12/20/42	1.2+	PC1222
PC1223	PC1223 /s	Penn-Jersey S. B. Corporation	0.01	0.0			5		4/15/43/y	2/18/43	1.9+	PC1223
PC1224	PC1224 /s	Penn-Jersey S. B. Corporation	0.01	0.0			7-1/6		5/15/43/y	5/20/43	0.2-	PC1224
PC1225	PC1225 /s	Leathem D. Smith S.B. Co.	35.0	12.0	6/10/42		5		11/ 1/42/y	11/11/42/s	0.4-	PC1225
PC1226	PC1226 /s	Leathem D. Smith S.B. Co.	30.0	22.0			5		12/ 1/42/y	12/ 9/42/s	0.3-	PC1226
PC1227	PC1227 /s	Leathem D. Smith S.B. Co.	25.0	19.0			5		1/ 1/43/y	1/ 7/43/s	0.2-	PC1227
PC1228	PC1228 /s	Leathem D. Smith S.B. Co.	9.0	3.0			5		2/ 1/43/y	2/ 3/43/s	0.1-	PC1228
PC1229	PC1229 /s	Leathem D. Smith S.B. Co.	7.0	2.0			5		3/ 1/43/y	3/ 1/43/s	0.0	PC1229

/s Steel Hulls

/y First estimate, submitted subsequent to 11/1/41.

/z Revised Estimate.

As of July 1, 1942

D-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (173 Pt.) (Cont'd)												
PC1230	PC1230 /s	Leathem D. Smith S.B. Co.	5.0	2.0			5		3/ 1/43 /y	3/29/43 /t	0.9-	PC1230
PC1231	PC1231 /s	Sullivan D. D. & Repair /2										
PC1232	PC1232 /s	Sullivan D. D. & Repair /2										
PC1233	PC1233 /s	Sullivan D. D. & Repair /2										
PC1234	PC1234 /s	Sullivan D. D. & Repair /2										
PC1235	PC1235 /s	Sullivan D. D. & Repair /2					5		6/ 1/43 /y	6/ 1/43	0.0	PC1235
PC1236	PC1236 /s	Sullivan D. D. & Repair /2										
PC1237	PC1237 /s	/2										
PC1238	PC1238 /s	/2										
PC1239	PC1239 /s	/2										
PC1240	PC1240 /s	/2	3.0	3.0			6		3/15/43 /y	3/15/43	0.0	PC1240
PC1241	PC1241 /s	Nashville Bridge Company										
PC1242	PC1242 /s	Nashville Bridge Company										
PC1243	PC1243 /s	Nashville Bridge Company										
PC1244	PC1244 /s	Nashville Bridge Company										
PC1245	PC1245 /s	Nashville Bridge Company					6		9/15/43 /y	9/15/43	0.0	PC1245
PC1246	PC1246 /s	Nashville Bridge Company										
PC1247	PC1247 /s	Nashville Bridge Company										
PC1248	PC1248 /s	Nashville Bridge Company										
PC1249	PC1249 /s	Nashville Bridge Company										
PC1250	PC1250 /s	Nashville Bridge Company	4.5	4.5	6/8/42		6		3/18/44 /y	3/18/44	0.0	PC1250
PC1251	PC1251 /s	Brown S. B. Company										
PC1252	PC1252 /s	Brown S. B. Company										
PC1253	PC1253 /s	Brown S. B. Company										
PC1254	PC1254 /s	Brown S. B. Company										
PC1255	PC1255 /s	Luders Marine Constr. Co.	2.5	2.5	6/22/42		5-1/4		11/15/42 /y	11/15/42	0.0	PC1255
PC1256	PC1256 /s	Luders Marine Constr. Co.										
PC1257	PC1257 /s	Luders Marine Constr. Co.										
PC1258	PC1258 /s	Luders Marine Constr. Co.										
PC1259	PC1259 /s	Luders Marine Constr. Co.										

/s Steel Hulls
/2 Awards with Henry C. Grebe, dated 2/27/42.
PC1231 - 1240 cancelled.

/y First estimate, submitted subsequent to 11/1/41.
/z Revised Estimate.

As of July 1, 1942

D - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (173 Ft.) (Cont'g)												
PC1260	PC1260	Leathem D. Smith S.B. Co.					4-1/4	3/19/43	4/2/43	0.5-	PC1260	
PC1261	PC1261	Leathem D. Smith S.B. Co.					4	4/16/43	4/30/43	0.5-	PC1261	
PC1262	PC1262	Leathem D. Smith S.B. Co.					4-1/3	5/14/43	5/28/43	0.5-	PC1262	
PC1263	PC1263	Leathem D. Smith S.B. Co.					4-1/3	6/11/43	6/25/43	0.5-	PC1263	
PC1264	PC1264	Consolidated S.B. Co.						1/5/44	11/15/43	1.7+	PC1264	
PC1265	PC1265	Consolidated S.B. Co.						1/22/44	12/15/43	1.2+	PC1265	
SUBMARINE CHASERS (180 Ft.)												
PC827	PC827	Pullman Standard Car Company	2.0	2.0			5-1/4	3/19/43	3/19/43	0.0	PC827	
PC828	PC828	Pullman Standard Car Company	2.0	2.0			5	5/7/43	5/7/43	0.0	PC828	
PC829	PC829	Pullman Standard Car Company	2.0	2.0			4-4/5	6/4/43	6/4/43	0.0	PC829	
PC830	PC830	Pullman Standard Car Company	2.0	2.0			4-4/5	7/2/43	7/2/43	0.0	PC830	
PC831	PC831	Pullman Standard Car Company					4-3/4	7/23/43	7/23/43	0.0	PC831	
PC832	PC832	Pullman Standard Car Company					4-1/2	8/6/43	8/6/43	0.0	PC832	
PC833	PC833	Pullman Standard Car Company					4-1/4	8/13/43	8/13/43	0.0	PC833	
PC834	PC834	Pullman Standard Car Company					4-1/4	8/27/43	8/27/43	0.0	PC834	
PC835	PC835	Pullman Standard Car Company					4	9/3/43	9/3/43	0.0	PC835	
PC836	PC836	Pullman Standard Car Company					4	9/17/43	9/17/43	0.0	PC836	
PC837	PC837	Pullman Standard Car Company					4	9/24/43	9/24/43	0.0	PC837	
PC838	PC838	Pullman Standard Car Company					4	10/8/43	10/8/43	0.0	PC838	
PC839	PC839	Pullman Standard Car Company					4	10/15/43	10/15/43	0.0	PC839	
PC840	PC840	Pullman Standard Car Company					4	10/22/43	10/22/43	0.0	PC840	
PC841	PC841	Pullman Standard Car Company					4	10/29/43	10/29/43	0.0	PC841	
PC842	PC842	Pullman Standard Car Company					4	11/5/43	11/5/43	0.0	PC842	
PC843	PC843	Pullman Standard Car Company					4	11/12/43	11/12/43	0.0	PC843	
PC844	PC844	Pullman Standard Car Company					4	11/19/43	11/19/43	0.0	PC844	
PC845	PC845	Pullman Standard Car Company					4	11/26/43	11/26/43	0.0	PC845	
PC846	PC846	Pullman Standard Car Company					4	12/3/43	12/3/43	0.0	PC846	

/s Steel Hulls
 /s Authorized in the 1799 Vessel Program upon request of the British.
 /s First estimate, submitted subsequent to 11/1/41.

/s Revised estimate.

As of July 1, 1942

D - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
			TOTAL	TOTAL								
SUBMARINE CRASERS (180 Ft.)												
PC847	✓	✓	Pullman Standard Car Company									
PC848	✓	✓	Pullman Standard Car Company									
PC849	✓	✓	Pullman Standard Car Company				4		12/10/41	12/10/41	0.0	PC847
PC850	✓	✓	Pullman Standard Car Company				4		12/17/41	12/17/41	0.0	PC848
PC851	✓	✓	Pullman Standard Car Company				4		12/24/41	12/24/41	0.0	PC849
	✓	✓	Pullman Standard Car Company				4		12/31/41	12/31/41	0.0	PC850
PC852	✓	✓	Pullman Standard Car Company				4		1/7/42	1/7/42	0.0	PC851
PC853	✓	✓	Pullman Standard Car Company				4					
PC854	✓	✓	Pullman Standard Car Company				4		1/14/42	1/14/42	0.0	PC852
PC855	✓	✓	Pullman Standard Car Company				4		1/21/42	1/21/42	0.0	PC853
PC856	✓	✓	Pullman Standard Car Company				4		1/28/42	1/28/42	0.0	PC854
	✓	✓	Pullman Standard Car Company				4		2/4/42	2/4/42	0.0	PC855
	✓	✓	Pullman Standard Car Company				4		2/11/42	2/11/42	0.0	PC856
PC857	✓	✓	Pullman Standard Car Company				4					
PC858	✓	✓	Pullman Standard Car Company				4		2/28/42	2/28/42	0.0	PC857
PC859	✓	✓	Pullman Standard Car Company				4		3/5/42	3/5/42	0.0	PC858
PC860	✓	✓	Pullman Standard Car Company				4		3/10/42	3/10/42	0.0	PC859
PC861	✓	✓	Pullman Standard Car Company				4		3/17/42	3/17/42	0.0	PC860
PC862	✓	✓	Pullman Standard Car Company				4		3/24/42	3/24/42	0.0	PC861
PC863	✓	✓	Pullman Standard Car Company				4		3/31/42	3/31/42	0.0	PC862
PC864	✓	✓	Pullman Standard Car Company				4		4/7/42	4/7/42	0.0	PC863
PC865	✓	✓	Pullman Standard Car Company				4		4/14/42	4/14/42	0.0	PC864
PC866	✓	✓	Pullman Standard Car Company				4		4/21/42	4/21/42	0.0	PC865
PC867	✓	✓	Albina Engine & Mach. Works	10.0	9.0		6-4/4		4/28/42	4/28/42	0.0	PC866
PC868	✓	✓	Albina Engine & Mach. Works	7.0	6.0		6-		1/8/43	1/28/43	0.3-	PC867
PC869	✓	✓	Albina Engine & Mach. Works	3.0	2.0		6-4/6		1/28/43	2/2/43	0.5-	PC868
PC870	✓	✓	Albina Engine & Mach. Works	3.0	2.0		6		2/4/43	2/16/43	0.4-	PC869
PC871	✓	✓	Albina Engine & Mach. Works	3.0	2.0		6		2/18/43	4/14/43	1.9-	PC870
	✓	✓	Albina Engine & Mach. Works	3.0	2.0		6		3/7/43	4/27/43	1.7-	PC871
PC872	✓	✓	Albina Engine & Mach. Works	3.0	2.0		6		3/21/43	5/12/43	1.7-	PC872
PC873	✓	✓	Albina Engine & Mach. Works	3.0	2.0		6		4/4/43	6/16/43	2.4-	PC873
PC874	✓	✓	Albina Engine & Mach. Works	3.0	2.0		6		4/18/43	7/15/43	2.9-	PC874
PC875	✓	✓	Albina Engine & Mach. Works	1.0	0.5		6		5/5/43	7/27/43	2.7-	PC875
PC876	✓	✓	Albina Engine & Mach. Works	1.0	0.5		6		5/19/43	8/11/43	2.7-	PC876
Steel Hulls												

✓ Steel Hulls
 ✓ Authorized in the 1799 Vessel Program upon request of the British.
 ✓ First estimate, submitted subsequent to 11/1/41.

✓ Revised estimate.

As of July 1, 1962

D - 7

Page 4-23

N.B.S. (745)

D - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942	Gain for June 1942				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (180 Ft.) (Cont'd)											
PC877	Albina Engine & Mach. Works	1.0	0.5			6		6/18/43	8/25/43	2.7-	PC877
PC878	Albina Engine & Mach. Works	1.0	0.5			6		6/18/43	9/1/43	2.4-	PC878
PC879	Albina Engine & Mach. Works	1.0	0.5			6		7/5/43	9/15/43	2.3-	PC879
PC880	Albina Engine & Mach. Works	1.0	0.5			6		7/19/43	10/12/43	2.6-	PC880
PC881	Albina Engine & Machine Works	1.0	0.5			6		8/4/43	10/26/43	2.7-	PC881
PC882	Albina Engine & Mach. Works	1.0	0.5			6		8/18/43	11/9/43	2.7-	PC882
PC883	Albina Engine & Mach. Works	1.0	0.5			6		9/4/43	11/23/43	2.6-	PC883
PC884	Albina Engine & Mach. Works	1.0	0.5			6		9/18/43	12/1/43	2.4-	PC884
PC885	Albina Engine & Mach. Works	1.0	0.5			6		10/4/43	12/15/43	2.4-	PC885
PC886	Albina Engine & Mach. Works	1.0	0.5			6		10/18/43	1/11/44	2.6-	PC886
PC887	Albina Engine & Mach. Works	1.0	0.5			5-5/6		11/4/43	1/25/44	2.7-	PC887
PC888	Albina Engine & Mach. Works	1.0	0.5			6		11/18/43	2/8/44	2.7-	PC888
PC889	Albina Engine & Mach. Works	1.0	0.5			6		12/4/43	2/22/44	2.6-	PC889
PC890	Albina Engine & Mach. Works	1.0	0.5			6		12/18/43	3/1/44	2.5-	PC890
PC891	Willamette Iron & Steel Corp.	0.4	0.3			10		7/14/43	7/14/43	0.0	PC891
PC892	Willamette Iron & Steel Corp.	0.4	0.3			10-1/3		7/24/43	7/24/43	0.0	PC892
PC893	Willamette Iron & Steel Corp.	0.4	0.3			10-1/3		7/29/43	7/29/43	0.0	PC893
PC894	Willamette Iron & Steel Corp.	0.4	0.3			10-1/2		8/5/43	8/5/43	0.0	PC894
PC895	Willamette Iron & Steel Corp.	0.4	0.3			10-2/3		8/15/43	8/15/43	0.0	PC895
PC896	Willamette Iron & Steel Corp.	0.4	0.3			11		8/23/43	8/23/43	0.0	PC896
PC897	Willamette Iron & Steel Corp.	0.4	0.3			10-2/3		8/29/43	8/29/43	0.0	PC897
PC898	Willamette Iron & Steel Corp.	0.4	0.3			11		9/7/43	9/7/43	0.0	PC898
PC899	Willamette Iron & Steel Corp.	0.4	0.3			11		9/13/43	9/13/43	0.0	PC899
PC900	Willamette Iron & Steel Corp.	0.4	0.3			11-1/4		9/23/43	9/23/43	0.0	PC900
PC901	Willamette Iron & Steel Corp.	0.4	0.3			10-1/2		9/29/43	9/29/43	0.0	PC901
PC902	Willamette Iron & Steel Corp.	0.4	0.3			10-2/3		10/5/43	10/5/43	0.0	PC902
PC903	Willamette Iron & Steel Corp.	0.4	0.3			10-3/4		10/12/43	10/12/43	0.0	PC903
PC904	Willamette Iron & Steel Corp.	0.4	0.3			11		10/20/43	10/20/43	0.0	PC904
PC905	Willamette Iron & Steel Corp.	0.4	0.3			9-5/6		12/10/43	12/10/43	0.0	PC905
PC906	Willamette Iron & Steel Corp.	0.4	0.3			10		12/19/43	12/19/43	0.0	PC906

Steel Mills

Authorized in the 1799 Vessel Register

Steel Hulls
 Authorized in the 1959 Vessel Program
 upon request of the British.
 First estimate, submitted subsequent
 to 11/1/41.

Revised estimate.

Page 4-24
N.B.S. (745)
D - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SUBMARINE CHASERS (180 Ft.) (Cont'd)											
PC907	Willamette Iron & Steel Corp.	0.4	0.3			10-1/5		12/26/41	12/26/41	0.0	PC907
PC908	Willamette Iron & Steel Corp.	0.4	0.3			10-1/2		1/4/42	1/4/42	0.0	PC908
PC909	Willamette Iron & Steel Corp.	0.4	0.3			10-1/2		1/9/42	1/9/42	0.0	PC909
PC910	Willamette Iron & Steel Corp.	0.4	0.3			10-4/5		1/8/42	1/8/42	0.0	PC910
PC911	Willamette Iron & Steel Corp.	0.4	0.3			10-3/5		1/23/42	1/23/42	0.0	PC911
PC912	Willamette Iron & Steel Corp.	0.4	0.3			11		2/4/42	2/4/42	0.0	PC912
PC913	Willamette Iron & Steel Corp.	0.4	0.3			11		2/9/42	2/9/42	0.0	PC913
PC914	Willamette Iron & Steel Corp.	0.4	0.3			11-1/3		2/19/42	2/19/42	0.0	PC914
PC915	Willamette Iron & Steel Corp.	0.4	0.3			10-1/3		2/26/42	2/26/42	0.0	PC915
PC916	Willamette Iron & Steel Corp.	0.4	0.3			10-3/4		3/7/42	3/7/42	0.0	PC916
PC917	Willamette Iron & Steel Corp.	0.4	0.3			10-4/5		3/13/42	3/13/42	0.0	PC917
PC918	Willamette Iron & Steel Corp.	0.4	0.3			11		3/21/42	3/21/42	0.0	PC918
PC919	Willamette Iron & Steel Corp.	0.4	0.3			10		5/19/42	5/19/42	0.0	PC919
PC920	Willamette Iron & Steel Corp.	0.4	0.3			10-1/3		5/29/42	5/29/42	0.0	PC920
MOTOR TORPEDO BOATS											
PT71	Higgins Industries, Inc.	97.0	7.0	12/2/41	5/4/42	7-1/4	8/23/42	4/26/42	7/10/42	2.5-	PT71
PT72	Higgins Industries, Inc.	75.0	14.0	3/2/42		4-2/5	8/23/42	5/10/42	7/15/42	2.2-	PT72
PT73	Higgins Industries, Inc.	70.0	13.0	12/25/41		6-3/8	8/23/42	5/24/42	7/20/42	2.2-	PT73
PT74	Higgins Industries, Inc.	65.0	15.0	12/15/41		7-1/3	8/23/42	6/4/42	7/25/42	1.7-	PT74
PT75	Higgins Industries, Inc.	65.0	23.0	1/3/42		6-5/8	8/23/42	6/12/42	7/28/42	1.5-	PT75
PT76	Higgins Industries, Inc.	50.0	8.0	2/1/42		6	8/23/42	6/28/42	8/2/42	1.1-	PT76
PT77	Higgins Industries, Inc.	49.0	16.0	4/18/42		3-3/5	8/23/42	7/24/42	8/6/42	0.4-	PT77
PT78	Higgins Industries, Inc.	45.0	18.0	4/20/42		3-2/3	8/23/42	8/4/42	8/10/42	2.0-	PT78
PT79	Higgins Industries, Inc.	43.0	20.0	4/23/42		3-2/3	8/23/42	8/15/42	8/18/42	0.0	PT79
PT80	Higgins Industries, Inc.	43.0	18.0	4/27/42		3-4/5	8/23/42	8/24/42	8/20/42	0.1+	PT80

Steel Hulls
Wood Hulls

Steel Hulls
Wood Hulls
Authorized in the 1799 Vessel Program
upon request of the British

First Estimate, submitted
subsequent to 11/1/41.
Revised Estimate.
First estimate.

SECRET/CONF

Page 4-25

As of July 1, 1942

N.B.S.(745)

D-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR TORPEDO BOATS (Cont'd)											
PT81	/w	Higgins Industries, Inc.	40.0	20.0	4/29/42	3-5/6	8/23/42	9/3/42 ¹ / ₂	8/25/42 ¹ / ₂	0.3 +	PT81
PT82	/w	Higgins Industries, Inc.	40.0	18.0	5/1/42	4	8/23/42	9/13/42 ¹ / ₂	8/30/42 ¹ / ₂	0.5 +	PT82
PT83	/w	Higgins Industries, Inc.	30.0	20.0	5/3/42	4	8/23/42	9/22/42 ¹ / ₂	9/4/42 ¹ / ₂	0.6 +	PT83
PT84	/w	Higgins Industries, Inc.	22.0	14.0	5/5/42	4	8/23/42	10/1/42 ¹ / ₂	9/8/42 ¹ / ₂	0.8 +	PT84
PT85	/w	Higgins Industries, Inc.	35.0	25.0	5/7/42	4-1/6	8/23/42	10/11/42 ¹ / ₂	9/12/42 ¹ / ₂	1.0 +	PT85
PT86	/w	Higgins Industries, Inc.	37.0	25.0	5/9/42	3-1/4	8/23/42	10/20/42 ¹ / ₂	9/16/42 ¹ / ₂	1.1 +	PT86
PT87	/w	Higgins Industries, Inc.	25.0	17.0	5/13/42	4-1/4	8/23/42	10/29/42 ¹ / ₂	9/20/42 ¹ / ₂	1.3 +	PT87
PT88	/w	Higgins Industries, Inc.	30.0	22.0	5/16/42	4-1/4	8/23/42	11/7/42 ¹ / ₂	9/24/42 ¹ / ₂	1.4 +	PT88
PT89	/w	Higgins Industries, Inc.	20.0	15.0	5/29/42	4	8/23/42	11/15/42 ¹ / ₂	9/28/42 ¹ / ₂	1.6 +	PT89
PT90	/w	Higgins Industries, Inc.	22.0	18.0	6/2/42	4	8/23/42	11/22/42 ¹ / ₂	10/1/42 ¹ / ₂	1.7 +	PT90
PT91	/w	Higgins Industries, Inc.	20.0	16.0	6/5/42	4	8/23/42	11/29/42 ¹ / ₂	10/4/42 ¹ / ₂	1.8 +	PT91
PT92	/w	Higgins Industries, Inc.	15.0	11.0	6/6/42	4	8/23/42	12/4/42 ¹ / ₂	10/7/42 ¹ / ₂	1.9 +	PT92
PT93	/w	Higgins Industries, Inc.	12.0	8.0	6/7/42	3-4/5	8/23/42	12/8/42 ¹ / ₂	10/10/42 ¹ / ₂	1.9 +	PT93
PT94	/w	Higgins Industries, Inc.	8.0	4.0	6/23/42	3-2/3	8/23/42	12/11/42 ¹ / ₂	10/13/42 ¹ / ₂	1.9 +	PT94
PT95	/w	Huckins Yacht Corp.	95.0	5.0	1/3/42	6-1/4	10/15/42	6/20/42 ¹ / ₂	7/11/42 ¹ / ₂	0.7 -	PT95
PT96	/w	Huckins Yacht Corp.	90.0	35.0	1/29/42	5-2/3	10/15/42	7/20/42 ¹ / ₂	7/20/42	0.0	PT96
PT97	/w	Huckins Yacht Corp.	80.0	35.0	1/30/42	6-2/3	10/15/42	8/20/42 ¹ / ₂	8/20/42	0.0	PT97
PT98	/w	Huckins Yacht Corp.	35.0	10.0	3/13/42	6-1/4	10/15/42	9/20/42 ¹ / ₂	9/20/42	0.0	PT98
PT99	/w	Huckins Yacht Corp.	20.0	14.0	5/27/42	4-4/5	10/15/42	10/15/42 ¹ / ₂	10/20/42 ¹ / ₂	0.2 -	PT99
PT100	/w	Huckins Yacht Corp.	5.0	4.0		5-1/2	10/15/42	11/20/42 ¹ / ₂	11/20/42	0.0	PT100
PT101	/w	Huckins Yacht Corp.	1.0	0.0							
PT102	/w	Huckins Yacht Corp.	1.0	0.0		4-4/5	10/15/42	12/12/42 ¹ / ₂	12/12/42	0.0	PT101
PT103	/w	E. B. Co. Eleo Wks.	Delivered 6/13/42	Delivered 6/13/42		4-1/6	10/15/42	12/31/42 ¹ / ₂	12/31/42	0.0	PT102
PT104	/w	E. B. Co. Eleo Wks.	Delivered 6/19/42	Delivered 6/19/42							PT103
PT105	/w	E. B. Co. Eleo Wks.	Delivered 6/26/42	Delivered 6/26/42							PT104
PT106	/w	E. B. Co. Eleo Wks.	Delivered 6/30/42	Delivered 6/30/42							PT105
PT107	/w	E. B. Co. Eleo Wks.	80.0	20.0	2/16/42	6/13/42	10/14/42	6/5/42 ¹ / ₂	7/3/42	0.9 -	PT106
PT108	/w	E. B. Co. Eleo Wks.	80.0	20.0	2/27/42	6/17/42	10/14/42	6/8/42 ¹ / ₂	7/7/42	1.0 -	PT107
PT109	/w	E. B. Co. Eleo Wks.	80.0	20.0	3/4/42	6/20/42	10/14/42	6/11/42 ¹ / ₂	7/10/42	1.0 -	PT108
PT110	/w	E. B. Co. Eleo Wks.	80.0	20.0	3/11/42	6/24/42	10/14/42	6/13/42 ¹ / ₂	7/14/42	1.1 -	PT109
						4					PT110
/w Wood Hulls											
/w First section											

/w Wood Hulls

¹/₂ First estimate, submitted subsequent to 11/1/41.
¹/₂ Revised estimate.

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR TORPEDO BOATS (Cont'd)												
PT111	/w	E. B. Co. Elec Wks.	80.0	20.0	3/17/42	6/27/42	4	10/14/42	6/17/42/x	7/17/42	1.0 -	PT111
PT112	/w	E. B. Co. Elec Wks.	80.0	20.0	3/21/42	6/30/42	4	10/14/42	6/20/42/x	7/20/42	1.0 -	PT112
PT113	/w	E. B. Co. Elec Wks.	80.0	20.0	3/25/42		4	10/14/42	6/23/42/x	7/23/42	1.0 -	PT113
PT114	/w	E. B. Co. Elec Wks.	80.0	20.0	3/30/42		3-5/6	10/14/42	6/26/42/x	7/26/42	1.0 -	PT114
PT115	/w	E. B. Co. Elec Wks.	50.0	38.0	4/ 3/42		3-5/6	10/14/42	6/29/42/x	7/29/42	1.0 -	PT115
PT116	/w	E. B. Co. Elec Wks.	50.0	38.0	4/ 7/42		4	10/14/42	7/ 2/42/x	8/6/42/x	1.1 -	PT116
PT117	/w	E. B. Co. Elec Wks.	50.0	38.0	4/10/42		4	10/14/42	7/ 6/42/x	8/10/42/x	1.1 -	PT117
PT118	/w	E. B. Co. Elec Wks.	50.0	38.0	4/14/42		4	10/14/42	7/ 8/42/x	8/13/42/x	1.2 -	PT118
PT119	/w	E. B. Co. Elec Wks.	50.0	38.0	4/18/42		4	10/14/42	7/11/42/x	8/16/42/x	1.2 -	PT119
PT120	/w	E. B. Co. Elec Wks.	50.0	38.0	4/22/42		4	10/14/42	7/14/42/x	8/19/42/x	1.2 -	PT120
PT121	/w	E. B. Co. Elec Wks.	50.0	38.0	4/25/42		4	10/14/42	7/17/42/x	8/22/42/x	1.2 -	PT121
PT122	/w	E. B. Co. Elec Wks.	50.0	38.0	4/29/42		3-5/6	10/14/42	7/20/42/x	8/24/42/x	1.1 -	PT122
PT123	/w	E. B. Co. Elec Wks.	50.0	38.0	5/ 2/42		3-5/6	10/14/42	7/23/42/x	8/27/42/x	1.1 -	PT123
PT124	/w	E. B. Co. Elec Wks.	50.0	38.0	5/ 6/42		3-4/5	10/14/42	7/25/42/x	8/30/42/x	1.2 -	PT124
PT125	/w	E. B. Co. Elec Wks.	50.0	38.0	5/ 9/42		3-4/5	10/14/42	7/29/42/x	9/ 2/42/x	1.1 -	PT125
PT126	/w	E. B. Co. Elec Wks.	50.0	38.0	5/13/42		3-3/4	10/14/42	8/ 1/42/x	9/ 5/42/x	1.1 -	PT126
PT127	/w	E. B. Co. Elec Wks.	12.0	7.0	5/16/42		3-3/4	10/14/42	8/ 4/42/x	9/ 8/42/x	1.1 -	PT127
PT128	/w	E. B. Co. Elec Wks.	12.0	7.0	5/21/42		3-2/3	10/14/42	8/ 7/42/x	9/11/42/x	1.1 -	PT128
PT129	/w	E. B. Co. Elec Wks.	12.0	7.0	5/26/42		3-3/5	10/14/42	8/10/42/x	9/14/42/x	1.1 -	PT129
PT130	/w	E. B. Co. Elec Wks.	12.0	7.0	5/30/42		3-3/5	10/14/42	8/13/42/x	9/17/42/x	1.1 -	PT130
PT131	/w	E. B. Co. Elec Wks.	12.0	7.0	6/ 3/42		3-3/5	10/14/42	8/15/42/x	9/20/42/x	1.2 -	PT131
PT132	/w	E. B. Co. Elec Wks.	12.0	7.0	6/ 6/42		3-3/5	10/14/42	8/19/42/x	9/23/42/x	1.2 -	PT132
PT133	/w	E. B. Co. Elec Wks.	12.0	7.0	6/10/42		3-1/2	10/14/42	8/22/42/x	9/26/42/x	1.2 -	PT133
PT134	/w	E. B. Co. Elec Wks.	12.0	7.0	6/13/42		3-1/2	10/14/42	8/25/42/x	9/28/42/x	1.1 -	PT134
PT135	/w	E. B. Co. Elec Wks.	12.0	7.0	6/17/42		3-1/2	10/14/42	8/28/42/x	10/ 1/42/x	1.1 -	PT135

/w Wood Hulls

/v First estimate, submitted subsequent to 11/ 1/41.

/x Revised Estimate

As of July 1, 1942

D - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) or 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR TORPEDO BOATS (Cont'd)												
PT136	W	E. B. Co. Elco Wks.	12.0	7.0	6/20/42		3-1/2	10/14/42	8/31/42	10/4/42	1.1-	PT136
PT137	W	E. B. Co. Elco Wks.	12.0	7.0	6/24/42		3-2/5	10/14/42	9/3/42	10/7/42	1.1-	PT137
PT138	W	E. B. Co. Elco Wks.	12.0	7.0	6/27/42		3-2/5	10/14/42	9/5/42	10/10/42	1.2-	PT138
PT139	W	E. B. Co. Elco Wks.			6/30/42		3-2/5	10/15/42	9/24/42	10/13/42	0.6-	PT139
PT140	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	9/27/42	10/16/42	0.6-	PT140
PT141	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	9/30/42	10/19/42	0.6-	PT141
PT142	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/3/42	10/22/42	0.6-	PT142
PT143	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/6/42	10/25/42	0.6-	PT143
PT144	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/9/42	10/28/42	0.6-	PT144
PT145	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/12/42	10/30/42	0.6-	PT145
PT146	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/15/42	11/3/42	0.6-	PT146
PT147	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/18/42	11/5/42	0.6-	PT147
PT148	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/21/42	11/8/42	0.6-	PT148
PT149	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/24/42	11/11/42	0.6-	PT149
PT150	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/27/42	11/14/42	0.6-	PT150
PT151	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	10/30/42	11/17/42	0.6-	PT151
PT152	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/2/42	11/20/42	0.6-	PT152
PT153	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/5/42	11/23/42	0.6-	PT153
PT154	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/8/42	11/26/42	0.6-	PT154
PT155	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/11/42	11/29/42	0.6-	PT155
PT156	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/14/42	12/1/42	0.6-	PT156
PT157	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/17/42	12/4/42	0.6-	PT157
PT158	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/20/42	12/7/42	0.6-	PT158
PT159	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/23/42	12/10/42	0.6-	PT159
PT160	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/26/42	12/13/42	0.6-	PT160
PT161	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	11/29/42	12/16/42	0.6-	PT161
PT162	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/2/42	12/19/42	0.6-	PT162
PT163	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/5/42	12/22/42	0.6-	PT163
PT164	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/8/42	12/25/42	0.6-	PT164
PT165	W	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/11/42	12/28/42	0.6-	PT165

W Wood Hulls.

W Wood Hulls.
 L First estimate, submitted subsequent to 11/1/41.

Ls Revised estimate.

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942	Gain for June 1942				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
			TOTAL	TOTAL								
MOTOR TORPEDO BOATS (Cont'd)												
PT166	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/24/42	12/31/42	0.6-	PT166
PT167	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/27/42	1/3/43	0.5-	PT167
PT168	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/20/42	1/6/43	0.6-	PT168
PT169	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/23/42	1/8/43	0.5-	PT169
PT170	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/26/42	1/11/43	0.5-	PT170
PT171	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	12/29/42	1/14/43	0.5-	PT171
PT172	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/1/43	1/17/43	0.5-	PT172
PT173	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/4/43	1/20/43	0.5-	PT173
PT174	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/7/43	1/23/43	0.5-	PT174
PT175	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/10/43	1/26/43	0.5-	PT175
PT176	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/13/43	1/29/43	0.5-	PT176
PT177	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/16/43	2/1/43	0.5-	PT177
PT178	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/19/43	2/4/43	0.5-	PT178
PT179	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/22/43	2/7/43	0.5-	PT179
PT180	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/25/43	2/10/43	0.5-	PT180
PT181	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/28/43	2/13/43	0.5-	PT181
PT182	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	1/31/43	2/16/43	0.5-	PT182
PT183	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/3/43	2/18/43	0.5-	PT183
PT184	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/6/43	2/21/43	0.5-	PT184
PT185	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/9/43	2/24/43	0.5-	PT185
PT186	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/12/43	2/27/43	0.5-	PT186
PT187	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/15/43	2/30/43	0.6-	PT187
PT188	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/18/43	3/3/43	0.6-	PT188
PT189	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/21/43	3/6/43	0.6-	PT189
PT190	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/24/43	3/9/43	0.5-	PT190
PT191	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	2/27/43	3/12/43	0.5-	PT191
PT192	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	3/1/43	3/15/43	0.5-	PT192
PT193	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	3/4/43	3/18/43	0.5-	PT193
PT194	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	3/7/43	3/22/43	0.5-	PT194
PT195	✓	E. B. Co. Elco Wks.					3-1/3	3/30/43	3/11/43	3/25/43	0.5-	PT195
✓ Wood Hulls.												

✓ Wood Halls.

✓ Date of first estimate, submitted subsequent to 11/1/41.

✓ Revised estimate

As of July 1, 1942

D-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR TORPEDO BOATS (Cont'd)											
PT196	W B. Co. Elec Wks.					3-1/3	3/30/43	3/14/43	3/28/43	0.5-	PT196
PT197	Higgins Industries, Inc.	5.0	5.0	6/23/42		3-2/3		12/ 5/42	10/14/42	1.7+	PT197
PT198	Higgins Industries, Inc.	5.0	5.0	6/25/42		3-3/4		12/10/42	10/17/42	1.8+	PT198
PT199	Higgins Industries, Inc.	3.0	3.0	6/27/42		3-3/4		12/15/42	10/19/42	1.9+	PT199
PT200	Higgins Industries, Inc.	2.0	2.0	6/29/42		3-4/5		12/20/42	10/22/42	1.9+	PT200
PT201	Higgins Industries, Inc.	2.0	2.0	6/30/42		3-5/6		12/25/42	10/25/42	2.0+	PT201
PT202	Higgins Industries, Inc.	2.0	2.0			3-3/4		12/30/42	10/28/42	2.1+	PT202
PT203	Higgins Industries, Inc.	2.0	2.0			3-2/3		1/ 4/43	10/30/42	2.2+	PT203
PT204	Higgins Industries, Inc.	2.0	2.0			3-2/3		1/ 9/43	11/ 3/42	2.2+	PT204
PT205	Higgins Industries, Inc.	2.0	2.0			3-2/3		1/14/43	11/ 6/42	2.3+	PT205
PT206	Higgins Industries, Inc.	2.0	2.0			3-2/3		1/19/43	11/ 8/42	2.4+	PT206
PT207	Higgins Industries, Inc.	2.0	2.0			3-2/3		1/24/43	11/11/42	2.4+	PT207
PT208	Higgins Industries, Inc.	2.0	2.0			3-2/3		1/29/43	11/14/42	2.5+	PT208
PT209	Higgins Industries, Inc.	2.0	2.0			3-4/5		2/ 3/43	11/18/42	2.5+	PT209
PT210	Higgins Industries, Inc.	2.0	2.0			3-4/5		2/ 8/43	11/21/42	2.6+	PT210
PT211	Higgins Industries, Inc.					3-4/5		2/13/43	11/24/42	2.6+	PT211
PT212	Higgins Industries, Inc.					3-4/5		2/18/43	11/28/42	2.7+	PT212
PT213	Higgins Industries, Inc.					3-3/4		2/23/43	12/ 1/42	2.7+	PT213
PT214	Higgins Industries, Inc.					3-2/3		2/28/43	12/ 4/42	2.8+	PT214
PT215	Higgins Industries, Inc.					3-3/5		3/ 5/43	12/ 7/42	2.9+	PT215
PT216	Higgins Industries, Inc.					3-1/2		3/10/43	12/ 9/42	3.0+	PT216
PT217	Higgins Industries, Inc.					3-1/3		3/15/43	12/11/42	3.1+	PT217
PT218	Higgins Industries, Inc.					3-1/3		3/20/43	12/14/42	3.2+	PT218
PT219	Higgins Industries, Inc.					3-1/3		3/25/43	12/17/42	3.3+	PT219
PT220	Higgins Industries, Inc.					3-1/3		3/30/43	12/20/42	3.3+	PT220
PT221	Higgins Industries, Inc.					3-1/4		4/ 4/43	12/23/42	3.4+	PT221
PT222	Higgins Industries, Inc.					3-1/4		4/ 9/43	12/26/42	3.5+	PT222
PT223	Higgins Industries, Inc.					3-1/5		4/14/43	12/29/42	3.5+	PT223
PT224	Higgins Industries, Inc.					3-1/4		4/19/43	1/ 2/43	3.6+	PT224
PT225	Higgins Industries, Inc.					3-1/6		4/24/43	1/ 5/43	3.6+	PT225

W Wood Hulls.
 First estimate. submitted subsequent to 11/1/41.

W Revised Estimate

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR TORPEDO BOATS (Cont'd)												
PT226	/w	Higgins Industries, Inc.					3-1/5	4/29/43	1/8/43	3.7+	PT226	
PT227	/w	Higgins Industries, Inc.					3-1/5	5/4/43	1/11/43	3.8+	PT227	
PT228	/w	Higgins Industries, Inc.					3-1/5	5/9/43	1/14/43	3.8+	PT228	
PT229	/w	Higgins Industries, Inc.					3-1/5	5/14/43	1/14/43	4.0+	PT229	
PT230	/w	Higgins Industries, Inc.					3-1/5	5/19/43	1/17/43	4.1+	PT230	
PT231	/w	Higgins Industries, Inc.					3-1/5	5/24/43	1/20/43	4.1+	PT231	
PT232	/w	Higgins Industries, Inc.					3-1/5	5/29/43	1/23/43	4.2+	PT232	
PT233	/w	Higgins Industries, Inc.					3-1/6	6/3/43	1/25/43	4.3+	PT233	
PT234	/w	Higgins Industries, Inc.					3	6/8/43	1/27/43	4.4+	PT234	
PT235	/w	Higgins Industries, Inc.					3	6/13/43	1/29/43	4.5+	PT235	
PT236	/w	Higgins Industries, Inc.					3	6/18/43	2/2/43	4.5+	PT236	
PT237	/w	Higgins Industries, Inc.					3	6/23/43	2/5/43	4.6+	PT237	
PT238	/w	Higgins Industries, Inc.					3	6/28/43	2/8/43	4.7+	PT238	
PT239	/w	Higgins Industries, Inc.					3	7/3/43	2/11/43	4.7+	PT239	
PT240	/w	Higgins Industries, Inc.					3	7/8/43	2/14/43	4.8+	PT240	
PT241	/w	Higgins Industries, Inc.					3	7/13/43	2/17/43	4.9+	PT241	
PT242	/w	Higgins Industries, Inc.					3	7/18/43	2/20/43	4.9+	PT242	
PT243	/w	Higgins Industries, Inc.					3	7/23/43	2/23/43	5.0+	PT243	
PT244	/w	Higgins Industries, Inc.					3	7/28/43	2/26/43	5.0+	PT244	
PT245	/w	Higgins Industries, Inc.					3	8/2/43	2/29/43	5.1+	PT245	
PT246	/w	Higgins Industries, Inc.					3	8/7/43	3/2/43	5.2+	PT246	
PT247	/w	Higgins Industries, Inc.					3	8/12/43	3/5/43	5.2+	PT247	
PT248	/w	Higgins Industries, Inc.					3	8/17/43	3/8/43	5.3+	PT248	
PT249	/w	Higgins Industries, Inc.					3	8/22/43	3/11/43	5.4+	PT249	
PT250	/w	Higgins Industries, Inc.					3	8/27/43	3/14/43	5.4+	PT250	
PT251	/w	Higgins Industries, Inc.					3	9/1/43	3/17/43	5.5+	PT251	
PT252	/w	Higgins Industries, Inc.					3	9/6/43	3/20/43	5.6+	PT252	
PT253	/w	Higgins Industries, Inc.					3	9/11/43	3/23/43	5.6+	PT253	
PT254	/w	Higgins Industries, Inc.					3	9/16/43	3/26/43	5.6+	PT254	
PT255	/w	Huckins Yacht Corp.					3				PT255	
/w Wood Hulls /w First estimate, submitted subsequent to												

✓ Wood Hulls
 ✓ First estimate, submitted subsequent to 11/1/41.

✓ Revised estimate

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (-) or Behind (+) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
MOTOR TORPEDO BOATS (Cont'd)												
PT256		Huckins Yacht Corp.										PT256
PT257		Huckins Yacht Corp.										PT257
PT258		Huckins Yacht Corp.										PT258
DISTRICT PATROL CRAFT (75 Ft.)												
YP78	Self-Prop.	Hutchinson Boat Works, Inc.	96.0	4.0	9/30/41	4/18/42	10	1/26/42	4/29/42	7/31/42	3.0-	YP78
YP79	Self-Prop.	Hutchinson Boat Works, Inc.	92.0	2.0	10/ 3/41	5/ 2/42	10	1/26/42	1/26/42	7/31/42	6.2-	YP79
YP80	Self-Prop.	Elscot Boat, Inc.	91.0	6/10/42	8/25/41	3/20/42		1/26/42	1/19/42			YP80
YP81	Self-Prop.	Elscot Boat, Inc.	91.0	6/22/42	9/ 4/41	4/ 4/42		1/26/42	2/ 4/42			YP81
YP82	Self-Prop.	Elscot Boat, Inc.	95.0	10.0	9/12/41	4/25/42	10	1/26/42	2/16/42	7/10/42	4.8-	YP82
YP99	Self-Prop.	Elscot Boat, Inc.	90.0	10.0	9/18/41	6/ 1/42	9-3/4	1/26/42	2/26/42	7/10/42	4.5+	YP99
YP242	Self-Prop.	Hutchinson Boat Works, Inc.	12.0	7.0	5/ 2/42		4-1/4	10/24/42	11/ 7/42	10/24/42	0.5+	YP242
YP243	Self-Prop.	Hutchinson Boat Works, Inc.	12.0	7.0	5/ 1/42		4-3/5	10/24/42	11/ 7/42	10/24/42	0.5+	YP243
YP244	Self-Prop.	Hutchinson Boat Works, Inc.	7.0	2.0	5/24/42		4	10/24/42	11/10/42	10/27/42	0.5+	YP244
YP245	Self-Prop.	Hutchinson Boat Works, Inc.	7.0	2.0	5/26/42		4	10/24/42	11/15/42	10/27/42	0.7+	YP245
YP246	Self-Prop.	Hutchinson Boat Works, Inc.	6.0	1.0			5	12/31/42	1/24/43	12/31/42	0.5+	YP246

Revised estimate.

b First estimate, submitted subsequent to 11/ 1/41.

THE WHITE HOUSE
WASHINGTON

July 21, 1942

MEMORANDUM FOR

THE PRESIDENT

The attached report of progress
on Auxiliary Vessels under construction for the
Navy, as of July 1, is forwarded for the informa-
tion of the President.

Very respectfully,

John L. McCREA

JOHN L. McCREA

Attachment

RESTRICTED

REPRODUCTION OF THIS MATERIAL
IN ANY FORM IS NOT AUTHORIZED
EXCEPT BY SPECIFIC APPROVAL OF
THE SECRETARY OF THE NAVY.

**MONTHLY PROGRESS REPORT AUXILIARY
VESSELS UNDER CONSTRUCTION**

Distribution:

The President
The Naval Aide to the President
Senator David I. Walsh
Congressman Carl Vinson

Franklin D. Roosevelt Library
DECLASSIFIED
DOD DIR. 6400.2 (2/27/02)

Date: 3-11-59

Signature: Carl L. Spicer

~~REPRODUCED~~

Reproduction of this material in any form is not authorized except by specific approval of the Secretary of the Navy.

NAVY DEPARTMENT
BUREAU OF SHIPS
WASHINGTON, D.C.

Page 5-1

N.B.S. (745)
C-7

AUXILIARY VESSELS UNDER CONSTRUCTION, UNITED STATES NAVY
REPORT OF PROGRESS AS OF JULY 1, 1942.

REPORT OF PROGRESS AS OF JULY 1, 1942.

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
DESTROYER TENDERS												
AD17	PIEDMONT /s	Tampa S. B. Co., Inc.	18.7	4.6	12/ 1/41		22-1/3	10/10/43	10/10/43	10/10/43	0.0	AD17
AD18	SIERRA /s	Tampa S. B. Co., Inc.	15.3	4.0	12/31/41		24-1/3	1/10/44	1/10/44	1/10/44	0.0	AD18
AD19	YOSEMITE /s	Tampa S. B. Co., Inc.	13.8	3.6	1/19/42		26-3/4	4/10/44	4/10/44	4/10/44	0.0	AD19
NET LAYERS												
AN1	MONITOR /s	Ingalls S. B. Corp.	17	5	10/21/41		17-1/3	7/31/43	2/15/43	3/31/43 /s	1.5-	AN1
AN2	MONTAUX /s	Ingalls S. B. Corp.	12	3	4/14/42		12-1/2	9/30/43	5/ 1/43	4/28/43 /s	0.1+	AN2
AN3	OSAGE /s	Ingalls S. B. Corp.	10	3	6/ 1/42		11-4/5	1/31/44	6/30/43	5/25/43 /s	1.2+	AN3
AN4	SAUGUS /s	Ingalls S. B. Corp.	9	2			13-1/2	6/30/44	9/15/43	9/15/43 /s	0.0	AN4
GASOLINE TANKERS												
AO01	PATAPSCO /s	Seattle Tacoma S. B. Corp.	15.8	4.8	5/25/42		4-1/5	8/ 5/42	8/30/42	10/ 1/42	1.1-	AO01
AO02	RAPPARANNOCK /s	Seattle Tacoma S. B. Corp.	15.6	4.6	5/25/42		4-3/4	9/14/42	8/31/42	10/17/42	1.6-	AO02
AO03	RIO GRANDE /s	Seattle Tacoma S. B. Corp.	10.0	1.5			4-8/4	10/24/42	11/28/42	11/10/42 /s	0.6+	AO03
AO04	WABASH /s	Seattle Tacoma S. B. Corp.	10.0	1.5			4-5/6	12/ 3/42	11/29/42	11/28/42	0.0	AO04
AO05	SUSQUEHANNA /s	Seattle Tacoma S. B. Corp.	10.0	1.5			3-3/4	1/12/43	11/30/42	12/28/42	0.9-	AO05
AO06	/s	Cargill Inc.					8-1/2	4/19/43	6/15/43 /s	6/15/43	0.0	AO06
AO07	/s	Cargill Inc.					9-1/3	4/19/43	7/ 1/43 /s	7/ 1/43	0.0	AO07
AO08	/s	Cargill Inc.					9-1/6	10/19/43	8/15/43 /s	8/15/43	0.0	AO08
AO09	/s	Cargill Inc.					9	10/19/43	9/ 1/43 /s	9/ 1/43	0.0	AO09
AO010	/s	Cargill Inc.					9-5/6	10/19/43	10/15/43 /s	10/15/43	0.0	AO010
AO011	/s	Cargill Inc.					9-2/3	10/19/43	11/ 1/43 /s	11/ 1/43	0.0	AO011
TRANSPORTS												
AP2	DOYEN /s	Con. Steel (Los Angeles) /s	45.4	1.0	9/18/41		12-1/5	9/26/42	6/29/42	11/ 8/42	4.3-	AP2
AP18	FELAND /s	Con. Steel (Los Angeles) /s	34.7	1.5	11/25/41		13	11/ 5/42	10/26/42	12/18/42	1.7-	AP18

/s Steel Hulls.

/s Being constructed by Maritime Commission for Navy.

/s First estimate submitted subsequent

/s Revised estimate

14-00000-0000

Page 5-2

N.B.S. (745)

As of July 1, 1942

C-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Hqs. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
APc1	COASTAL TRANSPORT							8/ 5/42	8/ 5/42	0.0	APc1
APc2	Herreshoff Mfg.	13.0	6.0	5/18/42		2-1/2		8/11/42	8/11/42	0.0	APc2
APc3	Herreshoff Mfg.	11.0	8.0	5/27/42		2-1/2		8/17/42	8/17/42	0.0	APc3
APc4	Herreshoff Mfg.	9.0	9.0	6/ 3/42		2-1/2		8/23/42	8/23/42	0.0	APc4
APc5	Herreshoff Mfg.	9.0	9.0	6/ 6/42		2-2/3		8/29/42	8/29/42	0.0	APc5
APc6	Herreshoff Mfg.	9.0	9.0	6/18/42		2-1/2		9/ 4/42	9/ 4/42	0.0	APc6
APc7	Herreshoff Mfg.	9.0	9.0	6/30/42		2-2/5		9/10/42	9/10/42	0.0	APc7
APc8	Herreshoff Mfg.	9.0	9.0			2-1/2		9/16/42	9/16/42	0.0	APc8
APc9	Herreshoff Mfg.	9.0	9.0			2-2/5		9/22/42	9/22/42	0.0	APc9
APc10	Herreshoff Mfg.	9.0	9.0			2-2/5		9/28/42	9/28/42	0.0	APc10
APc11	Warren Boat Yard	11.0	6.0	4/ 7/42		4		8/11/42	8/11/42	0.0	APc11
APc12	Warren Boat Yard	26.0	7.0	4/23/42		4-1/5		8/25/42	8/25/42	0.0	APc12
APc13	H. O. Marr	11.5	2.0	4/15/42		6-1/3		11/15/42	12/25/42	1.1-	APc13
APc14	H. O. Marr	11.2	3.7	4/29/42		6-1/3		12/ 1/42	1/ 5/43	1.1-	APc14
APc15	Campen S. B. & Marine Ry.	27.2	9.0	4/ 5/42		4-5/6		9/15/42	9/ 1/42	0.5+	APc15
APc16	Campen S. B. & Marine Ry.	25.1	7.6	4/ 5/42		5-1/5		10/ 6/42	9/15/42	0.7+	APc16
APc17	Campen S. B. & Marine Ry.	25.3	7.8	4/14/42		5-1/8		10/20/42	9/29/42	0.7+	APc17
APc18	Campen S. B. & Marine Ry.	21.4	7.9	4/17/42		5-2/5		11/ 3/42	10/ 6/42	0.7+	APc18
APc19	Hodgdon Bros.	28.3	8.9	3/12/42		6		9/25/42	9/15/42	0.0	APc19
APc20	Hodgdon Bros.	24.7	7.4	3/12/42		6-4/5		9/25/42	10/ 6/42	0.7+	APc20
APc21	Hodgdon Bros.	24.0	9.0	4/ 4/42		6-1/2		10/15/42	10/20/42	0.5-	APc21
APc22	Hodgdon Bros.	19.2	2.7	3/26/42		7-1/3		11/15/42	11/ 3/42	0.4+	APc22
APc23	F. L. Fulton	25.9	25.9	4/ 9/42	6/23/42	5-2/5		9/ 6/42	7/21/42	1.5+	APc23
APc24	F. L. Fulton	20.9	23.9	4/13/42	6/30/42	5-1/2		9/30/42	7/28/42	2.1+	APc24
APc25	F. L. Fulton	25.9	32.9	5/10/42		2-4/5		10/24/42	8/ 4/42	2.4+	APc25
APc26	F. L. Fulton	25.9	25.9	5/11/42		3		11/18/42	8/11/42	3.2+	APc26
APc27	F. L. Fulton	20.9	15.9	6/ 3/42		2-1/2		12/12/42	8/18/42	3.4+	APc27
APc28	F. L. Fulton	7.0	7.0	6/26/42		2		1/ 5/43	8/24/42	6.4+	APc28
APc29	F. L. Fulton	7.0	7.0			1-5/6		1/30/43	8/30/42	5.0+	APc29
APc30	F. L. Fulton	5.0	5.0					2/24/43	9/ 5/42	5.4+	APc30

1/ First estimate submitted subsequent to 11/ 1/41

1/ Revised Estimate

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
COASTAL TRANSPORTS		(Cont'd)										
APc31		F. L. Fulton	5.0	5.0			1-4/5	3/18/43	9/10/42	6.3+	APc31	
APc32		F. L. Fulton	5.0	5.0			1-1/2	4/ 6/43	9/15/42	6.7+	APc32	
APc33		Anderson & Cristofani	33.0	18.0	5/13/42		2	10/ 1/42	7/15/42	2.6+	APc33	
APc34		Anderson & Cristofani	25.0	15.0	5/13/42		2-3/5	11/15/42	7/30/42	3.5+	APc34	
APc35		Anderson & Cristofani	15.0	10.0	5/19/42		2-5/6	1/ 5/43	8/15/42	4.7+	APc35	
APc36		Anderson & Cristofani	13.0	8.0	5/19/42		3-1/3	2/28/43	8/30/42	6.0+	APc36	
APc37		Anderson & Cristofani	2.0	2.0			2-1/6	3/15/43	9/ 8/42	6.2+	APc37	
APc38		Anderson & Cristofani					2	9/15/42	9/15/42	0.0	APc38	
APc39		Anderson & Cristofani					1-3/4	9/23/42	9/23/42	0.0	APc39	
APc40		Anderson & Cristofani					1-5/6	9/30/42	9/30/42	0.0	APc40	
APc41		Wm. J. Cryer & Son	2.0	2.0	6/15/42		2-1/2	9/ 1/42	9/ 1/42	0.0	APc41	
APc42		Wm. J. Cryer & Son			6/30/42		2-1/2	10/ 1/42	9/15/42	0.5+	APc42	
APc43		Wm. J. Cryer & Son					2-1/2	10/15/42	9/30/42	0.5+	APc43	
APc44		Wm. J. Cryer & Son					2-1/2	10/30/42	10/15/42	0.5+	APc44	
APc45		Lynch Shipbuilding	7.8	5.8	5/26/42		2-2/3	8/ 8/42	8/17/42	0.3-	APc45	
APc46		Lynch Shipbuilding	7.8	5.8	5/27/42		2-4/5	8/15/42	8/21/42	0.2-	APc46	
APc47		Lynch Shipbuilding	5.0	4.3	6/ 2/42		2-4/5	8/22/42	8/25/42	0.1-	APc47	
APc48		Lynch Shipbuilding	4.0	3.5	6/ 5/42		2-4/5	8/29/42	8/29/42	0.0	APc48	
APc49		Lynch Shipbuilding	1.0	0.6			1-3/5	9/ 5/42	9/ 5/42	0.0	APc49	
APc50		Lynch Shipbuilding	1.0	0.7			1-1/2	9/12/42	9/12/42	0.0	APc50	
LANDING SHIPS, DOCK												
LSD1	ASHLAND	Moore Dry Dock Co.	5.0	2.0	6/22/42		8-4/5	3/ 1/43	5/13/43	3/15/43	1.9+	LSD1
LSD2	BELLE GROVE	Moore Dry Dock Co.	4.5	2.0			8-5/6	4/ 1/43	6/15/43	4/15/43	2.0+	LSD2
LSD3	CARTER HALL	Moore Dry Dock Co.	3.0	1.0			9-1/6	5/ 1/43	7/15/43	5/15/43	2.0+	LSD3
LSD4	KIPPING FOREST	Moore Dry Dock Co.	3.0	1.0			9	6/ 1/43	8/16/43	6/15/43	2.0+	LSD4
LSD5	GUNSTON HALL	Moore Dry Dock Co.	2.5	1.0			10	8/ 1/43	11/15/43	8/15/43	3.0+	LSD5
LSD6	LINDENWALD	Moore Dry Dock Co.	2.5	1.0			10	9/ 1/43	11/15/43	9/15/43	2.0+	LSD6
LSD7	OAK HILL	Moore Dry Dock Co.	2.5	1.0			11	10/ 1/43	12/15/43	10/15/43	2.0+	LSD7
LSD8	WHITE MARSH	Moore Dry Dock Co.	2.5	1.0			11	11/ 1/43	12/31/43	11/15/43	1.5+	LSD8

LSD's formerly APM's, mechanized artillery transport.

/s First estimate submitted subsequent to 11/ 1/41.

/s Steel Hulls

/s Revised Estimate

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mss. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942	Gain for June 1942				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
RESCUE TRANSPORTS												
APR1												APR1
APR2												APR2
APR3												APR3
APR4												APR4
APR5												APR5
APR6												APR6
APR7												APR7
APR8												APR8
APR9												APR9
APR10												APR10
APR11												APR11
REPAIR SHIPS												
AR6	AFAX	Los Angeles S.B. & D.D. Corp.	63.8	4.9	5/ 7/41		25	9/ 9/43	5/10/43	6/10/43	1.0-	AR6
AR7	HYOTON	Los Angeles S.B. & D.D. Corp.	37.3	5.0	7/28/41		24	8/30/43	6/30/43	6/ 1/43	1.0-	AR7
HEAVY HULLS REPAIR SHIPS												
ARN1	JASON	Los Angeles S.B. & D.D. Corp.	22.5	3.1	3/ 9/42		21-1/5	7/30/44	1/ 1/44	12/15/43	0.6+	ARN1
SALVAGE VESSELS												
ARS5	DIVER	Basalt Rock Co., Inc.	30.4	6.2	4/ 6/42		10-1/2	1/20/43	10/15/42	4/15/43	4.0-	ARS5
ARS6	ESCAPE	Basalt Rock Co., Inc.	13.3	8.0			8	2/20/43	11/15/42	7/15/43	4.0-	ARS6
ARS7	GRAPPLE	Basalt Rock Co., Inc.	11.4	6.1			8	3/22/43	12/15/42	4/15/43	4.0-	ARS7
ARS8	PRESERVER	Basalt Rock Co., Inc.	10.8	4.9			9	4/22/43	1/15/43	5/15/43	4.0-	ARS8
ARS9	SHACKLE	Basalt Rock Co., Inc.	9.4	4.1			9	5/22/43	2/15/43	6/15/43	4.0-	ARS9
ARS13	ANCHOR	Colberg Boat Works	10.0	4.0	4/30/42		6-1/2	8/11/42	9/30/42	11/15/42	1.5-	ARS13
ARS14	PROTRACTOR	Colberg Boat Works	8.0	2.0	4/30/42		6-1/2	9/20/42	10/30/42	12/15/42	1.5-	ARS14
ARS15	EXTRACTOR	Colberg Boat Works	4.0	2.0	5/18/42		6-1/2	10/10/42	11/30/42	1/15/43	1.5-	ARS15
ARS16	EXTRICATE	Snow Shipyards	21.4	5.0	5/18/42		9	10/30/42	10/30/42	11/15/42	1.0-	ARS16
ARS17	RECKONER	Snow Shipyards	21.4	4.9	5/18/42		9	12/29/42	12/29/42	12/29/42	0.0	ARS17

Steel Hulls

Wood Hulls

Based on date of award

Assignment to builder Pending

First estimate submitted subsequent to 11/1/41.

Revised Estimate

As of July 1, 1942

Q-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Nos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
As of July 1, 1942												
G-7												
SALVAGE VESSELS												
(Cont'd)												
ARS19	/s	Basalt Rock Co., Inc.					9-	7/ 6/43	7/ 6/43	7/ 6/43	0.0	ARS19
ARS20	/s	Basalt Rock Co., Inc.					9-2/5	7/27/43	7/27/43	7/27/43	0.0	ARS20
ARS21	/s	Basalt Rock Co., Inc.					9	8/18/43	8/18/43	8/18/43	0.0	ARS21
ARS22	/s	Basalt Rock Co., Inc.					7-2/5	9/ 9/43	9/ 9/43	9/ 9/43	0.0	ARS22
ARS23	/s	Basalt Rock Co., Inc.					8-2/5	9/30/43	9/30/43	10/ 1/43/s	0.0	ARS23
ARS24	/s	Basalt Rock Co., Inc.					8-2/5	10/21/43	10/21/43	10/21/43	0.0	ARS24
ARS25	/s	Basalt Rock Co., Inc.					8-1/5	11/12/43	11/12/43	11/12/43	0.0	ARS25
ARS26	/s	Basalt Rock Co., Inc.					8-1/4	12/ 3/43	12/ 3/43	12/ 3/43	0.0	ARS26
ARS27	/s	Basalt Rock Co., Inc.					7-2/3	12/24/43	12/24/43	12/24/43	0.0	ARS27
ARS28	/s /w	Bellingham Marine Railway									0.3+	ARS28
ARS29	/s /w	Bellingham Marine Railway									0.0	ARS29
SUBMARINE TENDERS												
AS12	/s	SPERRY										
AS15	/s	BUSHNELL										
AS16	/s	NEPTUNE										
AS17	/s	NEREUS										
AS18	/s	ORION										
AS19	/s	PROTEUS										
SUBMARINE RESCUE VESSELS												
ASR7	/s	CHANTICLEER										
ASR8	/s	COUCAL										
ASR9	/s	FLORIKAN										
ASR10	/s	GREENLET										
ASR11	/s	MACAW										

/s Steel Hulls
 /w Wood Hulls

/a Authorized in the 1799 vessel program upon request of the British.

/s Revised Estimate
 /y First estimate submitted subsequent to 11/1/41.

RECEIVED

Page 5-6

M.B.S. (745)

As of July 1, 1942

G-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number	
			July 1 1942	Gain for June 1942				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard			
			TOTAL	TOTAL									
FLEET TUGS													
AT67	APACHE	1/8	Charleston S. B. & D. D. Co.	55.2	11.5	11/ 8/41	5/ 6/42	11	8/ 9/42	8/ 8/42	10/ 6/42	1.9-	AT67
AT68	ARAPAH	1/8	Charleston S. B. & D. D. Co.	47.0	9.8	11/ 8/41	5/22/42	11-4/5	9/ 8/42	9/ 7/42	11/ 1/42	1.8-	AT68
AT69	CHIPPWA	1/8	Charleston S. B. & D. D. Co.	35.0	7.5	1/28/42		10	10/ 8/42	10/ 7/42	12/ 1/42	1.8-	AT69
AT70	CHOCTAW	1/8	Charleston S. B. & D. D. Co.	30.0	6.0	4/ 4/42		9-1/2	12/ 7/42	12/ 7/42	1/20/43	1.4-	AT70
AT71	HOP1	1/8	Charleston S. B. & D. D. Co.	22.0	6.9	5/ 6/42		9	2/ 5/43	2/ 4/43	2/ 6/43	0.1-	AT71
AT72	KIOWA	1/8	Charleston S. B. & D. D. Co.	18.0	5.7			9-2/3	4/ 6/43	4/ 5/43	8/15/43	1.7+	AT72
AT73	MENOMINEE	1/8	United Engineering Co.	87.0	10.0	9/27/41	2/14/42	10-1/2	5/26/42	5/26/42	8/15/42	2.6-	AT73
AT74	PANTEE	1/8	United Engineering Co.	79.5	10	10/23/41	3/31/42	10-1/4	7/20/42	7/20/42	9/15/42	1.9-	AT74
AT75	SIOUX	1/8	United Engineering Co.	62.0	10.0	2/14/42	5/27/42	8	9/ 8/42	9/ 8/42	10/15/42	1.2-	AT75
AT76	UTE	1/8	United Engineering Co.	56.0	11.0	2/27/42	6/24/42	8-3/5	10/18/42	10/18/42	11/15/42	0.9-	AT76
AT81	BANNOCK	1/8	Charleston S. B. & D. D. Co.	12.0	2.5			9-1/2	8/25/43	4/15/43	7/15/43	1.0+	AT81
AT82	CARIB	1/8	Charleston S. B. & D. D. Co.	12.0	2.5			11	8/25/43	8/25/43	4/12/43	4.4+	AT82
AT83	CHICKASAW	1/8	United Engineering Co.	40.5	8.0	2/14/42		9-5/6	9/19/42	9/19/42	12/10/42	2.7-	AT83
AT84	CHIEF	1/8	United Engineering Co.	37.0	8.0	3/31/42		9	10/19/42	10/19/42	1/ 5/43	2.6-	AT84
AT85	LIPAN	1/8	United Engineering Co.	31.0	10.0	5/30/42		7-5/6	11/18/42	11/18/42	1/25/43	2.2-	AT85
AT86	MATACO	1/8	United Engineering Co.	24.0	4.0	6/27/42		7-4/5	12/18/42	12/18/42	2/20/43	2.1-	AT86
AT87	MOKOMO	1/8	Cramp S. B. Co.	58	14	1/26/42		8-2/3	8/20/42	8/20/42	10/15/42	1.8-	AT87
AT88	MARRAGANSETT	1/8	Cramp S. B. Co.	42.7	8.0	1/31/42		9-1/2	10/20/42	10/20/42	11/15/42	0.9-	AT88
AT89	MAUSET	1/8	Cramp S. B. Co.	7.3	3.5			6-1/5	12/20/42	12/20/42	1/15/43	0.8-	AT89
AT90	PINTO	1/8	Cramp S. B. Co.	3.9	2.0			7	2/20/43	1/23/43	5/ 1/43	1.3-	AT90
AT91	SENEGA	1/8	Cramp S. B. Co.	2.9	2.0			6-3/4	4/20/43	4/20/43	4/ 1/43	0.6+	AT91
AT92	TAMASA	1/8	Commercial Iron Works	7.7	2.1	6/22/42		11-1/2	11/14/42	10/23/42	6/ 7/43	7.5-	AT92
AT93	TEKESTA	1/8	Commercial Iron Works	6.6	3.3			11-1/4	12/14/42	12/ 1/43	7/10/43	4.7+	AT93
AT94	TUNA	1/8	Commercial Iron Works	6.8	3.0			10-2/3	1/13/43	1/ 8/43	9/20/43	8.4-	AT94
AT95	ZUNI	1/8	Commercial Iron Works	4.2	1.0			10-1/2	2/12/43	2/15/43	10/21/43	8.2-	AT95
AT96		1/8	Charleston S. B. & D. D. Co.						5/10/43				AT96
AT97		1/8	Charleston S. B. & D. D. Co.						6/20/43				AT97
AT98		1/8	Charleston S. B. & D. D. Co.						8/20/43				AT98
AT99		1/8	Charleston S. B. & D. D. Co.						9/20/43				AT99
AT100		1/8	Charleston S. B. & D. D. Co.						11/ 1/43				AT100

Steel Hulls

First estimate, submitted subsequent to 11/ 1/41.

Revised Estimate

RESTRICTED

Page 5-7

N.B.S.(745)

As of July 1, 1942

Q-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
FLEET TUGS (Cont'd)												
AT101	/s	Charleston S. B. & D. D. Co.						11/15/43				AT101
AT102	/s	Charleston S. B. & D. D. Co.						1/15/43				AT102
AT103	/s	Charleston S. B. & D. D. Co.						2/20/43				AT103
AT104	/s	Charleston S. B. & D. D. Co.						3/20/44				AT104
AT105	/s	Charleston S. B. & D. D. Co.						4/15/44				AT105
AT106	/s	United Engineering Co.					8	3/31/43	3/31/43	0.0		AT106
AT107	/s	United Engineering Co.					8	4/30/43	4/30/43	0.0		AT107
AT108	/s	United Engineering Co.					8	5/31/43	5/31/43	0.0		AT108
AT109	/s	United Engineering Co.					8	6/30/43	6/30/43	0.0		AT109
AT110	/s	United Engineering Co.					8	7/31/43	7/31/43	0.0		AT110
AT111	/s	United Engineering Co.					8	8/31/43	8/31/43	0.0		AT111
AT112	/s	United Engineering Co.					8	9/30/43	9/30/43	0.0		AT112
AT113	/s	United Engineering Co.					8	10/31/43	10/31/43	0.0		AT113
AT114	/s	United Engineering Co.					8	11/30/43	11/30/43	0.0		AT114
AT115	/s	United Engineering Co.					8	12/31/43	12/31/43	0.0		AT115
AT116	/s	United Engineering Co.					8	1/31/44	1/31/44	0.0		AT116
AT117	/s	United Engineering Co.					8	2/29/44	2/28/44	0.0		AT117
AT118	/s	United Engineering Co.					8	3/31/44	3/31/44	0.0		AT118
AT119	/s	General Motors Corp.										AT119
AT120	/s	General Motors Corp.										AT120
AT121	/s	General Motors Corp.										AT121
AT122	/s	General Motors Corp.										AT122
AT123	/s	General Motors Corp.										AT123
AT124	/s	General Motors Corp.										AT124
AT125	/s	General Motors Corp.										AT125
AT126	/s	General Motors Corp.										AT126
AT127	/s	General Motors Corp.										AT127
AT128	CADDO											AT128/2
AT129	CATUGA											AT129/1
AT130	MISSISSAUGA											AT130/4

/s Steel Hulls.

/2 Changed Back to BAT3
 /3 Changed back to BAT4
 /4 Changed back to BAT5
 /a Authorized in the 1799
 vessel program upon request
 of the British

/b First estimate, submitted subsequent to
 11/1/41

As of July 1, 1942

C-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK											
LST1	Dravo Corp. Neville Is. Plant	17.5	17.5	6/10/42		5-1/3	11/ /42	11/20/42	11/20/42	0.0	LST1
LST2	Dravo Corp. Neville Is. Plant	16.0	16.0	6/23/42		5	11/ /42	11/25/42	11/25/42	0.0	LST2
LST3	Dravo Corp. Neville Is. Plant	15.0	15.0	6/29/42		5	11/ /42	11/30/42	11/30/42	0.0	LST3
LST4	Dravo Corp. Neville Is. Plant	13.4	13.4			5	12/ /42	12/ 5/42	12/ 5/42	0.0	LST4
LST5	Dravo Corp. Neville Is. Plant	13.4	13.4			5	12/ /42	12/10/42	12/10/42	0.0	LST5
LST6	Dravo Corp. Wilmington, Del. Pl	13.4	13.4			5-1/3	12/ /42	12/15/42	12/26/42	0.4-	LST6
LST7	Dravo Corp. Neville Is. Plant	6.5	6.5			4-5/6	12/ /42	12/20/42	12/15/42	0.2+	LST7
LST8	Dravo Corp. Neville Is. Plant	6.5	6.5			4-4/5	1/ /43	12/25/42	12/20/42	0.2+	LST8
LST9	Dravo Corp. Neville Is. Plant	6.5	6.5			4-5/6	1/ /43	1/ 2/43	12/25/42	0.3+	LST9
LST10	Dravo Corp. Wilmington, Del. Pl	6.5	6.5			5-1/3	1/ /43	1/ 7/43	1/19/43	0.4-	LST10
LST11	Dravo Corp. Neville Is. Plant	6.5	6.5			4-4/5	1/ /43	1/12/43	1/ 2/43	0.3+	LST11
LST12	Dravo Corp. Neville Is. Plant	6.5	6.5			5	1/ /43	1/15/43	1/ 7/43	0.3+	LST12
LST13	Dravo Corp. Neville Is. Plant	6.3	6.3			4-4/5	2/ /43	1/22/43	1/12/43	0.3+	LST13
LST14	Dravo Corp. Neville Is. Plant	6.3	6.3			4-3/4	2/ /43	1/30/43	1/15/43	0.5+	LST14
LST15	Dravo Corp. Neville Is. Plant	6.3	6.3			4-3/4	2/ /43	2/ 4/43	1/22/43	0.4+	LST15
LST16	Dravo Corp. Wilmington, Del. Pl	6.3	6.3			5-1/6	2/ /43	2/ 9/43	2/11/43	0.1-	LST16
LST17	Dravo Corp. Neville Is. Plant	2.2	2.2			4-4/5	2/ /43	2/15/43	1/30/43	0.5+	LST17
LST18	Dravo Corp. Neville Is. Plant	0.3	0.3			4-4/5	3/ /43	2/22/43	2/ 4/43	0.6+	LST18
LST19	Dravo Corp. Neville Is. Plant	0.3	0.3			4-2/3	3/ /43	2/27/43	2/ 9/43	0.6+	LST19
LST20	Dravo Corp. Neville Is. Plant	0.3	0.3			4-5/6	3/ /43	3/ 4/43	2/15/43	0.6+	LST20
LST21	Dravo Corp. Wilmington, Del. Pl	0.3	0.3			4-1/3	3/ /43	3/ 9/43	3/ 2/43	0.2+	LST21
LST22	Dravo Corp. Neville Is. Plant	0.3	0.3			4-2/3	3/ /43	3/14/43	2/22/43	0.7+	LST22
LST23	Dravo Corp. Neville Is. Plant	0.3	0.3			4-4/5	4/ /43	3/25/43	2/27/43	0.9+	LST23
LST24	Dravo Corp. Neville Is. Plant	0.3	0.3			4-3/4	4/ /43	4/ 1/43	3/ 4/43	0.9+	LST24
LST25	Dravo Corp. Wilmington, Del. Pl	0.3	0.3			5-1/3	4/ /43	4/ 6/43	3/23/43	0.5+	LST25
LST26	Dravo Corp. Neville Is. Plant	0.3	0.3			4-2/3	4/ /43	4/11/43	3/ 9/43	1.1+	LST26
LST27	Dravo Corp. Neville Is. Plant	0.3	0.3			4-3/4	4/ /43	4/16/43	3/24/43	1.1+	LST27
LST28	Dravo Corp. Neville Is. Plant	0.3	0.3			4-4/5	5/ /43	4/21/43	3/25/43	0.9+	LST28
LST29	Dravo Corp. Neville Is. Plant	0.3	0.3			5	5/ /43	4/26/43	3/31/43	0.9+	LST29
LST30	Dravo Corp. Wilmington, Del. Pl	0.3	0.3			5-1/3	5/ /43	4/31/43	4/13/43	0.6+	LST30

LST's formerly ATL's, Tank Lighter Carriers.

/s Steel Hulls
 /s Authorized in the 1799 Vessel Program upon request of the British

/s First estimate, submitted subsequent to 11/1/41.
 /s Revised estimate.

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK (Cont'd)												
LST 31	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	5/ /43	5/ 8/43	4/ 6/43	1.1+	LST 31
LST 32	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-5/6	5/ /43	5/14/43	4/11/43	1.1+	LST 32
LST 33	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	6/ /43	5/22/43	4/16/43	1.2+	LST 33
LST 34	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-3/4	6/ /43	6/ 1/43	4/21/43	1.3+	LST 34
LST 35	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	6/ /43	6/ 5/43	4/26/43	1.3+	LST 35
LST 36	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-3/5	6/ /43	6/10/43	5/ 1/43	1.3+	LST 36
LST 37	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	6/ /43	6/15/43	5/ 8/43	1.2+	LST 37
LST 38	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-3/4	7/ /43	6/20/43	5/14/43	1.2+	LST 38
LST 39	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	7/ /43	6/27/43	5/20/43	1.2+	LST 39
LST 40	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			5	7/ /43	7/ 3/43	5/31/43	1.1+	LST 40
LST 41	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	7/ /43	7/10/43	6/ 5/43	1.2+	LST 41
LST 42	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			5	7/ /43	7/17/43	6/10/43	1.2+	LST 42
LST 43	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	8/ /43	7/22/43	6/15/43	1.2+	LST 43
LST 44	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-5/6	8/ /43	7/27/43	6/20/43	1.2+	LST 44
LST 45	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	8/ /43	8/ 5/43	6/27/43	1.3+	LST 45
LST 46	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-5/6	8/ /43	8/10/43	7/ 3/43	1.2+	LST 46
LST 47	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			5	8/ /43	8/15/43	7/10/43	1.2+	LST 47
LST 48	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-5/6	9/ /43	8/20/43	7/17/43	1.1+	LST 48
LST 49	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			5	9/ /43	8/25/43	7/22/43	1.1+	LST 49
LST 50	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-2/3	9/ /43	8/30/43	7/27/43	1.1+	LST 50
LST 51	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			5	9/ /43	9/ 5/43	8/ 5/43	1.0+	LST 51
LST 52	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	9/ /43	9/11/43	8/10/43	1.0+	LST 52
LST 53	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	10/ /43	9/18/43	8/15/43	1.1+	LST 53
LST 54	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	10/ /43	9/25/43	8/20/43	1.2+	LST 54
LST 55	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-2/3	10/ /43	10/ 1/43	8/25/43	1.2+	LST 55
LST 56	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-4/5	10/ /43	10/ 6/43	8/30/43	1.2+	LST 56
LST 57	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-2/3	10/ /43	10/12/43	9/ 5/43	1.2+	LST 57
LST 58	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-2/5	11/ /43	10/19/43	9/11/43	1.3+	LST 58
LST 59	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-3/4	11/ /43	10/24/43	9/18/43	1.2+	LST 59
LST 60	L ^a L ^a	Dravo Corp., Neville Is. Plant	0.3	0.3			4-2/3	11/ /43	10/29/43	9/25/43	1.1+	LST 60

LST's formerly ATL's, Tank Lighter Carriers.

/y First estimate subsequent to 11/1/41

/s Revised estimate

- /s Steel Hulls.
- /s Authorized in the 1799 vessel program upon request of the British

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK (Cont'd)												
LST 61	▲ ▲	Jeffersonville Bt. & Mach. Co.	1.3	0.0	6/24/42		4-1/3	12/10/42/3	11/ 5/42/4	1.2+	LST 61	
LST 62	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	12/30/42/3	11/15/42	1.5+	LST 62	
LST 63	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	1/15/43/3	11/23/42/4	1.7+	LST 63	
LST 64	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	1/30/43/3	12/ 2/42/4	1.9+	LST 64	
LST 65	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	2/15/43/3	12/11/42/4	2.2+	LST 65	
LST 66	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	2/28/43/3	12/20/42/4	2.3+	LST 66	
LST 67	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	3/10/43/3	12/29/42/4	2.4+	LST 67	
LST 68	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	3/20/43/3	1/ 7/43/4	2.4+	LST 68	
LST 69	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	3/30/43/3	1/15/43/4	2.5+	LST 69	
LST 70	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	4/10/43/3	1/25/43/4	2.5+	LST 70	
LST 71	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	4/20/43/3	2/ 5/43/4	2.5+	LST 71	
LST 72	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	4/30/43/3	2/14/43/4	2.5+	LST 72	
LST 73	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	5/10/43/3	2/23/43/4	2.6+	LST 73	
LST 74	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	5/20/43/3	3/ 3/43/4	2.6+	LST 74	
LST 75	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	5/30/43/3	3/12/43/4	2.6+	LST 75	
LST 76	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	6/10/43/3	3/21/43/4	2.7+	LST 76	
LST 77	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	6/20/43/3	4/ 1/43/4	2.6+	LST 77	
LST 78	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	6/30/43/3	4/10/43/4	2.7+	LST 78	
LST 79	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	7/10/43/3	4/18/43/4	2.7+	LST 79	
LST 80	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	7/20/43/3	4/28/43/4	2.7+	LST 80	
LST 81	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	7/30/43/3	5/ 8/43/4	2.7+	LST 81	
LST 82	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	8/10/43/3	5/18/43/4	2.7+	LST 82	
LST 83	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	8/20/43/3	5/28/43/4	2.7+	LST 83	
LST 84	▲ ▲	Jeffersonville Bt. & Mach. Co.					4	8/30/43/3	6/ 8/43/4	2.7+	LST 84	
LST 85	▲ ▲	Marietta Mfg. Co.					5	10/ 1/42/3	12/14/42/4	0.0	LST 85	
LST 86	▲ ▲	Marietta Mfg. Co.					5	11/ 1/42/3	12/20/42/4	1.1- +	LST 86	
LST 87	▲ ▲	Marietta Mfg. Co.					5	11/ 1/42/3	12/27/42/4	1.4- +	LST 87	
LST 88	▲ ▲	Marietta Mfg. Co.					5	11/ 1/42/3	1/ 3/43/4	1.6- +	LST 88	
LST 89	▲ ▲	Marietta Mfg. Co.					5	12/ 1/42/3	1/10/43/4	0.8- +	LST 89	
LST 90	▲ ▲	Marietta Mfg. Co.					5	12/ 1/42/3	1/17/43/4	1.1- +	LST 90	

* Steel Hulls

* Authorized in the 1799 vessel program upon request of the British.

LST's formerly ATL's, Tank Lighter Carriers.

* First estimate submitted subsequent to 11/ 1/41.

* Revised estimate.

* Jeffersonville, Ind.

* Approximate figure.

RESTRICTED

Page 5-11

N.B.S. (745)

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mts. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK (Cont'd)												
LST 91	/a /a	Marietta Mfg. Co.					5		12/ /42/2	1/24/43/2	1.3- +	LST 91
LST 92	/a /a	Marietta Mfg. Co.					5		12/ /42/2	1/31/43/2	1.0- +	LST 92
LST 93	/a /a	Marietta Mfg. Co.					5		1/ /43/2	2/ 7/43/2	1.0- +	LST 93
LST 94	/a /a	Marietta Mfg. Co.					5		1/ /43/2	2/14/43/2	1.0- +	LST 94
LST 95	/a /a	Marietta Mfg. Co.					5		1/ /43/2	2/21/43/2	1.0- +	LST 95
LST 96	/a /a	Marietta Mfg. Co.					5		1/ /43/2	2/28/43/2	1.0- +	LST 96
LST 97	/a /a	Marietta Mfg. Co.					5		2/ /43/2	3/ 7/43/2	0.7- +	LST 97
LST 98	/a /a	Marietta Mfg. Co.					5		2/ /43/2	3/14/43/2	1.0- +	LST 98
LST 99	/a /a	Marietta Mfg. Co.					5		2/ /43/2	3/21/43/2	1.0- +	LST 99
LST 100	/a /a	Marietta Mfg. Co.					5		2/ /43/2	3/28/43/2	1.4- +	LST 100
LST 101	/a /a	Marietta Mfg. Co.					5		3/ /43/2	4/ 4/43/2	0.7- +	LST 101
LST 102	/a /a	Marietta Mfg. Co.					5		3/ /43/2	4/11/43/2	0.9- +	LST 102
LST 103	/a /a	Marietta Mfg. Co.					5		3/ /43/2	4/18/43/2	1.1- +	LST 103
LST 104	/a /a	Marietta Mfg. Co.					5		3/ /43/2	4/25/43/2	1.4- +	LST 104
LST 105	/a /a	Marietta Mfg. Co.					5		4/ /43/2	5/ 2/43/2	0.6- +	LST 105
LST 106	/a /a	Marietta Mfg. Co.					5		4/ /43/2	5/ 9/43/2	0.8- +	LST 106
LST 107	/a /a	Marietta Mfg. Co.					5		4/ /43/2	5/16/43/2	1.0- +	LST 107
LST 108	/a /a	Marietta Mfg. Co.					5		4/ /43/2	5/23/43/2	1.0- +	LST 108
LST 109	/a /a	Marietta Mfg. Co.					5		5/ /43/2	5/30/43/2	1.0- +	LST 109
LST 110	/a /a	Marietta Mfg. Co.					5		5/ /43/2	6/ 6/43/2	0.7- +	LST 110
LST 111	/a /a	Marietta Mfg. Co.					5		5/ /43/2	6/13/43/2	1.0- +	LST 111
LST 112	/a /a	Marietta Mfg. Co.					5		5/ /43/2	6/20/43/2	1.0- +	LST 112
LST 113	/a /a	Marietta Mfg. Co.					5		6/ /43/2	6/27/43/2	0.9- +	LST 113
LST 114	/a /a	Marietta Mfg. Co.					5		6/ /43/2	7/ 4/43/2	1.0- +	LST 114
LST 115	/a /a	Marietta Mfg. Co.					5		6/ /43/2	7/11/43/2	0.9- +	LST 115
LST 116	/a /a	Marietta Mfg. Co.							6/ /43/2	7/18/43/2	1.1- +	LST 116
LST 117	/a /a	Missouri Shipbuilding Corp.					4-4/5		11/23/42/2	11/23/42	0.0	LST 117
LST 118	/a /a	Missouri Shipbuilding Corp.					4-1/3		12/ 7/42/2	12/ 7/42	0.0	LST 118
LST 119	/a /a	Missouri Shipbuilding Corp.					4		12/14/42/2	12/14/42	0.0	LST 119
LST 120	/a /a	Missouri Shipbuilding Corp.					4		12/28/42/2	12/28/42	0.0	LST 120

/a Steel Hulls

/a Authorized in the 1799 vessel program upon request of the British

LST's formerly ATL's, Tank Lighter Carriers.

/x Revised estimate.

/y First estimate, submitted subsequent to 11/1/41.

* Approximate figure.

RESTRICTED

Page 5-12

M.B.S.(745)

As of July 1, 1942

C

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK (Cont'd)												
LST 121	/a /a	Missouri Shipbuilding Corp.					3-2/3	1/ 4/43/	1/ 4/43	0.0	LST121	
LST 122	/a /a	Missouri Shipbuilding Corp.					3-2/5	1/11/43/	1/11/43	0.0	LST122	
LST 123	/a /a	Missouri Shipbuilding Corp.					3-1/5	1/18/43/	1/18/43	0.0	LST123	
LST 124	/a /a	Missouri Shipbuilding Corp.					3	1/25/43/	1/25/43	0.0	LST124	
LST 125	/a /a	Missouri Shipbuilding Corp.					3	2/ 1/43/	2/ 1/43	0.0	LST125	
LST 126	/a /a	Missouri Shipbuilding Corp.					2-3/4	2/ 8/43/	2/ 8/43	0.0	LST126	
LST 127	/a /a	Missouri Shipbuilding Corp.					2-3/4	2/15/43/	2/15/43	0.0	LST127	
LST 128	/a /a	Missouri Shipbuilding Corp.					2-1/2	2/22/43/	2/22/43	0.0	LST128	
LST 129	/a /a	Missouri Shipbuilding Corp.					2-3/5	3/ 1/43/	3/ 1/43	0.0	LST129	
LST 130	/a /a	Missouri Shipbuilding Corp.					2-1/3	3/ 8/43/	3/ 8/43	0.0	LST130	
LST 131	/a /a	Missouri Shipbuilding Corp.					2-1/3	3/15/43/	3/15/43	0.0	LST131	
LST 132	/a /a	Missouri Shipbuilding Corp.					2-1/3	3/22/43/	3/22/43	0.0	LST132	
LST 133	/a /a	Missouri Shipbuilding Corp.					2-1/3	3/29/43/	3/29/43	0.0	LST133	
LST 134	/a /a	Missouri Shipbuilding Corp.					2-1/3	4/ 5/43/	4/ 5/43	0.0	LST134	
LST 135	/a /a	Missouri Shipbuilding Corp.					2-1/3	4/12/43/	4/12/43	0.0	LST135	
LST 136	/a /a	Missouri Shipbuilding Corp.					2-1/3	4/19/43/	4/19/43	0.0	LST136	
LST 137	/a /a	Missouri Shipbuilding Corp.					2-1/3	4/26/43/	4/26/43	0.0	LST137	
LST 138	/a /a	Missouri Shipbuilding Corp.					2-1/3	5/ 3/43/	5/ 3/43	0.0	LST138	
LST 139	/a /a	Missouri Shipbuilding Corp.					2-1/3	5/10/43/	5/10/43	0.0	LST139	
LST 140	/a /a	Missouri Shipbuilding Corp.					2-1/3	5/17/43/	5/17/43	0.0	LST140	
LST 141	/a /a	Missouri Shipbuilding Corp.					2-1/3	5/24/43/	5/24/43	0.0	LST141	
LST 142	/a /a	Missouri Shipbuilding Corp.					2-1/3	5/31/43/	5/31/43	0.0	LST142	
LST 143	/a /a	Missouri Shipbuilding Corp.					2-1/4	6/ 7/43/	6/ 7/43	0.0	LST143	
LST 144	/a /a	Missouri Shipbuilding Corp.					2-1/3	6/14/43/	6/14/43	0.0	LST144	
LST 145	/a /a	Missouri Shipbuilding Corp.					2-1/2	6/26/43/	6/26/43	0.0	LST145	
LST 146	/a /a	Missouri Shipbuilding Corp.					2-1/3	6/28/43/	6/28/43	0.0	LST146	
LST 147	/a /a	Missouri Shipbuilding Corp.					2-1/3	7/ 5/43/	7/ 5/43	0.0	LST147	
LST 148	/a /a	Missouri Shipbuilding Corp.					2-1/3	7/12/43/	7/12/43	0.0	LST148	
LST 149	/a /a	Missouri Shipbuilding Corp.					2-1/3	7/19/43/	7/19/43	0.0	LST149	
LST 150	/a /a	Missouri Shipbuilding Corp.					2-1/3	7/26/43/	7/26/43	0.0	LST150	

/a Steel Hulls

/a Authorized in the 1799 vessel program upon request of the British.

LST's formerly ATL's. Tank Lighter Carriers.

/y First estimate submitted subsequent to 11/1/41.

RESTRICTED

Page 5-13

N.B.S. (745)

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIPS, TANK (Cont'd)												
LST151	/s /s	Missouri Shipbuilding Corp.					2-1/4	8/ 2/43 /y	8/ 2/43	0.0	LST151	
LST152	/a /s	Missouri Shipbuilding Corp.					2-1/4	8/ 9/43 /y	8/ 9/43	0.0	LST152	
LST153	/a /s	Missouri Shipbuilding Corp.					2-1/3	8/16/43 /y	8/16/43	0.0	LST153	
LST154	/a /s	Missouri Shipbuilding Corp.					2-1/3	8/23/43 /y	8/23/43	0.0	LST154	
LST155	/a /s	Missouri Shipbuilding Corp.					2-1/3	8/30/43 /y	8/30/43	0.0	LST155	
LST156	/s /s	Missouri Shipbuilding Corp./E					2-1/4	9/ 6/43 /y	9/ 6/43	0.0	LST156	
LST157	/a /s	Missouri Valley B. & I. Co./E					4-3/5	1/ 2/43 /y	11/ 9/42 /s	1.8+	LST157	
LST158	/a /s	Missouri Valley B. & I. Co./E					4-2/3	1/ 6/43 /y	11/17/42 /s	1.6+	LST158	
LST159	/a /s	Missouri Valley B. & I. Co./E					4-2/3	1/ 9/43 /y	11/25/42 /s	1.5+	LST159	
LST160	/a /s	Missouri Valley B. & I. Co./E					4-2/3	1/12/43 /y	12/ 3/42 /s	1.3+	LST160	
LST161	/s /s	Missouri Valley B. & I. Co./E					4-3/4	1/15/43 /y	12/11/42 /s	1.1+	LST161	
LST162	/a /s	Missouri Valley B. & I. Co./E					4-5/5	1/19/43 /y	12/19/42 /s	1.0+	LST162	
LST163	/a /s	Missouri Valley B. & I. Co./E					4-5/6	1/22/43 /y	12/27/42 /s	0.8+	LST163	
LST164	/a /s	Missouri Valley B. & I. Co./E					4-5/6	1/25/42 /y	1/ 4/43 /s	0.7+	LST164	
LST165	/a /s	Missouri Valley B. & I. Co./E					4-5/6	1/28/42 /y	1/11/43 /s	0.6+	LST165	
LST166	/s /s	Missouri Valley B. & I. Co./E					4-4/5	2/ 1/43 /y	1/18/43 /s	0.4+	LST166	
LST167	/a /s	Missouri Valley B. & I. Co./E					4-5/6	2/ 4/43 /y	1/25/43 /s	0.3+	LST167	
LST168	/a /s	Missouri Valley B. & I. Co./E					4-5/6	2/ 7/43 /y	2/ 1/43 /s	0.2+	LST168	
LST169	/a /s	Missouri Valley B. & I. Co./E					4-4/5	2/10/43 /y	2/ 7/43 /s	0.1+	LST169	
LST170	/a /s	Missouri Valley B. & I. Co./E					4-4/5	2/14/43 /y	2/13/43 /s	0.0	LST170	
LST171	/s /s	Missouri Valley B. & I. Co./E					4-3/4	2/17/43 /y	2/19/43 /s	0.1-	LST171	
LST172	/a /s	Missouri Valley B. & I. Co./E					4-2/3	2/20/43 /y	2/25/43 /s	0.2-	LST172	
LST173	/a /s	Missouri Valley B. & I. Co./E					4-2/3	2/25/43 /y	3/ 3/43 /s	0.3-	LST173	
LST174	/a /s	Missouri Valley B. & I. Co./E					4-2/3	3/ 2/43 /y	3/ 9/43 /s	0.2-	LST174	
LST175	/a /s	Missouri Valley B. & I. Co./E					4-2/3	3/ 7/43 /y	3/15/43 /s	0.3-	LST175	
LST176	/s /s	Missouri Valley B. & I. Co./E					4-2/3	3/13/43 /y	3/21/43 /s	0.3-	LST176	
LST177	/a /s	Missouri Valley B. & I. Co./E					4-2/3	3/20/43 /y	3/27/43 /s	0.1+	LST177	
LST178	/a /s	Missouri Valley B. & I. Co./E					4-3/5	3/27/43 /y	4/ 2/43 /s	0.2-	LST178	
LST179	/a /s	Missouri Valley B. & I. Co./E					4-1/5	4/ 3/43 /y	4/ 8/43 /s	0.2-	LST179	
LST180	/a /s	Missouri Valley B. & I. Co./E					4-1/5	4/10/43 /y	4/14/43 /s	0.1-	LST180	

/s Steel Hulls

/a Authorized in the 1799 Vessel Program upon request of the British.

/E Evansville, Indiana

LST's formerly ATLS, Tank Lighter Carriers.

/y First estimate submitted subsequent to 11/1/41.

/s Revised Estimate.

REPRODUCTION

Page 5-14

N.B.S. (745)

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIPS, TANK (Cont'd)												
LST181	/a /a	Jeffersonville Boat & Mach. Wks.					4		7/29/43	6/18/43	1.3+	LST181
LST182	/a /a	Jeffersonville St. & Mach. Wks.					4		8/7/43	6/28/43	1.3+	LST182
LST183	/a /a	Jeffersonville St. & Mach. Wks.					4		8/18/43	7/8/43	1.3+	LST183
LST184	/a /a	Jeffersonville St. & Mach. Wks.					4		8/29/43	7/18/43	1.4+	LST184
LST185	/a /a	Jeffersonville St. & Mach. Wks.					4		9/7/43	7/28/43	1.3+	LST185
LST186	/a /a	Jeffersonville St. & Mach. Wks.					4		9/18/43	8/8/43	1.3+	LST186
LST187	/a /a	Jeffersonville St. & Mach. Wks.					4		9/29/43	8/18/43	1.4+	LST187
LST188	/a /a	Jeffersonville St. & Mach. Wks.					4		10/7/43	8/28/43	1.3+	LST188
LST189	/a /a	Jeffersonville St. & Mach. Wks.					4		10/18/43	9/8/43	1.3+	LST189
LST190	/a /a	Jeffersonville St. & Mach. Wks.					4		10/29/43	9/18/43	1.3+	LST190
LST191	/a /a	Jeffersonville St. & Mach. Wks.					4		11/7/43	9/28/43	1.3+	LST191
LST192	/a /a	Jeffersonville St. & Mach. Wks.					4		11/18/43	10/8/43	1.3+	LST192
LST193	/a /a	Jeffersonville St. & Mach. Wks.					4		11/29/43	10/18/43	1.4+	LST193
LST194	/a /a	Jeffersonville St. & Mach. Wks.					4		12/7/43	10/28/43	1.3+	LST194
LST195	/a /a	Jeffersonville St. & Mach. Wks.					4		12/18/43	11/8/43	1.3+	LST195
LST196	/a /a	Jeffersonville St. & Mach. Wks.	1.5	1.5	6/15/42		4		12/24/43	11/18/43	1.2+	LST196
LST197	/a /a	Chicago Bridge & Iron Co.	1.0	1.0	6/22/42		6		12/18/42	12/16/42	0.1+	LST197
LST198	/a /a	Chicago Bridge & Iron Co.	0.5	0.5	6/27/42		5-5/6		12/18/42	12/21/42	0.1-	LST198
LST199	/a /a	Chicago Bridge & Iron Co.			7/2/42		5-3/4		12/25/42	12/31/42	0.2-	LST199
LST200	/a /a	Chicago Bridge & Iron Co.					5-2/3		12/25/42	1/5/43	0.4-	LST200
LST201	/a /a	Chicago Bridge & Iron Co.					5-3/5		1/1/43	12/20/43	0.3-	LST201
LST202	/a /a	Chicago Bridge & Iron Co.					5-3/5		1/1/43	1/25/43	0.5-	LST202
LST203	/a /a	Chicago Bridge & Iron Co.					5-3/5		1/8/43	1/20/43	0.4-	LST203
LST204	/a /a	Chicago Bridge & Iron Co.					5-1/2		1/8/43	1/25/43	0.6-	LST204
LST205	/a /a	Chicago Bridge & Iron Co.					5-2/5		1/15/43	1/30/43	0.5-	LST205
LST206	/a /a	Chicago Bridge & Iron Co.					5-1/3		1/15/43	2/4/43	0.7-	LST206
LST207	/a /a	Chicago Bridge & Iron Co.					6-2/5		2/11/43	3/23/43	1.4-	LST207
LST208	/a /a	Chicago Bridge & Iron Co.					6-3/5		2/21/43	4/3/43	1.4-	LST208
LST209	/a /a	Chicago Bridge & Iron Co.					6-3/5		3/1/43	4/24/43	1.4-	LST209
LST210	/a /a	Chicago Bridge & Iron Co.					6-3/5		3/13/43	4/24/43	1.4-	LST210

/a Steel Hulls

/a Authorized in the 1799 vessel program upon request of the British.

LST's Formerly ATL's Tank Lighter Carriers.

/y First estimate submitted subsequent to 11/1/41.

/a Revised estimate Jeffersonville, Indiana

As of July 1, 1942

C-7

Type Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIPS, TANK (Cont'd)												
LST 211	/a/s	Chicago Bridge & Iron Co.					6-3/5	3/23/43/y	5/ 4/43/z	1.4-	LST 211	
LST 212	/a/s	Chicago Bridge & Iron Co.					6-3/5	4/ 2/43/y	5/14/43/z	1.4-	LST 212	
LST 213	/a/s	Chicago Bridge & Iron Co.					6-2/3	4/12/43/y	5/24/43/z	1.4-	LST 213	
LST 214	/a/s	Chicago Bridge & Iron Co.					6-3/5	4/28/43/y	6/ 3/43/z	1.2-	LST 214	
LST 215	/a/s	Chicago Bridge & Iron Co.					6-3/5	5/ 2/43/y	6/13/43/z	1.4-	LST 215	
LST 216	/a/s	Chicago Bridge & Iron Co.					6-3/5	5/12/43/y	6/23/43/z	1.4-	LST 216	
LST 217	/a/s	Chicago Bridge & Iron Co.					6-3/5	5/22/43/y	7/ 3/43/z	1.4-	LST 217	
LST 218	/a/s	Chicago Bridge & Iron Co.					6-3/5	6/ 1/43/y	7/13/43/z	1.4-	LST 218	
LST 219	/a/s	Chicago Bridge & Iron Co.					6-3/5	6/11/43/y	7/23/43/z	1.4-	LST 219	
LST 220	/a/s	Chicago Bridge & Iron Co.					6-3/5	6/21/43/y	8/ 2/43/z	1.4-	LST 220	
LST 221	/a/s	Chicago Bridge & Iron Co.					6-3/5	7/ 1/43/y	8/12/43/z	1.4-	LST 221	
LST 222	/a/s	Chicago Bridge & Iron Co.					6-1/3	7/11/43/y	8/13/43/z	1.1-	LST 222	
LST 223	/a/s	Chicago Bridge & Iron Co.					6-1/3	7/21/43/y	8/23/43/z	1.1-	LST 223	
LST 224	/a/s	Chicago Bridge & Iron Co.					6-1/4	7/31/43/y	9/ 2/43/z	1.1-	LST 224	
LST 225	/a/s	Chicago Bridge & Iron Co.					6-1/5	8/10/43/y	9/12/43/z	1.1-	LST 225	
LST 226	/a/s	Chicago Bridge & Iron Co.					6-1/5	8/20/43/y	9/22/43/z	1.1-	LST 226	
LST 227	/a/s	Chicago Bridge & Iron Co.					6-1/5	8/30/43/y	10/ 2/43/z	1.1-	LST 227	
LST 228	/a/s	Chicago Bridge & Iron Co.					6-1/4	9/ 9/43/y	10/12/43/z	1.1-	LST 228	
LST 229	/a/s	Chicago Bridge & Iron Co.					6-1/4	9/19/43/y	10/22/43/z	1.1-	LST 229	
LST 230	/a/s	Chicago Bridge & Iron Co.					6-1/5	9/29/43/y	11/ 1/43/z	1.1-	LST 230	
LST 231	/a/s	Chicago Bridge & Iron Co.					6-1/5	10/ 9/43/y	11/11/43/z	1.1-	LST 231	
LST 232	/a/s	Chicago Bridge & Iron Co.					6-1/5	10/18/43/y	11/21/43/z	1.1-	LST 232	
LST 233	/a/s	Chicago Bridge & Iron Co.					6-1/5	10/29/43/y	12/ 1/43/z	1.1-	LST 233	
LST 234	/a/s	Chicago Bridge & Iron Co.					6-1/4	11/ 8/43/y	12/11/43/z	1.1-	LST 234	
LST 235	/a/s	Chicago Bridge & Iron Co.					6-1/4	11/18/43/y	12/21/43/z	1.1-	LST 235	
LST 236	/a/s	Chicago Bridge & Iron Co.					6-1/4	11/28/43/y	12/31/43/z	1.1-	LST 236	
LST 237	/a/s	Missouri Valley B. & I. Co./E					4-1/2	4/17/43/y	4/20/43/z	0.1-	LST 237	
LST 238	/a/s	Missouri Valley B. & I. Co./E					4-1/2	4/24/43/y	4/26/43/z	0.1-	LST 238	
LST 239	/a/s	Missouri Valley B. & I. Co./E					4-2/5	5/ 1/43/y	5/ 2/43/z	0.1-	LST 239	
LST 240	/a/s	Missouri Valley B. & I. Co./E					4-1/3	5/ 8/43/y	5/ 8/43/z	0.0	LST 240	

/s Steel Hulls

/a Authorized in the 1799 vessel program upon request of the British.

/E Evansville, Ind.

LST's formerly ATL's, Tank Lighter Carriers.

/y First estimate, submitted subsequent to 11/1/41

/z Revised Estimate

RESTRICTED

Page 5-16

N.B.S.(745)

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK (Cont'd)												
LST241	/a/s	Missouri Valley B. & I. Co.	/E				4-1/3		5/15/43 /E	5/14/43 /E	0.1+	LST241
LST242	/a/s	Missouri Valley B. & I. Co.	/E				4-1/3		5/22/43 /E	5/20/43 /E	0.1+	LST242
LST243	/a/s	Missouri Valley B. & I. Co.	/E				4-1/4		5/29/43 /E	5/26/43 /E	0.1+	LST243
LST244	/a/s	Missouri Valley B. & I. Co.	/E				4-1/4		6/ 5/43 /E	6/ 1/43 /E	0.1+	LST244
LST245	/a/s	Missouri Valley B. & I. Co.	/E				4-1/4		6/12/43 /E	6/ 7/43 /E	0.2+	LST245
LST246	/a/s	Missouri Valley B. & I. Co.	/E				4-1/5		6/19/43 /E	6/13/43 /E	0.2+	LST246
LST247	/a/s	Missouri Valley B. & I. Co.	/E				4-1/6		6/26/43 /E	6/19/43 /E	0.2+	LST247
LST248	/a/s	Missouri Valley B. & I. Co.	/E				4-1/6		7/ 3/43 /E	6/25/43 /E	0.3+	LST248
LST249	/a/s	Missouri Valley B. & I. Co.	/E				4		7/10/43 /E	7/ 1/43 /E	0.3+	LST249
LST250	/a/s	Missouri Valley B. & I. Co.	/E				4		7/17/43 /E	7/ 7/43 /E	0.3+	LST250
LST251	/a/s	Missouri Valley B. & I. Co.	/E				4		7/24/43 /E	7/13/43 /E	0.4+	LST251
LST252	/a/s	Missouri Valley B. & I. Co.	/E				4		7/31/43 /E	7/19/43 /E	0.4+	LST252
LST253	/a/s	Marietta Mfg. Co.					5		7/ 1/43 /E	7/25/43 /E	0.3+	LST253
LST254	/a/s	Marietta Mfg. Co.					5		7/ 1/43 /E	8/ 1/43 /E	0.5+	LST254
LST255	/a/s	Marietta Mfg. Co.					5		7/ 1/43 /E	8/ 8/43 /E	0.8+	LST255
LST256	/a/s	Marietta Mfg. Co.					5		7/ 1/43 /E	8/15/43 /E	1.0+	LST256
LST257	/a/s	Marietta Mfg. Co.					5		8/ 1/43 /E	8/22/43 /E	0.2+	LST257
LST258	/a/s	Marietta Mfg. Co.					5		8/ 1/43 /E	8/29/43 /E	0.5+	LST258
LST259	/a/s	Marietta Mfg. Co.					5		8/ 1/43 /E	9/ 5/43 /E	0.7+	LST259
LST260	/a/s	Marietta Mfg. Co.					5		8/ 1/43 /E	9/12/43 /E	0.9+	LST260
LST261	/a/s	American Bridge Co.					5-1/5		3/24/43 /E	3/24/43	0.0	LST261
LST262	/a/s	American Bridge Co.					5-1/5		4/ 8/43 /E	4/ 8/43	0.0	LST262
LST263	/a/s	American Bridge Co.					5		4/22/43 /E	4/22/43	0.0	LST263
LST264	/a/s	American Bridge Co.					6		5/ 1/43 /E	5/ 1/43	0.0	LST264
LST265	/a/s	American Bridge Co.					5		5/ 1/43 /E	5/ 1/43	0.0	LST265
LST266	/a/s	American Bridge Co.					6		6/ 1/43 /E	6/ 1/43	0.0	LST266
LST267	/a/s	American Bridge Co.					6		6/ 1/43 /E	6/ 1/43	0.0	LST267
LST268	/a/s	American Bridge Co.					5		6/ 1/43 /E	6/ 1/43	0.0	LST268
LST269	/a/s	American Bridge Co.					6		7/ 1/43 /E	7/ 1/43	0.0	LST269
LST270	/a/s	American Bridge Co.					6		7/ 1/43 /E	7/ 1/43	0.0	LST270

/a Steel Hulls

/A Authorized in the 1799 vessel program upon request of the British.

/B Evansville, Ind.

LST's Formerly AEL's, Tank Lighter Carriers.

/E First estimate, submitted subsequent to 11/1/41.

/E Revised estimate

I Ft. Monmouth, N. Va.

* Approximate figure.

As of July 1, 1942

C-7

		As of July 1, 1942		C-7							
Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK (Cont'd)											
LST271	/a /s American Bridge Co.					5		7/ /43 <i>b</i>	7/ /43	0.0	LST271
LST272	/a /s American Bridge Co.					6		8/ /43 <i>b</i>	8/ /43	0.0	LST272
LST273	/a /s American Bridge Co.					6		8/ /43 <i>b</i>	8/ /43	0.0	LST273
LST274	/a /s American Bridge Co.					6		8/ /43 <i>b</i>	8/ /43	0.0	LST274
LST275	/a /s American Bridge Co.					5		8/ /43 <i>b</i>	8/ /43	0.0	LST275
LST276	/a /s American Bridge Co.					6		9/ /43 <i>b</i>	9/ /43	0.0	LST276
LST277	/a /s American Bridge Co.					6		9/ /43 <i>b</i>	9/ /43	0.0	LST277
LST278	/a /s American Bridge Co.					6		9/ /43 <i>b</i>	9/ /43	0.0	LST278
LST279	/a /s American Bridge Co.					5		9/ /43 <i>b</i>	9/ /43	0.0	LST279
LST280	/a /s American Bridge Co.					6		10/ /43 <i>b</i>	10/ /43	0.0	LST280
LST281	/a /s American Bridge Co.					6		10/ /43 <i>b</i>	10/ /43	0.0	LST281
LST282	/a /s American Bridge Co.					6		10/ /43 <i>b</i>	10/ /43	0.0	LST282
LST283	/a /s American Bridge Co.					5		10/ /43 <i>b</i>	10/ /43	0.0	LST283
LST284	/a /s American Bridge Co.					6		11/ /43 <i>b</i>	11/ /43	0.0	LST284
LST285	/a /s American Bridge Co.					6		11/ /43 <i>b</i>	11/ /43	0.0	LST285
LST286	/a /s American Bridge Co.					6		11/ /43 <i>b</i>	11/ /43	0.0	LST286
LST287	/a /s American Bridge Co.					5		11/ /43 <i>b</i>	11/ /43	0.0	LST287
LST288	/a /s American Bridge Co.					5		11/ /43 <i>b</i>	11/ /43	0.0	LST288
LST289	/a /s American Bridge Co.					6		12/ /43 <i>b</i>	12/ /43	0.0	LST289
LST290	/a /s American Bridge Co.					6		12/ /43 <i>b</i>	12/ /43	0.0	LST290
LST291	/a /s American Bridge Co.					5		12/ /43 <i>b</i>	12/ /43	0.0	LST291
LST292	/a /s American Bridge Co.					5		12/ /43 <i>b</i>	12/ /43	0.0	LST292
LST293	/a /s American Bridge Co.					5		12/ /43 <i>b</i>	12/ /43	0.0	LST293
LST294	/a /s American Bridge Co.					6		1/ /44 <i>b</i>	1/ /44	0.0	LST294
LST295	/a /s American Bridge Co.					5		1/ /44 <i>b</i>	1/ /44	0.0	LST295
LST296	/a /s American Bridge Co.					5		1/ /44 <i>b</i>	1/ /44	0.0	LST296
LST297	/a /s American Bridge Co.					5		1/ /44 <i>b</i>	1/ /44	0.0	LST297
LST298	/a /s American Bridge Co.					5		1/ /44 <i>b</i>	1/ /44	0.0	LST298
LST299	/a /s American Bridge Co.					5		2/ /44 <i>b</i>	2/ /44	0.0	LST299
LST300	/a /s American Bridge Co.					5		2/ /44 <i>b</i>	2/ /44	0.0	LST300

/s Steel Hulls
 /s Authorized in the 1799 vessel program upon request of the British
 LST's formerly ATL's, Tank Lighter Carriers.

b First estimate submitted subsequent to 11/1/41.

REPRODUCTION

Page 5-15

N.B.S.(745)

As of July 1, 1942

C - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Nos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK (Cont'd)												
LST301	Navy Yard Boston	4.4	4.0	6/26/42		5-2/3		1/ 5/43 1/2	11/ 6/42 1/2	2.0+	LST301	
LST302	Navy Yard Boston	4.4	4.0	6/26/42		5-2/3		1/ 5/43 1/2	11/16/42 1/2	1.6+	LST302	
LST303	Navy Yard Boston	3.9	3.5			4-3/4		1/10/43 1/2	11/26/42 1/2	1.5+	LST303	
LST304	Navy Yard Boston	2.4	2.0			5		1/15/43 1/2	12/ 4/42 1/2	1.4+	LST304	
LST305	Navy Yard Boston	2.4	2.0			4-1/2		1/15/43 1/2	12/10/42 1/2	1.2+	LST305	
LST306	Navy Yard Boston	1.4	1.0			4-2/3		2/ 7/43 1/2	12/15/42 1/2	1.8+	LST306	
LST307	Navy Yard Boston	1.4	1.0			4		2/ 7/43 1/2	1/21/43 1/2	0.6+	LST307	
LST308	Navy Yard Boston	1.4	1.0			4		2/12/43 1/2	1/26/43 1/2	0.6+	LST308	
LST309	Navy Yard Boston	1.4	1.0			3-5/6		2/15/43 1/2	2/ 5/43 1/2	0.3+	LST309	
LST310	Navy Yard Boston	1.4	1.0			4		2/15/43 1/2	2/10/43 1/2	0.2+	LST310	
LST311	Navy Yard New York					4-1/2		2/ 1/43 1/2	2/ 1/43	0.0	LST311	
LST312	Navy Yard New York					4-3/5		2/ 3/43 1/2	2/ 3/43	0.0	LST312	
LST313	Navy Yard New York					4-2/3		2/ 5/43 1/2	2/ 5/43 1/4	0.0	LST313	
LST314	Navy Yard New York					4-2/3		2/ 7/43 1/2	2/ 7/43	0.0	LST314	
LST315	Navy Yard New York					3-2/3		2/ 9/43 1/2	2/ 9/43	0.0	LST315	
LST316	Navy Yard New York					3-2/3		2/11/43 1/2	2/11/43	0.0	LST316	
LST317	Navy Yard New York					3-3/4		2/13/43 1/2	2/13/43	0.0	LST317	
LST318	Navy Yard New York					3-4/5		2/15/43 1/2	2/15/43	0.0	LST318	
LST319	Navy Yard Philadelphia	2.5	2.5			3-2/3		11/14/42 1/2	11/14/42	0.0	LST319	
LST320	Navy Yard Philadelphia	2.5	2.5			3-2/3		11/21/42 1/2	11/21/42	0.0	LST320	
LST321	Navy Yard Philadelphia	2.5	2.5			4		11/28/42 1/2	11/28/42	0.0	LST321	
LST322	Navy Yard Philadelphia	2.5	2.5			4		12/ 5/42 1/2	12/ 5/42	0.0	LST322	
LST323	Navy Yard Philadelphia	2.5	2.5			4-1/3		12/12/42 1/2	12/12/42	0.0	LST323	
LST324	Navy Yard Philadelphia	2.5	2.5			4-3/5		12/19/42 1/2	12/19/42	0.0	LST324	
LST325	Navy Yard Philadelphia	2.5	2.5			4-5/6		12/26/42 1/2	12/26/42	0.0	LST325	
LST326	Navy Yard Philadelphia					2-3/5		1/ 2/43 1/2	1/ 2/43	0.0	LST326	
LST327	Navy Yard Philadelphia					2-4/5		1/16/43 1/2	1/ 9/43 1/2	0.2+	LST327	
LST328	Navy Yard Philadelphia					3		1/23/43 1/2	1/16/43 1/2	0.2+	LST328	
LST329	Navy Yard Philadelphia					3-1/4		1/30/43 1/2	1/23/43 1/2	0.2+	LST329	
LST330	Navy Yard Philadelphia					3-1/2		2/ 6/43 1/2	1/30/43 1/2	0.2+	LST330	

LST's formerly ATL's, Tank Lighter Carriers.

¹/₂ First Estimate submitted subsequent to 11/1/41.
²/₅ Revised estimate.

As of July 1, 1942

C - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11-1-41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIPS, TANK (Cont'd)												
LST331	Navy Yard Philadelphia						3-2/3		2/13/43 1/2	2/6/43 1/2	0.2+	LST331
LST332	Navy Yard Philadelphia						4		2/20/43 1/2	2/13/43 1/2	0.2+	LST332
LST333	Navy Yard Norfolk	1.0	1.0				5		12/15/42 1/2	12/15/42	0.0	LST333
LST334	Navy Yard Norfolk	1.0	1.0				5		12/18/42 1/2	12/18/42	0.0	LST334
LST335	Navy Yard Norfolk	1.0	1.0				5-1/5		12/21/42 1/2	12/21/42	0.0	LST335
LST336	Navy Yard Norfolk	1.0	1.0				5-1/3		12/24/42 1/2	12/24/42	0.0	LST336
LST337	Navy Yard Norfolk	1.0	1.0				5-2/5		12/27/42 1/2	12/27/42	0.0	LST337
LST338	Navy Yard Norfolk	1.0	1.0				5-1/2		12/30/42 1/2	12/30/42	0.0	LST338
LST339	Navy Yard Norfolk	1.0	1.0				5-3/5		1/2/43 1/2	1/2/43	0.0	LST339
LST340	Navy Yard Norfolk	1.0	1.0				5-2/3		1/5/43 1/2	1/5/43	0.0	LST340
LST341	Navy Yard Norfolk	0.1	0.1				5-4/5		1/8/43 1/2	1/8/43	0.0	LST341
LST342	Navy Yard Norfolk	0.1	0.1				5-5/6		1/11/43 1/2	1/11/43	0.0	LST342
LST343	Navy Yard Norfolk	0.1	0.1				3		1/14/43 1/2	1/14/43	0.0	LST343
LST344	Navy Yard Norfolk	0.1	0.1				3		1/17/43 1/2	1/17/43	0.0	LST344
LST345	Navy Yard Norfolk	0.1	0.1				3-1/6		1/20/43 1/2	1/20/43	0.0	LST345
LST346	Navy Yard Norfolk	0.1	0.1				3-1/4		1/23/43 1/2	1/23/43	0.0	LST346
LST347	Navy Yard Norfolk	0.1	0.1				2-4/5		1/26/43 1/2	1/26/43	0.0	LST347
LST348	Navy Yard Norfolk	0.1	0.1				3		1/29/43 1/2	1/29/43	0.0	LST348
LST349	Navy Yard Norfolk	0.1	0.1				3		2/1/43 1/2	2/1/43	0.0	LST349
LST350	Navy Yard Norfolk	0.1	0.1				3		2/4/43 1/2	2/4/43	0.0	LST350
LST351	Navy Yard Norfolk	0.1	0.1				3-1/6		2/7/43 1/2	2/7/43	0.0	LST351
LST352	Navy Yard Norfolk	0.1	0.1				3-1/4		2/10/43 1/2	2/10/43	0.0	LST352
LST353	Navy Yard Charleston	2.0	2.0				4-1/2		12/1/42 1/2	12/1/42	0.0	LST353
LST354	Navy Yard Charleston	2.0	2.0				4-1/2		12/1/42 1/2	12/1/42	0.0	LST354
LST355	Navy Yard Charleston						3-3/5		12/1/42 1/2	12/31/42 1/2	1.0+	LST355
LST356	Navy Yard Charleston						4-1/2		1/15/43 1/2	12/31/42 1/2	0.5+	LST356
LST357	Navy Yard Charleston						4		1/15/43 1/2	2/1/43 1/2	0.6+	LST357
LST358	Navy Yard Charleston						4		2/15/43 1/2	2/1/43 1/2	0.5+	LST358
LST359	Navy Yard Charleston						3-1/2		2/15/43 1/2	2/15/43	0.0	LST359
LST360	Navy Yard Charleston						3-1/2		2/15/43 1/2	2/15/43	0.0	LST360

¹/₂ Revised estimate.
¹/₂ First estimate submitted subsequent to 11/1/41
 LST's formerly ATL's Tank Lighter Carriers

RESTRICTED

Page 4-20

N.B.S.(745)

As of July 1, 1942

C-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard	
LANDING SHIP, TANK (Cont'd)										
LST361	Bethlehem, Fore River					3		11/ 1/42 ^y	11/ 1/42	LST 361
LST362	Bethlehem, Fore River					3		11/ 4/42 ^y	11/ 4/42	LST 362
LST363	Bethlehem, Fore River					3		12/ 1/42 ^y	12/ 1/42	LST 363
LST364	Bethlehem, Fore River					3		12/ 3/42 ^y	12/ 3/42	LST 364
LST365	Bethlehem, Fore River					2-3/4		12/ 7/42 ^y	12/ 7/42	LST 365
LST366	Bethlehem, Fore River					2-4/5		12/ 9/42 ^y	12/ 9/42	LST 366
LST367	Bethlehem, Fore River					2-4/5		12/14/42 ^y	12/14/42	LST 367
LST368	Bethlehem, Fore River					3		12/17/42 ^y	12/17/42	LST 368
LST369	Bethlehem, Fore River					3		12/20/42 ^y	12/20/42	LST 369
LST370	Bethlehem, Fore River					3		12/23/42 ^y	12/23/42	LST 370
LST371	Bethlehem, Fore River					2-5/6		12/26/42 ^y	12/26/42	LST 371
LST372	Bethlehem, Fore River					3		12/28/42 ^y	12/28/42	LST 372
LST373	Bethlehem, Fore River					3		1/ 4/43 ^y	1/ 4/43	LST 373
LST374	Bethlehem, Fore River					3		1/ 6/43 ^y	1/ 6/43	LST 374
LST375	Bethlehem, Fore River					2-2/3		1/22/43 ^y	1/22/43	LST 375
LST376	Bethlehem, Fore River					2-3/4		1/25/43 ^y	1/25/43	LST 376
LST377	Bethlehem, Fore River					2-1/2		2/ 1/43 ^y	2/ 1/43	LST 377
LST378	Bethlehem, Fore River					2-3/5		2/ 3/43 ^y	2/ 3/43	LST 378
LST379	Bethlehem, Fore River					2-1/2		2/ 6/43 ^y	2/ 6/43	LST 379
LST380	Bethlehem, Fore River					2-3/5		2/ 8/43 ^y	2/ 8/43	LST 380
LST381	Bethlehem, Fore River					2-1/4		2/12/43 ^y	2/12/43	LST 381
LST382	Bethlehem, Fore River					2-1/3		2/15/43 ^y	2/15/43	LST 382
LST383	Newport News S. B. & D. D. Co.	5.6	5.6	6/16/42		4-1/2		11/ 1/42 ^y	11/ 2/42 ^z	LST 383
LST384	Newport News S. B. & D. D. Co.	5.6	5.6	6/16/42		4-4/5		11/ 6/42 ^y	11/ 9/42 ^z	LST 384
LST385	Newport News S. B. & D. D. Co.	5.6	5.6	6/19/42		4-4/5		11/11/42 ^y	11/12/42 ^z	LST 385
LST386	Newport News S. B. & D. D. Co.	5.6	5.6	6/19/42		5		11/16/42 ^y	11/16/42	LST 386
LST387	Newport News S. B. & D. D. Co.	5.6	5.6	6/20/42		5		11/21/42 ^y	11/23/42 ^z	LST 387
LST388	Newport News S. B. & D. D. Co.	5.6	5.6	6/20/42		5-1/6		11/26/42 ^y	11/26/42	LST 388
LST389	Newport News S. B. & D. D. Co.	4.7	4.7	6/20/42		5-1/7		11/30/42 ^y	11/30/42	LST 389
LST390	Newport News S. B. & D. D. Co.	4.7	4.7	6/20/42		5-2/5		12/ 5/42 ^y	12/ 3/42 ^z	LST 390

^y First estimate submitted subsequent to 11/ 1/41.

^z Revised estimate.

LST's formerly ATL's, Tank Lighter Carriers.

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Margin Ahead of or Behind 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIPS, TANK (Cont'd)												
LST 391		Newport News S. B. & D. D. Co.							12/10/42 <i>1/2</i>	12/7/42 <i>1/2</i>	0.1+	LST 391
LST 392		Newport News S. B. & D. D. Co.							12/14/42 <i>1/2</i>	12/14/42	0.0	LST 392
LST 393		Newport News S. B. & D. D. Co.							12/18/42 <i>1/2</i>	12/21/42 <i>1/2</i>	0.1-	LST 393
LST 394		Newport News S. B. & D. D. Co.					3-4/5		12/22/42 <i>1/2</i>	12/24/42 <i>1/2</i>	0.0	LST 394
LST 395		Newport News S. B. & D. D. Co.					3-1/4		12/26/42 <i>1/2</i>	12/28/42 <i>1/2</i>	0.0	LST 395
LST 396		Newport News S. B. & D. D. Co.					3-1/3		12/30/42 <i>1/2</i>	12/31/42 <i>1/2</i>	0.0	LST 396
LST 397		Newport News S. B. & D. D. Co.					3-2/5		1/3/43 <i>1/2</i>	1/4/43 <i>1/2</i>	0.0	LST 397
LST 398		Newport News S. B. & D. D. Co.					3-1/2		1/7/43 <i>1/2</i>	1/7/43	0.0	LST 398
LST 399		Newport News S. B. & D. D. Co.					3-2/3		1/11/43 <i>1/2</i>	1/11/43	0.0	LST 399
LST 400		Newport News S. B. & D. D. Co.					3-4/5		1/15/43 <i>1/2</i>	1/15/43	0.0	LST 400
LST 401		Bethlehem, Fairfield Yd.	<i>1/3</i>				3-1/2		11/20/42 <i>1/2</i>	11/20/42	0.0	LST 401
LST 402		Bethlehem, Fairfield Yd.	<i>1/3</i>				3-3/5		11/25/42 <i>1/2</i>	11/25/42	0.0	LST 402
LST 403		Bethlehem, Fairfield Yd.	<i>1/3</i>				3-2/5		12/2/42 <i>1/2</i>	12/2/42	0.0	LST 403
LST 404		Bethlehem, Fairfield Yd.	<i>1/3</i>				3		12/6/42 <i>1/2</i>	12/6/42	0.0	LST 404
LST 405		Bethlehem, Fairfield Yd.	<i>1/3</i>				3		12/8/42 <i>1/2</i>	12/8/42	0.0	LST 405
LST 406		Bethlehem, Fairfield Yd.	<i>1/3</i>				3		12/12/42 <i>1/2</i>	12/12/42	0.0	LST 406
LST 407		Bethlehem, Fairfield Yd.	<i>1/3</i>				3		12/14/42 <i>1/2</i>	12/14/42	0.0	LST 407
LST 408		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-2/5		12/18/42 <i>1/2</i>	12/18/42	0.0	LST 408
LST 409		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-2/3		12/20/42 <i>1/2</i>	12/20/42	0.0	LST 409
LST 410		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/3		12/22/42 <i>1/2</i>	12/22/42	0.0	LST 410
LST 411		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/2		12/26/42 <i>1/2</i>	12/26/42	0.0	LST 411
LST 412		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-2/5		12/28/42 <i>1/2</i>	12/28/42	0.0	LST 412
LST 413		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-2/5		12/30/42 <i>1/2</i>	12/30/42	0.0	LST 413
LST 414		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/3		1/2/43 <i>1/2</i>	1/2/43	0.0	LST 414
LST 415		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/3		1/4/43 <i>1/2</i>	1/4/43	0.0	LST 415
LST 416		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/3		1/6/43 <i>1/2</i>	1/6/43	0.0	LST 416
LST 417		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/3		1/8/43 <i>1/2</i>	1/8/43	0.0	LST 417
LST 418		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/3		1/10/43 <i>1/2</i>	1/10/43	0.0	LST 418
LST 419		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/4		1/12/43 <i>1/2</i>	1/12/43	0.0	LST 419
LST 420		Bethlehem, Fairfield Yd.	<i>1/3</i>				2-1/4		1/14/43 <i>1/2</i>	1/14/43	0.0	LST 420

1/3 Being constructed by Maritime Commission for Navy*1/2* First estimate submitted subsequent to 11/1/41.*1/3* Date of Award

~~RESTRICTED~~

Page 5-22

N.B.S.(745)
C - 7

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind(-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIPS, TANK (CONT'D)												
LST-21	Bethlehem, Fairfield Yd.	(3)					2-1/3		1/16/43 ^{1/2}	1/16/43	0.0	LST-21
LST-22	Bethlehem, Fairfield Yd.	(3)					2		1/18/43 ^{1/2}	1/18/43	0.0	LST-22
LST-23	Bethlehem, Fairfield Yd.	(3)					2-1/5		1/20/43 ^{1/2}	1/20/43	0.0	LST-23
LST-24	Bethlehem, Fairfield Yd.	(3)					2-1/6		1/22/43 ^{1/2}	1/22/43	0.0	LST-24
LST-25	Bethlehem, Fairfield Yd.	(3)					2		1/24/43 ^{1/2}	1/24/43	0.0	LST-25
LST-26	Bethlehem, Fairfield Yd.	(3)					2		1/26/43 ^{1/2}	1/26/43	0.0	LST-26
LST-27	Bethlehem, Fairfield Yd.	(3)					2		1/28/43 ^{1/2}	1/28/43	0.0	LST-27
LST-28	Bethlehem, Fairfield Yd.	(3)					2		1/29/43 ^{1/2}	1/29/43	0.0	LST-28
LST-29	Bethlehem, Fairfield Yd.	(3)					2		1/30/43 ^{1/2}	1/30/43	0.0	LST-29
LST-30	Bethlehem, Fairfield Yd.	(3)					2		1/31/43 ^{1/2}	1/31/43	0.0	LST-30
LST-31	Bethlehem, Fairfield Yd.	(3)					1-5/6		2/ 1/43 ^{1/2}	2/ 1/43	0.0	LST-31
LST-32	Bethlehem, Fairfield Yd.	(3)					1-5/6		2/ 2/43 ^{1/2}	2/ 2/43	0.0	LST-32
LST-33	Bethlehem, Fairfield Yd.	(3)					1-4/5		2/ 3/43 ^{1/2}	2/ 3/43	0.0	LST-33
LST-34	Bethlehem, Fairfield Yd.	(3)					1-4/5		2/ 4/43 ^{1/2}	2/ 4/43	0.0	LST-34
LST-35	Bethlehem, Fairfield Yd.	(3)					1-3/4		2/ 5/43 ^{1/2}	2/ 5/43	0.0	LST-35
LST-36	Bethlehem, Fairfield Yd.	(3)					1-2/3		2/ 6/43 ^{1/2}	2/ 6/43	0.0	LST-36
LST-37	Bethlehem, Fairfield Yd.	(3)					1-2/3		2/ 7/43 ^{1/2}	2/ 7/43	0.0	LST-37
LST-38	Bethlehem, Fairfield Yd.	(3)					1-2/3		2/ 8/43 ^{1/2}	2/ 8/43	0.0	LST-38
LST-39	Bethlehem, Fairfield Yd.	(3)					1-3/5		2/ 9/43 ^{1/2}	2/ 9/43	0.0	LST-39
LST-40	Bethlehem, Fairfield Yd.	(3)					1-3/5		2/10/43 ^{1/2}	2/10/43	0.0	LST-40
LST-41	Bethlehem, Fairfield Yd.	(3)					1-1/2		2/11/43 ^{1/2}	2/11/43	0.0	LST-41
LST-42	Bethlehem, Fairfield Yd.	(3)					1-1/2		2/12/43 ^{1/2}	2/12/43	0.0	LST-42
LST-43	Bethlehem, Fairfield Yd.	(3)					1-1/2		2/13/43 ^{1/2}	2/13/43	0.0	LST-43
LST-44	Bethlehem, Fairfield Yd.	(3)					1-2/5		2/14/43 ^{1/2}	2/14/43	0.0	LST-44
LST-45	Bethlehem, Fairfield Yd.	(3)					1-2/5		2/15/43 ^{1/2}	2/15/43	0.0	LST-45
LST-46	Kaiser Co. Inc., Vancouver	(3)					4-1/3		11/12/42 ^{1/2}	10/26/42 ²	0.6+	LST-46
LST-47	Kaiser Co. Inc., Vancouver	(3)					4-1/4		11/16/42 ^{1/2}	10/30/42 ²	0.6+	LST-47
LST-48	Kaiser Co. Inc., Vancouver	(3)					4		11/19/42 ^{1/2}	11/ 3/42 ²	0.5+	LST-48
LST-49	Kaiser Co. Inc., Vancouver	(3)					4		11/22/42 ^{1/2}	11/ 6/42 ²	0.5+	LST-49
LST-50	Kaiser Co. Inc., Vancouver	(3)					3-5/6		11/25/42 ^{1/2}	11/10/42 ²	0.5+	LST-50

(3) Being constructed by Maritime Commission for Navy.

^{1/2} First estimate submitted subsequent to 11/1/41.

² Revised Estimate.

RESTRICTED

Page 5-23

N.B.S. (745)

As of July 1, 1942

C - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard	
LANDING SHIP, TANK (Cont'd)											
LST 451	Kaiser Co. Inc., Vancouver	1/3					3-2/3		11/28/42 <i>ly</i>	11/14/42 <i>re</i>	LST 451
LST 452	Kaiser Co. Inc., Vancouver	1/3					3-3/5		12/1/42 <i>ly</i>	11/18/42 <i>re</i>	LST 452
LST 453	Kaiser Co. Inc., Vancouver	1/3					3-1/2		12/4/42 <i>ly</i>	11/21/42 <i>re</i>	LST 453
LST 454	Kaiser Co. Inc., Vancouver	1/3					3-1/3		12/7/42 <i>ly</i>	11/25/42 <i>re</i>	LST 454
LST 455	Kaiser Co. Inc., Vancouver	1/3					3-1/4		12/10/42 <i>ly</i>	11/29/42 <i>re</i>	LST 455
LST 456	Kaiser Co. Inc., Vancouver	1/3					3		12/14/42 <i>ly</i>	12/1/42 <i>re</i>	LST 456
LST 457	Kaiser Co. Inc., Vancouver	1/3					3		12/17/42 <i>ly</i>	12/6/42 <i>re</i>	LST 457
LST 458	Kaiser Co. Inc., Vancouver	1/3					3		12/20/42 <i>ly</i>	12/10/42 <i>re</i>	LST 458
LST 459	Kaiser Co. Inc., Vancouver	1/3					3		12/23/42 <i>ly</i>	12/13/42 <i>re</i>	LST 459
LST 460	Kaiser Co. Inc., Vancouver	1/3					2-5/6		12/26/42 <i>ly</i>	12/16/42 <i>re</i>	LST 460
LST 461	Kaiser Co. Inc., Vancouver	1/3					2-4/5		12/29/42 <i>ly</i>	12/19/42 <i>re</i>	LST 461
LST 462	Kaiser Co. Inc., Vancouver	1/3					2-4/5		1/1/43 <i>ly</i>	12/21/42 <i>re</i>	LST 462
LST 463	Kaiser Co. Inc., Vancouver	1/3					2-4/5		1/4/43 <i>ly</i>	12/26/42 <i>re</i>	LST 463
LST 464	Kaiser Co. Inc., Vancouver	1/3					2-2/3		1/6/43 <i>ly</i>	12/28/42 <i>re</i>	LST 464
LST 465	Kaiser Co. Inc., Vancouver	1/3					2-2/3		1/3/43 <i>ly</i>	12/30/42 <i>re</i>	LST 465
LST 466	Kaiser Co. Inc., Vancouver	1/3					2-1/2		1/11/43 <i>ly</i>	1/1/43 <i>re</i>	LST 466
LST 467	Kaiser Co. Inc., Vancouver	1/3					2-1/2		1/13/43 <i>ly</i>	1/3/43 <i>re</i>	LST 467
LST 468	Kaiser Co. Inc., Vancouver	1/3					2-2/5		1/15/43 <i>ly</i>	1/5/43 <i>re</i>	LST 468
LST 469	Kaiser Co. Inc., Vancouver	1/3					2-1/3		1/18/43 <i>ly</i>	1/7/43 <i>re</i>	LST 469
LST 470	Kaiser Co. Inc., Vancouver	1/3					2-1/3		1/20/43 <i>ly</i>	1/9/43 <i>re</i>	LST 470
LST 471	Kaiser Co., Inc., Vancouver	1/3					2-1/4		1/22/43 <i>ly</i>	1/11/43 <i>re</i>	LST 471
LST 472	Kaiser Co., Inc., Vancouver	1/3					2-1/6		1/25/43 <i>ly</i>	1/13/43 <i>re</i>	LST 472
LST 473	Kaiser Co., Inc., Vancouver	1/3					2		1/27/43 <i>ly</i>	1/15/43 <i>re</i>	LST 473
LST 474	Kaiser Co., Inc., Vancouver	1/3					2		1/29/43 <i>ly</i>	1/17/43 <i>re</i>	LST 474
LST 475	Kaiser Co., Inc., Vancouver	1/3					2		1/31/43 <i>ly</i>	1/19/43 <i>re</i>	LST 475
LST 476	Kaiser Co., Richmond	1/3					2-2/3		11/10/42 <i>ly</i>	10/24/42 <i>re</i>	LST 476
LST 477	Kaiser Co., Richmond	1/3					2-2/3		11/16/42 <i>ly</i>	10/30/42 <i>re</i>	LST 477
LST 478	Kaiser Co., Richmond	1/3					2-3/5		11/21/42 <i>ly</i>	11/4/42 <i>re</i>	LST 478
LST 479	Kaiser Co., Richmond	1/3					3		11/28/42 <i>ly</i>	11/28/42 <i>re</i>	LST 479
LST 480	Kaiser Co., Richmond	1/3					3		12/1/42 <i>ly</i>	12/3/42 <i>re</i>	LST 480

1/3 Being constructed by Maritime Commission for Navy.

LST's formerly ATL's, Tank Lighter Carriers.

ly First estimate submitted subsequent to 11/1/41.

re Revised estimate

~~RESTRICTED~~

Page 5-24

N.B.S.(745)

As of July 1, 1942

0 - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind(-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LANDING SHIP, TANK (Cont'd)											
LST481	Kaiser Co., Richmond	43				3		12/ 9/42 ✓	12/ 9/42	0.0	LST481
LST482	Kaiser Co., Richmond	43				3		12/15/42 ✓	12/15/42	0.0	LST482
LST483	Kaiser Co., Richmond	43				3		12/21/42 ✓	12/21/42	0.0	LST483
LST484	Kaiser Co., Richmond	43				3		12/27/42 ✓	12/27/42	0.0	LST484
LST485	Kaiser Co., Richmond	43				3		1/ 2/43 ✓	1/ 2/43	0.0	LST485
LST486	Kaiser Co., Richmond	43				2-5/6		1/ 8/43 ✓	1/ 8/43	0.0	LST486
LST487	Kaiser Co., Richmond	43				2-5/6		1/14/43 ✓	1/14/43	0.0	LST487
LST488	Kaiser Co., Richmond	43				2-4/5		1/20/43 ✓	1/20/43	0.0	LST488
LST489	Kaiser Co., Richmond	43				2-5/6		1/26/43 ✓	1/26/43	0.0	LST489
LST490	Kaiser Co., Richmond	43				2-4/5		1/31/43 ✓	1/31/43	0.0	LST490

43 Being constructed by Maritime Commission for Navy.

LST's formerly ATL's, Tank Lighter Carriers.

✓ First estimate submitted subsequent to 11/ 1/41.

As of July 1, 1942

C-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind(-) 11/1/41 Prediction	Type and Number
		July 1 1942	Gain for June 1942				As per Contract or Order	As Reported by Building Yard 11-1-41	As Fast Reported by Building Yard		
		TOTAL	TOTAL								
SALVAGE TUGS											
ATR1	/w	Wheeler S. B. Corp.									ATR1
ATR2	/w	Wheeler S. B. Corp.									ATR2
ATR3	/w	Wheeler S. B. Corp.									ATR3
ATR4	/w	Wheeler S. B. Corp.									ATR4
ATR5	/w	Wheeler S. B. Corp.									ATR5
ATR6	/w	Wheeler S. B. Corp.									ATR6
ATR7	/w	Frank L. Sample, Jr.				7-1/2		3/ 1/43/y	3/ 1/43	0.0	ATR7
ATR8	/w	Frank L. Sample, Jr.				7-1/2		4/ 1/43/y	4/ 1/43	0.0	ATR8
ATR9	/w	Frank L. Sample, Jr.				7-1/2		5/ 1/43/y	5/ 1/43	0.0	ATR9
ATR10	/w	Frank L. Sample, Jr.				7-1/2		9/10/43/y	9/10/43	0.0	ATR10
ATR11	/w	Frank L. Sample, Jr.				7-1/2		10/10/43/y	10/10/43	0.0	ATR11
ATR12	/w	Frank L. Sample, Jr.				7-1/2		11/10/43/y	11/10/43	0.0	ATR12
ATR13	/w	Delaware Bay S.B. Co.									ATR13
ATR14	/w	Delaware Bay S.B. Co.									ATR14
ATR15	/w	Jakobson Shipyards, Inc.									ATR15
ATR16	/w	Jakobson Shipyards, Inc.									ATR16
ATR17	/w	Camden S.B. & Marine Ry. Co.				8		3/15/43/y	3/15/43	0.0	ATR17
ATR18	/w	Camden S.B. & Marine Ry. Co.				8		3/30/43/y	3/30/43	0.0	ATR18
ATR19	/w	Camden S.B. & Marine Ry. Co.				8		4/15/43/y	4/15/43	0.0	ATR19
ATR20	/w	Camden S.B. & Marine Ry. Co.				8		4/30/43/y	4/30/43	0.0	ATR20
ATR21	/w	Camden S.B. & Marine Ry. Co.				8		5/15/43/y	5/15/43	0.0	ATR21
ATR22	/w	Camden S.B. & Marine Ry. Co.				8		5/30/43/y	5/30/43	0.0	ATR22
ATR23	/w	Weaver Shipyards									ATR23
ATR24	/w	Weaver Shipyards									ATR24
ATR25	/w	Weaver Shipyards									ATR25
ATR26	/w	Weaver Shipyards									ATR26
ATR27	/w	Weaver Shipyards									ATR27
ATR28	/w	Weaver Shipyards									ATR28
ATR29	/w	Weaver Shipyards									ATR29
ATR30	/w	Weaver Shipyards									ATR30

Wood Mills

First estimate submitted subsequent to 11/ 1/41.

UNCLASSIFIED

Page 5-26

N.B.S.(745)

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind(-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SALVAGE TUGS (Cont'd)												
ATR31	/w	Northwestern S. B. Co.						3/ 1/43				ATR31
ATR32	/w	Northwestern S. B. Co.						4/ 1/43				ATR32
ATR33	/w	Northwestern S. B. Co.						5/ 1/43				ATR33
ATR34	/w	Northwestern S. B. Co.						6/ 1/43				ATR34
ATR35	/w	Northwestern S. B. Co.										ATR35
ATR36	/w	/b										ATR36
ATR37	/w	/b										ATR37
ATR38	/w	/b										ATR38
ATR39	/w	/b										ATR39
ATR40	/w	/b										ATR40
SEAPLANE TENDERS												
AV7	/s	Philadelphia	9.3	1.0			X	7/ 1/44	7/ 1/44	12/31/43 L	6.0+	AV7
AV11	/s	Los Angeles S. B. & D. D. Corp.	0.6	0.4			17	1/ /44	6/15/44	1/29/44	4.6+	AV11
AV12	/s	Los Angeles S. B. & D. D. Corp.	0.2	0.2			19-2/2	8/ /44	8/ 1/44		0.0	AV12
AV13	/s	Los Angeles S. B. & D. D. Corp.	0.1	0.1			20	1/ /45	2/ 1/45	12/ 1/44 L	1.6+	AV13
AIRCRAFT ESCORT VESSELS												
AV09		Seattle-Tacoma S. B. Corp.	72.0		10/ 1/41	1/15/42			8/ 1/42 Y	8/ 1/42	0.0	AV09
AV011		Seattle-Tacoma S. B. Corp.	66.0		10/27/41	2/21/42			8/15/42 Y	8/15/42	0.0	AV011
AV012		N. Y. Puget Sound	86.0 F		6/ 8/41	10/21/41			7/ 1/42 Y	7/15/42	0.5-	AV012
AV013		Seattle-Tacoma S. B. Corp.	54.0		1/ 2/42	5/15/42			9/15/42 Y	9/15/42	0.0	AV013
AV016		N. Y. Puget Sound	32.0 F		11/27/41	4/ 4/42			9/15/42 Y	9/20/42	0.2-	AV016
AV018		N. Y. Puget Sound	24.0 F		12/19/41	5/23/42			10/ 1/42 Y	10/15/42	0.5-	AV018
AV020		Seattle-Tacoma S. B. Corp.	40.0		1/19/42	5/22/42			9/ 1/42 Y	9/ 1/42	0.0	AV020
AV021		Seattle-Tacoma S. B. Corp.	35.0		1/19/42	6/ 6/42			9/30/42 Y	9/30/42	0.0	AV021
AV022		Seattle-Tacoma S. B. Corp.	30.0		2/ 2/42	6/20/42			11/ 1/42 Y	11/ 1/42	0.0	AV022
AV023		Seattle-Tacoma S. B. Corp.	27.0		2/25/42				11/27/42 Y	10/15/42	1.4+	AV023

- X Keel Laid
- Y Keel Laid
- Z Assignment to Builder Pending
- D To be transferred to United Kingdom on completion - names assigned by British.
- F Percentage of completion at N.Y. Puget Sound.
- 23 Construction started at Seattle-Tacoma - being completed at Navy Yard, Puget Sound.
- 2 Maritime Commission contract cancelled; reawarded by Navy.

- X Keel Laying Date not available.
- Z First estimate submitted subsequent to 11/ 1/41.
- 2 Possible delay in completion because material not available for laying keel as scheduled.
- Ls Revised Estimate.

As of July 1, 1942

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead(+) or Behind(-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
AIRCRAFT ESCORT VESSELS (Cont'd)												
AVG24	NAVAGOR D	Seattle-Tacoma S. B. Corp.	25.0		4/15/42			11/15/42/y	11/27/42	0.4-	AVG24	
AVG25	CROATAN	Seattle-Tacoma S. B. Corp.	20.0					12/ 1/42/y	11/ 1/42	1.0+	AVG25	
AVG31		Seattle-Tacoma S. B. Corp.						12/30/42/y	12/30/42	0.0	AVG31	
AVG32		Seattle-Tacoma S. B. Corp.						2/10/43/y	2/10/43	0.0	AVG32	
AVG33		Seattle-Tacoma S. B. Corp.						1/30/43/y	1/30/43	0.0	AVG33	
AVG34		Seattle-Tacoma S. B. Corp.						2/15/43/y	2/15/43	0.0	AVG34	
AVG35		Seattle-Tacoma S. B. Corp.						2/28/43/y	2/28/43	0.0	AVG35	
AVG36		Seattle-Tacoma S. B. Corp.						3/15/43/y	3/15/43	0.0	AVG36	
AVG37		Seattle-Tacoma S. B. Corp.						4/ 4/43/y	4/ 4/43	0.0	AVG37	
AVG38		Seattle-Tacoma S. B. Corp.						4/15/43/y	4/15/43	0.0	AVG38	
AVG39		Seattle-Tacoma S. B. Corp.						4/30/43/y	4/30/43	0.0	AVG39	
AVG40		Seattle-Tacoma S. B. Corp.						6/11/43/y	6/11/43	0.0	AVG40	
AVG41		Seattle-Tacoma S. B. Corp.						5/30/43/y	5/30/43	0.0	AVG41	
AVG42		Seattle-Tacoma S. B. Corp.						6/15/43/y	6/15/43	0.0	AVG42	
AVG43		Seattle-Tacoma S. B. Corp.						6/30/43/y	6/30/43	0.0	AVG43	
AVG44		Seattle-Tacoma S. B. Corp.						7/15/43/y	7/15/43	0.0	AVG44	
AVG45		Seattle-Tacoma S. B. Corp.						7/12/43/y	7/12/43	0.0	AVG45	
AVG46		Seattle-Tacoma S. B. Corp.						8/15/43/y	8/15/43	0.0	AVG46	
AVG47		Seattle-Tacoma S. B. Corp.						8/30/43/y	8/30/43	0.0	AVG47	
AVG48		Seattle-Tacoma S. B. Corp.						9/15/43/y	9/15/43	0.0	AVG48	
AVG49		Seattle-Tacoma S. B. Corp.						9/30/43/y	9/30/43	0.0	AVG49	
AVG50		Seattle-Tacoma S. B. Corp.						10/18/43/y	10/18/43	0.0	AVG50	
AVG51		Seattle-Tacoma S. B. Corp.						10/30/43/y	10/30/43	0.0	AVG51	
AVG52		Seattle-Tacoma S. B. Corp.						10/11/43/y	10/11/43	0.0	AVG52	
AVG53		Seattle-Tacoma S. B. Corp.						11/30/43/y	11/30/43	0.0	AVG53	
AVG54		Seattle-Tacoma S. B. Corp.						12/15/43/y	12/15/43	0.0	AVG54	

D To be transferred to United Kingdom on completion- names assigned by British.

/y First estimate submitted subsequent to 11/ 1/41.

As of July 1, 1942

C-7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SEAPLANE TENDERS												
AVP23	AMRECON	✓s Lake Washington S. Y.	64.7	5.2	7/23/41	3/ 8/42	14-1/4	5/ 6/42	5/ 6/42	10/ 1/42/s	4.8-	AVP23
AVP24	CHINGOTLAQUE	✓s Lake Washington S. Y.	56.2	5.0	7/23/41	4/15/42	15-1/4	7/ 6/42	7/ 6/42	11/ 1/42/s	3.8-	AVP24
AVP25	COOS BAY	✓s Lake Washington S. Y.	48.7	6.5	8/15/41	5/15/42	15-1/6	9/ 6/42	9/ 6/42	11/20/42/s	2.5-	AVP25
AVP26	HALF MOON	✓s Lake Washington S. Y.	39.5	9.8	3/10/42		9-1/6	11/ 6/42	11/ 6/42	12/15/42	1.3-	AVP26
AVP27	MOBJACK	✓s Lake Washington S. Y.	29.5	6.2	2/25/42		10-1/6	1/ 6/43	1/ 6/43	12/30/42	0.2+	AVP27
AVP28	OYSTER BAY	✓s Lake Washington S. Y.	23.8	5.4	4/17/42		9	3/ 6/43	3/ 6/43	1/15/43	1.7+	AVP28
AVP29	ROCKAWAY	✓s Associated Shipbuilders	60.8	4.6	6/30/41	2/14/42	16	9/16/42	6/15/42	11/ 1/42/s	4.5-	AVP29
AVP30	SAN PABLO	✓s Associated Shipbuilders	54.5	4.0	7/ 2/41	3/31/42	16-3/5	11/16/42	8/15/42	11/20/42/s	3.2-	AVP30
AVP31	UNIMAX	✓s Associated Shipbuilders	45.5	6.4	2/15/42	5/27/42	10	1/16/43	10/15/42	12/15/42/s	2.0-	AVP31
AVP32	YAKUTAT	✓s Associated Shipbuilders	36.2	10.2	4/ 1/42		9-1/2	3/16/43	12/15/42	1/15/43	1.0-	AVP32
AVP33		✓s Seattle-Tacoma S. B. Co.										AVP33
AVP34		✓s Seattle-Tacoma S. B. Co.										AVP34
AVP35		✓s Seattle-Tacoma S. B. Co.										AVP35
AVP36		✓s Seattle-Tacoma S. B. Co.										AVP36
AVP37		✓s Seattle-Tacoma S. B. Co.										AVP37
AVP38		✓s Seattle-Tacoma S. B. Co.										AVP38
AVP39		✓s Seattle-Tacoma S. B. Co.										AVP39
AVP40		✓s Seattle-Tacoma S. B. Co.										AVP40
AVP41		✓s Seattle-Tacoma S. B. Co.										AVP41
AVP42		✓s Seattle-Tacoma S. B. Co.										AVP42

✓s Steel Hulls

✓s Revised estimate.

220794-0000

Page 5-29

N.B.S.(745)

as of July 1, 1942

C-7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
SEAPLANE TENDERS	(Cont'd)										
AVP43	/s Seattle-Tacoma S. B. Co.										AVP43
AVP44	/s Seattle-Tacoma S. B. Co.										AVP44
AVP45	/s Seattle-Tacoma S. B. Co.										AVP45
AVP46	/s Seattle-Tacoma S. B. Co.										AVP46
AVP47	/s Seattle-Tacoma S. B. Co.										AVP47
AVP48	/s Lake Washington Shipyards	4.0	2.0	5/18/42							AVP48
AVP49	/s Lake Washington Shipyards										AVP49
AVP50	/s Lake Washington Shipyards										AVP50
AVP51	/s Lake Washington Shipyards										AVP51
AVP52	/s Lake Washington Shipyards										AVP52
AVP53	/s Lake Washington Shipyards										AVP53
AVP54	/s Lake Washington Shipyards										AVP54
AVP55	/s Lake Washington Shipyards										AVP55
AVP56	/s Lake Washington Shipyards										AVP56
AVP57	/s Lake Washington Shipyards										AVP57

/s Steel Hulls

~~RESTRICTED~~

Page 5-30

N.B.S.(745)

As of July 1, 1942

G - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LCI(L)	LANDING CRAFT, INFANTRY (LARGE)										
1	New York Shipbuilding Company					2-1/2		9/30/42/y	9/30/42	0.0	LCI(L)1
2	New York Shipbuilding Company					2-1/2		9/30/42/y	9/30/42	0.0	LCI(L)2
3	New York Shipbuilding Company					2-1/2		9/30/42/y	9/30/42	0.0	LCI(L)3
4	New York Shipbuilding Company					2-1/2		9/30/42/y	9/30/42	0.0	LCI(L)4
5	New York Shipbuilding Company					2-1/2		9/30/42/y	9/30/42	0.0	LCI(L)5
6	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)6
7	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)7
8	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)8
9	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)9
10	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)10
11	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)11
12	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)12
13	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)13
14	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)14
15	New York Shipbuilding Company					2-1/2		10/30/42/y	10/30/42	0.0	LCI(L)15
16	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)16
17	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)17
18	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)18
19	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)19
20	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)20
21	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)21
22	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)22
23	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)23
24	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)24
25	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)25
26	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)26
27	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)27
28	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)28
29	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)29
30	New York Shipbuilding Company					2-1/2		11/30/42/y	11/30/42	0.0	LCI(L)30

/y First estimate submitted subsequent to 11/1/41.
LCI(L)'s formerly APY's, Giant "Y" Craft.

RECORDED

Page 5-31

W.B.S.(745)

as of July 1, 1942

C - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LCI(L)	LANDING CRAFT, INFANTRY (LARGE) (Cont'd)										LCI(L)31
31	New York Shipbuilding Company										LCI(L)32
32	New York Shipbuilding Company										LCI(L)33
33	New York Shipbuilding Company										LCI(L)34
34	New York Shipbuilding Company										LCI(L)35
35	New York Shipbuilding Company										LCI(L)36
36	New York Shipbuilding Company										LCI(L)37
37	New York Shipbuilding Company										LCI(L)38
38	New York Shipbuilding Company										LCI(L)39
39	New York Shipbuilding Company										LCI(L)40
40	New York Shipbuilding Company										LCI(L)41
41	New York Shipbuilding Company										LCI(L)42
42	New York Shipbuilding Company										LCI(L)43
43	New York Shipbuilding Company										LCI(L)44
44	New York Shipbuilding Company										LCI(L)45
45	New York Shipbuilding Company										LCI(L)46
46	New York Shipbuilding Company										LCI(L)47
47	New York Shipbuilding Company										LCI(L)48
48	New York Shipbuilding Company										LCI(L)49
49	New York Shipbuilding Company										LCI(L)50
50	New York Shipbuilding Company										LCI(L)51
51	New York Shipbuilding Company										LCI(L)52
52	New York Shipbuilding Company										LCI(L)53
53	New York Shipbuilding Company										LCI(L)54
54	New York Shipbuilding Company										LCI(L)55
55	New York Shipbuilding Company										LCI(L)56
56	New York Shipbuilding Company										LCI(L)57
57	New York Shipbuilding Company										LCI(L)58
58	New York Shipbuilding Company										LCI(L)59
59	New York Shipbuilding Company										LCI(L)60
60	New York Shipbuilding Company										LCI(L)60

LCI(L)'s formerly APF's, Giant "Y" Craft.

UNCLASSIFIED

Page 5-32

N.B.S.(745)

As of July 1, 1942

C - 7

As of July 1, 1942

C - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
			July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LCI(L)	LANDING CRAFT, INFANTRY (Large) (Cont'd)											
61		Consolidated Steel Corp., Ltd.					4-3/5		11/19/42/y	11/19/42	0.0	LCI(L)61
62		Consolidated Steel Corp., Ltd.					4-3/5		11/20/42/y	11/20/42	0.0	LCI(L)62
63		Consolidated Steel Corp., Ltd.					4-3/5		11/23/42/y	11/23/42	0.0	LCI(L)63
64		Consolidated Steel Corp., Ltd.					4-3/5		11/24/42/y	11/24/42	0.0	LCI(L)64
65		Consolidated Steel Corp., Ltd.					4-3/5		11/25/42/y	11/25/42	0.0	LCI(L)65
66		Consolidated Steel Corp., Ltd.					4-3/5		11/26/42/y	11/26/42	0.0	LCI(L)66
67		Consolidated Steel Corp., Ltd.					3-2/3		12/31/42/y	12/31/42	0.0	LCI(L)67
68		Consolidated Steel Corp., Ltd.					3-2/3		1/ 2/43/y	1/ 2/43	0.0	LCI(L)68
69		Consolidated Steel Corp., Ltd.					3-2/3		1/ 5/43/y	1/ 5/43	0.0	LCI(L)69
70		Consolidated Steel Corp., Ltd.					3-2/3		1/ 6/43/y	1/ 6/43	0.0	LCI(L)70
71		Consolidated Steel Corp., Ltd.					3-2/3		1/ 7/43/y	1/ 7/43	0.0	LCI(L)71
72		Consolidated Steel Corp., Ltd.					3-2/3		1/ 8/43/y	1/ 8/43	0.0	LCI(L)72
73		Consolidated Steel Corp., Ltd.					3-2/5		11/16/42/y	11/16/42	0.0	LCI(L)73
74		Consolidated Steel Corp., Ltd.					3-2/5		11/17/42/y	11/17/42	0.0	LCI(L)74
75		Consolidated Steel Corp., Ltd.					3-2/5		11/18/42/y	11/18/42	0.0	LCI(L)75
76		Consolidated Steel Corp., Ltd.					3-2/3		12/ 7/42/y	12/ 7/42	0.0	LCI(L)76
77		Consolidated Steel Corp., Ltd.					3-2/3		12/ 8/42/y	12/ 8/42	0.0	LCI(L)77
78		Consolidated Steel Corp., Ltd.					3-2/3		12/ 9/42/y	12/ 9/42	0.0	LCI(L)78
79		Consolidated Steel Corp., Ltd.					3-2/3		12/23/42/y	12/23/42	0.0	LCI(L)79
80		Consolidated Steel Corp., Ltd.					3-2/3		12/24/42/y	12/24/42	0.0	LCI(L)80
81		Consolidated Steel Corp., Ltd.					3-3/4		12/26/42/y	12/26/42	0.0	LCI(L)81
82		Consolidated Steel Corp., Ltd.					3-2/3		1/ 6/43/y	1/ 6/43	0.0	LCI(L)82
83		Consolidated Steel Corp., Ltd.					3-2/3		1/ 7/43/y	1/ 7/43	0.0	LCI(L)83
84		Consolidated Steel Corp., Ltd.					3-2/3		1/ 8/43/y	1/ 8/43	0.0	LCI(L)84
85		Consolidated Steel Corp., Ltd.					3-2/3		1/25/43/y	1/25/43	0.0	LCI(L)85
86		Consolidated Steel Corp., Ltd.					3-2/3		1/25/43/y	1/25/43	0.0	LCI(L)86
87		Consolidated Steel Corp., Ltd.					3-3/5		1/25/43/y	1/25/43	0.0	LCI(L)87
88		Consolidated Steel Corp., Ltd.					3-1/2		2/ 1/43/y	2/ 1/43	0.0	LCI(L)88
89		Consolidated Steel Corp., Ltd.					3-1/2		2/ 1/43/y	2/ 1/43	0.0	LCI(L)89
90		Consolidated Steel Corp., Ltd.					3-2/5		2/ 1/43/y	2/ 1/43	0.0	LCI(L)90

LCI(L)'s formerly APF's, Giant "Y" Craft.
First estimate submitted subsequent to 11/1/41.

As of July 1, 1942

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (4) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LOI(L) 91	LANDING CRAFT, INFANTRY (LARGE) (Cont'd)					3-1/3		1/12/43	1/12/43	0.0	LOI(L)91
92	Consolidated Steel Corp. Ltd.					3-1/3		1/13/43	1/13/43	0.0	LOI(L)92
93	Consolidated Steel Corp. Ltd.					3-1/3		1/14/43	1/14/43	0.0	LOI(L)93
94	Consolidated Steel Corp. Ltd.					3-2/3		1/26/43	1/26/43	0.0	LOI(L)94
95	Consolidated Steel Corp. Ltd.					3-2/3		1/27/43	1/27/43	0.0	LOI(L)95
96	Consolidated Steel Corp. Ltd.					3-1/3		1/26/43	1/26/43	0.0	LOI(L)96
97	Bethlehem, Hingham, S. Y.					3-3/5		12/1/42	12/1/42	0.0	LOI(L)97
98	Bethlehem, Hingham, S. Y.					3-3/5		12/4/42	12/4/42	0.0	LOI(L)98
99	Bethlehem, Hingham, S. Y.					3-2/3		12/7/42	12/7/42	0.0	LOI(L)99
100	Bethlehem, Hingham, S. Y.					3-2/3		12/10/42	12/10/42	0.0	LOI(L)100
101	Bethlehem, Hingham, S. Y.					3-2/3		12/13/42	12/13/42	0.0	LOI(L)101
102	Bethlehem, Hingham, S. Y.					3-2/3		12/15/42	12/15/42	0.0	LOI(L)102
103	Bethlehem, Hingham, S. Y.					3-2/3		12/17/42	12/17/42	0.0	LOI(L)103
104	Bethlehem, Hingham, S. Y.					3-2/3		12/19/42	12/19/42	0.0	LOI(L)104
105	Bethlehem, Hingham, S. Y.					3-2/3		12/21/42	12/21/42	0.0	LOI(L)105
106	Bethlehem, Hingham, S. Y.					3-3/4		12/23/42	12/23/42	0.0	LOI(L)106
107	Bethlehem, Hingham, S. Y.					3-2/3		12/24/42	12/24/42	0.0	LOI(L)107
108	Bethlehem, Hingham, S. Y.					3-2/3		12/25/42	12/25/42	0.0	LOI(L)108
109	Bethlehem, Hingham, S. Y.					3-2/3		12/26/42	12/26/42	0.0	LOI(L)109
110	Bethlehem, Hingham, S. Y.					3-3/5		12/27/42	12/27/42	0.0	LOI(L)110
111	Bethlehem, Hingham, S. Y.					3-3/5		12/28/42	12/28/42	0.0	LOI(L)111
112	Bethlehem, Hingham, S. Y.					3-1/2		12/29/42	12/29/42	0.0	LOI(L)112
113	Bethlehem, Hingham, S. Y.					3-1/2		12/30/42	12/30/42	0.0	LOI(L)113
114	Bethlehem, Hingham, S. Y.					3-2/3		12/31/42	12/31/42	0.0	LOI(L)114
115	Bethlehem, Hingham, S. Y.					3-1/3		1/1/43	1/1/43	0.0	LOI(L)115
116	Bethlehem, Hingham, S. Y.					3-1/3		1/2/43	1/2/43	0.0	LOI(L)116
117	Bethlehem, Hingham, S. Y.					3-1/4		1/3/43	1/3/43	0.0	LOI(L)117
118	Bethlehem, Hingham, S. Y.					3-1/4		1/4/43	1/4/43	0.0	LOI(L)118
119	Bethlehem, Hingham, S. Y.					3-1/5		1/5/43	1/5/43	0.0	LOI(L)119
120	Bethlehem, Hingham, S. Y.					3-1/6		1/6/43	1/6/43	0.0	LOI(L)120

by First estimate submitted subsequent to 11/1/41

LOI(L)'s Formerly, APT's, Giant "T" Craft

SECRET

Page 5-34

N.B.S.(745)

C - 7

As of July 1, 1942

C - 7

As of July 1, 1942

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/ 1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LCI(L)	LANDING CRAFT, INFANTRY (Large) (Cont'd)										
121	Bethlehem, Hingham S. Y.					3		1/ 7/43/y	1/ 7/43	0.0	LCI(L)121
122	Bethlehem, Hingham S. Y.					3		1/ 8/43/y	1/ 8/43	0.0	LCI(L)122
123	Bethlehem, Hingham S. Y.					3		1/ 9/43/y	1/ 9/43	0.0	LCI(L)123
124	Bethlehem, Hingham S. Y.					3		1/10/43/y	1/10/43	0.0	LCI(L)124
125	Bethlehem, Hingham S. Y.					3		1/11/43/y	1/11/43	0.0	LCI(L)125
126	Bethlehem, Hingham S. Y.					3		1/12/43/y	1/12/43	0.0	LCI(L)126
127	Bethlehem, Hingham S. Y.					3		1/13/43/y	1/13/43	0.0	LCI(L)127
128	Bethlehem, Hingham S. Y.					3		1/14/43/y	1/14/43	0.0	LCI(L)128
129	Bethlehem, Hingham S. Y.					3		1/15/43/y	1/15/43	0.0	LCI(L)129
130	Bethlehem, Hingham S. Y.					3		1/16/43/y	1/16/43	0.0	LCI(L)130
131	Bethlehem, Hingham S. Y.					3		1/17/43/y	1/17/43	0.0	LCI(L)131
132	Bethlehem, Hingham S. Y.					3		1/18/43/y	1/18/43	0.0	LCI(L)132
133	Bethlehem, Hingham S. Y.					3		1/19/43/y	1/19/43	0.0	LCI(L)133
134	Bethlehem, Hingham S. Y.					3		1/20/43/y	1/20/43	0.0	LCI(L)134
135	Bethlehem, Hingham S. Y.					3		1/21/43/y	1/21/43	0.0	LCI(L)135
136	Bethlehem, Hingham S. Y.					3		1/22/43/y	1/22/43	0.0	LCI(L)136
137	Bethlehem, Hingham S. Y.					3		1/23/43/y	1/23/43	0.0	LCI(L)137
138	Bethlehem, Hingham S. Y.					2-5/6		1/24/43/y	1/24/43	0.0	LCI(L)138
139	Bethlehem, Hingham S. Y.					2-5/6		1/25/43/y	1/25/43	0.0	LCI(L)139
140	Bethlehem, Hingham S. Y.					2-5/6		1/26/43/y	1/26/43	0.0	LCI(L)140
141	Bethlehem, Hingham S. Y.					2-5/6		1/27/43/y	1/27/43	0.0	LCI(L)141
142	Bethlehem, Hingham S. Y.					2-4/5		1/28/43/y	1/28/43	0.0	LCI(L)142
143	Bethlehem, Hingham S. Y.					2-4/5		1/29/43/y	1/29/43	0.0	LCI(L)143
144	Bethlehem, Hingham S. Y.					2-3/4		1/30/43/y	1/30/43	0.0	LCI(L)144
145	Bethlehem, Hingham S. Y.					2-2/3		1/31/43/y	1/31/43	0.0	LCI(L)145
146	Bethlehem, Hingham S. Y.					2-2/3		2/ 1/43/y	2/ 1/43	0.0	LCI(L)146
147	Bethlehem, Hingham S. Y.					2-3/5		2/ 2/43/y	2/ 2/43	0.0	LCI(L)147
148	Bethlehem, Hingham S. Y.					2-3/5		2/ 3/43/y	2/ 3/43	0.0	LCI(L)148
149	Bethlehem, Hingham S. Y.					2-1/2		2/ 4/43/y	2/ 4/43	0.0	LCI(L)149
150	Bethlehem, Hingham S. Y.					2-1/2		2/ 5/43/y	2/ 5/43	0.0	LCI(L)150

First estimate submitted subsequent to 11/ 1/41.

As of July 1, 1942

0 - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LCI(L)	LANDING CRAFT, INFANTRY (Large) (Cont'd)										
151	Bethlehem, Hingham S. Y.					2-1/2		2/6/43/y	2/6/43	0.0	LCI(L)151
152	Bethlehem, Hingham S. Y.					2-1/2		2/7/43/y	2/7/43	0.0	LCI(L)152
153	Bethlehem, Hingham S. Y.					2-2/5		2/8/43/y	2/8/43	0.0	LCI(L)153
154	Bethlehem, Hingham S. Y.					2-2/5		2/9/43/y	2/9/43	0.0	LCI(L)154
155	Bethlehem, Hingham S. Y.					2-1/3		2/10/43/y	2/10/43	0.0	LCI(L)155
156	Bethlehem, Hingham S. Y.					2-1/3		2/11/43/y	2/11/43	0.0	LCI(L)156
157	Bethlehem, Hingham S. Y.					2-1/4		2/12/43/y	2/12/43	0.0	LCI(L)157
158	Bethlehem, Hingham S. Y.					2-1/4		2/13/43/y	2/13/43	0.0	LCI(L)158
159	Bethlehem, Hingham S. Y.					2-1/4		2/14/43/y	2/14/43	0.0	LCI(L)159
160	Bethlehem, Hingham S. Y.					2-1/4		2/15/43/y	2/15/43	0.0	LCI(L)160
161	Federal S. B. & D. D. Co.					2-1/3		11/ 5/42 /y	11/9/42/s	0.1-	LCI(L)161
162	Federal S. B. & D. D. Co.					2-1/3		11/ 7/42 /y	11/10/42/s	0.1-	LCI(L)162
163	Federal S. B. & D. D. Co.					2-1/3		11/ 9/42 /y	11/11/42/s	0.0	LCI(L)163
164	Federal S. B. & D. D. Co.					2-2/5		11/11/42 /y	11/12/42/s	0.0	LCI(L)164
165	Federal S. B. & D. D. Co.					2-1/3		11/13/42 /y	11/13/42	0.0	LCI(L)165
166	Federal S. B. & D. D. Co.					2-2/5		11/15/42 /y	11/16/42/s	0.0	LCI(L)166
167	Federal S. B. & D. D. Co.					2-1/2		11/17/42 /y	11/17/42	0.0	LCI(L)167
168	Federal S. B. & D. D. Co.					2-1/2		11/19/42 /y	11/18/42/s	0.0	LCI(L)168
169	Federal S. B. & D. D. Co.					2-2/5		11/21/42 /y	11/19/42/s	0.0	LCI(L)169
170	Federal S. B. & D. D. Co.					2-2/5		11/23/42 /y	11/20/42/s	0.1+	LCI(L)170
171	Federal S. B. & D. D. Co.					2-1/2		11/25/42 /y	11/23/42/s	0.0	LCI(L)171
172	Federal S. B. & D. D. Co.					2-3/5		11/27/42 /y	11/24/42/s	0.1+	LCI(L)172
173	Federal S. B. & D. D. Co.					2-1/2		11/29/42 /y	11/25/42/s	0.1+	LCI(L)173
174	Federal S. B. & D. D. Co.					2-3/5		12/ 1/42 /y	11/27/42/s	0.1+	LCI(L)174
175	Federal S. B. & D. D. Co.					2-2/5		12/ 3/42 /y	11/30/42/s	0.1+	LCI(L)175
176	Federal S. B. & D. D. Co.					2-2/5		12/ 5/42 /y	12/ 1/42/s	0.1+	LCI(L)176
177	Federal S. B. & D. D. Co.					2-1/2		12/ 7/42 /y	12/ 2/42/s	0.2+	LCI(L)177
178	Federal S. B. & D. D. Co.					2-2/5		12/ 9/42 /y	12/ 3/42/s	0.2+	LCI(L)178
179	Federal S. B. & D. D. Co.					2-2/5		12/11/42 /y	12/ 4/42/s	0.2+	LCI(L)179
180	Federal S. B. & D. D. Co.					2-4/5		12/13/42 /y	12/ 7/42/s	0.2+	LCI(L)180

/s Revised Estimate

/y First estimate submitted subsequent to 11/1/41.

RESTRICTED

Page 5 - 36

N.B.S.(745)

C - 7

As of July 1, 1942

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LCI(L)	LANDING CRAFT, INFANTRY (LARGE)										
181	Federal S. B. & D. D. Co.					2-2/3		12/15/42/y	12/ 8/42/s	0.2+	LCI(L)181
182	Federal S. B. & D. D. Co.					2-3/4		12/17/42/y	12/ 9/42/s	0.3+	LCI(L)182
183	Federal S. B. & D. D. Co.					2-4/5		12/19/42/y	12/10/42/s	0.3+	LCI(L)183
184	Federal S. B. & D. D. Co.					2-1/5		12/21/42/y	12/11/42/s	0.3+	LCI(L)184
185	Federal S. B. & D. D. Co.					1-3/4		12/25/42/y	12/21/42/s	0.1+	LCI(L)185
186	Federal S. B. & D. D. Co.					1-1/5		12/27/42/y	12/22/42/s	0.2+	LCI(L)186
187	Federal S. B. & D. D. Co.					1-1/5		12/29/42/y	12/23/42/s	0.2+	LCI(L)187
188	Federal S. B. & D. D. Co.					1-5/6		12/31/42/y	12/26/42/s	0.2+	LCI(L)188
189	Federal S. B. & D. D. Co.					1-1/5		1/ 2/43/y	12/26/42/s	0.2+	LCI(L)189
190	Federal S. B. & D. D. Co.					1-5/6		1/ 4/43/y	12/26/42/s	0.2+	LCI(L)190
191	Federal S. B. & D. D. Co.					2		1/ 6/43/y	12/29/42/s	0.3+	LCI(L)191
192	Federal S. B. & D. D. Co.					2		1/ 8/43/y	12/30/42/s	0.3+	LCI(L)192
193	Federal S. B. & D. D. Co.					1-5/6		1/10/43/y	12/31/42/s	0.3+	LCI(L)193
194	Federal S. B. & D. D. Co.					2		1/12/43/y	1/ 2/43/s	0.3+	LCI(L)194
195	Federal S. B. & D. D. Co.					2		1/14/43/y	1/ 4/43/s	0.3+	LCI(L)195
196	Federal S. B. & D. D. Co.					2		1/16/43/y	1/ 5/43/s	0.4+	LCI(L)196
197	Federal S. B. & D. D. Co.					2		1/18/43/y	1/ 6/43/s	0.4+	LCI(L)197
198	Federal S. B. & D. D. Co.					2		1/20/43/y	1/ 7/43/s	0.4+	LCI(L)198
199	Federal S. B. & D. D. Co.					2		1/22/43/y	1/ 8/43/s	0.5+	LCI(L)199
200	Federal S. B. & D. D. Co.					2		1/24/43/y	1/ 9/43/s	0.5+	LCI(L)200
201	Federal S. B. & D. D. Co.					2		1/26/43/y	1/11/43/s	0.5+	LCI(L)201
202	Federal S. B. & D. D. Co.					2		1/28/43/y	1/12/43/s	0.5+	LCI(L)202
203	Federal S. B. & D. D. Co.					2		1/30/43/y	1/13/43/s	0.6+	LCI(L)203
204	Federal S. B. & D. D. Co.					2		2/ 1/43/y	1/14/43/s	0.6+	LCI(L)204
205	Federal S. B. & D. D. Co.					2		2/ 3/43/y	1/15/43/s	0.6+	LCI(L)205
206	Federal S. B. & D. D. Co.					2		2/ 5/43/y	1/16/43/s	0.7+	LCI(L)206
207	Federal S. B. & D. D. Co.					2		2/ 7/43/y	1/18/43/s	0.7+	LCI(L)207
208	Federal S. B. & D. D. Co.					2		2/19/43/y	1/19/43/s	1.0+	LCI(L)208
209	George Lawley & Son					2-1/2		10/15/42/y	10/15/42/s	0.0	LCI(L)209
210	George Lawley & Son					2-2/3		10/30/42/y	10/30/42/s	0.0	LCI(L)210

First estimate submitted subsequent to 11/1/41
LCI(L)'s formerly APY's, Giant "X" Craft

/s Revised Estimate.

RESTRICTED

Page

N.B.S.(745)

C-7

As of July 1, 1942

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LCI(L) 2011	George Lawley & Son					2-3/5		11/7/42 <i>Y</i>	11/7/42	.	LCI(L) 2011
2012	George Lawley & Son					2-2/5		11/14/42 <i>Y</i>	11/14/42	.	LCI(L) 2012
2013	George Lawley & Son					2-1/1		11/21/42 <i>Y</i>	11/21/42	.	LCI(L) 2013
2014	George Lawley & Son					2-1/4		11/28/42 <i>Y</i>	11/28/42	.	LCI(L) 2014
2015	George Lawley & Son					2		12/3/42 <i>Y</i>	12/3/42	.	LCI(L) 2015
2016	George Lawley & Son					2		12/10/42 <i>Y</i>	12/10/42	.	LCI(L) 2016
2017	George Lawley & Son					2		12/17/42 <i>Y</i>	12/17/42	.	LCI(L) 2017
2018	George Lawley & Son					1-5/6		12/24/42 <i>Y</i>	12/24/42	.	LCI(L) 2018
2019	George Lawley & Son					1-4/5		12/31/42 <i>Y</i>	12/31/42	.	LCI(L) 2019
2020	George Lawley & Son					1-3/4		1/7/43 <i>Y</i>	1/7/43	.	LCI(L) 2020
2021	George Lawley & Son					1-2/3		1/14/43 <i>Y</i>	1/14/43	.	LCI(L) 2021
2022	George Lawley & Son					1-2/3		1/21/43 <i>Y</i>	1/21/43	.	LCI(L) 2022
2023	George Lawley & Son					1-2/3		1/28/43 <i>Y</i>	1/28/43	.	LCI(L) 2023
2024	George Lawley & Son					1-2/3		2/4/43 <i>Y</i>	2/4/43	.	LCI(L) 2024
2025	George Lawley & Son					1-3/5		2/10/43 <i>Y</i>	2/10/43	.	LCI(L) 2025
2026	George Lawley & Son					1-1/2		2/15/43 <i>Y</i>	2/15/43	.	LCI(L) 2026
2027	New Jersey S. B. Corp.					3	10/17/42	10/17/42 <i>Y</i>	10/17/42	.	LCI(L) 2027
2028	New Jersey S. B. Corp.					3	10/18/42	10/18/42 <i>Y</i>	10/18/42	.	LCI(L) 2028
2029	New Jersey S. B. Corp.					3	10/19/42	10/19/42 <i>Y</i>	10/19/42	.	LCI(L) 2029
2030	New Jersey S. B. Corp.					3	10/20/42	10/20/42 <i>Y</i>	10/20/42	.	LCI(L) 2030
2031	New Jersey S. B. Corp.					3	10/21/42	10/21/42 <i>Y</i>	10/21/42	.	LCI(L) 2031
2032	New Jersey S. B. Corp.					3	10/22/42	10/22/42 <i>Y</i>	10/22/42	.	LCI(L) 2032
2033	New Jersey S. B. Corp.					3	10/23/42	10/23/42 <i>Y</i>	10/23/42	.	LCI(L) 2033
2034	New Jersey S. B. Corp.					3	10/24/42	10/24/42 <i>Y</i>	10/24/42	.	LCI(L) 2034
2035	New Jersey S. B. Corp.					3	10/25/42	10/25/42 <i>Y</i>	10/25/42	.	LCI(L) 2035
2036	New Jersey S. B. Corp.					3	10/26/42	10/26/42 <i>Y</i>	10/26/42	.	LCI(L) 2036
2037	New Jersey S. B. Corp.					3	10/27/42	10/27/42 <i>Y</i>	10/27/42	.	LCI(L) 2037
2038	New Jersey S. B. Corp.					3	10/28/42	10/28/42 <i>Y</i>	10/28/42	.	LCI(L) 2038
2039	New Jersey S. B. Corp.					3	10/29/42	10/29/42 <i>Y</i>	10/29/42	.	LCI(L) 2039
2040	New Jersey S. B. Corp.					3	10/30/42	10/30/42 <i>Y</i>	10/30/42	.	LCI(L) 2040

Y First estimate submitted subsequent to 11/1/41.

LCI(L)'s formerly APY's, Giant "Y" Craft

148748

RESTRICTED

Page 5-39

N.B.S.(745)

As of July 1, 1942

C - 7

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LCI(L)	LANDING CRAFT, INFANTRY (LARGE)										
271	New Jersey S. B. Corp.					3	12/15/42	12/15/42/y	12/15/42	0.0	LCI(L)271
272	New Jersey S. B. Corp.					3	12/16/42	12/16/42/y	12/16/42	0.0	LCI(L)272
273	New Jersey S. B. Corp.					3	12/17/42	12/17/42/y	12/17/42	0.0	LCI(L)273
274	New Jersey S. B. Corp.					3	12/18/42	12/18/42/y	12/18/42	0.0	LCI(L)274
275	New Jersey S. B. Corp.					3	12/19/42	12/19/42/y	12/19/42	0.0	LCI(L)275
276	New Jersey S. B. Corp.					3	12/20/42	12/20/42/y	12/20/42	0.0	LCI(L)276
277	New Jersey S. B. Corp.					3	12/21/42	12/21/42/y	12/21/42	0.0	LCI(L)277
278	New Jersey S. B. Corp.					3	12/22/42	12/22/42/y	12/22/42	0.0	LCI(L)278
279	New Jersey S. B. Corp.					3	12/23/42	12/23/42/y	12/23/42	0.0	LCI(L)279
280	New Jersey S. B. Corp.					3	12/24/42	12/24/42/y	12/24/42	0.0	LCI(L)280
281	New Jersey S. B. Corp.					3	12/26/42	12/26/42/y	12/26/42	0.0	LCI(L)281
282	New Jersey S. B. Corp.					3	12/27/42	12/27/42/y	12/27/42	0.0	LCI(L)282
283	New Jersey S. B. Corp.					3	12/28/42	12/28/42/y	12/28/42	0.0	LCI(L)283
284	New Jersey S. B. Corp.					3	12/29/42	12/29/42/y	12/29/42	0.0	LCI(L)284
285	New Jersey S. B. Corp.					3	12/30/42	12/30/42/y	12/30/42	0.0	LCI(L)285
286	New Jersey S. B. Corp.					3	12/31/42	12/31/42/y	12/31/42	0.0	LCI(L)286
287	New Jersey S. B. Corp.					3	1/7/43	1/7/43/y	1/7/43	0.0	LCI(L)287
288	New Jersey S. B. Corp.					3	1/8/43	1/8/43/y	1/8/43	0.0	LCI(L)288
289	New Jersey S. B. Corp.					3	1/9/43	1/9/43/y	1/9/43	0.0	LCI(L)289
290	New Jersey S. B. Corp.					3	1/10/43	1/10/43/y	1/10/43	0.0	LCI(L)290
291	New Jersey S. B. Corp.					3	1/11/43	1/11/43/y	1/11/43	0.0	LCI(L)291
292	New Jersey S. B. Corp.					3	1/12/43	1/12/43/y	1/12/43	0.0	LCI(L)292
293	New Jersey S. B. Corp.					3	1/13/43	1/13/43/y	1/13/43	0.0	LCI(L)293
294	New Jersey S. B. Corp.					3	1/14/43	1/14/43/y	1/14/43	0.0	LCI(L)294
295	New Jersey S. B. Corp.					3	1/15/43	1/15/43/y	1/15/43	0.0	LCI(L)295
296	New Jersey S. B. Corp.					3	1/16/43	1/16/43/y	1/16/43	0.0	LCI(L)296
297	New Jersey S. B. Corp.					3	1/17/43	1/17/43/y	1/17/43	0.0	LCI(L)297
298	New Jersey S. B. Corp.					3	1/18/43	1/18/43/y	1/18/43	0.0	LCI(L)298
299	New Jersey S. B. Corp.					3	1/19/43	1/19/43/y	1/19/43	0.0	LCI(L)299
300	New Jersey S. B. Corp.					3	1/20/43	1/20/43/y	1/20/43	0.0	LCI(L)300

LCI(L)'s formerly APY's, Giant "Y" Craft
First estimate submitted subsequent
to 11/1/41.

RESTRICTED

Page 5-40

W.B.S.(745)

C - 7

As of July 1, 1942

Type, Number and Name	Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Months Ahead (+) or Behind (-) 11/1/41 Prediction	Type and Number
		July 1 1942 TOTAL	Gain for June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard		
LOI(L)	LANDING CRAFT, INVARIANT (LARGES)										
301	New Jersey S. B. Corp.					3	1/21/43	1/21/43 <i>LY</i>	1/21/43	0.0	LOI(L) 301
302	New Jersey S. B. Corp.					3	1/22/43	1/22/43 <i>LY</i>	1/22/43	0.0	LOI(L) 302
303	New Jersey S. B. Corp.					3	1/23/43	1/23/43 <i>LY</i>	1/23/43	0.0	LOI(L) 303
304	New Jersey S. B. Corp.					3	1/24/43	1/24/43 <i>LY</i>	1/24/43	0.0	LOI(L) 304
305	New Jersey S. B. Corp.					3	1/25/43	1/25/43 <i>LY</i>	1/25/43	0.0	LOI(L) 305
306	New Jersey S. B. Corp.					3	1/26/43	1/26/43 <i>LY</i>	1/26/43	0.0	LOI(L) 306
307	New Jersey S. B. Corp.					3	1/27/43	1/27/43 <i>LY</i>	1/27/43	0.0	LOI(L) 307
308	New Jersey S. B. Corp.					3	1/28/43	1/28/43 <i>LY</i>	1/28/43	0.0	LOI(L) 308
309	New Jersey S. B. Corp.					3	1/29/43	1/29/43 <i>LY</i>	1/29/43	0.0	LOI(L) 309
310	New Jersey S. B. Corp.					3	1/30/43	1/30/43 <i>LY</i>	1/30/43	0.0	LOI(L) 310
311	New Jersey S. B. Corp.					3	1/31/43	1/31/43 <i>LY</i>	1/31/43	0.0	LOI(L) 311
312	New Jersey S. B. Corp.					3	2/ 1/43	2/ 1/43 <i>LY</i>	2/ 1/43	0.0	LOI(L) 312
313	New Jersey S. B. Corp.					3	2/ 2/43	2/ 2/43 <i>LY</i>	2/ 2/43	0.0	LOI(L) 313
314	New Jersey S. B. Corp.					3	2/ 3/43	2/ 3/43 <i>LY</i>	2/ 3/43	0.0	LOI(L) 314
315	New Jersey S. B. Corp.					3	2/ 4/43	2/ 4/43 <i>LY</i>	2/ 4/43	0.0	LOI(L) 315
316	New Jersey S. B. Corp.					3	2/ 5/43	2/ 5/43 <i>LY</i>	2/ 5/43	0.0	LOI(L) 316
317	New Jersey S. B. Corp.					3	2/ 6/43	2/ 6/43 <i>LY</i>	2/ 6/43	0.0	LOI(L) 317
318	New Jersey S. B. Corp.					3	2/ 7/43	2/ 7/43 <i>LY</i>	2/ 7/43	0.0	LOI(L) 318
319	New Jersey S. B. Corp.					3	2/ 8/43	2/ 8/43 <i>LY</i>	2/ 8/43	0.0	LOI(L) 319
320	New Jersey S. B. Corp.					3	2/ 9/43	2/ 9/43 <i>LY</i>	2/ 9/43	0.0	LOI(L) 320
321	New Jersey S. B. Corp.					3	2/10/43	2/10/43 <i>LY</i>	2/10/43	0.0	LOI(L) 321
322	New Jersey S. B. Corp.					3	2/11/43	2/11/43 <i>LY</i>	2/11/43	0.0	LOI(L) 322
323	New Jersey S. B. Corp.					3	2/12/43	2/12/43 <i>LY</i>	2/12/43	0.0	LOI(L) 323
324	New Jersey S. B. Corp.					3	2/13/43	2/13/43 <i>LY</i>	2/13/43	0.0	LOI(L) 324
325	New Jersey S. B. Corp.					3	2/14/43	2/14/43 <i>LY</i>	2/14/43	0.0	LOI(L) 325
326	New Jersey S. B. Corp.					3	2/15/43	2/15/43 <i>LY</i>	2/15/43	0.0	LOI(L) 326
327	Brown S. B. Company					2-1/4	9/22/42	9/22/42 <i>LY</i>	9/22/42	0.0	LOI(L) 327
328	Brown S. B. Company					2-1/4	9/27/42	9/27/42 <i>LY</i>	9/27/42	0.0	LOI(L) 328
329	Brown S. B. Company					2-1/4	10/ 2/42	10/ 2/42 <i>LY</i>	10/ 2/42	0.0	LOI(L) 329
330	Brown S. B. Company					2-1/4	10/ 7/42	10/ 7/42 <i>LY</i>	10/ 7/42	0.0	LOI(L) 330

LOI(L)'s formerly APY's, Giant "Y" Craft

LY First estimate submitted subsequent to 11/1/41.

As of July 1, 1942

C - 7

Type, Number and Name		Contractor	Percentage of Completion		Keel Laid	Launched	No. of Mos. Keel Laying to Completion	Date of Completion			Month Ahead (+) Behind 11/ 1/ Predict
			June 1 1942 TOTAL	Gain For June 1942 TOTAL				As per Contract or Order	As Reported by Building Yard 11-1-41	As Last Reported by Building Yard	
LCI(L)	LANDING CRAFT, INFANTRY (large)(Cont'd)										
331		Brown S. B. Company					2-1/4		10/12/42	10/12/42	0.0
332		Brown S. B. Company					2-1/4		10/17/42	10/17/42	0.0
333		Brown S. B. Company					2-1/4		10/22/42	10/22/42	0.0
334		Brown S. B. Company					2-1/4		10/27/42	10/27/42	0.0
335		Brown S. B. Company					2-1/4		11/ 1/42	11/ 1/42	0.0
336		Brown S. B. Company					2-1/4		11/ 6/42	11/ 6/42	0.0
337		Brown S. B. Company					2-1/4		11/11/42	11/11/42	0.0
338		Brown S. B. Company					2-1/4		11/16/42	11/16/42	0.0
339		Brown S. B. Company					2-1/4		11/21/42	11/21/42	0.0
340		Brown S. B. Company					2-1/4		11/26/42	11/26/42	0.0
341		Brown S. B. Company					2-1/4		12/ 1/42	12/ 1/42	0.0
342		Brown S. B. Company					2-1/4		12/ 6/42	12/ 6/42	0.0
343		Brown S. B. Company					2-1/4		12/11/42	12/11/42	0.0
344		Brown S. B. Company					2-1/4		12/16/42	12/16/42	0.0
345		Brown S. B. Company					2-1/4		12/21/42	12/21/42	0.0
346		Brown S. B. Company					2-1/4		12/26/42	12/26/42	0.0
347		Brown S. B. Company					2-1/4		12/31/42	12/31/42	0.0
348		Brown S. B. Company					2-1/4		1/ 5/43	1/ 5/43	0.0
349		Brown S. B. Company					2-1/4		1/10/43	1/10/43	0.0
350		Brown S. B. Company					2-1/4		1/15/43	1/15/43	0.0

LCI(L)'s Formerly, APT's, Giant "T" Craft

First Estimate Submitted
subsequent to 11/1/41