

Fix Version	Sprint Name	Sprint Start	Sprint End	Sprint length (days)	Notes	Days from sprint end to UAT	UAT Release	Days between UAT release and sign off	UAT Feedback Deadline + Regression Starts	Days to remedy UAT feedback	Prod Release (4pm PST)	Days from sprint start to production release
2.91.1		Wednesday, Mar 2, 2022	Tuesday, Mar 15, 2022	13		23.00	Thursday, Apr 7, 2022	20.00	Wednesday, Apr 27, 2022	10.00	Saturday, May 7, 2022	80
2.92.0		Wednesday, Mar 16, 2022	Tuesday, Mar 29, 2022	13								
2.92.1		Wednesday, Mar 30, 2022	Tuesday, Apr 12, 2022	13		23.00	Thursday, May 5, 2022	20.00	Wednesday, May 25, 2022	10.00	Saturday, Jun 4, 2022	80