

ORDINANCE NO. 94-44 AC CMS

AN ORDINANCE AUTHORIZING A CHANGE ORDER FOR
EXTRA WORK TO OVERHAUL THE DLA 12 CYLINDER ENGINE
AT THE OBERLIN MUNICIPAL LIGHT AND POWER PLANT
AND DECLARING AN EMERGENCY

BE IT ORDAINED by the Council of the City of Oberlin, County of Lorain, State of Ohio, five-sevenths (5/7ths) of all members elected thereto concurring:

SECTION 1. That the City Manager is hereby authorized and directed to approve extra work to overhaul the DLA 12 cylinder engine at the Oberlin Municipal Light and Power Plant in the amount of \$7,000.00, in accordance with Change Order No. 2, a copy of which is attached hereto as Exhibit "A".

SECTION 2. It is hereby found and determined that all formal actions of this Council concerning or relating to the adoption of this ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

SECTION 3. That this ordinance is hereby declared to be an emergency measure necessary for the preservation of the public peace, health and safety of the citizens of the City of Oberlin, Ohio, to wit:


"to immediately authorize additional required work on the DLA 12 cylinder engine at the Oberlin Municipal Light and Power Plant to provide back up generating capacity at the earliest possible date"

and shall take effect immediately upon passage.

PASSED: 1st Reading - May 16, 1994 (E)
2nd Reading -
3rd Reading -

ATTEST:


CLERK OF COUNCIL


CHAIRMAN OF COUNCIL

POSTED: May 20, 1994

EFFECTIVE DATE: May 16, 1994

CHANGE ORDER

ORDINANCE
94-44

Order No.: 2

Date: May 10, 1994

Agreement Date: September 15, 1994

PROJECT IDENTIFICATION: Repair and overhaul of 12 cylinder Fairbanks

Morse Engine #8.

OWNER: Oberlin Municipal Light and Power System.

CONTRACTOR: Coltec Industries - Fairbanks Morse Engine Division.

The following changes are hereby made to the CONTRACT DOCUMENTS:
Additional repairs required as a result of damage caused by OMLPS employee
using a wrong part while the overhaul was being carried out.

Justification: See attached memorandum dated April 25, 1994 to Gary Goddard
from Shashi Mehta.

Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$ 11,968.00


Current CONTRACT PRICE adjusted by
previous CHANGE ORDER: \$ 27,186.00

The CONTRACT PRICE due to this CHANGE ORDER
will be (increased) (decreased) by: \$ 7,000.00

The new CONTRACT PRICE including this CHANGE
ORDER will be: \$ 34,168.00

Change to CONTRACT TIME:

The CONTRACT TIME will be (increased) ✓ (decreased) by _____
42 calendar days. The date of completion of all WORK will be
April 22, _____ . 19 94 .

Requested by:  5.10.94,

Recommended by: _____

Accepted by: _____

Federal Agency Approval: _____
(where applicable)