



Decommissioning
San Onofre
Nuclear Generating Station

Safety | Stewardship | Engagement

LEARN MORE ABOUT THE DECOMMISSIONING OF THE SAN ONOFRE NUCLEAR POWER PLANT.

COME
to the plant and take a
walking tour. Scan this
QR code to schedule
your visit.



VISIT
songscommunity.com for the
most current information about
our decommissioning activities
and deconstruction schedule.

TALK TO US
We'd be happy to come share
information about the plant
with you, your community
association or organization.

Decommissioning
San Onofre
Nuclear Generating Station

Safety | Stewardship | Engagement



5000 Old Pacific Highway
San Clemente, CA 92674

To contact our deconstruction liaison
call **800-681-6868** or email us at
SONGSdecomm@sce.com



Decommissioning
San Onofre
Nuclear Generating Station

Safety | Stewardship | Engagement

SAN ONOFRE DECOMMISSIONING UPDATE

**3Q
2024**

Work at SONGS progresses, with more than 350 million pounds of waste shipped offsite by truck and train since the start of decommissioning. Demolition of the buildings that housed the Control Room and many of the reactor operations support systems is underway. Getting to this stage took years of preparation, with an extensive process requiring every room in the buildings to be thoroughly cleaned, encapsulated, and inspected; pipes drained and residual contamination on the walls, ceilings, floors, and equipment surfaces removed.

Due to the complexity and controlled nature of the work this phase is often referred to as “controlled” demolition. SCE is implementing extra protocols as precautions to ensure safety for our workers and the environment as these buildings are dismantled.

This work will progress through 2024 and into 2025, preparing the site for the final phase — demolition of the SONGS containment domes.





DECONSTRUCTION ACTIVITY

All deconstruction activity will take place at the SONGS site

Schedule is subject to change. In addition to the activities listed below, material deliveries and waste shipments will continue throughout the deconstruction period.

LEGEND	WORK ACTIVITY	WORK PERFORMED Q3 2024	WORK AHEAD Q4 2024
	North and East areas (parking lot areas)	<ul style="list-style-type: none"> Continued material delivery and removal 	<ul style="list-style-type: none"> Continue material delivery and removal
	Containment Buildings (the domes) and connected buildings	<ul style="list-style-type: none"> Continued interior demolition Continued reactor vessel segmentation Continued large component removal Completed Control Building demolition Completed hazmat removal Began Radwaste Building demolition 	<ul style="list-style-type: none"> Continue interior demolition Continue Radwaste Building demolition Continue reactor vessel segmentation Continue large component removal
	Outer Buildings (administration buildings)	<ul style="list-style-type: none"> Continued to manage material and load railcars Completed installation of rail switch Continue content removal and cleaning of Oil/Water Separator and Sewage Treatment Plant 	<ul style="list-style-type: none"> Continue to manage material and load railcars
	Turbine Buildings and Intake/Forebay Structure	<ul style="list-style-type: none"> Continued demolition material management 	<ul style="list-style-type: none"> Continue demolition material management
	South Yard Buildings	<ul style="list-style-type: none"> Continued management of hazardous waste storage facility 	<ul style="list-style-type: none"> Continue management of hazardous waste storage facility
Site wide		<ul style="list-style-type: none"> Continued site assessments and monitoring Continued waste shipments 	<ul style="list-style-type: none"> Continue site assessments and monitoring Continue waste shipments



Demolition debris is separated and sorted. Over 107 million pounds of waste has been recycled since the start of decommissioning.