


# Photo Album for Carver, MA Job 29258-03 March 11, 2016

This week the cab finished in paint and began on the cab line where cab related content is added. The pump plumbing and body side panels began fabrication. Next week the cab should be nearing completion in assembly while the chassis begins assembly. The pump should arrive and have valves installed. The plumbing should be installed in the body when panels are joined in fabrication.





DSC08162



DSC08163



DSC08164



DSC08165





DSC08166



DSC04346



DSC04347



DSC04348





DSC04349



DSC04072



DSC04073



DSC04074



DSC04075