


Photo Album for Duxbury, MA Job 29578 May 27, 2016

This week the cab finished in paint and was staged for the cab line where cab related content is added. The pump arrived. The body side panels began fabrication. Next week the cab and chassis are scheduled to begin assembly and the pump may have valves installed. The plumbing may be fabricated and installed in the body when panels are joined.



DSC04887



DSC04888



DSC04889



DSC04890



DSC04891



DSC04892



DSC04893




DSC08023



DSC08024



DSC08025



DSC07076



DSC07077



DSC07078



DSC07079



DSC07080