Photo Album for Keene, NH Job 29809 July 22, 2016

This week the cab was nearing completion in paint.

The pump house structure and a body side panel began in fabrication. Next week the cab is scheduled to begin on the line where cab related content is added.

The chassis may begin assembly. The pump house should begin initial plumbing while the body panels are joined in fabrication.



DSC00045



DSC00047



DSC00046



DSC00048





DSC00049



DSC07353



DSC07352



DSC07354





DSC07355



DSC07032



DSC07031



DSC07033





DSC07034

