

Photo Album for Newton, NH

Job # 29228

W/O # 19380244

March 11, 2016

Since the last report, the chassis began preparations for fire service use. The body supports, chassis trim and the main wiring harnesses are in the process of being installed. The pump house began initial assembly, the lower body finished the paint process and the water tank arrived. Next week the chassis should continue on the chassis prep line. The pump house should be painted, while the body modules and water tank remain in staging.

ONE TO-ORDER
 Estimate Date: 12/20/14
 Page 1 of 1

PWO #: 193 244 300 29228
 Chassis Color: D Top Color: 101 BLACK
 VIN #: G 24212
 Customer: ton F.D.
 Contract Manager: enet Schaner
 RFP Date: 4/1
 Rework Number: paint BLACK at Pierce

FIGURATION

☐ PUMPER
☒ TANKER
☐ RESPONDI
☐ RESCUE
☐ BRUSH TR
☐ OTHER:

Customer Supply Chassis? Yes ☐ No ☒
 Engine for EXPC only? Yes ☐ No ☒

DSC06075



DSC06076



DSC06077



DSC06078



DSC06079



DSC06080



DSC06081



DSC06082



DSC06083



DSC06084



DSC06085



DSC06086



DSC06087



DSC06088



DSC06089




DSC06090



DSC06091



DSC06092



DSC06093



DSC06094



DSC06095



DSC06096



DSC06097



DSC06213



DSC06214



DSC06215



DSC06216



DSC06217



DSC06218



DSC06219



DSC06220



DSC06221



DSC06222



DSC06223



DSC06224