

Photo Album for Somerset, MA

Job # 29680

W/O # 19937788

April 29, 2016

Since the last report, the cab began having cab related content installed on the cab line. The chassis frame, main fire pump and pump house structure remained in staging. The body finished the paint process and is staged for body assembly and the water tank arrived. Next week the cab should continue on the cab line, while the chassis frame begins assembly. The pump house should begin initial assembly and the body should remain in staging.



DSC06255



DSC06256



DSC06257



DSC06258




DSC06259



DSC06260



DSC06261



DSC06262



DSC06263



DSC06264



DSC06265



DSC06266



DSC06267



DSC06268



DSC06269



DSC06270



DSC06271



DSC06272



DSC06273



DSC06274



DSC06275




DSC06276



DSC06277



DSC06278



DSC06317



DSC06318



DSC06321



DSC06322



DSC06324



DSC06325



DSC06325a



DSC06325b



DSC06326



DSC06327



DSC06328



DSC06329



DSC06330




DSC06331



DSC06332




DSC06333



DSC06334



DSC06335



DSC06336



DSC06337



DSC06338