
## Photo Album for Woburn, MA Job 29129 December 4, 2015

This week the cab finished in paint and began on the cab line where cab related content is installed. The pump arrived and had valves installed. The body began fabrication. Next week the cab should continue assembly while the chassis may begin assembly. The pump plumbing/chassis cooling structure is scheduled to begin fabrication. The body should begin the paint process in metal finishing.



DSC07437



DSC07439



DSC07438



DSC07440





DSC07441



DSC02612



DSC02611



DSC02613





DSC02614



DSC04090



DSC04089



DSC04091





DSC04092



DSC04094



DSC04093



DSC04095

