

		Skate Amendment 5	Annual Monitoring Report	Assessment	Specifications	Comments
2020	Jan				FW8 submitted	
	Feb	Skate PDT mtgs			Proposed and final rule	
	March	Skate AP/Cte mtgs re data and purpose of action				
	April	Council mtg to consider recommendations				
	May	Future work TBD			FW8 implemented	
	June					
	July		PDT develops annual monitoring report			
	August					
	Sept					
	Oct					
	Nov					
	Dec					Council finalizes 2021 priorities
2021	Jan				2022-23 specs developed	
	Feb					
	March					
	April					
	May					
	June					NEFSC assessment team aware that Council normally takes final action on specifications in September and is considering ways to shift assessment timing earlier.
	July		PDT develops annual monitoring report	Management track assess. in Sept.		
	August					
	Sept				Final action?	
	Oct				Specs submission process	
	Nov					
	Dec					