



North Lamar ISD Bond Update

PROP A Academics

New 2-5 Elementary School – HWH will host a pre-bid meeting on Tuesday, April 26th at 10:00 a.m. All proposals are due by Thursday, May 5th at 2:00 p.m.

Parker Elementary – Renovations are set to begin in the summer of 2022. All HVAC units have been installed.

Everett Elementary – Parkhill is currently working on the scope for the renovations.

Frank Stone Middle School – Renovations are set to begin in the summer of 2022. HVAC units are currently being installed. The gym floor will be replaced in the summer of 2022.

North Lamar High School – Gym floors are currently being replaced. The new intercom and bell system has been installed. All HVAC units have been installed.

PROP B Transportation

All buses have been delivered.

PROP C Technology

All technology devices have been delivered.

PROP D Athletics

The renovations at the football field are in progress.

The renovations at the baseball field will begin when baseball season is over.

The renovations at the softball field are almost complete.

The drainage improvements and turf at the facility are in progress.

PROP E Fine Arts

The design process has begun with the new fine arts addition at North Lamar High School.

NLHS gym floor in progress



HVAC




Buses



Technology Devices



Turf and drainage improvements at the facility





Softball Field







Football field in progress



