Horseshoe Bay Terminal Visioning Engagement Process

Phase One – Definition
Winter 2018

Activities:
Key stakeholder meetings

Engagement outcome:
- A better understanding of the role the terminal plays for communities and customers emerges.

Phase Three – Visioning
Spring 2018

Activities:
Community workshops
Online engagement

Engagement outcome:
- Key design themes confirmed.
- A vision for the future terminal emerges.

Phase Five – Deliver
2020

Activities:
Report back

Engagement outcome:
- Final design option for draft are established.

Develop terminal design options
Combine public input with technical requirements to develop design options for review in Phase Four.

Finalize design option(s)
Use refined design option(s) to complete draft Terminal Development Plan.

Establish key design themes
Review public input and generate key design themes for discussion in Phase Three.

Refine design option(s)
Review public input and refine design option(s) for inclusion in draft Terminal Development Plan.

Phase Two – Discovery
Winter 2018

Activities:
Key stakeholder workshops

Engagement outcome:
- A shared understanding of the project challenges is established.
- Key opportunities are identified.

Phase Four – Design
Fall 2019

Activities:
Community workshops and/or events
Online engagement

Engagement outcome:
- Refinements to design options identified.