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March 22, 2016 

David, Justice. 

This case involves a $1.3 billion Master Services Agreement (“MSA”) entered into 

between the State of Indiana, acting on behalf of the Family and Social Services Administration, 

(“State”) and International Business Machines, Corp. (“IBM”) to modernize and improve 

Indiana’s welfare eligibility system.  Although the MSA was supposed to last ten years, the State 

terminated it less than three years in, citing performance issues on the part of IBM.  Both parties 

sued each other for breach of contract.    

 

At issue is whether IBM’s breach of the MSA was “material.”  The trial court found that 

the State failed to prove the breach was material, looking at the MSA as a whole, and in light of 

the benefits received by the State.  The Court of Appeals majority reversed the trial court on this 

issue, finding that IBM’s breach went to the “heart of the contract” which the Court of Appeals 

majority determined was defined by the policy objectives of the MSA.  Both the trial court and the 

Court of Appeals majority cite to the common law Restatement (Second) of Contracts § 241 factors 

for analyzing the materiality of a breach.  However, here, the MSA itself sets forth the standard 

for assessing the materiality of a breach.  The MSA also provides performance standards and 

indicators to measure IBM’s performance.  The policy objectives of the MSA are incorporated into 

those performance standards.  Consistent with Indiana’s long tradition of recognizing the freedom 

to contract, we hold that when a contract sets forth a standard for assessing the materiality of a 

breach, that standard governs.  Only in the absence of such a contract provision does the common 

law, including the Restatement, apply.          

 

 In this case, the contract provides that in order to terminate the MSA for cause, the State 

had to prove a breach or a series of breaches by IBM that were “material considering this 

Agreement as a whole[.]”  (MSA § 16.3.1(1)(A), (C).)  We hold that under the facts and 

circumstances of this case, looking at the performance standards and indicators provided in the 

MSA, IBM’s collective breaches were material in light of the MSA as a whole.  With the exception 

of its material breach analysis, we summarily affirm the Court of Appeals on all other issues.  
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Indiana Appellate Rule 58(A)(2)1.  We reverse the trial court’s finding that IBM did not materially 

breach the MSA and we remand to the trial court for calculation of the parties’ damages consistent 

with this opinion, including any appropriate offsets.  

Facts and Procedural History 

 During his first term, Governor Mitch Daniels announced that Indiana’s welfare system 

was “broken” and “plagued by high error rates, fraud, wasted dollars, poor conditions for its 

employees, and very poor service to its clients.”  (Appellant’s App. at 166.)  Governor Daniels 

called it “America’s worst welfare system.”  (Appellant’s App. at 167.)  Thus, beginning in late 

2004, the Governor and senior officials began to plan a modernized system based on a “remote 

eligibility” model previously implemented in Texas.  (Id.)  This new system would allow Indiana 

citizens to apply for welfare benefits “via web and call center” without the need for face-to-face 

meetings with a case worker, and eligibility determinations would be done on a centralized, 

statewide basis rather than in local county welfare offices.  (Id.)   The State sought vendors for this 

project and ultimately awarded it to IBM and a group of coalition companies (collectively “IBM”).   

 

 On December 27, 2006, the State and IBM executed a 10-year, $1.3 billion Master Services 

Agreement (“MSA”) in an effort to modernize and improve Indiana’s welfare eligibility system.  

The MSA contains more than 160 pages plus extensive attachments, including 10 exhibits, 24 

schedules and 10 appendices, which encompasses all aspects of the parties’ working relationship. 

Generally, the MSA aimed to establish centralized service and call centers for the processing of 

welfare applications, enable remote electronic access to the system, provide the State a paperless 

document system, create systems to combat fraud and improve Indiana’s poor welfare-to-work 

record and lower administrative costs.   

 

 To that end, the MSA set forth the various “Policy Objectives” for the modernization effort, 

which include, in pertinent part:  

 

                                                 
1 Indiana Appellate Rule 58(A)(2) authorizes the Supreme Court to summarily affirm “opinions or portions 
thereof.”   
 

https://a.next.westlaw.com/Link/Document/FullText?findType=L&pubNum=1007025&cite=INSRAPR58&originatingDoc=I88861461b2ff11e490d4edf60ce7d742&refType=LQ&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)
https://a.next.westlaw.com/Link/Document/FullText?findType=L&pubNum=1007025&cite=INSRAPR58&originatingDoc=I88861461b2ff11e490d4edf60ce7d742&refType=LQ&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)
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(1)  (i) to provide efficient, accurate and timely eligibility 
determinations for individuals and families who qualify for 
public assistance, (ii) to improve the availability, quality and 
reliability of the services being provided to Clients by expanding 
access to such services, decreasing inconvenience and 
improving response times, among other improvements, (iii) to 
assist and support Clients through programs that foster personal 
responsibility, independence and social and economic self-
sufficiency, (iv) to assure compliance with all relevant Laws, (v) 
to assure the protection and integrity of Personal Information 
gathered in connection with eligibility determination, and (vi) to 
foster the development of policies and procedures that 
underscore the importance of accuracy in eligibility 
determinations, caseload integrity across all areas of public 
assistance and work and work-related experience for Clients in 
the Programs.  

 
(Appellant’s App. at 567.)  The MSA also provides that when construing and interpreting 

provisions and terms of the MSA, “[i]n the event of any uncertainties” or in the event of any 

“ambiguity, vagueness, or inconsistency” the “provisions and terms shall be read in a manner 

consistent with the Policy Objectives.”  (MSA § 1.4.)  However, the MSA also provides that:  

 
[n]otwithstanding the foregoing, in no event shall the Policy 
Objectives change or expand [IBM]’s obligations hereunder unless 
expressly agreed to by the Parties pursuant to a Change.  

 
(MSA § 1.4(5).) 
 

Pursuant to the MSA, IBM’s first obligation was to assist the State in processing social 

service applications under the State’s existing procedures in all Indiana counties. Then, the 

modernized system was to be rolled out in phases on a region-by-region basis according to a 

“preliminary,” “initial Transition Timeline.” (MSA § 3.2.1(2).)  Finally, once the modernized 

system was in place in all counties, the project would reach the final stage, “Steady State.”  

(MSA § 3.2.1(1).)   

 
The MSA sets forth various standards and measurements in order to assess IBM’s 

performance.  It provides that IBM’s satisfactory performance will be measured by the following 

eight standards:  
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1) Adherence to all the terms of this Agreement, including all 
covenants, obligations, representations and warranties;  

2) Performance in accordance with and compliance with the 
Modernization Project work plans, schedules, and 
milestones agreed to by the Parties;  

3) Performance of the Services in accordance with all 
applicable requirements of this Agreement, including the 
Performance Standards set forth in Schedule 10 
[Performance Standards];  

4) Satisfactory results of Audits by the State, its 
representatives, or other authorized Persons in accordance 
with Article 9 (with all results of such Audits being 
addressed in accordance with the Governance Plan);  

5) Attendance at and participation in the DFR financial review 
and other meetings conducted from time to time by FSSA 
(both internally and with the public);  

6) Timeliness, completeness, and accuracy of required reports;  
7) Determination by the State of (i) [IBM]’s satisfactory 

performance of the Services and the Delegated Activities; 
and (ii) [IBM]’s satisfactory oversight and management of 
the Subcontractors; and 

8) [IBM]’s efforts to assist the State in achieving the Policy 
Objectives.  

 
(MSA § 3.8.2.)  

 
The MSA also provides four categories of performance standards that are associated with 

specific monetary consequences (liquidated damages) in the event they are not met: 

 
1) Service Levels: the performance metrics, and associated 

penalties and incentives, that focus on [IBM]’s processing 
accuracy in administering the Programs and which impose 
more stringent measurements of the error rates than those 
currently applied.  

2) Key Performance Indicators (“KPI” or “KPIs”): 
performance metrics, and associated penalties, designed to 
provide incentive to [IBM] to focus on other key metrics 
related to the Service components that are important to the 
State and its Clients.  

3) Critical Transition Milestones: penalties imposed if [IBM] 
does not achieve the Critical Transition Milestones 
identified by the State that are critical to the successful 
transition of the Services.  
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4) Federal Penalties: penalties imposed by the Federal 
government, as set forth in Section 15.2.6 of the Master 
Services Agreement.   

(MSA Schedule 10.)  However, some of these metrics, for example, the Service Levels Metrics, 

were not applicable until Steady State, which never went into effect.  Alternatively, some of the 

KPIs were accelerated by agreement of the parties in a Change Order.  

 
Article 16 of the MSA provides that the State had the right to terminate the MSA for its 

own convenience or for cause.  With regard to for cause termination, the State could terminate the 

MSA for cause in the case that there is a breach that is “material considering [the MSA] as a 

whole.”  (MSA § 16.3.1(1)(A).)   The State could also terminate the MSA for cause when there is:  

 

a series of breaches of [IBM]’s obligations, none of which 
individually, constitutes a breach of this Agreement which is 
material considering this Agreement as a whole, but which, in view 
of [IBM]’s history of breaches, whether or not cured, collectively 
constitute a breach of this Agreement which is material when 
considering this Agreement as a whole . . . 

    

(MSA § 16.3.1(1)(C).)  The State could also terminate the MSA for any reason, if it determined 

that such termination was in its best interest.   

 
Once IBM began to roll out the modernized system to the twelve-county pilot area, the 

parties saw implementation issues immediately. These included call center issues, untimely 

processing of applications and redeterminations for benefits and a failure to follow proper 

procedures.  Despite these challenges, the State approved rolling out the project to additional 

Indiana counties.  In total, the modernized system was rolled out in fifty-nine (59) of the ninety-

two (92) counties.  

 

IBM cites, and the trial court found, two factors that contributed to the initial difficulties 

with the modernization project.  First, after the rollout to the pilot region, Indiana was faced with 

the “Great Recession,” and the State unemployment rate more than doubled.  Because of this, 

benefit applications increased dramatically.  Second, Indiana was hit with a series of natural 

disasters (flooding) beginning in 2008.  These disasters also impacted rollout of the modernization 
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project.  The parties mutually agreed to suspend rollout of the modernization project in order to 

accommodate disaster relief efforts.  

 

The MSA contains provisions which address economic downturn and natural disasters.  

Schedule 11 of the MSA provides Material Assumptions applicable during the term of the MSA 

and includes the assumption that “there will be no . . .  material economic downturn in the State of 

Indiana.”  (MSA Schedule 11.)  It further provides that “an inaccuracy or error in any of the 

Material Assumptions shall not automatically entitle [IBM] to any Change which it may request” 

but that IBM could request changes be made “solely pursuant to the Change Order Process.”  

(MSA § 4.1.3.)  As for the natural disasters, the MSA defines a “Force Majeure Event” as: “fire, 

flood, earthquake, other act of God or nature . . . beyond the reasonable control of the affected 

party that delay or prevent the Party, directly or indirectly, from performing its obligations under 

the Agreement.” (MSA Appendix I.)   Also, the MSA provides that in the case of a Force Majeure 

Event, if “[IBM] is unable to perform any of its obligations under this Agreement or such 

performance is rendered impractical, [IBM] shall provide notice to the State. . . .” (MSA § 21.22.)   

IBM did not submit a Change Order regarding the recession nor did it provide notice to the State 

regarding a Force Majeure Event.  

 
The State expanded the scope of IBM’s work eleven (11) times during the course of the 

project, which led to additional strain on the modernized system.  For instance, in 2007, the State 

added a Healthy Indiana Plan (“HIP”) to provide insurance to uninsured Hoosiers below a certain 

income level.  The volume of HIP applications far exceeded the State’s initial projections, causing 

IBM to fall further behind in application processing.    

 

 During the rollout, the State conducted a series of project assessments.  IBM received 

positive feedback from State officials.  For instance, in May of 2008, FSSA Secretary Roob 

reported to the Indiana General Assembly that with regard to the modernization project, the State 

was “serving more people statewide and in a timelier manner than we ever have before.”  

(Appellant’s App. at 189.)  In October of 2008, the director of FSSA’s Division of Family 

Resources gave IBM primarily “9s and 10s out of 10” in IBM’s annual customer satisfaction 

survey.  (Id.)   In December 2008, Governor Daniels said that the new system was “far better than 
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what preceded it.” (Id.)  However, despite the positive assessments, the project was not without 

significant problems.  

 

 In November of 2008, IBM met with FSSA Secretary Roob to propose changes to the 

project to address ongoing problems.  The FSSA approved many of these proposed reforms.  

However, in March 2009, Secretary Roob’s successor, Anne Murphy, sent a letter prepared by the 

State’s outside counsel to IBM requesting a formal Corrective Action Plan (“CAP”) pursuant to 

MSA § 15.4.1, which provides for a CAP as a remedy “to correct or resolve a breach” of the MSA.  

(Appellant’s App. at 267.)  The letter identified thirty-six (36) issues the State wanted IBM to 

address.  Some of these issues included: excessive wait times at local offices and for appointments, 

incorrectly categorized imaged documents, high staff turnover, inaccurate and incomplete data 

gathering, scheduling problems, clients not receiving mailed correspondence, poor communication 

to all staff, unresolved help-ticket requests and untimely application and redetermination 

processing times for various welfare programs.  IBM denied that a CAP was necessary and argued 

that many of the requested items did not relate to a contractual measure or performance standard 

in the MSA, but nevertheless agreed to work with the State to resolve the issues.  In July of 2009, 

after IBM conducted its own assessment, the parties agreed on a CAP which included both long 

and short term goals.  

 

 Shortly after the CAP was entered into, the federal Centers for Medicare and Medicaid 

Services (“CMS”) sent a letter to Indiana FSSA Secretary Murphy detailing its concerns with the 

Indiana welfare program.  CMS noted that it had received numerous complaints from advocates, 

attorneys, legislative offices and consumers and that it was reported that consumers were 

experiencing: extended wait times for processing applications as well as for receiving responses 

to phone calls to the call center, lack of responses to applications, inappropriate disenrollments, 

numerous difficulties with navigating the new eligibility system and denial of benefits without 

appropriate notice of appeal rights.  CMS noted that FSSA was not in compliance with federal 

regulations and requested the State provide its own CAP to ensure that federal requirements were 

being met.  
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 As for IBM’s progress on the CAP it entered into with the State, in September 2009, 

Secretary Murphy stated that “a team of vendors led by IBM Corp. has already made improvements 

in technology and added more staff under a corrective action plan submitted in July. . . [however] 

the timeliness of processing applications for food stamps, Medicaid and other benefits has not 

improved.”   (Appellant’s App. at 193; Tr. Ex. 111.)   That same month, the State decided to change 

approaches and adopt a hybrid approach to welfare modernization, referred to by the parties as 

“Plan B.”  Plan B moved away from the centralized call center and moved eligibility 

determinations back to the local office, increasing face-to-face contact between clients and staff.  

While the State initially sought IBM’s services to implement Plan B, the parties did not reach an 

agreement regarding the price of the services.  However, the State encouraged IBM to continue on 

as the technology vendor.   

 

 On October 15, 2009, Secretary Murphy sent a letter to IBM explaining that the State was 

terminating the MSA for cause, effective December 14, 2009.  The letter provided that IBM’s 

breaches included but were not limited to, “numerous and repeated quality and timeliness failures.”  

(Appellant’s App. at 839.)  The letter further provided that IBM’s breaches were material 

considering the MSA as a whole and that IBM cannot reasonably cure the breaches within thirty 

(30) days.  It also provided that some, but not all, of IBM’s breaches were subject to the CAP, that 

IBM had not proceeded diligently pursuant to the CAP and that there have been new breaches 

since IBM entered into the CAP.  Finally, it provided that IBM’s series of breaches, collectively, 

constituted a material breach of the MSA when considering the MSA as a whole.  

 

 Thereafter, on May 13, 2010, the State filed a complaint for damages and declaratory relief 

against IBM in the Marion Superior Court seeking over $170 million in damages. The same day, 

IBM filed a complaint against the State seeking damages in excess of $52 million.  

 

 The parties filed numerous motions for summary judgment in this matter, one of which 

relates to the materiality of the breach.  That is, the State filed a motion for summary judgment 

relating to the impact of the recession and the natural disasters (flooding) on IBM’s performance.  

The trial court granted summary judgment for the State, finding that “any contention by IBM at 

trial that the economic downturn or flooding rendered its performance ‘impossible’ or otherwise 
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excuses any failure by IBM to meet any of its contractual obligations under the MSA, is therefore 

precluded as a matter of law.”  (Appellant’s App. at 391.)  The court found that with regard to the 

recession, IBM either failed to seek a Change under the change order process or assumed the risk 

by agreeing to the Material Assumptions, and with regard to the flood, IBM failed to provide notice 

of a Force Majeure Event to the State.   

  

 This matter proceeded to a six-week bench trial.   In its sixty-five (65) page findings of fact 

and conclusions of law, the trial court determined (among other things) that the State failed to 

prove that IBM materially breached the MSA and that IBM substantially performed the MSA.  The 

Court of Appeals majority reversed the trial court on the material breach issue, finding that IBM 

materially breached the MSA.   State ex rel. Indiana Family & Soc. Servs. Admin. v. Int'l Bus. 

Machines Corp., 4 N.E.3d 696, 702 (Ind. Ct. App. 2014), vacated in part.  The Court of Appeals 

majority looked to the Policy Objectives to define the essence of the contract and found that it was 

“to provide and expand access to services for welfare recipients in a timely, reliable and efficient 

manner” while remaining within federal guidelines, reducing fraud and increasing work-

participation rates.  Id. at 718.   It found that IBM failed to do so.  Id. at 728.  

 

 The parties each filed cross-petitions to transfer on several issues including: whether IBM 

materially breached the MSA, whether IBM is entitled to deferred fees for costs incurred during 

the project and whether IBM is entitled to assignment fees for the State assuming IBM’s 

subcontracts.  We granted those petitions and now address only the material breach issue.   We 

hold that IBM materially breached the MSA and reverse the trial court’s finding that there was no 

material breach.  With regard to all other issues, we summarily affirm the Court of Appeals.2  

Finally, we remand this case to the trial court for calculation of damages consistent with this 

opinion, including offsetting any amounts awarded to IBM by the finding that it materially 

breached the MSA.   

 

                                                 
2 This includes all issues raised in the cross-petitions to transfer as well as several other issues not raised on 
transfer but included in the Court of Appeals opinion, including whether IBM is entitled to equipment costs 
for equipment retained by the State upon terminating the MSA, whether IBM is entitled to fees related to 
change orders and whether IBM is entitled to prejudgment interest.  All of these issues are also summarily 
affirmed.   
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Standard of Review 
 

The trial court entered findings of fact and conclusions of law.  We may not set aside the 

findings or judgment unless they are clearly erroneous.  Menard, Inc. v. Dage–MTI, Inc., 726 

N.E.2d 1206, 1210 (Ind. 2000), reh'g denied (citation omitted).  “In our review, we first consider 

whether the evidence supports the factual findings.”  Id.  “Second, we consider whether the 

findings support the judgment.” Id.  “Findings are clearly erroneous only when the record contains 

no facts to support them either directly or by inference.”  Quillen v. Quillen, 671 N.E.2d 98, 102 

(Ind. 1996).  “A judgment is clearly erroneous if it relies on an incorrect legal standard.”  Menard, 

726 N.E.2d at 1210 (citation omitted).  We give due regard to the trial court's ability to assess the 

credibility of witnesses.  Id.  While we defer substantially to findings of fact, we do not defer to 

conclusions of law.  Id.   “We do not reweigh the evidence; rather we consider the evidence most 

favorable to the judgment with all reasonable inferences drawn in favor of the judgment.”   Yoon 

v. Yoon, 711 N.E.2d 1265, 1268 (Ind. 1999). 

 

Discussion 
 

I. Standard for Assessing Materiality of a Breach 
 

“Whether a breach is material is generally a question of fact to be decided by the trier of 

fact.”  Collins v. McKinney, 871 N.E.2d 363, 375 (Ind. Ct. App. 2007) (citing Goff v. Graham, 

159 Ind. App. 324, 306 N.E.2d 758, 765 (1974)).   A material breach is often described as one that 

goes to the “heart of the contract.”  See Collins, 871 N.E.2d at 370.   

 

Here, the MSA provides the standard for what constitutes a material breach.  Specifically, 

the MSA provides that a breach is material if it is “material considering this Agreement as a 

whole.”  (MSA § 16.3.1(1)(A).) It further provides that a series of breaches, none of which 

individually constitutes a breach of the Agreement, may nevertheless “collectively constitute a 

breach of this Agreement which is material when considering this Agreement as a whole . . . .” 

(MSA § 16.3.1(1)(C).)   The MSA also provides detailed performance standards and measurements 

to assess IBM’s performance.  For instance, the MSA provides that IBM’s satisfactory 

performance will be measured by the following eight standards:  
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1) Adherence to all the terms of this Agreement, including all 
covenants, obligations, representations and warranties;  

2) Performance in accordance with and compliance with the 
Modernization Project work plans, schedules, and 
milestones agreed to by the Parties;  

3) Performance of the Services in accordance with all 
applicable requirements of this Agreement, including the 
Performance Standards set forth in Schedule 10 
[Performance Standards];  

4) Satisfactory results of Audits by the State, its 
representatives, or other authorized Persons in accordance 
with Article 9 (with all results of such Audits being 
addressed in accordance with the Governance Plan);  

5) Attendance at and participation in the DFR financial review 
and other meetings conducted from time to time by FSSA 
(both internally and with the public);  

6) Timeliness, completeness, and accuracy of required reports;  
7) Determination by the State of (i) [IBM]’s satisfactory 

performance of the Services and the Delegated Activities; 
and (ii) [IBM]’s satisfactory oversight and management of 
the Subcontractors; and 

8) [IBM]’s efforts to assist the State in achieving the Policy 
Objectives.  

 
(MSA § 3.8.2.)  

 
The MSA also provides four categories of performance standards, which are applicable to 

various phases of the project, and are associated with specific monetary consequences (liquidated 

damages) in the event they are not met: 

 
1) Service Levels: the performance metrics, and associated 

penalties and incentives, that focus on [IBM]’s processing 
accuracy in administering the Programs and which impose 
more stringent measurements of the error rates than those 
currently applied.  

2) Key Performance Indicators (“KPI” or “KPIs”): 
performance metrics, and associated penalties, designed to 
provide incentive to [IBM] to focus on other key metrics 
related to the Service components that are important to the 
State and its Clients.  

3) Critical Transition Milestones: penalties imposed if [IBM] 
does not achieve the Critical Transition Milestones 
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identified by the State that are critical to the successful 
transition of the Services.  

4) Federal Penalties: penalties imposed by the Federal 
government, as set forth in Section 15.2.6 of the Master 
Services Agreement.   

 
(MSA Schedule 10.) 
 
 Both the trial court and the Court of Appeals majority discuss the MSA’s materiality 

provision as well as the performance standards and measures.  However, both courts also relied 

upon the common law Restatement factors to assess the materiality of the breach.  Under the 

common law, when determining whether a breach is material, Indiana courts generally apply the 

factors articulated in the Restatement (Second) of Contracts § 241 (1981): 

 

(a) the extent to which the injured party will be deprived of the 
benefit which he reasonably expected;  
(b) the extent to which the injured party can be adequately 
compensated for the part of that benefit of which he will be 
deprived;  
(c) the extent to which the party failing to perform or to offer to 
perform will suffer forfeiture;  
(d) the likelihood that the party failing to perform or to offer to 
perform will cure his failure, taking account of all the circumstances 
including any reasonable assurances;  
(e) the extent to which the behavior of the party failing to perform 
or to offer to perform comports with standards of good faith and fair 
dealing.  

 
See Collins, 871 N.E.2d at 375 (citing Frazier v. Mellowitz, 804 N.E.2d 796, 803 (Ind. Ct. App. 

2004)).  

 

However, the default common law Restatement factors do not apply in this case because 

the plain language of the MSA provides for evaluating the materiality of a breach by considering 

the breach or a series of breaches in light of the MSA “as a whole.”   (MSA § 16.3.1(1)(A), (C).) 

Applying the specific terms agreed to by the parties rather than the common law default rule is 

consistent with Indiana contract law principles.  Indiana courts zealously defend the freedom to 

contract.  Peoples Bank & Trust Co. v. Price, 714 N.E.2d 712, 717 (Ind. Ct. App. 1999).  “The 

existence of express terms in a valid contract precludes the substitution of and the implication in 
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law of terms regarding the subject matter covered by the express terms of the contract.”  Zoeller 

v. E. Chicago Second Century, Inc., 904 N.E.2d 213, 221 (Ind. 2009) (citations omitted); See also, 

New Welton Homes v. Eckman, 830 N.E.2d 32, 35 (Ind. 2005). (Courts must not displace the 

contractually specified rights and remedies but “must leave to the individual parties the right to 

make the terms of their agreements as they deem fit and proper, and . . . enforce them as agreed 

upon.”)   

 

While Indiana has not expressly addressed whether contract provisions supersede the 

common law in the context of assessing whether a breach is material, other jurisdictions provide 

some persuasive authority in this area.   For instance, Vermont has recognized that “[c]ontracting 

parties can define what will constitute a material breach of their contract.”  McGee Const. Co. v. 

Neshobe Dev., Inc., 594 A.2d 415, 417 (Vt. 1991.)   Also, Williston on Contracts provides: 

“[w]here the contract itself is clear in making a certain event a material breach of that contract, a 

court must ordinarily respect that contractual provision.”  23 Williston on Contracts § 63:3 (4th 

ed.) (citing Dunkin' Donuts of America, Inc. v. Middletown Donut Corp., 100 N.J. 166, 495 A.2d 

66, 75 (1985)).   Similarly, the Arizona Court of Appeals held that where there are contractual 

standards for evaluating the materiality of a breach, “[a]pplying the Restatement (Second) of 

Contracts § 241 . . . would require us to ignore the express terms that the parties contracted for and 

essentially rewrite the contract.”  Mining Inv. Grp., LLC v. Roberts, 177 P.3d 1207, 1211 (Ariz. 

Ct. App. 2008).     Furthermore, it is not necessary to apply the common law Restatement factors 

where “the contract itself expressly provides for the materiality of the breach at issue.”  Roberts, 

177 P.3d at 1211.  

 

We agree.  Thus, as a threshold matter, we hold that where a contract itself provides the 

standard for what constitutes a material breach, this is the standard that governs.  The common law 

standard only applies in the absence of a contractual provision regarding what constitutes a 

material breach.    
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II. The Role of Policy Objectives 

 
 Applying common law contract principles, the Court of Appeals majority determined that 

the “heart of the contract” was found in the MSA Policy Objectives.  These Policy Objectives 

provide, in relevant part:  

 
(1)  (i) to provide efficient, accurate and timely eligibility 

determinations for individuals and families who qualify for public 
assistance, (ii) to improve the availability, quality and reliability of 
the services being provided to Clients by expanding access to such 
services, decreasing inconvenience and improving response times, 
among other improvements, (iii) to assist and support Clients 
through programs that foster personal responsibility, independence 
and social and economic self-sufficiency, (iv) to assure compliance 
with all relevant Laws, (v) to assure the protection and integrity of 
Personal Information gathered in connection with eligibility 
determination, and (vi) to foster the development of policies and 
procedures that underscore the importance of accuracy in eligibility 
determinations, caseload integrity across all areas of public 
assistance and work and work-related experience for Clients in the 
Programs.  

 
(Appellant’s App. at 567.)  The MSA provides that when construing and interpreting provisions 

and terms of the MSA, “[i]n the event of any uncertainties” or in the event of any “ambiguity, 

vagueness, or inconsistency” the “provisions and terms shall be read in a manner consistent with 

the Policy Objectives.”  (MSA § 1.4(5).)  However, the MSA also provides that:  

 

[n]otwithstanding the foregoing, in no event shall the Policy 
Objectives change or expand [IBM]’s obligations hereunder unless 
expressly agreed to by the Parties pursuant to a Change.  

 
(MSA § 1.4(5).)    
 

As discussed above, because the MSA itself provides various performance standards and 

measures for assessing whether a breach or a series of breaches is material in light of the contract 

as a whole, common law contract principles do not apply.   So the question becomes, what is the 

role of the Policy Objectives in assessing the materiality of a breach?  
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IBM argues that it cannot be held responsible for breaching the Policy Objectives pursuant 

to the plain language of the MSA, which provides that the Policy Objectives cannot “change or 

expand [IBM]’s obligations.” (MSA § 1.4(5).) Thus, IBM argues that the Court of Appeals 

majority’s determination that the essence of the contract is found in those Policy Objectives is 

flawed as it never addresses this disclaimer.  IBM is correct that, in and of themselves, the Policy 

Objectives set forth in the MSA cannot, pursuant to the disclaimer in MSA § 1.4(5), impose 

changed or additional obligations on IBM and thus, we agree that the Court of Appeals majority 

may have placed undue emphasis on the Policy Objectives being the “core of the contract.”  Int'l 

Bus. Machines Corp., 4 N.E.3d at 717, vacated in part.  

 

   However, to the extent the Policy Objectives are contained in other parts of the MSA, 

they are relevant to our materiality analysis.   For instance, one of the Performance Standards is 

IBM’s efforts to assist the State in achieving the Policy Objectives.  When the State failed to 

provide efficient, accurate and timely eligibility determinations for Clients, improve response 

times and comply with all relevant laws, IBM was responsible for failing to assist the State because 

IBM’s actions or lack of action caused or contributed to these problems.    

 

Further, the MSA also provides that when construing and interpreting provisions and terms 

of the MSA, “[i]n the event of any uncertainties” or in the event of any “ambiguity, vagueness, or 

inconsistency,” the “provisions and terms shall be read in a manner consistent with the Policy 

Objectives.”  (MSA § 1.4(5).)  Thus, IBM could not completely turn a blind eye to these objectives.   

IBM’s efforts to assist the State in meeting the Policy Objectives are one factor in assessing IBM’s 

performance.    

  

III. Whether IBM’s performance constituted a material breach pursuant to the MSA. 

 

While we disagree with the standard used by the Court of Appeals majority to determine 

whether IBM materially breached the MSA, we agree with the Court of Appeals majority that IBM 

did materially breach the MSA.  The trial court’s determination that IBM did not materially breach 

the agreement is incorrect as it ignored uncontroverted evidence and made several legal errors. 

These errors include: a) failing to consider the State’s dissatisfaction with IBM’s performance as 
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required by the MSA; b) determining that IBM’s payment of liquidated damages excused IBM’s 

performance in contravention of the MSA; c) adopting IBM’s excuses for non-performance; d) 

considering the State’s motives for terminating the contract; and e) determining that because the 

State benefited from the MSA, IBM’s breach could not be material.  We will address each error in 

turn.   

 
A. The State’s dissatisfaction with IBM’s performance should have been considered by 

the trial court. 
 

According to MSA § 3.8.2, satisfactory performance of the Agreement by IBM “will be 

measured by” eight standards, including “[d]etermination by the State of (i) [IBM]’s satisfactory 

performance of the Services and the Delegated Activities.” (MSA § 3.8.2.)  With regard to 

satisfaction, a “reasonable person standard is employed when the contract involves commercial 

quality, operative fitness, or mechanical utility which other knowledgeable persons can judge.”   

Indiana Tri-City Plaza Bowl, Inc. v. Estate of Glueck, 422 N.E.2d 670, 675 (Ind. Ct. App. 1981) 

(citations omitted).   Performance is satisfactory if a reasonable person in exactly the same 

circumstances would be satisfied.  Estate of Glueck, 422 N.E.2d at 675.  When this standard is 

used, “dissatisfaction [cannot] be claimed arbitrarily, capriciously or unreasonably.”  Id.  

Furthermore, “the mere statement by the recipient that he is dissatisfied is not conclusive.”  Id.  

The trial court found that the State set forth record evidence, including “confirming 

documents and testimony by IBM witnesses, that the State was ‘dissatisfied’ with aspects of the 

Modernization Project (as was IBM).”    (Appellant’s App. at 214.)   For instance, several key IBM 

executives made admissions such as:  “[t]he project didn’t perform at a level that I would have 

found to be satisfactory;” the State was not “satisfied in 2009;” and the State had a “reasonable 

basis to be dissatisfied.” (Appellant’s Brief at 10.)   IBM’s trial representative also admitted that 

he heard no evidence at trial that IBM’s performance was good in 2009.  

Although the evidence showed that the State was not satisfied with IBM’s performance, 

the trial court concluded that this dissatisfaction did not support a claim of breach (let alone a 

material breach).  Instead, the trial court found that the State’s dissatisfaction was just one of eight 

enumerated ways in which IBM’s performance was measured and that in light of the benefits the 

State received, this dissatisfaction is not material.   This was error.   As discussed above, the MSA 
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provides that a breach is material if it is “material considering this Agreement as a whole.”  (MSA 

§ 16.3.1(1)(A).)  It further provides that a series of breaches, none of which individually constitutes 

a breach of the Agreement may nevertheless “collectively constitute a breach of this Agreement 

which is material when considering this Agreement as a whole . . . .”  (MSA § 16.3.1(1)(C).)   The 

performance metrics set forth in the MSA, including the one regarding the State’s satisfaction, are 

therefore key in determining whether there was a breach or a series of breaches that are material 

considering the MSA as a whole.  Thus, while the trial court may be correct that dissatisfaction 

alone may not be enough, it could collectively constitute a material breach along with other 

breaches of the MSA.  

 

While IBM contends that the State merely argues in conclusory terms that the 

uncontroverted evidence establishes the State’s dissatisfaction, this is not the case as IBM 

representatives themselves confirmed the State’s dissatisfaction.   As mentioned above, several 

key IBM executives made admissions such as: “[t]he project didn’t perform at a level that I would 

have found to be satisfactory;” the State was not “satisfied in 2009;” and the State had “reasonable 

basis to be dissatisfied.” (Appellant’s Brief at 10.)   IBM’s trial representative also admitted he 

heard no evidence at trial that IBM’s performance was good in 2009.  

 

 IBM also argues that its performance was praised throughout the project and that the 

State’s actions in expanding the scope of its work further demonstrate the State’s satisfaction.  It 

is true that State officials made positive public comments about the project.  However, the content 

of the positive remarks, e.g., the State was “serving more people statewide and in a timelier manner 

than we ever have before,” was more about the project overall in comparison to the prior system, 

and not necessarily akin to a statement that IBM was performing well.  As for expansion of IBM’s 

services, this also is not especially indicative of the State’s satisfaction with IBM’s performance 

because IBM was the State’s selected vendor for the provision of welfare services at the time.  

Thus, it is not surprising that the State gave additional welfare-related work to IBM.   Finally, the 

contract was terminated in 2009.  Positive comments and expansion of work in years prior to 

termination are not good indicators of the State’s satisfaction in 2009.   The record evidence is that 

in 2009 the State was not satisfied with IBM’s performance and IBM agreed that the State should 

not have been.  Accordingly, the State’s dissatisfaction with IBM’s performance should have been 
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considered by the trial court when determining whether IBM materially breached the MSA as 

satisfaction is listed as a performance measure, and the evidence shows that the State’s 

dissatisfaction with IBM’s performance was reasonable in light of IBM’s own admissions.   

 

B. Payment of liquidated damages does not excuse a material breach pursuant to the 
plain language of the MSA. 

 
In the event of certain breaches by IBM for failing to perform according to the performance 

standards set forth in MSA Schedule 10,  MSA  § 15.2.5(3) provides for liquidated damages which 

were “not intended to be in the nature of a penalty,” but were “intended to be reasonable estimates 

of the State’s projected financial loss and damage resulting from [IBM]’s breach.”   Although these 

liquidated damages were the “sole and exclusive remedy” for certain damages as a result of IBM’s 

performance failures, the MSA clearly provides that the liquidated damages provision “shall not 

limit (i) any applicable State termination rights in Article 16” (Termination).  MSA  § 15.2.5(4).   

 

The trial court found as a matter of fact that certain timeliness metrics set forth in Schedule 

10 “were consistently missing the mark.” (Appellant’s App. at 210.)  However, despite this fact, 

and the express reservations of the State’s termination rights, the trial court found that IBM’s 

failure to meet timeliness metrics did not constitute a material breach because “[l]iquidated 

damages were paid in lieu of performance and provided IBM with an alternative means of 

performance that was satisfied by payment (which payment is undisputed).”  (Appellant’s App. at 

212.)  This was error.  The plain language of the MSA provides for no such alternative 

performance.  On the contrary, it provides that the State may pursue its termination rights, 

including its right to for-cause termination for a material breach or a series of breaches that 

collectively constitute a material breach.  (MSA § 16.3.1(1)(A), (C).)  Accordingly, payment of 

the liquidated damages does not excuse IBM’s breach and thus, the trial court should have 

considered IBM’s consistent failure to meet certain timeliness metrics in determining whether IBM 

materially breached the MSA.  

 
 
 
 

 



 20 

C. The economic downturn, natural disasters and surge in HIP applications do not 
impact the material breach analysis. 

 
The trial court cited three factors that negatively impacted IBM’s performance: 1) the 

economic downturn or recession; 2) the natural disasters or flooding in Indiana; and 3) the 

unexpected surge in HIP applications.  However, none of these factors should have impacted the 

court’s material breach analysis.    

 

First, is the economic downturn in Indiana.  One of the Material Assumptions in the MSA 

provides that there would be no “material economic downturn in the State of Indiana.”  (MSA 

Schedule 11.)   The MSA further provides that while “an inaccuracy or error in any of the Material 

Assumptions shall not automatically entitle [IBM] to any Change which it may request,” IBM 

could request changes to be made “solely pursuant to the Change Order Process.”  (MSA § 4.1.3.)  

IBM made no request for a Change.  Thus, IBM cannot use the economic downturn in Indiana as 

an excuse for its nonperformance.   

 
Next, is the natural disasters or flooding in Indiana.  The MSA defines a “Force Majeure 

Event” as: “fire, flood, earthquake, or other act of God or nature . . . beyond the reasonable control 

of the affected party that delay or prevent the Party, directly or indirectly, from performing its 

obligations under the Agreement.”  (MSA Appendix I.)  Also, the MSA provides that in the case 

of a Force Majeure Event, if “[IBM] is unable to perform any of its obligations under this 

Agreement or such performance is rendered impractical, [IBM] shall provide notice to the State. . 

. .” (MSA § 21.22.)   IBM did not provide notice to the State regarding a Force Majeure Event.  

Thus, IBM cannot use the flooding in Indiana as an excuse for its nonperformance.   

 

Both the recession and the flooding were the subject of one of the State’s pre-trial motions 

for summary judgment.  The trial court granted summary judgment for the State on this issue, 

finding that “any contention by IBM at trial that the economic downturn or flooding rendered its 

performance ‘impossible’ or otherwise excuses any failure by IBM to meet any of its contractual 

obligations under the MSA, is therefore precluded as a matter of law.” (Appellant’s App. at 390-

391.)  With regard to the recession, the trial court found that IBM either failed to seek changes 
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under the change order process or assumed the risk by agreeing to the Material Assumptions and 

with regard to the flood, IBM failed to provide notice of a Force Majeure Event to the State.   

 

Despite its own pre-trial ruling, the trial court cited both the recession and the flooding in 

its findings of fact and conclusions of law.   IBM argues that the trial court considered these events, 

not to excuse IBM’s performance, but to conduct the appropriate analysis under the Restatement.  

However, as we hold that the Restatement analysis does not apply when there is a contractual 

provision that sets forth the standard for determining whether a breach is material, we are not 

required to conduct an analysis pursuant to the Restatement.  Instead, we look to the language of 

the MSA itself.   The MSA provides for the Change Order process in the event a Material 

Assumption is later found to be inaccurate.  It further provides for giving notice to the State in the 

case of a Force Majeure Event.  IBM failed to avail itself of either of these relief mechanisms.  In 

its summary judgment order, the trial court itself held that IBM could not argue these events 

excused its non-performance.  We agree.  The trial court should have abided by its own order and 

not considered the impact of the recession or flooding on IBM’s performance when conducting its 

material breach analysis.   

 

The trial court also improperly considered the surge in applications from the HIP program.  

The Court found that “HIP application volume regularly exceeded the State’s predictions . . . and 

the State described this as a significant challenge for the modernized system.”  (Appellant’s App. 

at 184-85) (footnote omitted).   However, the MSA set forth a procedure for IBM to seek service 

and fee changes:  

 

 Upon the occurrence of . . . any sudden and material increase in the 
number of Clients utilizing the Services beyond that which might 
reasonably be anticipated, [IBM] shall be entitled to provide the 
Services at a location other than a Service Location on a temporary 
basis. . . [IBM] may make this determination in its discretion, and 
any additional charges associated therewith shall be determined in 
an equitable manner in accordance with the Change Order Process. 

 
 
(MSA § 3.4.3(3).)   Also, MSA § 3.12.3(1) provides that a change “relating to an expansion of or 

change to the Services” required a Change Order.   IBM obtained many Change Orders, including 
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Change Order 23, to account for the HIP application increase.  IBM was compensated for the 

Change due to the increased HIP applications.  We agree with the State and the Court of Appeals 

majority that IBM should not receive a double remedy: first more fees for increased scope of work 

and then an excuse for its performance issues.   The trial court should not have considered the HIP 

application increase when determining whether IBM materially breached the MSA.   

 

D. The State’s motive for terminating the MSA is irrelevant. 
 

IBM argues that the State did not terminate the MSA for performance issues as it has 

maintained throughout this litigation.   It argues that the State’s chief complaints about the project 

are not with IBM’s performance but with the reduction of face-to-face interactions, a key feature 

of the plan set forth in the MSA and one which the State developed.  IBM also cites Governor 

Daniels’ comments on the day the termination of the MSA was announced to the public.  IBM 

argues that Governor Daniels “commended IBM for its work, citing a number of benefits the IBM 

Coalition had conferred on the State,” demonstrating that the State terminated the MSA for reasons 

other than IBM’s material breach.  (Appellee’s Brief at 9.) 

   

Even assuming, arguendo, that IBM is correct, and the State had other reasons for 

terminating the MSA, it cites no case law in support of the proposition that a party’s motive for 

terminating a contract matters.   A party’s motives or reasons for making contract decisions are 

generally regarded as irrelevant.   Epperly v. Johnson, 734 N.E.2d 1066, 1073 (Ind. Ct. App. 2000) 

(citing Vernon Fire & Cas. Ins. Co. v. Sharp, 264 Ind. 599, 607, 349 N.E.2d 173, 180 (1976)).  

While IBM is correct that neither Epperly nor Sharp go so far as to say a party’s actual motivation 

for terminating a contract is always irrelevant, as the trial court observed, “evidence of prior or 

contemporaneous written or oral statements and negotiations cannot operate to either add to or 

contradict the written contract.”   Hinkel v. Sataria Distrib. & Packaging, Inc., 920 N.E.2d 766, 

769 (Ind. Ct. App. 2010).   Thus, it does not matter what State officials were saying about the 

State’s motivation for terminating the contract; only the written terms of the contract matter.  

Accordingly, the trial court should not have considered whether the State had other motives or 

reasons for terminating the MSA.   
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Finally, this Court notes IBM’s argument that it is the State’s flawed plan, including the 

move away from the face-to-face meetings that is real problem, not IBM’s performance.  However, 

as the Court of Appeals majority aptly noted: “If IBM did not think that it could carry out this 

concept, then it presumably would not have executed the MSA.”  Int'l Bus. Machines Corp., 4 

N.E.3d at 726, vacated in part.   

 
 

E.  The benefits received by the State do not ameliorate a material breach. 
 

The trial court focused on the benefits provided to the State in determining that IBM 

substantially performed and thus, did not materially breach the MSA.  However, balancing the 

benefits received by the State with IBM’s performance failings is not the appropriate standard for 

determining whether there is a material breach.  Again, the MSA provides that a breach is material 

if it is “material considering this Agreement as a whole.”  (MSA § 16.3.1(1)(A).)  It further 

provides that a series of breaches, none of which individually constitutes a breach of the Agreement 

may nevertheless “collectively constitute a breach of this Agreement which is material when 

considering this Agreement as a whole . . . .”  (MSA § 16.3.1(1)(C).)    

 

This standard does not involve consideration of the benefits received by the State, nor the 

benefits received by IBM.  Both parties received substantial benefits from the MSA.  As the trial 

court found, the benefits to the State included: 1) an electronic welfare-eligibility system that 

“enhance[d] access to program benefits;” 2) assistance in processing “millions of public benefit 

applications,” which allowed the State to “serv[e] more people statewide and in a timelier manner” 

than ever before; 3) a “dramatic[ally]” improved welfare-to-work participation rate; 4) an end to 

“rampant” fraud that previously plagued Indiana’s welfare system; 5) significant administrative 

cost savings; 6) an electronic paperless eligibility system; and 7) technology and infrastructure that 

the State can use going forward with the Hybrid system (aka “Plan B”).   (Appellant’s App. 

203-207.)   IBM received the benefit of the fees paid by the State in an amount over $437 million. 

Notwithstanding the benefits conferred upon and received by both parties, we must look to IBM’s 

performance in light of the contract as a whole when determining whether it materially breached 

the MSA. 
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 Here, while there is no standout, singular breach on the part of IBM that constitutes a 

material breach, the record reflects that there were numerous and repeated failures on the part of 

IBM in its provision of welfare services to Hoosiers that, in view of IBM’s history of breaches, 

collectively constitute a breach of the MSA. The MSA sets forth various standards and 

measurements in order to assess IBM’s performance that are helpful in our analysis.  It provides 

that IBM’s satisfactory performance will be measured by the following eight standards:  

 

1) Adherence to all the terms of this Agreement, including all 
covenants, obligations, representations and warranties;  

2) Performance in accordance with and compliance with the 
Modernization Project work plans, schedules, and milestones agreed 
to by the Parties;  

3) Performance of the Services in accordance with all applicable 
requirements of this Agreement, including the Performance 
Standards set forth in Schedule 10 [Performance Standards];  

4) Satisfactory results of Audits by the State, its representatives, or 
other authorized Persons in accordance with Article 9 (with all 
results of such Audits being addressed in accordance with the 
Governance Plan);  

5) Attendance at and participation in the DFR financial review and 
other meetings conducted from time to time by FSSA (both 
internally and with the public);  

6) Timeliness, completeness, and accuracy of required reports;  
7) Determination by the State of (i) [IBM]’s satisfactory performance 

of the Services and the Delegated Activities; and (ii) [IBM]’s 
satisfactory oversight and management of the Subcontractors; and 

8) [IBM]’s efforts to assist the State in achieving the Policy Objectives.  
 

(MSA § 3.8.2.)  
 

Additionally, as discussed above, certain performance metrics were associated with liquidated 

damage provisions in the event they are not met.  For instance, the Schedule 10 Key Performance 

Indicators (“KPI” or “KPIs”), which related to timeliness.  (MSA Schedule 10.)  

 

 IBM’s performance was lacking in several of these areas.  First, as discussed in Section A 

above, the State was not satisfied with IBM’s performance.  This dissatisfaction was confirmed by 

IBM’s own witnesses.   Additional failures are reflected in the March 2009 letter FSSA Secretary 

Murphy sent to IBM, which listed thirty-six (36) issues that the State wanted IBM to address, 
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including: excessive wait times at local offices and for appointments, incorrectly categorized 

imaged documents, high staff turnover, inaccurate and incomplete data gathering, scheduling 

problems, clients not receiving mailed correspondence, poor communication to all staff, 

unresolved help-ticket requests and untimely application and redetermination processing times for 

various welfare programs.  Similar deficiencies were noted in CMS’ letter to the State wherein 

CMS demanded the State come up with its own CAP.  Problems CMS noted included: extended 

wait times for processing applications as well as for receiving responses to phone calls to the call 

center, lack of responses to applications, inappropriate disenrollments, numerous difficulties with 

navigating the new eligibility system and denial of benefits without appropriate notice of appeal 

rights.  Indeed, even the trial court conceded that the record reflects that IBM struggled to timely 

provide services to Clients, finding that timeliness metrics were “consistently missing the mark.” 

(Appellant’s App. at 210.)  Additionally, despite entering into a CAP with the State and despite 

making some improvements, FSSA Secretary Murphy noted a month prior to the State’s letter of 

termination that “. . . the timeliness of processing applications for food stamps, Medicaid and other 

benefits has not improved.”  (Tr. Ex. 111.)   Accordingly, the trial court erred in finding the benefits 

received by the State precluded a finding that IBM materially breached the MSA.   

 
Conclusion 

 
 We hold that when a contract provides the standard for assessing the materiality of a breach, 

that standard governs.  Only in the absence of such a provision does the common law, including 

the Restatements, apply.  In this case, the MSA provides the standard to assess whether IBM 

materially breached the MSA.    

 

 The trial court erred in determining IBM did not materially breach the MSA. In 

determining whether IBM materially breached the MSA, the trial court should have considered the 

State’s dissatisfaction with IBM’s performance and IBM’s failure to meet certain Schedule 10 

metrics, despite IBM’s payment of liquidated damages.  The trial court should not have considered 

the economic downturn, natural disasters and the surge in HIP applications to justify IBM’s 

performance failings in light of the MSA, which provided IBM with mechanisms to address these 

issues.  The trial court also should not have considered the State’s motive in terminating the MSA.  

The trial court also erred in determining that the benefits received by the State precluded a finding 
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of material breach where both parties benefited from the MSA and it is IBM’s performance, not 

these benefits, that the trial court should have assessed.   Finally, while the Policy Objectives 

themselves did not place a contractual requirement on IBM, to the extent these objectives were 

incorporated into other parts of the MSA, i.e., the performance standards, and also the construction 

and interpretation provision, they are a factor to be considered when assessing whether IBM’s 

collective breaches were material.   

 

Because IBM failed to perform satisfactorily as determined by the State (and by its own 

admission), consistently failed to meet certain timeliness metrics, and failed to assist the State in 

achieving its Policy Objectives, we hold that IBM did materially breach the MSA through its 

collective breaches in light of the MSA as whole.  We therefore reverse the trial court’s finding 

that IBM did not materially breach the MSA.  We summarily affirm the Court of Appeals on all 

other issues including: affirming the trial court’s award of $40 million in assignment fees and 

$9,510,795 in equipment fees to IBM, affirming the trial court’s denial of deferred fees to IBM, 

and reversing the trial court’s award of $2,570,621 in early termination close out payments and 

$10,632,333 in prejudgment interest to IBM.  We also remand the case to the trial court to 

determine the amount of fees IBM is entitled to for Change Orders 119 and 133, and for calculation 

of the parties’ damages consistent with this opinion, including any appropriate offsets to the State 

as a result of IBM’s material breach of the MSA.  

 

Rush, C.J., Dickson and Rucker, J.J., concur. 

Massa, J., not participating.  
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