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Item #2 

 





For  

 

 

 

 

 

August 7, 2013 

Mr. Chip Hickman 

Fire Chief 

Montecito Fire Protection District 

595 San Ysidro Road 

Santa Barbara, CA 93108 

RE: SCOPE OF SERVICES TO PROVIDE A STANDARD OF COVERAGE AND RISK ASSESSMENT 

STUDY FOR THE MONTECITO FIRE PROTECTION DISTRICT 

Dear Chief Hickman: 

Citygate Associates, LLC is pleased to present our Scope of Services to the District to conduct a 

Standard of Coverage and Risk Assessment Study. Attached to this letter is an overview of 

Citygate’s proposed services and a detailed Work Plan and work schedule.  

Citygate is available to being work in September 2013 after award of a contract. For technical 

questions, please contact Stewart Gary, Fire Practice Principal, at sgary@citygateassociates.com, 

by phone at (916) 458-5100 ext. 305 or by fax at (916) 983-2090. The mailing address is 2250 

East Bidwell Street, Suite 100, Folsom, CA 95630. As President of the firm, I am authorized to 

execute a binding contract on behalf of Citygate Associates, LLC. Please feel free to contact me 

at our headquarters office, located in Folsom, California at (916) 458-5100, extension 101 or via 

e-mail at dderoos@citygateassociates.com if you wish further information. 

Sincerely, 

 

David C. DeRoos, MPA, CMC 

President  
 

cc Stewart Gary 

Attachment – Scope of Services 

mailto:sgary@citygateassociates.com
mailto:dderoos@citygateassociates.com
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SCOPE OF SERVICES 

1. OVERVIEW OF PROPOSED SCOPE OF SERVICES 

Citygate’s Standard of Coverage and Risk Assessment studies are performed in accordance with 

the methodology outlined in Standards of Response Coverage (5
th

 Ed.) as published by the 

Commission of Fire Accreditation International (CFAI). Our studies also incorporate guidelines 

and best practices in the field of deployment and risk analysis from the National Fire Protection 

Association (NFPA), Insurance Services Office (ISO), the Commission on Fire Accreditation 

International (CFAI), relevant federal and state laws and regulations, and other recognized 

industry best practices. 

In addition to the usual and customary techniques of reviewing agency documentation and 

conducting stakeholder listening interviews, Citygate will: 

 Use ESRI ArcGIS to prepare analysis maps of the District’s deployment situation. 

 Use an incident response time analysis program called NFIRS 5 Alive™ to review 

the statistics of prior incident performance. The results will be plotted not only on 

graphs and charts, but “live” using 3D tools over Google Earth images. 

For this project, Citygate proposes the following scope of services:  

 Initiate and manage project, data collection, and stakeholder outreach 

 Finalize detailed project Work Plan and schedule  

 Meet with District representatives to initiate the study 

 Conduct a community outreach meeting to listen for hazard/risk issues and 

desired outcomes  

 Conduct stakeholder listening interviews 

 Request and review District documentation  

 Provide project updates to the District Board Strategic Planning 

Committee during on-site visits. 

 Conduct risk assessment and build response models 

 Conduct a comprehensive community risk assessment, including a 

rigorous wildland fire hazard component, in conformance with Federal 

Emergency Management Agency (FEMA) guidelines that include:  



Montecito Fire Protection District  

Scope of Services to Provide a Standard of Coverage and  

Risk Assessment Study 

Citygate Associates – Standard of Coverage and Risk Assessment Study  page 2  

 Identifying and describing the hazards and their attributes that 

could potentially impact the District; 

 Identifying the probability of occurrence and potential severity of 

impact (risk) for each identified hazard;  

 Identifying values at risk to the community; recommending 

measures to eliminate or reduce the severity of the potential 

impacts for each identified hazard;  

 An evaluation of the effectiveness of past and current mitigation 

efforts.  

The wildland fire hazard assessment will include analysis of relevant data from CalFIRE, U.S 

Forest Service, Santa Barbara County Multi-Jurisdictional Hazard Mitigation Plan, Insurance 

Services Office, Federal Emergency Management Agency, and local historical fire records. In 

addition, we will conduct a thorough analysis of the wildland fire hazard factors by examining 

and analyzing local fire history, vegetation types, weather, topography, structural density and 

ignition factors, water system, transportation network, response capacity, wildland building 

codes and standards, community demographics, preparedness, and public education/outreach, 

fire department staffing and equipment standards, training, wildland fire planning, and 

cooperative response agreements.   

The deliverable for the risk assessment component will be a comprehensive wildland risk 

analysis matrix that will identify and rank the various wildland risk factors. This risk analysis 

matrix will be subject to review and comment by community stakeholders in the draft findings 

workshop prior to delivery of the Final Report.  

Additionally we will: 

 Conduct a comprehensive standards of coverage analysis  

 Develop performance objectives  

 Coordinate with District staff to develop compliance methodology  

 Conduct a draft findings workshop 

 Once the response statistics and geographic coverage models are complete 

and we have obtained tentative findings for the District to consider, we 

will conduct a briefing workshop with the District’s Management Team. 

 Develop and review a draft Final Report 



Montecito Fire Protection District  

Scope of Services to Provide a Standard of Coverage and  

Risk Assessment Study 

Citygate Associates – Standard of Coverage and Risk Assessment Study  page 3  

 The entire Citygate team will prepare a comprehensive Standards of 

Response Cover Draft Report, including statistical exhibits.   

Citygate proposes a 5-month timeframe to complete this study, and is available to start 

immediately following execution of a contract for services.  Throughout the entire project 

duration, we will monitor engagement progress and completion of tasks, including providing 

monthly written status reports and oral communications, as needed.  

2. DETAILED SCOPE OF SERVICES AND PROJECT PLAN 

Citygate’s detailed Work Plan to conduct the requested Standards of Cover and Risk Assessment 

study is presented in this section.  Citygate understands that the District requires a performance 

review of the current delivery of all fire department emergency response services and provision 

of options or alternatives for those items needed to meet current best practices.  

Citygate’s Standards of Response Cover Work Plan will include these items: 

 Guidance for any identified location/relocation of fire station locations to provide 

long-range service delivery; 

 A rigorous wildland fire risk assessment; 

 An evaluation of current mutual/auto-aid agreements and their effectiveness; 

 An analysis of alternative deployment plans where they fit the District’s needs. 

Our Work Plan is comprised of five (5) tasks, and will be explained throughout this section. 

The core methodology used by Citygate in the scope of its deployment analysis work will be that 

of the “Standards of Response Coverage” systems approach to fire department deployment as 

published by the Commission on Fire Accreditation International.  This is a systems-based 

approach using local risk and demographics to determine the level of protection best fitting the 

District’s needs. 

The study will use the following components in the Standards of Response Coverage process: 

1. Existing deployment – each agency has something in place today. 

 The Citygate team will understand existing deployment strategies, and 

performance measures. 

2. Community outcome expectations – what is expected of the response agency? 

 Citygate will understand the District’s expectations for fire, EMS and 

special hazard responses. 
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3. Community risk assessment – what risks are inherent in the community and what 

risks may be transient but still a threat in the community? 

 Citygate will determine risk in the community at a zone level using 

community zoning information, Insurance Service Office (ISO) building 

risk information, and population demographics and planned growth plans. 

 Citygate will assist the Department in conducting critical crew task 

measure reviews. 

4. Distribution Study – the locating of first-due resources (typically engines). 

 Citygate will use the FireView software GIS mapping tool to study the 

effectiveness of existing station locations to understand the existing 

deployment system performance and test proposed service measures by 

risk types in different zones for first-due, all-risk units. 

5. Concentration Study – first alarm assignment or effective response force studies. 

6. Historical reliability – is there a multiple call frequency issue (call stacking) 

problem? 

 Citygate will analyze incident data to determine if multiple calls are 

affecting performance. 

7. Historical response effectiveness studies – what percent of compliance does the 

existing system deliver? 

8. Overall evaluation with updated Standard of Cover statements by risk type, as 

needed. 

 Citygate will advise on a revised Standard of Cover set of policies. 

 Changes in deployment, if desirable, will be identified along with likely 

timing. 

We understand the deployment study must address, at a minimum, the following questions: 

 For current and future service demands, how many fire stations should the District 

have and where should the stations, apparatus and crews be located for the most 

cost-effective and efficient service for the next 25-50 years. 

 If the recommendation is for more than the current number of stations, what are 

the specific benefits of additional locations? 

 Is the equipment adequate (quantity, size, location) for current service demands? 
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 Is the equipment adequate, considering anticipated changes in the District? If not, 

what are the shortcomings and recommendations? 

 What other fire response options and strategies exist that might be suitable for the 

District to consider over the short- and long-term? 

We intend to review our Work Plan and schedule with the District leadership prior to beginning 

work.  After obtaining additional input, we will finalize our Work Plan and the accompanying 

schedule.  

A review of this breadth and depth must include not only the analysis of multiple facts and 

variables, but is only as good as the professionals drawing conclusions from the data elements.  

This is what sets the Citygate team apart, as recent practicing professionals in fire services, the 

District is, in effect, getting the opinions of an external “seasoned department head team,” not the 

opinions of junior staff members or consultants who have spent little time on the front lines 

managing in local government. 

This Citygate team strength means we are able to develop specific recommendations tailored to 

the local situation that are implementable. We will identify specific areas of what is working 

well, where improvements are needed, and what new resources, if any, would be needed to 

implement the recommendations. Recommendations will also take into account the District’s 

ability to implement them. 

3. WORK PLAN TASK SEQUENCE 

Our Work Plan is presented on the below as five tasks over a five-month time period.  

Throughout the entire project duration, we will monitor engagement progress and completion of 

tasks, including providing monthly written status reports and oral communications, as needed. 

Task 1: Initiate and Manage the Project, Data Collection, and Interviews 

Month 1 and Ongoing 

Subtasks: 

Citygate and the District project representatives will hold a startup meeting to refine the issues to 

be addressed by and the objectives of schedule, budget, and methods of data collection and 

analysis for this study. 

 Finalize the detailed Work Plan schedule for the project 
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 We will, in collaboration with District Leadership Team, review and 

finalize a detailed work schedule and final project schedule for the project.  

These tools will assist both the consultants and District staff to monitor the 

progress of the study. 

 Meet with District staff representatives to initiate study 

 A key to a successful consulting engagement is a mutual understanding of 

the project’s scope and objectives.  In our experience, this early effort to 

clearly define expectations, roles and lines of communications results in a 

better focus on substantive issues as the engagement progresses. 

 Obtain and review District documentation  

 At this juncture in the project we will develop and submit a list of 

requested documentation relevant to this project, including the County’s 

General Plan, growth forecasts, any appropriate prior studies, Fire District 

documentation including (as available) dispatch data, fleet inventory, 

facility condition assessments, current personnel, equipment and other 

operating costs and a myriad of other information. Once we receive the 

requested documentation from the District, we will review it prior to 

conducting our interviews in the following subtask. We have found that 

reviewing this information prior to our interviews improves the 

effectiveness and value of the interviews we conduct, since it results in 

more specific questions and more definitive information. 

 Interview District leadership and Fire Chief 

 To enhance our understanding of the issues at stake in this project, we will 

meet with, as appropriate and if directed, the District Board members and 

Fire Chief, as well as command staff members. 

 Interview Fire District staff 

 To enhance our understanding of the issues at stake in this project, we will 

meet with, as appropriate and directed, the line personnel from the 

District. 

Meetings 

There will be one on-site trip during this task to kick-off the project, establish relationships, 

conduct stakeholder interviews, and set the information gathering into agreement and motion.  
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Task Duration 

This task will last through the first month of the project as Citygate meets with the District staff 

to kick off the project, conduct interviews, and collect documentation. As Citygate continues to 

manage the project and provide monthly written status reports, the project management portions 

of this task will span for the entire duration of the 5-month project. 

Task 2: Risk Assessment and Building Response Models 

Month 2 

Subtasks - Deployment: 

 Obtain District and other available GIS data layers, risk-type information, travel 

time performance measure(s) and calls-for-service data into the geographic 

mapping program. 

 Obtain an incident data export for our statistician to model workload performance 

using the NFIRS 5 Alive program. 

 Evaluate incident data by existing station locations. 

 Evaluate the Department’s current suppression staffing plan both from a per-unit 

and District-wide basis. 

Subtasks – Wildland and Overall Risk Assessments: 

 Identify District stakeholder issues and concerns relative to risk.   

 Identify all natural and human-caused hazards and related attributes with potential 

to cause adverse impacts within the District. 

 Quantify the probability of occurrence and potential severity of impact (risk) for 

each identified hazard. 

 Identify values at risk within the District. 

 Evaluate the effectiveness of current and past hazard-mitigation measures. 

 Recommend additional measures as appropriate to eliminate or reduce the 

severity of the potential impacts for each identified hazard. 

Meetings 

There will be two days on-site for in-person assessment of all fire station districts for risks and 

topography, and a public listening workshop. 
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Task Duration 

The duration of this task will be 1 month and will last through month 2 of the project. 

Task 3: Analysis and Draft Findings Workshop 

Month 3  

Subtasks:  

The objectives in Task 3 are to: 

 Using forward-looking risk demographics, project future staffing needs. 

 Perform travel time studies on fire crew locations. 

 Complete the GIS mapping and statistical assessment of current and any changed 

deployment plan(s). 

 Undertake a comprehensive evaluation of all the issues affecting fire crew 

deployment in the District. 

 Prepare a PowerPoint-based briefing of the analysis data to this point to include 

key findings, impacts to the current deployment systems and an outline of 

Citygate’s initial recommendations. 

 The preliminary risk and SOC results will be presented in a summary PowerPoint 

in a workshop. Refinements, if needed, will be made and the final work product 

accepted by the District’s leadership will be the foundation for the Draft Report. 

Meetings 

Citygate will provide a briefing on-site on the preliminary findings, including an explanation of 

the analysis process to the District’s Strategic Planning Committee.  During this briefing, we will 

discuss any anomalies in the data and resolve data issues. 

Task Duration 

The duration of this task will be one month. 
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Task 4: Prepare Draft Report 

Month 4 through the Middle of Month 5 

Subtasks: 

 In this task, the entire Citygate team will prepare a comprehensive Standards of 

Response Cover Draft Report, including statistical exhibits.  In this report we will: 

 Summarize the strengths of the District and opportunities for 

improvement. 

 Present a review of how our approach and analyses were conducted. 

 Describe major findings by departmental service delivery area. 

 Present an explanation of improvements we identified and our integrated 

recommendations for their resolution in order to improve operations. 

 Describe an implementation plan for prescribed action showing 

implementation responsibilities, schedules and expected benefits. 

 Upon completion of the Draft Report, an electronic version in MS-Word will be 

sent to the District project manager for comments using the “track changes” and 

“insert comments” tools in Word.  Our normal practice is to review a draft of our 

report with management personnel to ensure that the factual basis for our 

recommendations is correct and to allow time for a thorough review.  In addition, 

we take time to discuss any areas that require further clarification or 

amplification.  It is during this time that understandings beyond the written text 

can be communicated.  

Meetings 

There will be one on-site meeting for this task. We will schedule a meeting with the District 

Strategic Planning committee to discuss and fact check the Draft Report, answer any questions, 

and agree on elements for the Final Report. 

Task Duration 

The duration of this task will be 1.5 months.  
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Task 5: Prepare and Deliver the Final Report with Executive Summary, 

Recommendations and Costs 

End of Month 5 

Subtasks: 

 The process of Final Report preparation is an important one.  Implicit in this 

process is the need for a sound understanding of how our review was conducted, 

what issues were identified, why our recommendations were made, and how 

implementation should be accomplished. 

Final Report Components 

Our final work product will include: 

1. An analysis of the effectiveness of current fire station locations; 

2. An analysis of the efficiency of the current deployment scheme of resources 

within the District’s fire stations; 

3. An analysis of the District’s ability to meet the listed recommendations; 

4. Recommendations for changes in fire station locations, if needed, to meet current 

and future needs and to optimize service delivery; 

5. Recommendations for deployment of new resources to meet current and future 

needs; 

6. Provision of supporting data and rationale for all recommendations; 

7. Provision of supporting colored maps and other visual data to fully illustrate the 

current situation and consultant recommendations.  This information shall be 

provided in both hard copy format and computerized format with accompanying 

Microsoft PowerPoint presentation. 

The Final Report, statistics, and maps will be provided in six (6) bound, hard copies, and it will 

also be delivered electronically in Adobe Acrobat (.PDF) format. 

 Prepare Final Report and oral presentation 

 Based on the results of our Draft Report review process, we will then 

prepare an Executive Summary and a Final Report for the Board of 

Directors.  We also will make an oral presentation using a PowerPoint 

presentation to the Board of Directors in a community meeting setting. 
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 Our work plan contemplates one Draft Report cycle.  Additional Draft 

Report cycles requested by the District would be billed separately.   

Meetings 

There will be one on-site meeting to make an oral presentation of the Final Report. 

Task Duration 

The duration of this task will be one month. 

4. ON-SITE MEETINGS 

We anticipate a total of five (5) site-meeting events in the District throughout the study: 

 Task #1 – There will be one site day to include the project kick-off meeting and 

information gathering outreach. 

 Task #2 – There will be two site days with Citygate to understand and obtain 

agreement on the risk assessment and desired outcomes work to date. 

 Task #3 – There will be one meeting with Citygate to brief the District Strategic 

Planning Committee team on the draft deployment findings. 

 Task #4 – There will be one meeting with Citygate to present and review with the 

District Strategic Planning Committee the Draft Report. 

 Task #5 – There will be one meeting with Citygate to brief the Final Report via 

PowerPoint to the Department senior staff and District Manager. 

5. STUDY COMPONENTS WITH WHICH THE DISTRICT MUST ASSIST 

Both Citygate and the District understand the economic constraints on a study.  The District has 

the capability to collect some internal data that can assist the Citygate study where the District is 

in the best position to prepare data elements within the overall services review.  Therefore, the 

District will assist Citygate with: 

 Providing electronic incident response data in a format requested by Citygate. 

 Providing GIS and existing risk data and other District data as requested by 

Citygate. 
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6. PROJECT SCHEDULE 

It has to be noted at this point, that Citygate has proposed a five-month project timeframe.  We 

are available to start the project in September 2013. A detailed Work Plan schedule is presented 

on the following page: 
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