
SPF.2014.F006 
 

1 
UNCLASSIFIED  

 

Project Completion Report 
 

(For Projects over £80,000) 
 
To be completed by the Implementer within three months of the end of the Project.  All sections 
should be completed, and the form returned to the Project Officer in the Post. 
 
The final payment cannot be made until the Project Completion Report has been submitted to and 
agreed by the Post 
 
(* to be completed by the Post) 

Project Title Strategic programme to meet the demand of human capital of the 
energy industry in the state of Tabasco, Mexico 

Programme Fund * Prosperity Fund 

Programme/CBP Objective* A strong energy partnership that promotes an open, robustly-
regulated Mexican energy sector, where British energy companies and 
SMEs are widely involved.  At the same time, Mexico remains an 
advocate for low carbon growth, supporting UK efforts in international 
climate fora and leading by example. 

Countries Covered Mexico 

Implementer Clúster Minero-Petrolero de Coahuila, A.C. 

Planned Start date  9-November-
2015 

Actual start date 9-November-2015 

Planned End date 15-March-2016 Actual end date 15-March-2016 

Explain any variance in 
start/end dates 

 

 

Project Purpose (use the exact wording from the approved Project Proposal Form) 

 
To design a set of strategies by March 2016 that will help the state of Tabasco develop human 
capital required to fulfill future market demands in the oil & gas industry (O&G). 
 

Was the Purpose achieved?  If not, give reasons.  Please state your sources of information 

 
Yes, it was. The representative of the British Embassy and the officials of the Education and 
Energy Secretariats attending the meeting in which the programme was delivered, expressed that 
the document fulfilled their expectations. For the Secretary of Energy, the programme is an 
important contribution in the sense that it integrates relevant information regarding the quality 
and quantity of human resources required by the oil industry, in a medium term. For the 
Education Ministry, it was important that the document provided a complete diagnostic regarding 
the education required by the industry. The minister considered it was specially valuable that 
information from a wide range of sources and stakeholders was taken into account to develop the 
strategy.  
The programme was particulary helpful for the Mexican government  because it represented a 
useful tool to face one of the main challenges posed by the energy reform, namely, the need to 
train adequate human resources for the industry.  
For all of the involved stakeholders, an important feature of the Programme was the feasibility of 
the  strategy proposal. 
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Were any significant changes to the project design agreed with Post and put in place (outputs, 
activities, budget, duration etc.)  Please describe the changes. 

 
There were no changes. 
 

Did any external factors contribute to the achievement of the Purpose?  Please describe 

 
The collaboration with the Energy and Education Ministries of the Government of Tabasco was a 
factor that significantly favoured the development of the project. Their disposition to collaborate 
arose from the fact that they viewed the Cluster as an experienced and professional organization 
which approach appropiately included government agencies, academic institutions, research 
centres and oil companies. This was considered important to enhance the Programme’s feasibility. 
 

Please describe any unplanned consequences from the project 

Both the education institutions and the Government of Tabasco now have the profiles of an 
important number of oil industry occupations. The profiles were organized sistematically and 
were aligned to the interests of the Asociación de Recursos Humanos de la Industria Petrolera 
(Human Resources Association of the Oil Industry, ARHIP). 
 

Were all the Milestones / Indicators of Success met or achieved as planned, with the planned 
results?  If yes, please note the results.  If not, please explain 

Milestone Number1 Result 
Achieved / Not achieved  

R/A/G 

1. % of completion 
of demand 
projections. 80% - 
Jan 8, 2016 

Achieved G 

2. % of completion 
of current 
educational 
offering in Tabasco 
70% - Jan 22, 2016 

Achieved G 

3. % of completion 
of development of 
recommendations% 
of completion of 
development of 
recommendations. 
50% - Feb 12, 2016 

Achieved G 

4. %  of 
stakeholders 
involved in the 
validation process. 
80% for each 
meeting 

Achieved G 

5. % of strategies 
approved by the 
government of 

Achieved G 

                                                           
1 List all milestones as stated on the approved Project Proposal Form 
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Tabasco. 50% - Feb 
12, 2016 

6. % of stakeholders 
that approve the 
strategies 
proposed. 40% - 
Feb 12, 2016 

Achieved G 

Were all the Outputs delivered as planned, with the planned results?  If yes, please note the 
result.  If not, please explain  

Output Number2 Result 
Delivered /  Not delivered 
 

R/A/G 

Output 1: Project 
proposal 
presentation to 
stakeholders in 
order to establish 
way of working 
together and 
chanels of 
communication. 

Delivered G 

Output 2: The 
Industry landscape 
will establish the 
baseline of HR 
requirements with 
international 
standards and will 
help to understand 
the context new 
investors will be 
facing to enter the 
oil and gas industry 
in Tabasco. 

Delivered G 

Output 3: The 
demand 
projections will give 
an estimate of the 
number of 
professionals and 
technicians 
required to fulfill 
the industry 
demands in the 
following years 
based on the 
available oil and gas 
areas 

Delivered G 

                                                           
2 List all the Outputs as stated on the approved Project Proposal Form 
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Output 4: The 
review of current 
Educational 
Offering in Tabasco 
will identify the 
capacity of the 
state´s educational 
system to provide 
the human capital 
required by the oil 
and gas industry in 
the following years.  

Delivered G 

Output 5: 
Development of 
recommendations, 
based on the gaps 
and areas of 
opportunity 
identified with 
outputs 3 and 4, a 
set of strategies will 
be established with 
the participation of 
the stakeholders in 
order to optimize 
the efforts to 
benefit the state 
and the industry 

Delivered G 

Output 6: Final 
delivery and 
executive 
presentation; once 
the stakeholders 
approve the entire 
deliverable, the 
final document will 
be signed by the 
stakeholders and 
handed to the State 
Government as a 
recommendation to 
be considered in 
the state´s public 
policy.  

Delivered G 

Were all the Activities completed as planned   If not, please explain 

Planned  Activities 
3   

Progress 
Delivered / On track / Not delivered / Not on track 

R/A/G 

1.1 Kick Off 
meeting - 1 day 

Delivered G 

                                                           
3 Only list the activities (from the approved Project Proposal Form) which were not delivered as planned 
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meeting with 
stakeholders - 
meeting 

2.1 Industry 
Landscape - 
Perform Industry 
analysis and 
benchmarks 

Delivered G 

2.2 Industry 
Landscape - 
Describe Industry 
context after 
Mexican Energy 
Reform and Public 
Policies Overview 

Delivered G 

2.3 Industry 
Landscape - 
Develop 
Background, 
Opportunities and 
Challenges of O&G 
activity in the state 
of Tabasco 

Delivered G 

2.4 Validation of 
information with 
stakeholders -
meeting 

Delivered G 

3.1 Demand 
projections - 
Estimation of 
Human Capital 
requirements 

Delivered G 

3.2 Preparation of 
nformation to 
validate with 
stakeholders 

Delivered G 

4.1 Review of 
current Educational 
Offering in 
Tabasco- 
Information 
gathering and 
analysis 

Delivered G 

4.2 Validation of 
information with 
stakeholders 
(activity 3.1 and 
4.1) - meeting 

Delivered G 

5.1 Development of 
recommendations -  
Identification of 

Delivered G 



SPF.2014.F006 
 

6 
UNCLASSIFIED  

 

gaps and areas of 
opportunity 

5.2 Development of 
recommendations - 
Design of 
strategies, and KPIs 

Delivered G 

5.3 Validation of 
information with 
stakeholders - 
meeting 

Delivered G 

6.1 Final delivery 
and executive 
presentation -  
Preliminary 
presentations with 
stakeholders 

Delivered G 

6.2 Perfom 
executive 
presentation 
(include the 
presentation just in 
one place) 

Delivered G 

Was the project completed on Budget? 

Planned total Cost Actual Total Cost Variance (difference between 

planned and actual costs) 
£ 67,962 £ 63,502.96 £4,459.44 

 

Please explain any variance in planned and actual expenditure, where the difference is greater 
than 5% 

 
Actual cost was less than planned because flights and meetings costs were overestimated. 
 

 

What evidence do you have that the benefits of the project will be sustained? Please describe  

 
The Government of Tabasco has stated its commitment to implement the Programme shortly. 
As a matter of fact, the Cluster elaborated a proposal to obtain resources from the CONACyT-
SENER fund to carry the stratefy forward. The proposal is presently being analyzed by the state 
government. 
 

 

What were the three main lessons identified that could be applicable to running this type of 
project again? 

 
1. Including all the stakeholders (academic institutions, government agencies, research 

centres and oil companies, in this case) in the various stages of the programme 
ellaboration is critical to obtaining relevant information, yielding an integrated approach 
and designing feasible strategies. 
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2. It was very convenient that the project’s objectives were akin to those of the Strategic 

Programme of Human Resources Training for the Energy Sector, of the Federal 
Government. This would  support the engagement from the Federal Energy Ministry to 
the project´s implementation.  
 

 
3. It is very important to have a local liaison with decision making and convening capacities, 

to facilitate communication and speed up task completion. 
 

 

We would welcome your feedback and comments on FCO procedures and systems in relation to 
the project 

 
We think that FCO procedures and systems are appropriate. 
 

 

Signature [Redacted] 

Name [Redacted] 

Position [Redacted] 

Date 10 March 2016 

 

Please now pass this to the Project Officer in the Post  

Project Officer / Post Comments 

Are you satisfied that this report is 
fair and accurate? 

 

Is there a key lesson that the Post 
has learned from this Project?  
Please describe 

  

Following completion of the project, 
what are the next steps? 

  

 

Signature  

Name  

Position  

Post  

Date  

 

Policy Officer / DHM Comments:  Please add your assessment of the effectiveness of the project 
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As appropriate, please now pass the final invoice from the implementer to the relevant Corporate 

Services Centre for payment.  Please also send a copy of this form to the Programme Team in 

London within one month 

Programme Team Comments:  Please add your assessment of the effectiveness of the project 
 
 
 
 

 


