July 24, 1998

Memorandum:

To:

Contracting Officer, National Capital Support Office

From:

Chief Historical Architect, National Capital Support Office

Subject:
Extension of the Indefinite Quantity Contract for Historic Architectural/Engineering Services #1443CX300094-34

I am writing to request an extension of at least six months for the above referenced contract.

The Notice of Award for the contract was issued midway through fiscal year 1994.  I understand this counts as a full year for the contract’s base year even though the contract was effective for only 5 months of that year.  Consequently  the fourth and last extension option ends the contract on September 30, 1998.   Five year from the Notice of Award would end the contract May 26, 1999. 

As another justification I add that the Parks and Support Office personnel will need this contract in place to assist to develop construction documents for fiscal year 1999 work in the repair/rehabilitation, cultural cyclic, and cultural resource preservation programs.   Our traditional in-house agency sources of expertise are greatly diminished.   Downsizing of the local office of the Denver Service Center , the Historic Preservation Training Center, and loss of  experienced preservation architects at the regional and park offices coupled with the expected budget increases indicates to me that this contract will be needed in the beginning of fiscal year 1999 to meet National Capital Region’s project workload.  

I have attached a signed DI-1 to initiate the contract extension. I hope you will consider and approve an increase in the contract time.   

Sincerely,

Rebecca L. Stevens

Attachment

Bcc:

NCSO-Adminstration

NCSO-Operations 
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NCR-DRD
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