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1.0 Introduction 

The Calendar Quarterly Report is submitted pursuant to the requirements of the Modified Consent 
Decree (MCD) entered on October 6, 2017, by the United States Environmental Protection Agency (EPA), 
Department of Justice (DOJ), Maryland Department of Environment (MDE) and the City of Baltimore. 
The Quarterly Report is prepared in conformance with Paragraph 21 of the Modified Consent Decree. 
The Report details the City’s efforts for the reporting period July 1, 2025 to September 30, 2025.   
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2.0 Sanitary Sewer Overflows (SSOs) 

Attachment 1 lists SSO events that occurred during this calendar quarter. Attachment 2 lists SSO events 
that occurred at SSO Structures during this calendar quarter. 

2.1 SSO Structures 

To date, the City of Baltimore Department of Public Works (DPW) has eliminated 60 out of 62 SSO 
structures identified at the time of the 2002 Consent Decree (CD). Since 2002, DPW has discovered 15 
additional SSO structures and eliminated 13 of the structures. The table below summarizes the 
elimination status of all remaining active SSO structures. 
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SSO 
Structure 
No. 

Manhole ID Location Sewershed 

MCD Deadline Projected Deadline 

Potential Delay Construction 
Substantial 
Completion 

SSO Elimination 
Construction 
Substantial 
Completion 

SSO 
Elimination 

67 S31MM_013MH 
1911 Falls Road,5 approx. 1,100’ northwest 
of US 1 bridge intersection 

Jones Falls January 1, 2021 July 1, 2022 June 10, 2028 July 31, 2030 

Dependent on Outfall Interceptor cleaning and rehabilitation of Stony Run Pump Station. On August 7, 2024, DPW submitted to EPA 
and MDE a time extension request. The requested deadline to eliminate the SSO structure is July 31, 2030. On January 28, 2025, 
DPW submitted to EPA and MDE a notice of potential delay for closure of this structure due to potential equipment procurement 
delays associated with the Stony Run Pump Station and future capital improvements in collaboration with Baltimore County. 

72 S37GG_007MH Rear of 428 East Preston Street Jones Falls January 1, 2021 July 1, 2022 June 10, 2028 July 31, 2030 See note for SSO 67 

152 S33II_004MH N. Charles Street & W. Lanvale Street Jones Falls January 1, 2021 July 1, 2022 June 10, 2028 July 31, 2030 See note for SSO 67 

154 S33KK_033MH N. Charles Steet & W. Lafayette Avenue Jones Falls January 1, 2021 July 1, 2022 June 10, 2028 July 31, 2030 See note for SSO 67 
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2.2 Building Backups 

The tables below summarize the building backups that occurred during the reporting period. 
Attachments specific to building backups include:  

• Attachment 3. Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i.  

• Attachment 4. Map of Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i. 

The Expedited Reimbursement Pilot Program (ERP) began on April 6, 2018. ERP data for the reporting 
period is shown in the table below.  
 

All ERP Applications 

Description Count 
Percent of Total 
Applications 

Total 59  

Final Determinations 59 100% 

Denied 59 100% 

Denied - Procedural Issues 59 100% 

Denied - Non-Procedural issues 0 0% 

Approved 0 0% 

Approvals waiting documentation 0 0% 

 

All ERP Applications Meeting Program Requirements 

Description Count 
Percent out of 
Applications Meeting 
Procedural Requirements 

Total 59 100% 

Denied 59 100% 

Approved 0 0% 
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Fiscal Year 
Amount Paid 
to Date 

FY2018* $4,500.00 

FY2019** $10,275.00 

FY2020 $1,000.00  

FY2021** $5,244.41 

FY2022 $0.00 

FY2023 $0.00 

FY2024 $14,842.12 

FY2025 $0.00 

Total $35,861.53 

*ERP started on April 6, 2018. As such, FY 2018 data accounts for the period starting April 6, 2018 through June 30, 2018.  

** Determinations on reimbursement amounts are outstanding for approved applications due to outstanding information from 
the resident. For FY19, two approved applications are awaiting documentation. For FY21, two approved applications are 
awaiting documentation. Thus, the amount paid for applications occurring in FY19 and/or FY21 is subject to change.
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Request No. Date of Occurrence Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale Determination Date 
Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

FY 2018  

RP-2018-10001 4/14/2018 1638 Northwick Road, 21218 $2,500.00 4/17/2018 Denied  Not caused by weather - House connection choke 4/20/2018 3  

RP-2018-10006 5/15/2018 1253 Walker Avenue, 21239 
$2,500.00 

5/16/2018 Denied  Not caused by surcharging-Roots 5/30/2018 14  

RP-2018-10008 4/20/2018 2302 Mount Royal Terrace, 21217 
$2,500.00 

5/22/2018 Denied  No notice to City within 24 hours 5/25/2018 3  

RP-2018-10009 4/14/2018 5203 Muth Avenue, 21207 $2,500.00 6/4/2018 Denied  No notice to City within 24 hours 6/4/2018 0  

RP-2018-10010 5/23/2018 954 North Hill Road, 21218 
$1,615.00 

6/6/2018 Denied  Not caused by surcharging 6/7/2018 1  

RP-2018-10011 5/28/2018 5127 Frederick Avenue, 21229 
$2,500.00 

6/9/2018 Approved $2,000.00 Surcharging proven 8/21/2018 72 Yes 

RP-2018-10012 4/26/2018 1525 Wadsworth Way, 21239 
$1,925.75 

6/11/2018 Denied  Not caused by weather - House connection choke via roots 6/14/2018 3  

RP-2018-10013 4/7/2018 312 Lyndhurst Street, 21229 $2,500.00 6/12/2018 Denied  Investigator determination of no surcharging 6/14/2018 2  

RP-2018-10014 1/10/2018 1165 W. Hamburg Street, 21230 $500.00 6/13/2018 Denied  Incident prior to pilot start date (04/06/2018) 6/14/2018 1  

RP-2018-10015 5/27/2018 5511 Medwick Garth South, 21228 
$2,500.00 

6/18/2018 Approved $2,500.00 Surcharging proven 6/19/2018 1 Yes 

RP-2018-10016 5/27/2018 503 Hilton Avenue, 21228 
$1,671.00 

6/19/2018 Denied  Baltimore County 6/19/2018 0  

RP-2018-10017 5/27/2018 5450 Frederick Avenue, 21229 
$2,500.00 

6/22/2018 Denied  No notice to City within 24 hours 6/26/2018 4  

RP-2018-10018 4/8/2018 3805 Hayward Avenue, 21215 $2,500.00 6/25/2018 Denied  No notice to City within 24 hours 6/26/2018 1  

RP-2018-10021 5/19/2018 5605 Key Avenue, 21215 
$2,900.00 

6/26/2018 Denied  No notice to City within 24 hours 6/28/2018 2  

FY 2019  

RP-2018-10023 3/7/2018 2923 Fleetwood Avenue, 21214 
$840.00 

7/1/2018 Denied  Incident prior to pilot start date (04/06/2018) 7/2/2018 1  

RP-2018-10024 5/27/2018 225 Medwick Garth East 
$2,454.75 

7/3/2018 Approved $500.00 Surcharging proven - Insurance Company Also Paid 8/14/2018 41 Yes 

RP-2018-10025 5/16/2018 3417 Chesley Avenue, 21234 
$2,500.00 

7/6/2018 Denied  Investigator determination of no surcharging 7/16/2018 10  

RP-2018-10026 5/27/2018 5533 Medwick Garth South, 21228 
$2,414.92 

7/6/2018 Approved $2,325.00 Surcharging proven - Invoices used to determine amount granted 9/6/2018 60 Yes 

RP-2018-10027 6/9/2018 2202 Linden Avenue, 1st Floor, 21217 
$2,500.00 

7/12/2018 Denied  Investigator determination of no surcharging 7/16/2018 4  

RP-2018-10028 6/3/2018 4502 Craddock Avenue, 21212 
$2,500.00 

7/17/2018 Approved $500.00 
Surcharging proven-Invoice and receipt used to determine 
amount granted 

8/28/2018 41 Yes 

RP-2018-10029 5/28/2018 2316 Allendale Road, 21216 
$1,000.00 

7/17/2018 Denied  Investigator determination of no surcharging 7/18/2018 1  

RP-2018-10030 7/21/2018 805 Wicklow Road, 21229 
$332.54 

7/23/2018 Denied  No notice to City within 24 hours 7/23/2018 0  

RP-2018-10031 5/28/2018 3400 Virginia Avenue, 21215 
$2,300.00 

7/24/2018 Denied  Roots in House Connection 7/25/2018 1  

RP-2018-10032 7/21/2018 3817 Glengyle Avenue, 21215 
$2,500.00 

7/24/2018 Approved $2,500.00 
Surcharging proven-Invoice and receipt used to determine 
amount granted 

9/18/2018 54 Yes 

RP-2018-10033 7/23/2018 3817 Glengyle Avenue, 21215 
$2,500.00 

7/24/2018 Approved $1,250.00 
Surcharging proven-Invoice and receipt used to determine 
amount granted 

9/18/2018 54 Yes 

RP-2018-10056 5/27/2018 5535 Medwick Garth South, 21228 
$2,500.00 

7/26/2018 Approved $1,000.00 
Surcharging proven-Invoice and receipt used to determine 
amount granted 

11/13/2018 107 Yes 
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Request No. Date of Occurrence Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale Determination Date 
Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

RP-2018-10034 6/5/2018 1531 Penrose Avenue, 21223 
$2,500.00 

7/26/2018 Denied  No notice to City within 24 hours 7/27/2018 1  

RP-2018-10035 7/23/2018 3724 Ferndale Avenue, 21207 
$2,500.00 

7/30/2018 Denied  No notice to City within 24 hours 7/30/2018 0  

RP-2018-10036 5/27/2018 5517 Medwick Garth South, 21228 
$1,200.00 

7/30/2018 Approved $1,200.00 
Surcharging proven-Invoice and receipt used to determine 
amount granted 

8/20/2018 20 Yes 

RP-2018-10037 5/27/2018 5128 Edmondson Avenue, 21229 
$2,500.00 

7/30/2018 

Approved- Awaiting 
Documentation - 
Final Insurance 
Determination 

   TBD  

RP-2018-10038 6/5/2018 5128 Edmondson Avenue, 21229 
$350.00 

7/30/2018 Denied  No notice to City within 24 hours 8/23/2018 23  

RP-2018-10043 3/20/2018 2819 Santa Fe Avenue, 21215 
$2,500.00 

8/2/2018 Denied  Incident prior to pilot start date (04/06/2018) 8/7/2018 5  

RP-2018-10055 7/27/2018 2819 Santa Fe Avenue, 21215 
$2,500.00 

8/2/2018 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

8/28/2018 26  

RP-2018-10044 7/21/2018 4171 Crest Heights Road, 21215 
$1,537.50 

8/3/2018 Denied  
Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/7/2018 4  

RP-2018-10045 7/22/2018 4300 Elderon Avenue, 21215 
$160.95 

8/7/2018 Denied  Investigator determination of no surcharging 8/8/2018 1  

RP-2018-10046 5/29/2018 103 West Northern Parkway, 21210 
$2,500.00 

8/9/2018 Denied  
Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/9/2018 0  

RP-2018-10047 5/24/2018 2767 The Alameda, 21227 
$2,500.00 

8/13/2018 Denied  No notice to City within 24 hours 8/14/2018 1  

RP-2018-10048 7/27/2018 10 S. Monastery Avenue, 21229 
$1,000.00 

8/15/2018 Denied  
Investigator determination of no surcharging-Removal of Grease, 
Rocks, and Debris 

8/21/2018 6  

RP-2018-10049 7/23/2018 3403 Bateman Avenue, 21216 
$1,500.00 

8/15/2018 Denied  No notice to City within 24 hours 8/21/2018 6  

RP-2018-10050 5/27/2018 5130 Edmondson Avenue, 21229 
$2,500.00 

8/17/2018 
Approved after 
reconsideration 

  
No notice to City within 24 hours - Reconsidered after review and 
based on data from RP-2018-10037 

8/21/2018 4 Yes 

RP-2018-10051 7/21/2018 5011 Westhills Road, 21229 
$2,272.24 

8/17/2018 Denied  No notice to City within 24 hours 8/21/2018 4  

RP-2018-10052 
07/22/2018; 
07/25/2018; 
07/27/2018 

3405 Orlando Avenue, 21234 
$1,479.68 

8/21/2018 Denied  
Investigator determination of no surcharging-Removal of Grease, 
Rocks and Debris-House Connection broken on consumer side 

8/22/2018 1  

RP-2018-10053 8/13/2018 5627 Govane Avenue, 21212 
$2,500.00 

8/23/2018 Denied  No notice to City within 24 hours 8/27/2018 4  

RP-2018-10054 7/24/2018 25 York Court, 3, 21218 
$1,585.00 

8/27/2018 Denied  Not caused by surcharging-Roots in House Connection 8/28/2018 1  

RP-2018-10057 5/31/2018 806 Glen Allen Drive, 21229 
$2,500.00 

8/28/2018 Denied  Investigator determination of no surcharging 8/29/2018 1  

RP-2018-10058 5/27/2018 427 Drury Lane, 21229 
$2,500.00 

8/28/2018 Approved $1,000.00 Surcharging proven - Insurance Company Also Paid 9/18/2018 20 Yes 

RP-2018-10060 5/27/2018 3827 Callaway Avenue, 21215 
$2,500.00 

9/11/2018 Denied  
No notice to City within 24 hours and application not received 
within 90 days of discovery 

9/12/2018 1  

RP-2018-10061 8/31/2018 1014 Rockhill Avenue, 21229 
$2,500.00 

9/19/2018 Denied  No notice to City within 24 hours 9/19/2018 0  

RP-2018-10062 1/15/2018 3408 Holmes Avenue, 21217 
$2,500.00 

9/21/2018 Denied  Incident prior to pilot start date (04/06/2018) 9/21/2018 0  

RP-2018-10063 8/10/2018 6306 Wallis Avenue, 21215 
$2,500.00 

9/21/2018 Denied  No notice to City within 24 hours 9/25/2018 4  
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Request No. Date of Occurrence Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale Determination Date 
Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

RP-2018-10064 8/31/2018 925 Rockhill Avenue, 21229 
$2,500.00 

9/24/2018 Denied  No notice to City within 24 hours 9/25/2018 1  

RP-2018-10065 5/27/2018 4206 Elderon Avenue, 21215 
$100.00 

9/25/2018 Denied  
Application not received within 90 days of date of incident 
discovery and investigator determined incident not due to 
surcharging 

9/26/2018 1  

RP-2018-10066 9/24/2018 934 N. Eden Street, 21205 
$446.00 

9/26/2018 Denied  
Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

9/26/2018 0  

RP-2018-10067 7/25/2018 4305 Belvieu Avenue, 21215 
$2,500.00 

9/27/2018 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

9/27/2018 0  

RP-2018-10068 8/31/2018 3626 Hineline Road, 21229 
$2,400.00 

10/2/2018 Denied  No notice to City within 24 hours 10/3/2018 1  

RP-2018-10069 5/20/2018 2211 Chelsea Terrace, 21216 
$2,500.00 

10/9/2018 Denied  
No notice to City within 24 hours and application not received 
within 90 days of discovery 

10/12/2018 3  

RP-2018-10070 5/27/2018 2211 Chelsea Terrace, 21216 
$2,500.00 

10/9/2018 Denied  
No notice to City within 24 hours and application not received 
within 90 days of discovery 

10/12/2018 3  

RP-2018-10071 6/10/2018 2211 Chelsea Terrace, 21216 
$1,500.00 

10/9/2018 Denied  
No notice to City within 24 hours and application not received 
within 90 days of discovery 

10/12/2018 3  

RP-2018-10072 5/27/2018 3933 Colchester Road, 21229 
$2,500.00 

10/11/2018 Denied  
No notice to City within 24 hours and application not received 
within 90 days of discovery 

10/12/2018 1  

RP-2018-10074 7/22/2018 4222 Fallstaff Road, 21215 
$7,356.00 

10/16/2018 Denied  
Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

10/17/2018 1  

RP-2018-10075 9/10/2018 1210 Haverhill Road, 21229 
$536.34 

10/16/2018 Denied  
Investigator determination of no surcharging-Removal of Debris 
from Sewer Mainline and House Connection 

10/18/2018 2  

RP-2018-10076 7/22/2018 3823 Menlo Drive, 21215 
$2,782.00 

10/17/2018 

Approved- Awaiting 
Documentation - 
Final Insurance 
Determination 

   TBD  

RP-2018-10078 9/17/2018 2831 Gwynns Falls Pkwy, 21216 
$584.68 

10/30/2018 Denied  
Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

11/1/2018 1  

RP-2018-10079 9/18/2018 2831 Gwynns Falls Pkwy, 21216 
$584.68 

10/30/2018 Denied  
Investigator determination of no surcharging-Removal of Grease, 
Rags and Debris 

11/1/2018 1  

RP-2018-10081 10/25/2018 2827 N. Howard Street, 21218 
$350.00 

11/5/2018 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

11/7/2018 2  

RP-2018-10082 8/29/2018 1024 Rockhill Avenue, 21229 
$28,000.00 

10/12/2018 Denied  No notice to City within 24 hours 11/30/2018 48  

RP-2018-10083 11/20/2018 3305 Bancroft Road, 21215 
$700.00 

11/29/2018 Denied  Not caused by surcharging-Roots in House Connection 11/30/2018 1  

RP-2018-10086 11/24/2018 1349 Glenwood Avenue, 21239 
$2,500.00 

12/31/2018 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Roots 

12/31/2018 0  

RP-2019-10087 11/25/2018 2813 N. Howard Street, 21218 
$1,522.84 

1/29/2019 Denied  No notice to City within 24 hours 1/29/2019 0  

RP-2019-10088 1/23/2019 654 E. 35th Street, 21218 
$934.00 

1/29/2019 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

1/30/2019 1  

RP-2019-10090 2/22/2019 6216 Woodcrest Avenue, 21209 
$2,500.00 

4/11/2019 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

4/11/2019 0  

RP-2019-10091 2/24/2019 8 Bellemore Road, 21210 
$2,500.00 

4/11/2019 Denied  
Investigator determination of no surcharging-Removal of Roots, 
Dirt and Debris 

4/16/2019 5  

RP-2019-10092 3/4/2019 706 Hunting Place, 21229 
$773.00 

4/16/2019 Denied  Not caused by surcharging-Roots in House Connection 4/17/2019 1  

RP-2019-10093 2/22/2019 6218 Woodcrest Avenue, 21209 
$1,654.00 

4/18/2019 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

4/22/2019 4  
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Request No. Date of Occurrence Location of Incident 
Amount 
Requested 

Application Received Date 
Request 
Determination 

Amount 
Approved 

Determination Rationale Determination Date 
Determination 
Time 
(in Days) 

SOS Assistance 
Rendered? 

RP-2020-10119 2/2/2019 801 Glen Allen Drive, 21229 
$3,000.00 

8/5/2020 Denied  
Not caused by surcharging-Roots in House Connection-App sent 
to Law w/Liability Claim 190009797-101 & OLRA received claim 
on 03-27-2019 

8/6/2020 1  

FY 2020  

RP-2019-10094 7/12/2019 4304 Elderon Avenue, 21215 
$108.43 

9/10/2019 
Approved after 
reconsideration 

  
Investigator could not determine whether surcharging- no 
cleanout - Reconsideration determined surcharging based on 
OneRain data & hydraulic modeling 

9/26/2019 16 Yes 

RP-2019-10095 7/30/2019 3109 Northway Drive, 21234 
$2,345.41 

8/14/2019 Denied  Not caused by surcharging-Roots in House Connection 9/13/2019 29  

RP-2019-10096 9/5/2019 3823 W. Rogers Avenue, 21215 
$196.69 

10/22/2019 Denied  
Investigator could not determine whether surcharging- no 
cleanout - OneRain data shows no rain events occurred within 72 
hours 

12/23/2019 61  

RP-2019-10097 10/23/2019 6004 Berkeley Avenue, 21209 
$1,000.00 

10/29/2019 Denied  Investigator determination-Roots in House Connection 12/23/2019 54  

RP-2019-10098 7/4/2019 4 Bellemore Road, 21210 
$2,500.00 

9/27/2019 Approved $1,000.00 
Investigator determination of surcharging - Insurance Company 
Also Paid 

12/27/2019 90 Yes 

RP-2019-10099 12/2/2019 1716 Hartsdale Road, 21239 
$2,500.00 

12/27/2019 Denied  Investigator determination-Roots in House Connection 12/31/2019 4  

RP-2019-10100 11/24/2019 5221 Tramore Road, 21214 
$12,128.88 

12/16/2019 Denied  
Investigator determination of no surcharging-Removal of Heavy 
Rags, Paper, and Debris 

1/6/2020 20  

RP-2020-10101 12/8/2019 430 Kane Street, 21224 
$1,258.66 

1/9/2020 Denied  No notice to City within 24 hours 1/23/2020 14  

RP-2020-10102 12/23/2019 430 Kane Street, 21224 
$1,258.66 

1/9/2020 Denied  
Investigator determination of no surcharging-Removal of Rags, 
Paper, and Debris 

1/23/2020 14  

RP-2020-10103 12/24/2019 430 Kane Street, 21224 
$1,258.66 

1/9/2020 Denied  
Investigator determination of no surcharging-Removal of Rags, 
Paper, and Debris 

1/23/2020 14  

RP-2020-10104 11/17/2019 1217 Havenwood Road, 21218 

No amount 
entered 1/17/2020 Denied  No notice to City within 24 hours 1/23/2020 6  

RP-2020-10106 10/17/2019 6204 Cross Country Blvd., 21215 
$2,500.00 

2/10/2020 Denied  
Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

2/20/2020 10  

RP-2020-10107 2/24/2020 8 Middleton Court, 21212 
$1,060.50 

3/5/2020 Denied  
Investigator could not determine whether surcharging- no 
cleanout - OneRain data shows no rain events occurred within 72 
hours 

3/5/2020 0  

RP-2020-10108 2/25/2020 8 Middleton Court, 21212 
$1,060.50 

3/5/2020 Denied  
Investigator could not determine whether surcharging- no 
cleanout - Mainline running clear 

3/5/2020 0  

RP-2020-10109 2/8/2020 4411 Old Frederick Road, 21229 
$3,000.00 

3/19/2020 Denied  
Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

3/30/2020 11  

RP-2020-10110 2/13/2020 710 N. Fulton Avenue, 21217 
$2,200.00 

4/27/2020 Denied  Investigator determination-Roots in House Connection 4/29/2020 2  

RP-2020-10111 10/30/2020 4202 Elderon Avenue, 21215 
$5,525.36 

5/1/2020 Denied  
No notice to City within 24 hours and application not received 
within 90 days of discovery 

5/11/2020 10  

RP-2020-10112 3/24/2020 4426 Hamilton Avenue, 21206 
$1,500.00 

5/4/2020 Denied  
No notice to City within 24 hours and Investigator determination 
of no surcharging-Removal of Heavy Grease and Debris 

5/14/2020 10  

RP-2020-10113 4/13/2020 5627 Govane Avenue, 21212 
$2,500.00 

5/1/2020 Denied  
Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

5/19/2020 18  

RP-2020-10114 4/12/2020 5629 Govane Avenue, 21212 
TBD 

5/11/2020 
Denied - Awaiting 
Requested Amt on 
Application 

 
Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

 

 
TBD 
 

 

RP-2020-10115 4/16/2020 909 E. Patapsco Avenue, 21225 
$234.80 

6/12/2020 Denied  Investigator determination-House Connection Choke 6/15/2020 3  
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RP-2020-10116 4/13/2020 5633 Govane Avenue, 21212 
$2,431.20 

6/29/2020 Denied  
Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

7/2/2020 3  

FY 2021  

RP-2020-10117 3/3/2020 4941 Westhills Road, 21229 
$1,800.00 

7/16/2020 Denied  Investigator determination-Heavy Roots in House Connection 7/20/2020 4  

RP-2020-10118 7/22/2020 2900 N. Rogers Avenue, 21207 
$5,000.00 

7/24/2020 Denied  Investigator determination-House Connection Choke 7/27/2020 3  

RP-2020-10120 7/24/2020 213 N. Lakewood Avenue, 21224 
$134.41 

8/6/2020 
Approved after 
reconsideration 

$134.41 
Reconsideration determined surcharging based on hydraulic 
modeling 

8/12/2020 6 Yes 

RP-2020-10121 7/23/2020 4317 Glenmore Avenue, 21206 
$5,000.00 

8/19/2020 Denied  No notice to City about backup incident 9/15/2020 26  

RP-2020-10122 6/20/2020 5604 1/2 Purlington Way, 21212 
$1,000.00 

9/10/2020 Denied  Investigator determination-House Connection Choke 9/25/2020 15  

RP-2020-10123 8/1/2020 700 N. Edgewood Street, 21229 
$2,500.00 

9/13/2020 Denied  
Not caused by surcharging-Removal of Rags and Debris. Hydraulic 
Analysis Determined Not a Capacity- Related Issue 

9/29/2020 16  

RP-2020-10124 5/5/2020 423 Gwynn Avenue, 21229 
$5,000.00 

8/12/2020 Denied  Investigator determination-House Connection/Lateral Issue 10/1/2020 49  

RP-2020-10125 1/25/2020 1031 Saint Dunstans Road, 21212 
$5,000.00 

9/8/2020 Denied  
Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/6/2020 28  

RP-2020-10126 7/22/2020 1534 Pentwood Road, 21239 
$1,000.00 

9/16/2020 Approved $1,000.00 Surcharging proven - Insurance Company Also Paid 10/2/2020 16 Yes 

RP-2020-10127 9/3/2020 806 N. Broadway, 21205 
$2,960.00 

9/29/2020 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

10/7/2020 8  

RP-2020-10128 9/4/2020 1638 Northwick Road, 21218 
$500.00 

9/14/2020 Denied  
Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/9/2020 25  

RP-2020-10129 8/29/2020 421 Southway, 21218 
$709.10 

10/7/2020 Denied  
Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

10/16/2020 9  

RP-2020-10130 9/2/2020 1130 Kevin Road, 21229 
$1,852.00 

10/13/2020 Denied  Investigator determination-House Connection/Lateral Issue 10/16/2020 3  

RP-2020-10131 8/4/2020 1610 Dundalk Avenue, 21222 
$150.00 

10/23/2020 Approved $150.00 
Determined that surcharging occurred based on hydraulic 
modeling 

11/4/2020 11 Yes 

RP-2020-10132 10/13/2020 5005 Saint Albans Way, 21212 
$3,225.00 

11/5/2020 Denied  
Not caused by surcharging- Hydraulic Analysis Determined Not a 
Capacity- Related Issue 

11/12/2020 7  

RP-2020-10133 10/22/2020 2317 E. Fairmount Avenue, 21224 
$287.00 

11/10/2020 Denied  Investigator determination-House Connection/Lateral Issue 11/13/2020 3  

RP-2020-10134 10/30/2020 326 S. Chester Avenue, 21231 
$3,081.64 

11/24/2020 Denied  Investigator determination-House Connection/Lateral Issue 11/25/2020 1  

RP-2020-10135 11/12/2020 1162 E. Northern Pkwy, 21239 
$2,500.00 

12/22/2020 Approved $2,500.00 
Bureau W/WW determined that surcharging occurred based on-
site visit 

12/29/2020 7 Yes 

RP-2021-10136 11/6/2020 422 E. Federal Street, 21202 
$3,581.25 

12/9/2020 Denied  OneRain data shows no rain events occurred within 72 hours  1/4/2021 25  

RP-2021-10137 11/7/2020 113-B Saint Dunstans Rd, 21212 
$1,658.15 

1/5/2021 Denied  OneRain data shows no rain events occurred within 72 hours  1/6/2021 1  

RP-2021-10139 7/22/2020 1536 Pentwood Road, 21239 
$5,000.00 

1/14/2021 Denied  
This application was past the 90 days required submission time. It 
was submitted to the City 176 days after the backup date. 

1/15/2021 1  

RP-2021-10165 12/5/2020 2926 Erdman Ave, 21213 
$5,800.00 

2/15/2021 Denied  

Ownership cannot be verified. Sent an email to the applicant for 
providing additional information. Owner submitted the 
documents on 09.22.2021. Not a capacity related event. 
Investigators removed grease and rags 

3/3/2021 18  
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Rendered? 

RP-2021-10167 11/17/2020 620 North Pulaski Street, 21217 
$1,100.00 

2/17/2021 Denied  

This application was past the 90 days required submission time. It 
was submitted to the City 92 days after the backup date. All 
research was done on this address. There was no rain within 72 
hours of the backup. 

3/3/2021 16  

RP-2021-10168 2/15/2021 500 N Edgewood Street, 21229 
$2,500.00 

2/23/2021 Denied  CW states that the backup was due to Rags and Debris 3/12/2021 19  

RP-2021-10159 2/5/2021 3608 Frankford Ave, 21214 
$6,502.34 

3/10/2021 Denied  
Investigator determination of no surcharging-Removal of Rags 
and heavy Debris 

9/1/2021 171  

RP-2021-10143 2/21/2021 3015 Fait Ave, 21224 
$512.63 

3/22/2021 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

3/31/2021 9  

RP-2021-10149 2/10/2021 2214 Cloville Ave, 21214 
$500.00 

4/1/2021 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

5/6/2021 35  

RP-2021-10150 2/7/2021 2212 Cloville Avenue, 21214 
$3,053.40 

3/23/2021 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

5/6/2021 43  

RP-2021-10151 3/20/2021 3005_Grantley Ave_21215 
$2,500.00 

4/5/2021 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

9/21/2021 166  

RP-2021-10161 5/4/2021 2318 N. Longwood St._21216 
$5,000.00 

5/19/2021 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris from the lateral. Also, it was not a wet weather event 

9/17/2021 118  

NA 6/12/2021 54 Krouse Ct, Aberdeen, MD_21001 
$3,500.00 

6/16/2021 Denied  Not a City resident and not served by City sewer system 9/17/2021 91  

RP-2021-10162 2/28/2021 3907 Greenway_Baltimore_MD_21218 
$650.00 

5/22/2021 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris from the lateral. 

9/17/2021 115  

 6/11/2021 3103 Shelburne Rd 
$6,500.00 

7/1/2021 
Waiting for 
attachments from 
the resident 

 
The area is in surcharge zone. There was 2.5 inch of rain and the 
system is under capacity for that amount of rain. 

 TBD  

RP-2021-10174 6/10/2021 1803 Ingram Rd 
$5,000.00 

6/11/2021 Denied  
311 was not called and there was no site investigation. The area is 
not in the Sewer deficit area 

10/5/2021 114  

 6/10/2021 1735 E.35th St 
$5,000.00 

6/15/2021 
Waiting for the 
information from 
the resident 

 The area is in the Sewer deficit area.   TBD  

RP-2021-10175 8/12/2020 2639 Wegworth Ln 
$6,500.00 

6/3/2021 Denied  Application received after 90 days 10/5/2021 122  

  2603 E. Northern Parkway 
$4,900.00 

6/2/2021 
Incomplete 
application 

 Sent an email to the resident  TBD  

RP-2021-10176 3/3/2021 502 S Potomac St 
$6,000.00 

5/28/2021 Denied  
Investigators found mainline clear. SHC was broken and was 
replaced. Also, the sewer system has capacity during the wet 
weather 

10/5/2021 127  

RP-2021-10169 4/25/2021 107 W. Madison St 
$767.24 

5/20/2021 Denied  
Investigator determination of no surcharging-Broken Sewer 
house connection 

9/30/2021 130  

RP-2021-10177 5/5/2021 2405 W. Coldspring Ln 
$709.00 

5/23/2021 Denied  
311 was not called and there was no site investigation. The area is 
not in the Sewer deficit area 

10/6/2021 133  

RP-2021-10178 3/27/2021 847 WASHINGTON BLVD 
$5,200.00 

5/17/2021 Denied  
311 was not called and there was no site investigation. The area is 
not in the Sewer deficit area 

10/6/2021 139  

 3/24/2021 4903 Westhills Rd_MD_21229 
$5,000.00 

6/9/2021 

Waiting for 
additional 
documents from the 
resident 

   TBD  

RP-2021-10157 2/5/2021 2208 Poplar Grove St 
$2,500.00 

3/19/2021 Denied  
 Investigator determination of no surcharging-Removal of rags 
and debris 

9/8/2021 173  

FY 2022  
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RP-2021-10154 11/18/2020 5467 Cedonia Ave 
$5,000.00 

7/23/2021 Denied  
Application not received within 90 days of date of incident 
discovery. No back up receipts for cleaning and sanitation 

7/28/2021 5  

RP-2021-10155 5/23/2021 1522 Ralworth Rd 
$1,250.00 

7/6/2021 Denied  Not wet weather event. Maintenance removed rags and debris. 9/21/2021 77  

RP-2021-10170 5/28/2021 501 Hawthorne Rd_20210 
$2,500.00 

7/15/2021 Denied  
Investigator determination of no surcharging-Removal or rags and 
debris 

9/30/2021 77  

RP-2021-10164 10/25/2020 1111 Nanticoke St_21230 
$2,200.00 

9/5/2021 Denied  
Application not received within 90 days of date of incident 
discovery 

9/21/2021 16  

RP-2021-10188 8/17/2021 1318 Northview Rd_21218 
$4,315.00 

9/2/2021 Denied  

Claimant is not an owner. SDAT information is different. Sent an 
email. Resident provided the mortgage contract docs. Application 
denied as the event was caused due to debris, rags, and paper in 
mainline. The mainline has enough capacity otherwise.  

9/21/2021 19  

RP-2021-10171 4/2/2021 812 S Fagley St_21214 
$5,000.00 

9/1/2021 Denied  
Investigator determination of no surcharging-Removal of mud 
and grease. 

10/4/2021 33  

RP-2021-10173 5/12/2021 3802 Saint Paul St_21218 
$15,480.61 

9/2/2021 Denied  Application received after 90 days. 10/4/2021 32  

RP-2021-10179 8/3/2021 1638 Sherwood Ave_21239 
$5,000.00 

8/23/2021 Denied  
Investigator determination of no surcharging- Investigators 
determined choke is inside the home. 

10/6/2021 44  

RP-2021-10180 5/18/2021 2202 Linden Avenue_21217 
$5,000.00 

8/15/2021 Denied  
Not a wet weather event. Investigators removed rags and debris 
from the mainline.  

10/7/2021 53  

NA NA 2105 Echodale Ave_21214 
$8,000.00 

8/10/2021 
Incomplete 
application 

 Date of discovery is missing on the application. 10/4/2021 55  

RP-2021-10172 1/10/2021 1527 Kingsway Road 
$5,000.00 

6/1/2021 Denied  Application received after 90 days.  10/4/2021 125  

RP-2021-10181 7/7/2021 121 Taplow Rd_21212 
 $2,725.00  

7/27/2021 Denied  
No wet weather event. Investigators determined mainline choke 
and removed rags  

10/7/2021 72  

RP-2021-10182 7/6/2021 4023 Rosecrest Ave_ 21215 
$21,213.49 

7/21/2021 Denied  
Investigator determination of no surcharging-Removal of Rags 
and Debris 

10/7/2021 78  

RP-2021-10185 9/2/2021 5605 St Albans Way_21212 
$4,028.99 

9/2/2021 Denied  
311 was not called. No investigation was completed. Sewer 
system has enough capacity.  

10/7/2021 35  

RP-2021-10186 9/4/2021 4310 Kathland Ave_2107 
$5,000.00 

9/4/2021 Denied  
Investigator determination of no surcharging - Removed rags and 
debris 

10/7/2021 33  

NA 10/2/2021 833 Abbott Ct_21202 
$2,000.00 

10/4/2021 Denied  Not an Owner or a Tenant. Sent an email to the resident. 10/7/2021 3  

RP-2021-10187 4/5/2021 4205 Gelston Dr_21229 
$978.00 

10/6/2021 Denied  Application received after 90 days 10/7/2021 1  

RP-2021-10189 9/17/2021 745 McKewin Ave_21218 
$5,000.00 

10/17/2021 Denied  
Investigator determination of no surcharging - Removed rags and 
debris from the house connection 

12/28/2021 72  

RP-2021-10190 2/28/2021 3907 Greenway_21218 
$650.00 

10/27/2021 Denied  
Already responded to the application last year. This is duplicate of 
the same application which was received after 90 days.  

12/28/2021 62  

RP-2022-10196 9/20/2021 6717 Roberts Ave_21222 
$1,486.00 

10/26/2021 Denied  
No records of 311 call or DPW investigation on September 20, 
2021. No Rain on Sep 20, 2021 

1/12/2022 78  

RP-2021-10191 9/25/2021 3838 Elm Ave_21211 
$1,200.00 

10/18/2021 Denied  
Investigator determination of no surcharging - Removed roots 
and debris from the house connection 

12/29/2021 72  

RP-2021-10192 9/23/2021 1326 Pentwood Rd_21239 
$1,000.00 

10/11/2021 Denied  
Investigator determination of mainline Choke - Removed rags and 
grease from the mainline 

12/29/2021 79  

RP-2021-10193 7/10/2021 3747 Elm Ave_21211 
$1,541.50 

10/11/2021 Denied  Application received after 90 days 12/30/2021 80  

RP-2021-10194 6/19/2021 3701 Evergreen Ave_21206 
 $5,302.94  

7/7/2021 Denied  
Needed additional documents from the resident to process the 
application that was received on Oct 28, 2021. Not a wet weather 
event. Maintenance removed roots, rags, and debris 

12/30/2021 176  
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RP-2022-10203 10/29/2021 5404 Woodmont Ave 
 $5,000.00  

11/12/2021 Denied  Maintenance removed rags and debris from the mainline 2/17/2022 97  

RP-2022-10204 9/23/2021 1320 Pentwood Rd_21239 
 $10,000.00  

11/23/2021 Denied  
Investigator determination of mainline Choke - Removed rags and 
grease from the mainline 

2/17/2022 86  

RP-2022-10199 10/29/2021 5400 Woodmont Ave_21239 
 $9,891.00  

11/30/2021 Denied  
Investigator determination mainline Choke - Removed rags and 
debris from the mainline 

2/2/2022 64  

RP-2022-10205 8/14/2021 2120 Cambridge St_21231 
 $10,062.84  

12/2/2021 Denied  
Application was received on December 2, 2021 (90 days after the 
application) and the Maintenance team removed rags and debris 
from the mainline 

2/17/2022 77  

RP-2022-10202 8/7/2021 3501 Ellamont Rd_21215 
 $10,000.00  

12/13/2021 Denied  
Application was received after 90 days and Investigator 
determination mainline Choke - Removed rags and Grease from 
the mainline 

2/16/2022 65  

RP-2022-10207 12/7/2021 1643 Montpelier St_21218 
 $6,154.00  

12/30/2021 Denied  
No rain. Investigator determination of mainline Choke - Removed 
debris from the mainline 

2/17/2022 49  

RP-2022-10208 8/18/2021 5914 Fenwick Ave_21239 
 $5,000.00  

1/4/2022 Denied  
Application was received after 90 days and Investigator 
determined the mainline and the sewer house connection was 
clear 

2/17/2022 44  

RP-2022-10197 1/17/2022 5502 Elsrode Ave,  
 $554.60  

1/21/2022 Denied  
No surcharge. The system has enough capacity for 1.08 Inches of 
rain.  

1/25/2022 4  

RP-2022-10209 1/25/2022 502 N. Lakewood Ave 
 $2,500.00  

1/26/2022 Denied  
No rain. Maintenance removed heavy rags and heavy grease from 
the mainline 

2/17/2022 22  

RP-2022-10198 1/27/2022 2321 Ashburton St_21216 
 $2,500.00  

1/27/2022 Denied  No rain 2/2/2022 6  

RP-2022-10210 1/1/2022 5803 Clearspring Rd_21212 
 $5,000.00  

2/5/2022 Denied  
Investigator determination mainline Choke - Removed rags, 
grease, and debris from the mainline 

2/17/2022 12  

RP2022-10215 
 

2/9/2022 1607 St. Paul St 21202 
 $4,510.00  

2/26/2022 Denied  
Investigator determined mainline Choke - Removed rags and 
grease from the mainline.  

4/13/2022 46  

RP-2022-10216 1/3/2022 3900 Lyndale Ave 21213 
 $4,463.32  

3/8/2022 Denied  
Investigator determination Sewer house connection Choke - 
Removed debris  

4/19/2022 42  

RP-2022-10217 2/19/2022 5616 Newbury St 21209 
 $9,000.00  

2/27/2022 Denied  
Investigator determined mainline and connection Choke - 
Removed wipes and debris. Not a residential address 

4/19/2022 51  

RP-2022-10214 1/14/2022 1953 W Mulberry St 21223 
 $2,800.00  

2/3/2022 Denied  No rain. Investigator determination mainline Choke 3/15/2022 40  

RP2021-10165 12/5/2020 2926 Erdman Ave 21213 
 $5,000.00  

2/25/2022 Previously Denied  Application was responded previously. Forwarded the response 4/19/2022 53  

RP-2022-10213 2/4/2022 3608 Elkader Rd 21218 
 $5,384.59  

2/22/2022 Denied  
Investigator determination Lateral and mainline Choke - Removed 
debris from sewer house connection and the mainline 

3/15/2022 21  

RP-2022-10220 3/21/2022 2503 Frank Ave 21230 
 $375.00  

3/22/2022 Denied  
Not a wet weather event. Customer notified that Plumber 
relieved the Sewer House connection  

4/19/2022 28  

RP-2022-10221 6/10/2021 1802 Northbourne Rd 212 
 $2,737.57  

3/20/2022 Denied  
Customer submitted the request after 90 days. No Backup was 
reported to 311 during the timeline 

6/1/2022 73  

RP-2022-10219 2/8/2022 6404 Eastern Ave 21221 
 $23,000.00  

3/18/2022 Denied  This is a commercial property 4/19/2022 32  

RP_2022-10222 2/7/2022 5505 Belle Ave 21207 
 $7,000.00  

3/28/2022 Denied  Not a wet weather event. Mainline clear 6/1/2022 65  

RP-2022-10224 4/7/2022 3313 Gwynns Falls Pkwy 21216 
 $700.00  

4/14/2022 Denied  
Investigator determination Mainline choke - Removed rags and 
debris 

6/1/2022 48  

RP-2022-10218 3/18/2022 6227 Berkeley Ave 21209 
 $5,000.00  

4/6/2022 Denied  Investigator determined the choke was internal to the home 4/19/2022 13  

RP-2022-10227 3/9/2022 136 Reedbird Ave 21225 
 $5,000.00  

5/2/2022 Denied  Provided service under SOS program already 5/9/2022 7  
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RP-2022-10223 1/12/2022 1700 N Broadway 21213 
 $5,000.00  

3/28/2022 Denied  
Investigator determined the choke at the Sewer House 
connection. Removed Rags and Debris 

6/1/2022 65  

RP-2022-10233 2/9/2022 1601 Saint Paul St 21202 
 $7,714.54  

5/3/2022 Denied  D 8" Sanitary Mainline Choke 6/15/2022 43  

RP-2022-10236 7/21/2021 5705 Anthony Ave 21206 
 $4,000.00  

5/8/2022 Denied  
There was no 311-service request reported by the resident during 
7-21-2021. 

6/22/2022 45  

RP-2022-10235 4/21/2022 3946 Belvieu Ave 21215 
 $2,600.00  

5/9/2022 Denied  
Investigator determined side house connection choke. Mainline 
clear 

6/16/2022 38  

RP-2022-10237 5/2/2022 3011 Orlando Ave 21234 
 $6,323.69  

5/23/2022 Denied  Investigator determined house connection choke. Main line clear 7/15/2022 53  

RP-2022-10239 5/13/2022 2110 Charles St_21218 
 $2,610.00  

6/23/2022 Denied  
Investigator determined mainline choke. Removed rags and 
debris 

7/15/2022 22  

FY 2023  

RP-2022-10253 7/16/2022 4004 The Alameda 21218 
$4,800.00 

7/20/2022 Denied  
Investigator determined mainline choke. Removed rags and 
debris from the mainline  

9/7/2022 49  

RP-2023-10244 7/17/2022 2419 N Pulaski St 21217 
$2,500.00 

7/18/2022 Denied  Investigator determined mainline clear – private conn  8/30/2022 43  

RP-2022-10423 7/11/2022 6121 Eastern Pkwy 21206 
$5,000.00 

8/3/2022 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

8/17/2022 14  

RP-2022-10429 5/30/2022 4223 Potter St 21229 
$938.00 

7/19/2022 Denied  No Worker Order documented in CityWorks 9/8/2022 51  

RP-2022-10250 8/4/2022 3037 Fleetwood Ave_21214 
$5,000.00 

8/25/2022 Denied  Investigator determination resulted in “clean up basement” 9/14/2022 20  

RP-2022-10423 1/1/2021 1423 Poplar Grove St 21216 
$0.00 

8/3/2022 Denied  Investigator determined mainline clearly. No access to cleanout 10/12/2022 70  

RP-2022-10251 9/12/2022 2500 Garrison Blvd 21216 
$5,000.00 

9/13/2022 Denied  Stormwater matter. Not WIC 9/23/2022 10  

RP-2022-10252 10/6/2022 3605 Belle Avenue 
$770.00 

10/11/2022 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

10/27/2022 16  

RP-2023-10257 11/27/2022 3815 Roland Avenue 
$5,000.00 

12/5/2022 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

1/19/2023 45  

RP-2022-10255 11/10/2022 2202 Linden Avenue 
$5,841.83 

11/10/2022 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

1/15/2023 66  

RP-2023-10256 10/28/2022 2231 Guilford Ave 21218 
$2,500.00 

2/8/2023 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

3/28/2023 48  

RP-2022-10258 8/4/2022 3037 Fleetwood Ave 21214 
$5,000.00 

8/5/2022 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

9/15/2022 41  

RP-2023-10259 11/21/2022 1321 W 40th St 21211 
$5,000.00 

2/16/2023 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

3/28/2023 40  

RP-2023-10261 10/14/2022 5719 The Alameda 21239 
$13,339.47 

2/13/2023 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

3/28/2023 43  

RP-2022-10263 12/22/2022 1204 Lakeside Ave 21218 
$5,000.00 

1/23/2023 Denied  No 311 WIC in basement reported for the date 3/29/2023 43  

RP-2023-10264 2/22/2023 1126 W Cross St 21230 
$360.00 

2/27/2023 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

4/11/2023   

RP-2023-10266 2/13/2023 5837 Benton Heights Ave 21206 
$700.00 

3/6/2023 Denied  
Investigator determined mainline was flushed. Removed rags, 
grease, and debris from the mainline 

4/13/2023 38  

RP-2023-10267 2/13/2023 4302 Keswick Rd 21210 
$4,766.54 

3/7/2023 Denied  
Investigator determination confirmed owner’s issue was resolved 
upon arrival 

4/28/2023 52  
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RP-2023-10261 10/14/2022 1807 Bank St 21231 
$1,203.00 

12/12/2022 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

1/30/2023 49  

RP-2023-10263 2/9/2020 4703 Bayonne Ave 21206 
$5,000.00 

1/19/2023 Denied  
No investigator determination made/no CSR or W.O. associated 
w/ address; outdated event.  

4/10/2023 81  

RP-2023-10262 10/14/2022 200 Bolton Pl 21217 
$9,500.00 

1/12/2023 Denied  
Investigator determined mainline choke. Removed rags, grease, 
and debris from the mainline 

1/30/2023 18  

RP-2023-10265 9/9/2021 3116 E Northern Pkwy 21214 
$5,000.00 

2/17/2023 Denied  
Investigator determined mainline choke. Removed debris from 
the mainline in rear/HC choke on private property 8/22 

4/13/2023 55  

RP-2023-10268 2/2/2023 1911 Jefferson St 21205 
$5,000.00 

2/24/2023 Denied  
Investigator determined mainline choke. Removed debris from 
the mainline; line flowing clearly 

4/28/2023 63  

RP-2023-10269 2/2/2023 1913 Jefferson St 21205 
$5,000.00 

2/24/2023 Denied  
Investigator determined mainline choke. Removed debris from 
the mainline; line flowing clearly 

4/28/2023 63  

RP-2023-10270 2/2/2023 1907 Jefferson St 21205 
$5,000.00 

2/24/2023 Denied  
Investigator determined mainline choke. Removed debris from 
the mainline; line flowing clearly.  

5/3/2023 68  

RP-2023-10269 2/2/2023 1901 Jefferson St 21205 
$5,000.00 

2/24/2023 Denied  
Investigator determined mainline choke. Removed debris from 
the mainline; line flowing clearly 

5/3/2023 68  

FY 2024  

RP-2023-10274 12/3/2020 1207 Evesham Avenue 
$5,000 

9/7/2023 Denied  Application / incident received after 90 days 10/3/2023 26  

RP-2023-10275 9/14/2023 2700 Ellicott Drive 
$0.00 

   
Investigator determination mainline choke; removed debris from 
the mainline; line flowing clearly 

   

RP-2023-10276 9/23/2023 4417 Fullerton Avenue 
$7,686.24 

10/19/2023 Denied  Resident not served by City of Baltimore Collection System 11/2/2023 
14 
 

 

RP-2023-10277 9/10/2023 6000 Alta Avenue 
$5,000.00 

9/10/2023 Denied  Investigator determination mainline choke 11/16/2023 
67 
 

 

RP-2023-10278 7/15/2023 5512 Rubin Avenue 
$3,200.00 

8/8/2023 Denied  Application / incident received after 90 days 11/16/2023 
100 
 

 

RP-2023-10279 7/11/2023 5305 Hamlet Avenue 
$5,000.00 

9/20/2023 Denied  Application / incident received after 90 days 11/30/2023 
71 
 

 

RP-2024-10280 9/13/2023 209 Edgevale Road 
$5,000.00 

11/9/2023 Approved $5,000.00 Significant rainfall and flooding 1/9/2024 61  

RP-2024-10281 9/13/2023 1601 N. Duke land Avenue 
$0.00 

11/3/2023 Denied  No Work Order Documented in CitiWorks 2/14/2024 103  

RP-2024-10282 9/12/2023 3838 Elm Avenue 
$2,500.00 

11/3/2023 Denied  
Investigator determination mainline Choke & House connection 
cleaning 

2/14/2024 103  

RP-2024-10283 1/9/2024 4211 Wickford Road 
$5,700.00 

1/30/2024 Denied  
Investigator determination mainline Choke - Removed debris 
from the mainline, line flowing clearly 

2/29/2024 30  

RP-2024-10284 12/15/2023 3221 Rosalie Avenue 
$5,000.00 

1/25/2024 Denied  
Investigator determination mainline Choke & removed Rags, 
clothing, etc. 

3/7/2024 42  

RP-2024-10285 12/4/2023 4105 Roland Avenue 
$1,776.00 

1/6/2024 Denied  
Investigator determination mainline Choke - Removed rags & 
Clothing 

2/22/2024 47  

RP-2024-10286 1/10/2024 3107 Granada Avenue 
$5,000.00 

1/18/2024 Denied  
No Investigator determination made / No CSR or W.O. associated 
w/address Outdated event 

3/18/2024 60  

RP-2024-10287 12/1/2023 3651 Chestnut Avenue 
$1,000.00 

1/13/2024 Denied  No Work Order Documented in CitiWorks 2/27/2024 45  

RP-2024-10288 1/6/2024 3822 Bayonne Avenue 
$1,000.00 

2/6/2024 Denied  House Connection Choke, removed roots and debris 3/20/2024 43  

RP-2024-10289 6/13/2023 3811 Cedarhurst Road 
$5,000.00 

2/15/2024 Denied  
Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 

3/21/2024 35  
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RP-2024-10290 12/22/2023 611 E. 35th Street 
$5,000.00 

2/15/2024 Denied  No CSR or W.O. documented for this event 3/22/2024 36  

RP-2024-10291 1/9/2024 6201 Green Meadow Way 
$5,299.93 

2/25/2024 Approved $5,000.00 Resident Property in 2.00" Deficient Area 3/28/2024 32  

RP-2024-10292 1/9/2024 3033 Pinewood Avenue 
$1,675.00 

3/4/2024 Denied  Investigator found no overflow /No W.O. created 4/2/2024 29  

RP-2024-10293 1/19/2024 2811 Mayfield Ave 21213 
$1,800.00 

3/6/2024 Denied  Investigator found no overflow  4/16/2024 40  

RP-2024-10294 1/24/2024 5716 Narcissus 21215 
$4,208.49 

3/11/2024 Denied  Investigator found no overflow  4/2/2024 69  

RP-2024-10295 1/9/2024 3503 Cedardale Rd 21215 
$4,842.12 

3/14/2024 Approved $4,842.12 Resident Property in 2.00" Deficient Area 4/18/2024 34  

RP-2024-10296 1/12/2024 3319 Glenmore Ave 21214 
$5,000.00 

1/20/2024 Denied  Investigator found no overflow    31  

RP-2024-10297 12/12/2022 4700 York Rd 21212 
$13,539.50 

9/22/2023 Denied  
Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 

12/6/2023 67  

RP-2024-10298 2/18/2024 35 S Linwood Ave 21224 
$2,660.57 

3/10/2024 Denied  Investigator found no overflow  4/19/2024 40  

RP-2024-10299 9/16/2023 1623 Dukeland St 21216 
$1,000.00 

2/28/2024 Denied  No 311 CSR Created 4/19/2024 49  

RP-2024-10300 3/6/2024 218 Collins Ave 21229 
$5,000.00 

3/22/2024 Denied  No 311 CSR Created 4/17/2024 26  

RP-2024-10301 1/10/2024 3907 Glen Ave 21215 
$2,404.10 

1/10/2024 Denied  
Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 

2/17/2024 38  

RP-2024-10302 9/23/2024 4411 Fullerton Ave.  
$5,000.00 

3/3/2024 Denied  
Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 

4/19/2024 47  

RP-2024-10303 1/19/2024 3702 Callaway Ave 
$5,065.00 

4/19/2024 Denied  
Investigator determination mainline cleaning & removed Rags, 
clothing, etc. 

4/19/2024 1  

RP-2024-10304 3/30/2024 2245 W Lexington St 
$3,700.00 

4/3/2024 Denied  

The incident was not caused by surcharging in the Collection 
System due to wet weather. Accordingly, your application is not 
eligible pursuant to the requirements set forth by the Modified 
Sanitary Sewer Consent Decree. 

4/19/2024 16  

RP-2024-10305 12/21/2023 3309 Leighton Ave 
$2,909.02 

3/18/2024           

RP-2024-10306 3/7/2023 18 Cottage Field Ct 
$150.00 

3/16/2024 Denied  Residence is not in the City. 3/16/2024 1  

RP-2024-10307 2/20/2024 3405 Orlando Ave 
$5,000.00 

5/17/2024 Denied  

The incident was not caused by surcharging in the Collection 
System due to wet weather. Accordingly, your application is not 
eligible pursuant to the requirements set forth by the Modified 
Sanitary Sewer Consent Decree. 

5/20/2024 3  

RP-2024-10308 4/4/2024 155 N Linwood Ave  
$9,150.00 

5/15/2024 Denied  No 311 call was made and no CSR was created. 5/20/2024 5  

RP-2024-10309 12/30/2023 3502 Wabash Ave  
$5,000.00 

5/21/2024 Denied  

The incident was not caused by surcharging in the Collection 
System due to wet weather. Accordingly, your application is not 
eligible pursuant to the requirements set forth by the Modified 
Sanitary Sewer Consent Decree. 

5/22/2024 2  

RP-2024-10310 5/6/2024 1200 N Calhoun St  
$5,000.00 

6/5/2024 Denied  

The incident was not caused by surcharging in the Collection 
System due to wet weather. Accordingly, your application is not 
eligible pursuant to the requirements set forth by the Modified 
Sanitary Sewer Consent Decree. 

6/17/2024 12  
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RP-2024-10311 N/A 812 W Lexington St 
$5,000.00 

6/19/2024 Denied  No SR was created for this location. 6/19/2024 1  

RP-2024-10312 12/26/2023 413 S High St 
$800.00  

6/20/2024 Denied  

The incident was not caused by surcharging in the Collection 
System due to wet weather. Accordingly, your application is not 
eligible pursuant to the requirements set forth by the Modified 
Sanitary Sewer Consent Decree. 

6/25/2024 5  

FY 2025  

RP-2024-10313 7/14/2024 6017 Eastern Pkwy 21206 

$6,900.00 

7/22/2024 Denied  Was not a surcharge. 7/26/2024 4  

RP-2024-10314 1/13/2024 3708 Marmon Ave 21207 

$644.00 

7/5/2024 Denied  Was not a surcharge. 7/26/2024 21  

RP-2024-10315 6/16/2024 3601 Brooklyn Ave 21225 

$2,500.00 

7/24/2024 Denied  Was not a surcharge. 7/26/2024 2  

RP-2024-10316 7/19/2024 3808 Chatham Rd 21215 

$5,000.00 

7/21/2024 Denied  Was not a surcharge. 8/14/2024 24  

RP-2024-10317 7/9/2024 3637 Dolfield Ave 21215 

$5,000.00 

7/19/2024 Denied  Was not a surcharge. 8/14/2024 26  

RP-2024-10318 7/10/2024 519 S Macon St 21224 

$5,000.00 

8/9/2024 Denied  Was not a surcharge. 8/14/2024 5  

RP-2024-10319 9/192023 4201 Morrison Ct 21226 

$1,677.03 

8/10/2024 Denied  Was not a surcharge. 8/15/2024 5  

RP-2024-10320 3/2/29024 6607 Eastern Prkwy 21214 

$5,000.00 

8/12/2024 Denied  Was not a surcharge. 8/14/2024 2  

RP-2024-10321 2/28/2024 1405 E Lanvale St 21213 

$2,000.00 

8/14/2024 Denied  Was not a surcharge. 8/16/2024 4  

RP-2024-10322 9/12/2023 1603 N Dukeland St 21216 

$5,000.00 

8/29/2024 Denied  Was not a surcharge. 9/10/2024 12  

RP-2024-10323 8/16/2024 5616 Midwood Ave 21212 

$5,000.00 

8/29/2024 Denied  Was not a surcharge. 9/10/2024 12  

RP-2024-10324 8/11/2024 1619 Moreland Ave21216 

$5,000.00 

9/6/2024 Denied  Was not a surcharge. 9/13/2024 7  

RP-2024-10325 11/30/2023 4517 Maryknoll Rd 21208 

$3,250.00 

9/10/2024 Denied  Was not a surcharge. 10/1/2024 21  

RP-2024-10326 7/8/2024 3818 Greenspring Ave 21211 

$3,738.00 

9/27/2024 Denied  Was not a surcharge. 10/9/2024 12  

RP-2024-10327 7/16/2024 2201 W Saratoga St 21223 

$5,000.00 

9/27/2024 Denied  Was not a surcharge. 10/9/2024 12  

RP-2024-10328 9/29/2024 36 S Culver St 21229 

$4,325.00 

10/2/2024 Denied  Was not a surcharge. 10/16/2024 18  

RP-2024-10329 8/23/2024 218 W Monument St 21201 

$1,584.00 

10/2/2024 Denied  Was not a surcharge. 10/16/2024 18  

RP-2024-10330 8/30/2024 1249 Gleneagle Rd 21239 

$5,000.00 

10/9/2024 Denied  Was not a surcharge. 10/21/2024 12  

RP-2024-10331 10/5/2024 4102 Saint Paul St 21218 

$1,017.50 

10/11/2024 Denied  Was not a surcharge. 10/23/2024 12  

RP-2024-10332 10/21/2024 1901-09 N Forest Park Ave 21207 

$7,500.00 

10/23/2024 Denied  Was not a surcharge. 10/28/2024 5  

RP-2024-10333 9/28/2024 4046 St Augustine Lane 21222 

$500.00 

10/21/2024 Denied  Was not a surcharge. 10/30/2024 9  
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RP-2024-10334 8/4/2024 6707 Everall Ave 21206 

$5,000.00 

11/4/2024 Denied  Was not a surcharge. 11/21/2024 10  

RP-2024-10335 11/1/2024 1230 S Charles St 21230 

$1,750.00 

11/20/2024 Denied  Was not a surcharge. 11/21/2024 1  

RP-2024-10336 10/28/2024 307 E 33rd Street 21218 

$3,895.75 

11/26/2024 Denied  Was not a surcharge. 11/27/2024 1  

RP-2024-10337 12/2/2024 4506 Furley Ave 21206 

$3,000.00 

12/4/2024 Denied  Was not a surcharge. 12/9/2024 5  

RP-2024-10338 12/24/2024 3702 W Strathmore Ave 21215 

$5,000.00 

12/27/2024 Denied  Was not a surcharge. 1/10/2025 14  

RP-2024-10339 12/30/2024 5701 Saint Albans Way 21212 

$5,000.00 

1/14/2024 Denied  Was not a surcharge. 1/23/2024 9  

RP-2024-10340 11/7/2024 643 Oldham St 21224 

$5,000.00 

1/19/2025 Denied  Was not a surcharge. 1/31/2025 12  

RP-2024-10341 1/16/2025 1316 S Highland Ave 21224 

$3,543.80 

1/21/2025 Denied  Was not a surcharge. 1/31/2025 10  

RP-2024-10342 1/22/2025 3614 Dudley Ave 21213 

$5,000.00 

1/23/2025 Denied  Was not a surcharge. 2/2/2025 10  

RP-2024-10343 1/22/2025 3610 Dudley Ave 21213 

$5,000.00 

1/27/2025 Denied  Was not a surcharge. 2/2/2025 6  

RP-2024-10344 1/16/2025 3929 W Mulberry St 21229 

$2,745.48 

2/3/2025 Denied  Was not a surcharge. 2/4/2025 1  

RP-2024-10345 12/16/2024 3748 EllerslieAve 21218 

$1,124.18 

2/15/2025 Denied  Was not a surcharge. 2/20/2025 5  

RP-2024-10346 10/17/2024 3801 Ellerslie Ave 21218 

$3,000.00 

3/11/2025 Denied  Was not a surcharge. 3/11/2025 1  

RP-2024-10347 12/30/2024 4310 Saint Paul St 21218 

$4,928.45 

3/20/2025 Denied  Was not a surcharge. 4/10/2025 21  

RP-2024-10348 2/1/2025 2534 W Lanvale St 21216 

$6,000.00 

3/20/2025 Denied  Was not a surcharge. 4/10/2025 21  

RP-2024-10349 2//16/2025 2319 N Ellamont St 21216 

$5,000.00 

4/8/2025 Denied  Was not a surcharge. 4/15/2025 7  

RP-2024-10350 4/4/2025 1312 Andre St 21230 

$5,000.00 

4/9/2025 Denied  Was not a surcharge. 4/15/2025 6  

RP-2024-10351 1/21/2025 4621 Walther Ave 21214 

$5,000.00 

5/29//2025 Denied  Was not a surcharge. 4/15/2025 7  

RP-2024-10352 4/2/2025 2012 Mosby Ave 21207 

$4,500.00 

4/2/2025 Denied  Was not a surcharge. 4/24/2025 22  

RP-2024-10353 4/14/2025 2806 The Alameda 21218 

$5,000.00 

4/14/2025 Denied  Was not a surcharge. 4/29/2025 15  

RP-2024-10354 3/20/2025 912 Argonne Dr 21218 

$5,000.00 

5/3/2025 Denied  Was not a surcharge. 5/29/2025 26  

RP-2024-10355 3/13/2025 6102 Moyer Ave 21206 

$6,498.56 

4/30/2025 Denied  Was not a surcharge. 5/29/2025 30  

RP-2024-10356 4/30/2025 3106 Evergreen Ave 21214 

$5,000.00 

4/30/2025 Denied  Was not a surcharge. 6/10/2025 41  

RP-2024-10357 5/14/2025 2901 Fendall Rd 21207 

$5,000.00 

5/19/2025 Denied  Was not a surcharge. 5/29/2025 10  

RP-2024-10358 9/12/2023 2750 Baker St 21216 

$6,000.00 

5/19/2025 Denied  Was not a surcharge. 6/10/2025 22  
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RP-2024-10359 12/15/2025 527 Dallas St 21231 

$1,970.97 

5/17/2025 Denied  Was not a surcharge. 6/10/2025 24  

RP-2024-10360 2/15/2025 230 Stony Run Ln 21210 

$13,846.00 

5/29/2025 Denied  Was not a surcharge. 6/10/2025 12  

RP-2024-10361 5/27/2025 3802 Rokeby Rd 21229 

$1,000.00 

6/2/2025 Denied  Was not a surcharge. 6/10/2025 8  

RP-2024-10362 5/30/2023 3817 Barrington Rd 21215 

$5,000.00 

6/2/2025 Denied  Was not a surcharge. 6/12/2025 10  

RP-2024-10363 5/18/2025 3062 Ascension St 21225 

$2,000.00 

6/5/2025 Denied  Was not a surcharge. 6/12/2025 7  

RP-2024-10364 5/15/2025 3806 Norfolk Ave 21216 

$5,000.00 

5/15/2025 Denied  Was not a surcharge. 6/13/2025 29  

RP-2024-10365 5/28/2025 104 E 25th St 21218 

$5,000.00 

5/28/2025 Denied  Was not a surcharge. 6/13/2025 16  

RP-2024-10366 6/12/2025 230 Stony Run Ln, 5H 21210 

$5,000.00 

5/29/2025 Denied  Was not a surcharge. 6/10/2025 12  

RP-2024-10367 6/12/2025 2811 N Howard St 21218 

$918.28 

6/13/2025 Denied  Was not a surcharge. 7/8/2025 15  

RP-2024-10368 6/22/2025 3668 Dudley Ave 21213 

$5,000.00 

6/26/2025 Denied  Was not a surcharge. 7/8/2025 12  

RP-2024-10369 6/11/2025 5616 Newbury St 21209 

$4,238.80 

6/25/2025 Denied  Was not a surcharge. 7/9/2025 14  

RP-2024-10370 7/1/2021 4903 W Forest Park Ave 21207 

$5,000.00 

6/24/2025 Denied  Was not a surcharge. 7/9/2025 15  

RP-2024-10371 4/8/2025 3723 E Northern Pkwy 21206 

$10,104.88 

6/12/2025 Denied  Was not a surcharge. 7/10/2025 18  
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3.0 Phase I Project Updates 

 
All Phase I Projects are complete. 
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4.0 Phase II Project Updates 

On May 31, 2023, DPW submitted to EPA and MDE the Phase II Plan. On February 27, 2024 EPA and 
MDE provided a response to the Phase II Plan submission stating that they considered the Plan to be 
insufficient. On October 25, 2024 DPW submitted the revised Phase II Plan, and on December 19, 2024 
EPA and MDE provided review comments. On February 27, 2025 DPW submitted a third revised Plan, 
and on June 25, 2025 EPA and MDE notified DPW that they considered the Plan to be insufficient. DPW 
updated the Phase II plan and posted on the City’s website for public comment on August 29, 2025 with 
a deadline of December 1, 2025. The final Phase II Plan will be submitted to EPA and MDE by December 
15, 2025. Concurrently, DPW is proceeding with the Phase II Plan submitted on May 31, 2023 while 
awaiting public comments and EPA/MDE approval. A status summary of the Phase II projects is provided 
below. 
 

Sanitary Contract Contract Description Status 

1019R CCTY inspection of sanitary sewers in northern Baltimore City Completed 

1020R CCTV inspection of sanitary sewers in southern Baltimore City On-going 

1021 CCTV inspection of sanitary sewers in Baltimore City Zone C Completed 

1022 CCTV inspection of sanitary sewers in Baltimore City Zone D Completed 

1329RK Inflow and infiltration reduction design services On-going 

1329GF Inflow and infiltration reduction design services On-going 

1329J Inflow and infiltration reduction design services On-going 

1329AE Inflow and infiltration reduction design services On-going 

1330H Inflow and infiltration reduction design services On-going 

1330J Inflow and infiltration reduction design services On-going 

1330RK Inflow and infiltration reduction design services On-going 

1330W Inflow and infiltration reduction design services On-going 

1004 Inflow & Infiltration Reduction Construction Contract On-going 

1006 Inflow & Infiltration Reduction Construction Contract On-going 
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5.0 Flow Monitoring and Information Management 

The table below summarizes rainfall and flow monitoring data at the various flow meter locations for 
the three-month period ending 30 days before the end of the calendar quarter. An electronic data table 
is provided as an attachment to the Quarterly Report.  

 

Meter ID 
Average 
Daily Flow 
(MGD) 

Peak Wet 
Weather Flow 
(MGD) 

Closest Rain 
Gauge ID  

Average 
Daily 
Rainfall 
Depth (in.)* 

Total 
Rainfall 
Depth (in.)* 

Peak Hourly 
Rainfall 
Intensity 
(in./hr.)* 

BDU01_U3 0.11 0.207 DU04RG 0.124 11.430 2.410 

BDU02 0.195 0.313 DU04RG 0.124 11.430 2.410 

BDU03 0.793 1.128 DU04RG 0.124 11.430 2.410 

BDU04_D3 0.794 2.221 DU04RG 0.124 11.430 2.410 

BGF12 0.332 0.532 GF07RG 0.091 8.410 1.180 

BGF13 0.434 0.642 GF07RG 0.091 8.410 1.180 

BGF2_D11 17.296 36.215 GF07RG 0.091 8.410 1.180 

BGF3 0.797 1.072 GF07RG 0.091 8.410 1.180 

BGF4 2.121 3.002 GF07RG 0.091 8.410 1.180 

BGF5_D3 0.724 5.212 GF07RG 0.091 8.410 1.180 

BGF9 0.072 0.156 GF09RG 0.109 10.030 2.260 

BHR1 0.351 0.589 HR17RG 0.143 13.150 2.550 

BHR2 1.289 9.75 HR17RG 0.143 13.150 2.550 

BHR3 1.301 8.105 HR17RG 0.143 13.150 2.550 

BHR4 1.752 9.891 HR17RG 0.143 13.150 2.550 

BJF3 0.079 0.181 JF13RG 0.117 10.760 1.680 

BPA01 0.3 0.516 PA03ARG 0.098 9.050 1.020 

BPA02 0.31 0.551 PA03ARG 0.098 9.050 1.020 

BPA03 0.194 0.88 PA01RG 0.114 10.490 1.070 

GF13B 0.073 0.159 GF07RG 0.091 8.410 1.180 

GF17 0.198 0.343 GF07RG 0.091 8.410 1.180 

GF19 0.349 1.186 GF07RG 0.091 8.410 1.180 

GF31 0.554 1.863 GF09RG 0.109 10.030 2.260 

GFS14 0.051 0.173 GF07RG 0.091 8.410 1.180 

HL09 17.132 46.736 JF12RG 0.105 9.690 1.120 

HL20 1.742 7.931 JF12RG 0.105 9.690 1.120 

HL21 1.858 6.407 GF07RG 0.091 8.410 1.180 
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Meter ID 
Average 
Daily Flow 
(MGD) 

Peak Wet 
Weather Flow 
(MGD) 

Closest Rain 
Gauge ID  

Average 
Daily 
Rainfall 
Depth (in.)* 

Total 
Rainfall 
Depth (in.)* 

Peak Hourly 
Rainfall 
Intensity 
(in./hr.)* 

HL22 1.236 5.154 GF07RG 0.091 8.410 1.180 

HL23 0.265 1.639 JF12RG 0.105 9.690 1.120 

HL24 0.437 2.363 GF07RG 0.091 8.410 1.180 

HL28 1.784 4.702 GF07RG 0.091 8.410 1.180 

HL29 0.283 1.59 GF07RG 0.091 8.410 1.180 

HL30 0.285 0.661 GF07RG 0.091 8.410 1.180 

HL31 2.873 5.693 GF07RG 0.091 8.410 1.180 

HR01 14.021 66.121 HR15RG 0.129 11.910 1.940 

HR10R 0.11 0.939 HR17RG 0.143 13.150 2.550 

HR11AX 0.041 0.118 HR17RG 0.143 13.150 2.550 

HR14 0.694 2.528 JF13RG 0.117 10.760 1.680 

HR15 0.197 0.632 JF13RG 0.117 10.760 1.680 

HR17 0.235 0.636 HR17RG 0.143 13.150 2.550 

HR24 0.53 0.778 HR17RG 0.143 13.150 2.550 

HR27B 0.068 1.216 HR17RG 0.143 13.150 2.550 

HR28 0.385 1.054 HR17RG 0.143 13.150 2.550 

HR29 0.275 0.952 HR17RG 0.143 13.150 2.550 

HR30 0.074 0.305 HR17RG 0.143 13.150 2.550 

HR33 1.924 4.173 HR17RG 0.143 13.150 2.550 

JF0320S 0.018 0.049 GF09RG 0.109 10.030 2.260 

JF19 0.372 2.213 JF12RG 0.105 9.690 1.120 

JF20 0.196 0.774 JF13RG 0.117 10.760 1.680 

JF22-1 1.936 5.556 JF12RG 0.105 9.690 1.120 

JF23 0.292 0.919 JF13RG 0.117 10.760 1.680 

JF24 2.017 6.711 JF13RG 0.117 10.760 1.680 

JF25 1.621 3.884 JF13RG 0.117 10.760 1.680 

JF38 0.504 1.547 JF13RG 0.117 10.760 1.680 

JF41 0.129 0.288 JF13RG 0.117 10.760 1.680 

JF43 0.255 1.431 JF13RG 0.117 10.760 1.680 

JFWR07 0.174 0.733 GF09RG 0.109 10.030 2.260 

JFWR15 0.276 0.615 GF09RG 0.109 10.030 2.260 

JFWR19 0.427 1.639 GF09RG 0.109 10.030 2.260 

JFWR31 0.346 0.479 GF09RG 0.109 10.030 2.260 
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Meter ID 
Average 
Daily Flow 
(MGD) 

Peak Wet 
Weather Flow 
(MGD) 

Closest Rain 
Gauge ID  

Average 
Daily 
Rainfall 
Depth (in.)* 

Total 
Rainfall 
Depth (in.)* 

Peak Hourly 
Rainfall 
Intensity 
(in./hr.)* 

LL05 0.148 1.17 JF12RG 0.105 9.690 1.120 

LL06 1.564 7.09 JF12RG 0.105 9.690 1.120 

LL07 0.398 4.085 HR15RG 0.129 11.910 1.940 

LL08 0.54 1.6 HR15RG 0.129 11.910 1.940 

LL09 0.15 0.378 HR15RG 0.129 11.910 1.940 

LL32 0.41 1.27 PA03ARG 0.098 9.050 1.020 

LL42 0.802 1.546 PA03ARG 0.098 9.050 1.020 

LL43 0.816 1.473 PA03ARG 0.098 9.050 1.020 

OUT02 61.81 139.968 HR15RG 0.129 11.910 1.940 

PA01 0.095 1.332 PA01RG 0.114 10.490 1.070 

PSLOC_C 0.035 0.101 PA03ARG 0.098 9.050 1.020 

PSMCC 0.098 0.445 PA03ARG 0.098 9.050 1.020 

TSDU03 4.156 18.935 HR15RG 0.129 11.910 1.940 

TSGF04 8.088 48.271 GF07RG 0.091 8.410 1.180 

TSJF01 7.211 32.888 JF13RG 0.117 10.760 1.680 

TSPA03 2.449 0 PA01RG 0.114 10.490 1.070 

* Note: The Average, Total and Peak Hourly Rainfalls are calculated from the entire period from June 2025 through August 2025 
without excluding the periods when flow data are not available.  

The City monitors and reports discharge flow at each SSO structure in accordance with Paragraph 17 of 
the Modified Consent Decree. The table below summarizes rainfall and flow monitoring data at SSO 
structures for the three-month period ending 30 days before the end of the calendar quarter. An 
electronic data table is provided as an attachment to the Quarterly Report. 
 

Flow Monitor ID 
Number of 
Activations 

Total 
Volume 
(MG) 

Peak Flow 
(MGD) 

Rain 
Gauge ID 

Total Rainfall 
Depth (in.) 

Peak Hourly Rainfall 
Intensity (in./hr.) 

P8_04_67S 1 0.013 0.311 JF12 9.69 1.11 

P8_07_72S 2 0.010 0.000 JF12 9.69 1.11 

SSO_152_CHARLES 2 0.006 0.088 JF12 9.69 1.11 

SSO_154_CHARLES 0 0.000 0.000 JF12 9.69 1.11 
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6.0 Pumping Station Inspection and Repair 

DPW is in compliance with the inspection, monitoring, preventive maintenance, and failure analysis 
requirements of the Modified Consent Decree. The Wastewater Facilities Division maintains a 
Computerized Maintenance Management System (CMMS) for tracking work order information.  
 
A summary of the pump station inspections and identified deficiencies as required in Paragraphs 11.a(ii) 
and 11.d (i) through (v) of the MCD is provided in the tables below. 
 

Pump Station 
Number of 
Inspections 

Date of 
Inspection 
Completion  

Number of 
Repair Work 
Orders1 

Number of 
Related SSO Events  

Number of 
Completed 
Failure Analyses  

Failure Analyses 
Summary 

Eastern Avenue 184 09/30/2025 0 0 0 NA 

Brooklyn 184 09/30/2025 0 0 0 NA 

Dundalk 184 09/30/2025 0 0 0 NA 

Jones Falls 184 09/30/2025 0 0 0 NA 

Locust Point 184 09/30/2025 0 0 0 NA 

Quad Avenue 184 09/30/2025 0 0 0 NA 

McComas Street 184 09/30/2025 0 0 0 NA 

Westport 184 09/30/2025 0 0 0 NA 

Stony Run2 13 09/30/2025 0 0 0 NA 

 
  

 
1 Includes work orders classified as Priority 1 and 2. See Appendix D for the Pumping Station Repair Priority Ranking System. 
2 Pumping station is currently under limited operation and inspected weekly.  
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Pump Station Description 
Date First 
Identified 

Reason Unresolved Within 
Six Months 

Action Plan for Resolving 
Estimated Date of 
Resolution 

Dundalk 
Pump 2 housing 
and bearing failure 

2/12/2023 Special order Pump will be replaced  

Repair not feasible; 
new unit has been 
ordered. Expected to 
arrive Nov. 2025. 

Dundalk 
Pump 1 
mechanical seal 
and bearing failure 

8/14/2023 Complete rebuild  Pump will be replaced 
Vendor ordered pump. 
Expected to arrive Oct. 
2025. 

Eastern Avenue 
Pumps 4 and 5 
bearing failure 

#5 – 11/23 
#4 – 5/24  

Parts & assembly issues 

#4: Bypass pumping is no longer 
being considered. Currently 
exploring complete pump 
rebuild/repair options. 
 
#5 has been repaired & in service. 

 
#4 – Feb. 2026 
 
#5 – Started on 
5/30/2025; resolved.  
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7.0 Illegal Connections to the Collection System 

There were no illegal connections identified during the reporting period.  
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8.0 Sanitary Discharges of Unknown Origin (SDUO) 

A summary of all confirmed SDUOs is provided in Attachment 5. 
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9.0 MCD Compliance Issues 

Paragraph 8 Section b(i): Elimination of Sanitary Sewer Overflow Structures 
 
On August 7, 2024, DPW submitted to EPA and MDE a time extension request to eliminate SSO 
Structures 67, 72, 152 and 154. The requested deadline is July 31, 2030. On January 28, 2025, DPW 
submitted to EPA and MDE notice of potential delay for closure of the structures due to potential 
equipment procurement delays associated with the Stony Run Pump Station and future capital 
improvements in collaboration with Baltimore County. 
 
Paragraph 13 Section a(i)(a): 7-Year Comprehensive Inspection and Cleaning 
 
On October 10, 2024, the City requested an extension for inspection and/or cleaning if necessary of all 
sewers larger than eight-inch diameter from the MCD deadline of October 9, 2024 to January 31, 2025. 
On January 23, 2025, the City requested an extension to complete this work to July 31, 2025. On April 9, 
2025, the City informed EPA and MDE of the completion of the 7-year comprehensive inspection and 
cleaning program. In their June 26, 2025 letter to the City, MDE stated that the 7-year inspection and 
cleaning cycle is not complete and directed the City to submit a formal time of performance extension. 
In their August 14, 2025 letter, the City explained that some sewers could not be inspected or cleaned 
due to various field conditions; however work was attempted at all locations. Regardless, the City will 
submit a time of performance extension request, as directed by EPA and MDE, after the City prepares a 
work schedule. The City is developing the work schedule.  
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10.0 Annual Costs for Appendix B Projects 

Reported costs in the table below reflect funds disbursed by the City of Baltimore Finance Department 
since inception of the MCD. 
 

ID # Project 
Baltimore City 
Contract  

Construction 
Completion 
Date 

Costs incurred 
as of end of 
reporting period 
(millions) 

Wastewater Treatment Plant Improvement Project 

1 Back River WWTP Headworks Modifications and Flow 
Equalization Project 

SC 918 12/19/2021 $471.3 

Heavy Cleaning Projects 

2 Lower Jones Falls Cleaning – Large diameter pipe cleaning of 
the Lower Jones Falls Sewer  

SC 876 Completed 
October 2011 

$1.7 

3 Outfall Interceptor Cleaning – Large diameter pipe cleaning 
of the Outfall Interceptor – Phase I  

SC 894 
Completed 

April 2014 
$11.0 

4 Low Level Interceptor Cleaning – Large diameter pipe 
cleaning of the Low-Level Interceptor  

SC 922R 
Completed 
November 2016 

$1.6 

5 High Level Interceptor Cleaning – Large diameter pipe 
cleaning of the High-Level Interceptor  

SC 933 
Completed 
December 2016 

$4.5 

6 Outfall Interceptor Cleaning – City and County Portions – 
Large diameter pipe cleaning of the Outfall Interceptor – 
Phase II  

SC 934 
Completed  

June 2018 
$8.3 

Structural Improvement Projects 

7 Gwynns Run D-Branch Sewer Improvements – 
Improvements to the Gwynns Run D-branch interceptor in 
the high level sewershed by means of replacement of pipe  

SC 879 
Completed 
January 2016 

$4.8 

8 Maryland Avenue Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 895 
Completed 
January 2016 

$3.7 

9 Sewer Rehab in Greenmount & Bolton Hill Areas of Jones 
Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 897R 
Completed 
August 2016 

$21.6 

10 Stony Run Sewer Rehab in Jones Falls Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 898 
Completed 
August 2016 

$10.0 

Structural Improvement Projects (continued) 

11 Sewer Rehab in Western Run Area of Jones Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 

SC 899 
Completed 
August 2016 

$14.0 
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ID # Project 
Baltimore City 
Contract  

Construction 
Completion 
Date 

Costs incurred 
as of end of 
reporting period 
(millions) 

CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

12 Upper Jones Falls and Maryland Avenue Sewer Rehab in 
Jones Falls Sewershed – Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 900 
Completed 

August 2016 
$15.3 

13 Sewer Rehab in Upper Gwynns Run Area of High Level 
Sewershed – Rehabilitation and replacement of sanitary 
sewer lines by CIPP lining and open cut methods of pipe in 
addition to point repairs, laterals, and manholes 

SC 905 
Completed 
January 2016 

$11.2 

14 Sewer Rehab in Northern Portion of High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 906 
Completed 

July 2016 
$22.8 

15 Sewer Rehab in Eastern Portion High Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 907 
Completed 
January 2017 

$7.5 

16 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 908 
Completed 
January 2017 

$14.3 

17 Sewer Rehab in Eastern Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 909 
Completed 
July 2016 

$14.2 

18 Sewer Rehab in Central Portion of Herring Run Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 911 
Completed 
January 2017 

$7.5 

19 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 912 
Completed 
August 2016 

$6.5 

20 Sewer Rehab in Eastern Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 913 
Completed 
October 2016 

$7.1 

21 Sewer Rehab in Southern Portion of Gwynns Falls Sewershed 
– Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 920 
Completed 

October 2018 
$21.0 

22 Gwynns Run Interceptor Phase II – Improvements to Lower 
Gwynns Run Interceptor – Phase II  

SC 932 
Completed 
November 2016 

$13.5 

Structural and Priority Meter Basin Rehabilitation Projects 
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ID # Project 
Baltimore City 
Contract  

Construction 
Completion 
Date 

Costs incurred 
as of end of 
reporting period 
(millions) 

23 Sewer Rehab in Dundalk Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 902 
Completed 
November 2017 

$20.1 

24 Sewer Rehab in Patapsco Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 903 9/27/2018 $26.6 

25A Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 2 Chinquapin Run 

SC 910 12/31/2021 $30.4 

25B Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 1 Sanitary Sewers 

SC 956a 11/05/2020 $7.6 

26 Sewer Rehab in Western Portion of Low Level Sewershed – 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
laterals and manholes 

SC 914 1/11/2019 $38.3 

27 Sewer Rehab in Outfall Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 919 11/24/2018 $37.0 

28A Improvements to the Gwynns Falls Sewershed Collection 
System – Area B 

SC 921b 2/10/2021 $11.9 

28B Powder Mill Interceptor Improvements and Stream 
Restoration in the Gwynns Falls Sewershed. 

SC 955c 11/21/2021 $8.6 

29 Sewer Rehab in Herring Run Sewershed – Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to laterals 

SC 937 
Completed 
December 2017 

$6.4 

30A Hydraulic Improvements to the High Level Sewershed 
Collection System 

SC 940 9/10/2021 $47.9 

30B Sanitary Sewer Collection System Improvements in the High 
Level Sewershed 

SC 953d 3/23/2020 $12.3 

31 Sewer Rehab in Western Run, Greenmount, Hampden & 
Bolton Hill Areas of Jones Falls Sewershed – Rehabilitation 
and replacement of sanitary sewer lines by CIPP lining and 
open cut methods of pipe in addition to manholes 

SC 941 1/5/2022 $25.9 

32 Improvements to the Sanitary Sewers in the Southeast area 
of Baltimore City A4 

SC 962e 1/25/2020 $6.1 

33 Improvements to the Sanitary Sewers in the Southwest area 
of Baltimore City, Maidens Choice Pressure Sewer 
Assessment, and Uplands Sewer Replacement  

SC 963 e,f 06/30/2022 $14.7 
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ID # Project 
Baltimore City 
Contract  

Construction 
Completion 
Date 

Costs incurred 
as of end of 
reporting period 
(millions) 

34 
Improvements to the Sanitary Sewers in the Northwest area 
of Baltimore City   

SC 964 e 06/09/2020 $19.2 

Structural and Priority Meter Basin Rehabilitation Projects (continued) 

35 Improvements to the Sanitary Sewers in the Northeast area 
of Baltimore City  

SC 965 e 11/27/2020 $8.1 

36 Sewer Collection System Improvements in the Greenmount, 
Hampden, and Bolton Hill areas of the Jones Falls Sewershed  

SC 976 g 
Completed 
September 2019 

$18.1 

Phase I Total Costs incurred as of September 30, 2025 $1,032.6 

a Design costs incurred reported under SC 910 

b SC 921 also captures the expenditures for SC 977; GF Area B scope was split between SC 921 & SC 977 

c Design costs incurred reported under SC 921 

d Design costs incurred reported under SC 940 

e Project is a re-scoped project containing elements of work from original contracts SC 897R, SC 898, SC 909, and SC 912. See 
projects SC 897R, SC 898, SC 909 and SC 912 for costs incurred under original contract 

f Project SC 963 was re-scoped and portions of the work were re-assigned to SC 998. Costs incurred include costs related to 
projected SC 998 

g Project re-scoped, costs incurred for repackaging reported under SC 897R 
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11.0 Statement of Certification 

I certify under penalty of law that this information was prepared under my direction or supervision in 
accordance with a system designed to assure that qualified personnel properly gather and evaluate the 
information submitted. Based on my directions and my inquiry of the person(s) who manage the system, 
or the person(s) directly responsible for gathering the information, the information submitted is, to the 
best of my knowledge and belief, true, accurate, and complete. 
 
 
 
     
Paul Sayan, P.E. 
Deputy Bureau Head, Bureau of Water and Wastewater 
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Attachment 1 - Collection System SSO Events During the Calendar Quarter 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

7/1/2025 4128 Westchester Rd 21216 Wet 2,290 

7/3/2025 142 W Lanvale St 21217 Wet 2 

7/4/2025 2040 Linden Ave  21217 Wet 1 

7/4/2025 Lawina Rd & Westchester Rd 21216 Wet 3,216 

7/5/2025 2415 W Franklin St 21223 Dry 2 

7/6/2025 5600 Fair Oaks Ave  21214 Dry 1 

7/10/2025 Hilton Parkway & Edmondson Ave 21229 Wet 400,125 

7/10/2025 Lawina Rd & Westchester Rd 21216 Wet 58,020 

7/12/2025 3501 Gelston Dr 21229 Wet 18,385 

7/12/2025 3400 Erdman Ave 21213 Wet 4 

7/12/2025 2741 Tivoly Ave 21218 Wet 136.5 

7/13/2025 3502 Beech Ave & Stony Run Trail 21211 Dry 610 

7/14/2025 3900 Belair Rd  21206 Wet 570,010 

7/14/2025 929 N Wolfe St 21205 Wet 3 

7/14/2025 1901 Falls Rd - SSO Site #67 21217 Wet 13,000 

7/14/2025 N Charles St & W Lanvale St - SSO Site #152 21201 Wet 4,000 

7/14/2025 428 E Preston St - SSO Site #72 21202 Wet 5,005 

7/15/2025 413 S Vincent St 21223 Wet 1 

7/15/2025 2345 Washington Blvd 21230 Wet 903 

7/16/2025 1734 Poplar Grove St 21216 Wet 1 

7/18/2025 2260 Cecil Ave 21218 Wet 290 

7/18/2025 1700 E Cold Spring Ln 21251 Wet 50 

7/19/2025 1031 W 36th St 21211 Wet 2 

7/20/2025 908 Chestnut Hill Ave  21218 Dry 1 

7/24/2025 2831 Parkwood Ave  21217 Dry 1 

7/27/2025 6001 Pimlico Rd  21209 Dry 0.5 

7/28/2025 1031 W 36th St 21211 Wet 2 

7/31/2025 200 Penn St 21201 Dry 1 

7/31/2025 3900 Belair Rd  21206 Wet 677,040 

7/31/2025 N Charles St & W Lanvale St - SSO Site #152 21201 Wet 2,010 

7/31/2025 428 E Preston St - SSO Site #72 21202 Wet 5,005 

8/1/2025 5501 Alhambra Ave 21212 Dry 2 

8/2/2025 4426 Forest View Ave 21206 Dry 1 

8/2/2025 729 Gladstone Ave 21210 Dry 2 

8/5/2025 5115 Norwood Rd 21212 Dry 1 

8/6/2025 1315 N Stockton St 21217 Dry 2 

8/7/2025 4404 Wakefield Rd 21216 Dry 32.3 

8/7/2025 2306 E Lafayette Ave   21213 Dry 397 

8/11/2025 2620 Ridgely Rd 21230 Dry 2 
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Date Location ZIP Wet or Dry Weather Volume (gallons) 

8/12/2025 2947 Westwood Ave 21216 Dry 1 

8/14/2025 3900 Belair Rd  21206 Wet 343,000 

8/18/2025 2515 Parktrail Rd 21234 Wet 2 

8/19/2025 11 W North Ave 21201 Wet 3 

8/20/2025 211 Penn St 21230 Wet 1 

8/23/2025 601 E Clement St 21230 Dry 1,314 

8/29/2025 2415 W Franklin St 21223 Dry 1 

9/2/2025 4849 Pimlico Rd 21215 Dry 2 

9/2/2025 617 N Calhoun St 21217 Dry 2 

9/5/2025 6301 Quad Ave 21205 Wet TBD* 

9/5/2025 5015 Anntana Ave 21206 Wet 1 

9/5/2025 1535 Homestead St  21218 Wet 2 

9/6/2025 214 Cedarcroft Rd 21212 Wet 1 

9/7/2025 4600 Falls Rd  21210 Wet 245 

9/8/2025 3306 Spaulding Ave  21215 Dry 1 

9/8/2025 436 Kane St 21224 Dry 257 

9/10/2025 2717 Hollins Ferry Rd 21230 Dry 1 

9/10/2025 617 N Calhoun St 21217 Dry 1 

9/10/2025 504 E 36th St 21218 Dry 1 

9/12/2025 1533 W Lombard St 21223 Wet 1 

9/13/2025 5707 Cross Country Blvd 21209 Wet 590 

9/18/2025 4712 Club Rd 21210 Wet 2,192 

9/18/2025 5656 The Alameda 21239 Wet 1 

9/20/2025 201 W Lanvale St 21217 Dry 2 

9/22/2025 206 E Eager St 21202 Dry 1 

9/22/2025 2212 Russell St 21230 Dry 485 

9/23/2025 336 S Calhoun St 21223 Dry 160 

9/23/2025 948 Montpelier St 21218 Dry 168 

9/23/2025 502 E Cold Spring Ln 21212 Dry 1,198 

9/23/2025 2518 Keyworth Ave 21215 Dry 1 

9/25/2025 104 S Clinton St 21224 Wet 1 

9/29/2025 Steelton Ave & Gray Ave  21224 Dry 6,696 

 Total: 2,116,889* 

*One SSO is currently ongoing. Its volume will be added to the Quarterly Report for the date it has stopped.  
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Attachment 2 - SSO Structure Overflows During the Calendar Quarter 
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Date Location ZIP Weather Type Volume (gal) 

7/14/2025 1901 Falls Rd - SSO Site #67 21217 Wet 13,000 

7/14/2025 N Charles St & W Lanvale St - SSO Site #152 21201 Wet 4,000 

7/14/2025 428 E Preston St - SSO Site #72 21202 Wet 5,005 

7/31/2025 N Charles St & W Lanvale St - SSO Site #152 21201 Wet 2,010 

7/31/2025 428 E Preston St - SSO Site #72 21202 Wet 5,005 

Total: 29,020 
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Attachment 3 - Reported Building Backups During the Calendar Quart
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Block Name Date Reported 
Response Date 
and Time 

24 Hour Rain Event 
in Prior 48 Hours 

Dates of Other Building 
Backups (within prior 36 
months) 

Cause  
If Unknown, Efforts to 
Identify 

Estimated Volume 
Released Into the Building 

Claim Filed 
Status of Claim 
(if applicable) 

          

3400 PARK HEIGHTS AVE 7/1/2025 7/1/2025 9:10 0  Lateral N/A Unknown NA NA 

1300 CROFTON RD 7/1/2025 7/1/2025 10:16 0  Lateral N/A Unknown NA NA 

0 EAST RANDALL ST 7/1/2025 7/1/2025 9:20 0.197  Lateral N/A Unknown NA NA 

1200 MERIDENE DR 7/1/2025 7/1/2025 15:20 0  Lateral N/A Unknown NA NA 

300 LYNDHURST ST 7/1/2025 7/1/2025 11:36 0  Mainline and Lateral N/A Unknown NA NA 

1500 ELRINO ST 7/1/2025 7/1/2025 15:04 0.197  Mainline N/A Unknown NA NA 

6000 MOYER AVE 7/1/2025 7/1/2025 13:04 0  Lateral N/A Unknown NA NA 

6000 WINTHROPE AVE 7/1/2025 7/1/2025 13:34 0  Lateral N/A Unknown NA NA 

300 TUNBRIDGE RD 7/1/2025 7/1/2025 22:06 0  Mainline and Lateral N/A Unknown NA NA 

3600 KENYON AVE 7/1/2025 7/1/2025 17:49 0.197  Mainline and Lateral N/A Unknown NA NA 

3600 ELMORA AVE 7/1/2025 7/1/2025 18:33 0.7092  Mainline and Lateral N/A Unknown NA NA 

3200 HAMILTON AVE 7/1/2025 7/1/2025 19:39 0.3546  Mainline and Lateral N/A Unknown NA NA 

4600 HARCOURT RD 7/1/2025 7/2/2025 9:19 0.4334 '09/14/2023 Lateral N/A Unknown NA NA 

3700 WEST BAY AVE 7/2/2025 7/2/2025 10:44 1.5366  Mainline and Lateral N/A Unknown NA NA 

800 WEST 34TH ST 7/2/2025 7/2/2025 15:32 0.6304  Mainline and Lateral N/A Unknown NA NA 

0 SOUTH HILTON ST 7/2/2025 7/2/2025 13:09 1.1819  Mainline N/A Unknown NA NA 

3400 EAST BALTIMORE ST 7/2/2025 7/2/2025 14:35 1.5366  Mainline N/A Unknown NA NA 

300 WEST COLD SPRING LN 7/2/2025 7/2/2025 19:38 0.6304  Mainline and Lateral N/A Unknown NA NA 

1500 ELRINO ST 7/2/2025 7/2/2025 20:26 1.1426 '07/01/2025 Mainline and Lateral N/A Unknown NA NA 

3700 FRANKFORD AVE 7/2/2025 7/2/2025 19:30 0.6698  Mainline and Lateral N/A Unknown NA NA 

4400 PEN LUCY RD 7/3/2025 7/3/2025 9:24 1.0638  Mainline and Lateral N/A Unknown NA NA 

2000 NORTH DUKELAND ST 7/3/2025 7/3/2025 11:56 1.1819  Mainline and Lateral N/A Unknown NA NA 

2500 OAKLEY AVE 7/3/2025 7/3/2025 11:58 0.5515  Mainline and Lateral N/A Unknown NA NA 

2000 WINFORD RD 7/3/2025 7/3/2025 13:35 0.6698  Mainline and Lateral N/A Unknown NA NA 

1300 LIMIT AVE 7/3/2025 7/3/2025 16:26 0.6698  Mainline and Lateral N/A Unknown NA NA 

4000 KATHLAND AVE 7/3/2025 7/3/2025 15:20 1.0638  Mainline and Lateral N/A Unknown NA NA 

2500 LINDEN AVE 7/3/2025 7/3/2025 14:44 0.6304  Mainline and Lateral N/A Unknown NA NA 

1200 GITTINGS AVE 7/3/2025 7/3/2025 19:32 0.6698  Mainline and Lateral N/A Unknown NA NA 

2200 WEST LEXINGTON ST 7/3/2025 7/3/2025 17:09 0.591  Mainline and Lateral N/A Unknown NA NA 

3900 CLARINTH RD 7/3/2025 7/3/2025 19:44 0.3546 '10/13/2023 Mainline N/A Unknown NA NA 

3000 HARVIEW AVE 7/4/2025 7/4/2025 9:10 0.1182  Lateral N/A Unknown NA NA 

0 NORTH HOWARD ST 7/4/2025 7/4/2025 9:26 0  Mainline N/A Unknown NA NA 

100 ENFIELD RD 7/4/2025 7/4/2025 11:53 0  Lateral N/A Unknown NA NA 

600 GLADSTONE AVE 7/4/2025 7/4/2025 22:54 0  Mainline and Lateral N/A Unknown NA NA 

2300 EAST COLD SPRING LN 7/5/2025 7/5/2025 9:04 0  Lateral N/A Unknown NA NA 

2400 WEST FRANKLIN ST 7/5/2025 7/5/2025 11:47 0  Lateral N/A Unknown NA NA 

1500 GLENEAGLE RD 7/5/2025 7/5/2025 11:17 0  Lateral N/A Unknown NA NA 

6400 MOYER AVE 7/5/2025 7/5/2025 14:09 0  Lateral N/A Unknown NA NA 

0 SOUTH FRANKLINTOWN RD 7/5/2025 7/5/2025 13:24 0  Lateral N/A Unknown NA NA 

6200 MOSSWAY 7/5/2025 7/5/2025 21:44 0  Mainline N/A Unknown NA NA 

5000 CHALGROVE AVE 7/5/2025 7/5/2025 22:48 0  Mainline N/A Unknown NA NA 
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3600 CLARENELL RD 7/6/2025 7/6/2025 8:28 0  Lateral N/A Unknown NA NA 

6200 MOSSWAY 7/6/2025 7/6/2025 9:57 0  Mainline N/A Unknown Yes Closed 

400 WINGATE RD 7/6/2025 7/6/2025 14:40 0  Mainline N/A Unknown NA NA 

6200 MOSSWAY 7/6/2025 7/6/2025 14:23 0  Mainline N/A Unknown NA NA 

600 NORTH PULASKI ST 7/6/2025 7/6/2025 17:03 0  Mainline and Lateral N/A Unknown NA NA 

3300 EDMONDSON AVE 7/6/2025 7/6/2025 19:09 0  Mainline N/A Unknown NA NA 

6200 MOSSWAY 7/6/2025 7/6/2025 19:48 0  Lateral N/A Unknown NA NA 

1000 MARLAU DR 7/6/2025 7/6/2025 21:09 0  Lateral N/A Unknown NA NA 

6200 MOSSWAY 7/7/2025 7/7/2025 8:58 0.0788  Mainline N/A Unknown NA NA 

6200 MOSSWAY 7/7/2025 7/7/2025 8:56 0.0788 '07/05/2025 Mainline N/A Unknown NA NA 

2200 PELHAM AVE 7/7/2025 7/7/2025 11:17 0  Lateral N/A Unknown NA NA 

2000 BURNWOOD RD 7/7/2025 7/7/2025 12:39 0  Lateral N/A Unknown NA NA 

2000 WINFORD RD 7/7/2025 7/7/2025 20:40 0.0788 '07/03/2025 Lateral N/A Unknown NA NA 

100 WEST LANVALE ST 7/7/2025 N/A 0.1576  Lateral N/A Unknown NA NA 

700 GLADSTONE AVE 7/7/2025 7/7/2025 21:14 0.1182  Lateral N/A Unknown NA NA 

6000 FALKIRK RD 7/7/2025 7/7/2025 21:50 0.1182  Lateral N/A Unknown NA NA 

1000 ELLICOTT DR 7/8/2025 7/8/2025 10:05 0.1576  Lateral N/A Unknown NA NA 

4500 EASTERN AVE 7/8/2025 7/8/2025 11:18 0.0788  Lateral N/A Unknown NA NA 

3900 CHESTERFIELD AVE 7/8/2025 7/8/2025 12:16 0.0788  Lateral N/A Unknown NA NA 

100 TAPLOW RD 7/8/2025 7/8/2025 17:39 0.1182  Lateral N/A Unknown NA NA 

6400 FALKIRK RD 7/8/2025 7/8/2025 22:12 0.1182  Lateral N/A Unknown NA NA 

1500 LOCHWOOD RD 7/9/2025 7/9/2025 19:33 0.0788  Mainline and Lateral N/A Unknown NA NA 

1600 GLENEAGLE RD 7/9/2025 7/9/2025 18:23 0.0788  Mainline and Lateral N/A Unknown NA NA 

3200 HAMILTON AVE 7/9/2025 7/9/2025 18:36 0.0788 '07/01/2025 Mainline N/A Unknown NA NA 

1500 LOCHWOOD RD 7/9/2025 7/9/2025 21:07 0.0788  Mainline and Lateral N/A Unknown NA NA 

300 WOODBOURNE AVE 7/10/2025 7/10/2025 11:02 0.4334  Lateral N/A Unknown NA NA 

4600 HAZELWOOD AVE 7/10/2025 7/10/2025 11:52 0.3546  Lateral N/A Unknown NA NA 

1700 HARFORD AVE 7/10/2025 N/A 0.3546  Lateral N/A Unknown NA NA 

400 EAST NORTH AVE 7/10/2025 7/10/2025 11:54 0.3546  Lateral N/A Unknown NA NA 

700 GLENWOOD AVE 7/10/2025 7/10/2025 13:51 0.4334  Mainline N/A Unknown NA NA 

100 NORTH LINWOOD AVE 7/10/2025 7/10/2025 18:09 0.3546  Mainline and Lateral N/A Unknown NA NA 

800 SAINT DUNSTANS RD 7/10/2025 7/10/2025 17:05 0.4334  Lateral N/A Unknown NA NA 

700 PORTLAND ST 7/11/2025 7/11/2025 17:39 0.3546  Lateral N/A Unknown NA NA 

700 SOUTH ANN ST 7/11/2025 7/11/2025 15:50 0.3546  Mainline and Lateral N/A Unknown NA NA 

2800 WEST STRATHMORE AVE 7/11/2025 7/11/2025 17:19 0.3546  Lateral N/A Unknown NA NA 

2200 MADISON AVE 7/11/2025 7/11/2025 18:15 0.4334  Lateral N/A Unknown NA NA 

4200 KELWAY RD 7/11/2025 7/11/2025 20:23 0.3546  Lateral N/A Unknown NA NA 

2200 MADISON AVE 7/12/2025 7/12/2025 10:50 0  Lateral N/A Unknown NA NA 

2200 MADISON AVE 7/12/2025 7/12/2025 10:45 0 '07/11/2025 Lateral N/A Unknown NA NA 

3400 ERDMAN AVE 7/12/2025 7/12/2025 12:36 0  Mainline N/A Unknown NA NA 

800 GLEN ALLEN DR 7/12/2025 7/12/2025 14:53 0  Lateral N/A Unknown NA NA 

600 NORTH PULASKI ST 7/12/2025 7/12/2025 16:00 0 '07/06/2025 Lateral N/A Unknown NA NA 

3900 CLOVERHILL RD 7/12/2025 7/12/2025 14:45 0  Mainline and Lateral N/A Unknown NA NA 

3900 CHESTERFIELD AVE 7/12/2025 7/12/2025 17:08 0  Mainline N/A Unknown NA NA 

3500 CEDARDALE RD 7/12/2025 7/12/2025 20:24 0  Lateral N/A Unknown NA NA 
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300 FOLCROFT ST 7/12/2025 7/12/2025 22:35 0  Lateral N/A Unknown NA NA 

4600 FRANKFORD AVE 7/13/2025 7/13/2025 15:49 0  Lateral N/A Unknown NA NA 

2800 WEST STRATHMORE AVE 7/13/2025 7/13/2025 13:32 0 '07/11/2025 Mainline and Lateral N/A Unknown NA NA 

4100 6TH ST 7/13/2025 7/13/2025 14:48 0  Mainline N/A Unknown NA NA 

6300 FERNBANK AVE 7/13/2025 7/13/2025 17:08 0.0788  Lateral N/A Unknown NA NA 

2000 EAST NORTH AVE 7/13/2025 7/13/2025 17:35 0  Lateral N/A Unknown NA NA 

0 HADLEY SQ NORTH 7/13/2025 7/13/2025 19:20 0.0788  Lateral N/A Unknown NA NA 

3500 ALAMEDA CIR 7/13/2025 7/13/2025 22:11 0.0788  Lateral N/A Unknown NA NA 

1700 HARFORD AVE 7/14/2025 7/14/2025 11:11 0  Lateral N/A Unknown NA NA 

1600 CEDDOX ST 7/14/2025 7/14/2025 14:31 0  Mainline N/A Unknown NA NA 

3900 WEST HADLEY SQ 7/14/2025 7/14/2025 12:56 0.0788  Lateral N/A Unknown NA NA 

5000 CURTIS AVE 7/14/2025 7/14/2025 14:23 0  Mainline N/A Unknown NA NA 

5000 CURTIS AVE 7/14/2025 7/14/2025 14:33 0  Mainline N/A Unknown NA NA 

3700 GLEN AVE 7/14/2025 7/14/2025 14:05 0.0788  Lateral N/A Unknown NA NA 

3300 PIEDMONT AVE 7/14/2025 7/14/2025 15:23 0.394  Lateral N/A Unknown NA NA 

1700 ABBOTSTON ST 7/14/2025 7/15/2025 10:01 1.2212  Mainline and Lateral N/A Unknown NA NA 

1700 EAST 33RD ST 7/15/2025 7/15/2025 10:35 1.8123  Mainline and Lateral N/A Unknown NA NA 

400 WESTGATE RD 7/15/2025 7/15/2025 17:07 1.8516  Mainline and Lateral N/A Unknown NA NA 

4800 ABERDEEN AVE 7/15/2025 7/15/2025 19:18 1.6152  Mainline and Lateral N/A Unknown NA NA 

4500 EASTERN AVE 7/15/2025 7/15/2025 14:52 1.6152 '07/08/2025 Mainline and Lateral N/A Unknown NA NA 

3200 MORAVIA RD 7/15/2025 7/15/2025 18:08 1.8123  Mainline and Lateral N/A Unknown NA NA 

4100 6TH ST 7/15/2025 7/15/2025 21:29 1.1423 '07/13/2025 Mainline N/A Unknown NA NA 

1900 DEERING AVE 7/15/2025 7/15/2025 20:00 1.6542  Mainline and Lateral N/A Unknown NA NA 

1400 NORTH POTOMAC ST 7/15/2025 7/15/2025 16:32 1.6152  Mainline and Lateral N/A Unknown NA NA 

5000 GREENHILL AVE 7/15/2025 7/15/2025 18:26 1.8123  Mainline and Lateral N/A Unknown NA NA 

5200 READY AVE 7/15/2025 7/15/2025 20:03 1.2212  Mainline and Lateral N/A Unknown NA NA 

300 HAWTHORN RD 7/15/2025 7/15/2025 20:55 1.2212  Mainline N/A Unknown NA NA 

3900 CHESTERFIELD AVE 7/15/2025 7/15/2025 21:04 1.6152 '07/08/2025 Lateral N/A Unknown NA NA 

3900 LIBERTY HEIGHTS AVE 7/16/2025 7/16/2025 11:55 1.5365  Mainline and Lateral N/A Unknown NA NA 

4800 MELBOURNE RD 7/16/2025 7/16/2025 12:26 1.2212  Mainline and Lateral N/A Unknown NA NA 

100 SOUTH ELLWOOD AVE 7/16/2025 7/16/2025 19:46 1.1423  Mainline N/A Unknown NA NA 

1400 WINSTON AVE 7/16/2025 7/16/2025 14:13 1.8123  Lateral N/A Unknown NA NA 

1800 CLIFTON AVE 7/16/2025 7/16/2025 16:55 1.1424  Mainline and Lateral N/A Unknown NA NA 

600 SOUTH MONTFORD AVE 7/16/2025 7/16/2025 19:03 1.1029  Mainline N/A Unknown NA NA 

6000 FALKIRK RD 7/17/2025 7/17/2025 11:20 0.3152  Lateral N/A Unknown NA NA 

300 CHERRY HILL RD 7/17/2025 7/17/2025 10:39 0.3939  Mainline N/A Unknown NA NA 

1200 COCHRAN AVE 7/17/2025 7/17/2025 10:44 0.3152  Lateral N/A Unknown NA NA 

800 EVESHAM AVE 7/17/2025 7/17/2025 14:01 0.3152  Lateral N/A Unknown NA NA 

300 ELRINO ST 7/17/2025 7/17/2025 13:34 0.5908  Mainline and Lateral N/A Unknown NA NA 

1500 KENNEWICK RD 7/18/2025 7/18/2025 12:30 0.3546  Lateral N/A Unknown NA NA 

3700 ERDMAN AVE 7/18/2025 7/18/2025 12:19 0.5908  Mainline and Lateral N/A Unknown NA NA 

1900 HOLLINS ST 7/18/2025 7/18/2025 10:12 0.3939  Mainline N/A Unknown NA NA 

1400 GITTINGS AVE 7/18/2025 7/18/2025 15:33 0.3546  Lateral N/A Unknown NA NA 

2700 SOUTHERN AVE 7/18/2025 7/18/2025 16:32 0.3546  NA N/A Unknown NA NA 

4400 KENILWORTH AVE 7/18/2025 7/18/2025 14:43 0.3546  Lateral N/A Unknown NA NA 
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900 ARGONNE DR 7/18/2025 7/18/2025 17:44 0.3546  Lateral N/A Unknown NA NA 

5600 GOVANE AVE 7/18/2025 7/18/2025 15:09 0.3546  Mainline N/A Unknown NA NA 

3600 GARRISON BLVD 7/18/2025 7/18/2025 17:24 0.3152  Mainline and Lateral N/A Unknown NA NA 

3700 GREENMOUNT AVE 7/18/2025 N/A 0.3546  Lateral N/A Unknown NA NA 

1700 ABBOTSTON ST 7/18/2025 7/18/2025 18:45 0.3546  Lateral N/A Unknown NA NA 

4800 ABERDEEN AVE 7/18/2025 7/18/2025 22:07 0.5908 '07/15/2025 Lateral N/A Unknown NA NA 

1600 INGRAM RD 7/18/2025 7/18/2025 22:04 0.3546  Lateral N/A Unknown NA NA 

6000 FALKIRK RD 7/18/2025 7/18/2025 22:14 0.3152 '07/17/2025 Lateral N/A Unknown NA NA 

3800 FERNHILL AVE 7/19/2025 7/19/2025 9:51 0.0788  Lateral N/A Unknown NA NA 

5900 GRACE AVE 7/19/2025 7/19/2025 13:39 0.1576  Lateral N/A Unknown NA NA 

300 RADNOR RD 7/19/2025 7/19/2025 19:31 0.0788  Mainline N/A Unknown NA NA 

2800 WEST COLD SPRING LN 7/19/2025 7/19/2025 20:44 0.0788  Lateral N/A Unknown NA NA 

3600 ELKADER RD 7/20/2025 7/20/2025 14:48 0.197  Lateral N/A Unknown NA NA 

5400 SAINT ALBANS WAY 7/21/2025 7/21/2025 13:55 0.1182  Mainline and Lateral N/A Unknown NA NA 

5700 SIMMONDS AVE 7/21/2025 7/21/2025 11:20 0.0788  Lateral N/A Unknown NA NA 

3000 PINEWOOD AVE 7/21/2025 7/22/2025 11:38 0.1182  Lateral N/A Unknown NA NA 

600 WEST 40TH ST 7/21/2025 7/21/2025 13:47 0.1182  Lateral N/A Unknown NA NA 

6000 GLEN FALLS AVE 7/21/2025 7/21/2025 12:22 0.1182  Mainline and Lateral N/A Unknown NA NA 

3700 GIBBONS AVE 7/21/2025 7/21/2025 13:34 0.1182  Lateral N/A Unknown NA NA 

4000 RIDGECROFT RD 7/21/2025 7/21/2025 21:30 0.1182  Lateral N/A Unknown NA NA 

5600 REMMELL AVE 7/21/2025 7/21/2025 20:56 0.1182  Lateral N/A Unknown NA NA 

400 WOODLAWN RD 7/21/2025 7/21/2025 18:35 0.1182  Mainline N/A Unknown NA NA 

500 THORNFIELD RD 7/21/2025 7/21/2025 21:11 0.0788  Mainline N/A Unknown NA NA 

4200 BONNER RD 7/22/2025 7/22/2025 10:25 0.0394  Mainline and Lateral N/A Unknown NA NA 

3200 EASTERN AVE 7/22/2025 7/22/2025 9:36 0  Mainline N/A Unknown NA NA 

1300 SILVERTHORNE RD 7/22/2025 7/22/2025 14:08 0.0394  Lateral N/A Unknown NA NA 

5800 SEFTON AVE 7/22/2025 7/22/2025 12:56 0.0394  Lateral N/A Unknown NA NA 

300 ELRINO ST 7/22/2025 7/22/2025 12:09 0  Lateral N/A Unknown NA NA 

4300 PORTAGE AVE 7/22/2025 7/22/2025 18:07 0.0394  Lateral N/A Unknown NA NA 

0 SOUTH CENTRAL AVE 7/22/2025 7/22/2025 15:29 0  Lateral N/A Unknown NA NA 

600 NORTH CARROLLTON AVE 7/22/2025 7/22/2025 15:10 0  Lateral N/A Unknown NA NA 

600 BARTLETT AVE 7/22/2025 7/22/2025 17:11 0  Mainline and Lateral N/A Unknown NA NA 

300 SOUTH STRICKER ST 7/22/2025 7/22/2025 15:43 0  Mainline and Lateral N/A Unknown NA NA 

100 FIRESIDE CIR 7/22/2025 7/22/2025 18:44 0  Lateral N/A Unknown NA NA 

3900 TIVOLY AVE 7/22/2025 7/22/2025 21:50 0 '12/16/2024 Mainline N/A Unknown NA NA 

5000 CHALGROVE AVE 7/23/2025 7/23/2025 13:05 0 '07/05/2025 Lateral N/A Unknown NA NA 

5600 REMMELL AVE 7/23/2025 7/23/2025 12:59 0 '07/21/2025 Lateral N/A Unknown NA NA 

400 BLK WEST LOMBARD ST 7/23/2025 7/23/2025 14:45 0  Lateral N/A Unknown NA NA 

4200 BONNER RD 7/23/2025 7/23/2025 13:49 0  Lateral N/A Unknown NA NA 

5000 GREENHILL AVE 7/23/2025 7/23/2025 18:36 0 '07/15/2025 Lateral N/A Unknown NA NA 

0 EAST PRATT ST 7/23/2025 7/23/2025 17:42 0  Mainline N/A Unknown NA NA 

3000 PINEWOOD AVE 7/23/2025 7/23/2025 22:26 0  Mainline and Lateral N/A Unknown NA NA 

3400 WEST STRATHMORE AVE 7/24/2025 7/24/2025 12:27 0  Lateral N/A Unknown NA NA 

3200 SEQUOIA AVE 7/24/2025 7/24/2025 11:08 0  Lateral N/A Unknown NA NA 

4800 ABERDEEN AVE 7/24/2025 7/24/2025 18:26 0 '07/15/2025, 07/18/2025 Lateral N/A Unknown NA NA 
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3800 ELKADER RD 7/24/2025 7/24/2025 15:22 0  Lateral N/A Unknown NA NA 

2100 WALSHIRE AVE 7/24/2025 7/24/2025 15:35 0  Lateral N/A Unknown NA NA 

1000 NORTH LUZERNE AVE 7/24/2025 7/24/2025 17:46 0  Lateral N/A Unknown NA NA 

400 ANNABEL AVE 7/24/2025 7/24/2025 18:39 0  Lateral N/A Unknown NA NA 

5900 BLAND AVE 7/24/2025 7/24/2025 18:56 0  Lateral N/A Unknown NA NA 

6200 PINEHURST RD 7/24/2025 7/24/2025 19:58 0  Lateral N/A Unknown NA NA 

4800 LAUREL AVE 7/24/2025 7/24/2025 20:42 0  Mainline N/A Unknown NA NA 

500 SOUTH PACA ST 7/24/2025 7/24/2025 22:58 0  Mainline and Lateral N/A Unknown NA NA 

800 APPLETON ST 7/25/2025 7/25/2025 14:12 0  Lateral N/A Unknown NA NA 

2000 BRUNT ST 7/25/2025 7/25/2025 15:18 0  Mainline and Lateral N/A Unknown NA NA 

0 CHARLCOTE PL 7/25/2025 7/25/2025 17:01 0  Mainline N/A Unknown NA NA 

5500 GWYNN OAK AVE 7/25/2025 7/25/2025 18:06 0  Mainline N/A Unknown NA NA 

3300 MORAVIA RD 7/25/2025 7/25/2025 17:56 0  Mainline N/A Unknown NA NA 

2200 SAINT PAUL ST 7/25/2025 7/25/2025 19:58 0  Lateral N/A Unknown NA NA 

3400 CHESLEY AVE 7/26/2025 7/26/2025 9:10 0  Lateral N/A Unknown NA NA 

2400 BARCLAY ST 7/26/2025 7/26/2025 11:08 0  Lateral N/A Unknown NA NA 

3600 CLARENELL RD 7/26/2025 7/26/2025 12:27 0.1182  Lateral N/A Unknown NA NA 

3300 DEVONSHIRE DR 7/26/2025 7/26/2025 14:42 0  Lateral N/A Unknown NA NA 

800 EVESHAM AVE 7/26/2025 7/26/2025 16:31 0  Lateral N/A Unknown NA NA 

3600 GREENVALE RD 7/26/2025 7/26/2025 17:41 0.1182  Lateral N/A Unknown NA NA 

5600 CADILLAC AVE 7/26/2025 7/26/2025 19:32 0  Mainline and Lateral N/A Unknown NA NA 

3700 ELMLEY AVE 7/26/2025 7/26/2025 22:52 0  Lateral N/A Unknown NA NA 

2500 CECIL AVE 7/27/2025 7/27/2025 9:18 0.4728  Mainline and Lateral N/A Unknown NA NA 

3600 BUENA VISTA AVE 7/27/2025 7/27/2025 10:31 0.4728  Lateral N/A Unknown NA NA 

900 NORTH LAKEWOOD AVE 7/27/2025 7/27/2025 13:03 0.1182  Mainline N/A Unknown NA NA 

1700 EAST 33RD ST 7/27/2025 7/27/2025 13:05 0.9062 '07/15/2025 Mainline and Lateral N/A Unknown NA NA 

5400 HILLTOP AVE 7/27/2025 7/27/2025 20:29 0.9456  Mainline and Lateral N/A Unknown NA NA 

6200 NORTHWOOD DR 7/27/2025 7/27/2025 20:01 0.985  Mainline and Lateral N/A Unknown NA NA 

1900 NORTH FOREST PARK AVE 7/27/2025 7/27/2025 22:10 0.3151 '10/22/2024 Mainline and Lateral N/A Unknown NA NA 

3600 HARFORD RD 7/28/2025 7/28/2025 9:56 1.1426  Mainline N/A Unknown NA NA 

2000 HILLENWOOD RD 7/28/2025 7/28/2025 10:49 1.1426  Mainline and Lateral N/A Unknown NA NA 

4000 ELMORA AVE 7/28/2025 7/28/2025 13:33 1.0244  Mainline and Lateral N/A Unknown NA NA 

700 EAST 21ST ST 7/28/2025 7/28/2025 17:17 0.2758  Lateral N/A Unknown NA NA 

3100 BATAVIA AVE 7/28/2025 7/28/2025 11:36 1.1426  Mainline and Lateral N/A Unknown NA NA 

0 SOUTH FRANKLINTOWN RD 7/28/2025 7/28/2025 11:17 0.394 '07/05/2025 Lateral N/A Unknown NA NA 

5800 LEITH WALK 7/28/2025 7/28/2025 15:19 1.1426  Mainline and Lateral N/A Unknown NA NA 

1100 EAST NORTHERN PKWY 7/28/2025 7/28/2025 15:41 1.1426  Mainline and Lateral N/A Unknown NA NA 

3900 ELM AVE 7/28/2025 7/28/2025 20:47 0.5516  Mainline and Lateral N/A Unknown NA NA 

4100 GLADDEN AVE 7/28/2025 7/29/2025 13:50 1.0244  Mainline and Lateral N/A Unknown NA NA 

0 WEST BIDDLE ST 7/29/2025 7/29/2025 11:06 0.1576  Mainline N/A Unknown NA NA 

1000 HOLLINS ST 7/29/2025 7/29/2025 13:33 0.2758  NA N/A Unknown NA NA 

6700 OLD HARFORD RD 7/29/2025 7/29/2025 14:06 0.394  Lateral N/A Unknown NA NA 

4700 ALHAMBRA AVE 7/29/2025 N/A 0.0788  Lateral N/A Unknown NA NA 

5100 YELLOWWOOD AVE 7/29/2025 N/A 0.2364  Lateral N/A Unknown NA NA 

1300 HOMESTEAD ST 7/29/2025 7/29/2025 22:01 0.0788  Lateral N/A Unknown NA NA 



Modified Consent Decree  

Calendar Quarterly Report   

Page 48 of 66 

 

 

Block Name Date Reported 
Response Date 
and Time 

24 Hour Rain Event 
in Prior 48 Hours 

Dates of Other Building 
Backups (within prior 36 
months) 

Cause  
If Unknown, Efforts to 
Identify 

Estimated Volume 
Released Into the Building 

Claim Filed 
Status of Claim 
(if applicable) 

1700 WEST LEXINGTON ST 7/29/2025 7/29/2025 17:57 0  Mainline and Lateral N/A Unknown NA NA 

3600 CROSSLAND AVE 7/29/2025 7/29/2025 22:04 0.2758  Lateral N/A Unknown NA NA 

2700 NORTH CALVERT ST 7/29/2025 7/29/2025 22:21 0  Mainline and Lateral N/A Unknown NA NA 

300 SOUTH STRICKER ST 7/30/2025 7/30/2025 9:28 0 '07/22/2025 Mainline and Lateral N/A Unknown NA NA 

600 SOMERSET RD 7/30/2025 7/30/2025 9:06 0  Lateral N/A Unknown NA NA 

1300 CEDARCROFT RD 7/30/2025 7/30/2025 10:06 0.1182  Lateral N/A Unknown NA NA 

300 SOUTH AUGUSTA AVE 7/30/2025 7/30/2025 11:06 0  Mainline and Lateral N/A Unknown NA NA 

2300 EAST FAIRMOUNT AVE 7/30/2025 7/30/2025 12:35 0  Lateral N/A Unknown NA NA 

1400 WOODALL ST 7/30/2025 7/30/2025 14:04 0  Lateral N/A Unknown NA NA 

1300 HOMESTEAD ST 7/30/2025 7/30/2025 18:33 0 '07/29/2025 Lateral N/A Unknown NA NA 

900 EAST 36TH ST 7/30/2025 7/30/2025 17:21 0  Mainline and Lateral N/A Unknown NA NA 

1600 MORELAND AVE 7/30/2025 7/30/2025 15:48 0  Lateral N/A Unknown NA NA 

500 EAST 38TH ST 7/30/2025 7/30/2025 17:35 0  Lateral N/A Unknown NA NA 

1600 GLENEAGLE RD 7/30/2025 7/30/2025 18:16 0.0394 '07/09/2025 Lateral N/A Unknown NA NA 

4600 NORTHWOOD DR 7/30/2025 7/30/2025 18:43 0.0394  Mainline and Lateral N/A Unknown NA NA 

300 NORTH CALVERTON RD 7/31/2025 8/1/2025 6:13 0  Mainline N/A Unknown NA NA 

3000 HANLON AVE 7/31/2025 7/31/2025 12:28 0  Lateral N/A Unknown NA NA 

5100 HARFORD RD 7/31/2025 7/31/2025 11:27 0.0394  Lateral N/A Unknown NA NA 

2300 EAST FAIRMOUNT AVE 7/31/2025 7/31/2025 13:33 0 '07/30/2025 Lateral N/A Unknown NA NA 

300 MARYDELL RD 7/31/2025 7/31/2025 15:00 0  Lateral N/A Unknown NA NA 

100 SOUTH MONASTERY AVE 7/31/2025 7/31/2025 15:11 0  Lateral N/A Unknown NA NA 

300 HAWTHORN RD 7/31/2025 7/31/2025 20:19 1.1816 '07/15/2025 Mainline N/A Unknown NA NA 

6200 THE ALAMEDA 8/1/2025 8/1/2025 11:30 0.0394  Lateral N/A Unknown NA NA 

2500 SAINT PAUL ST 8/1/2025 8/1/2025 10:48 1.1816  Mainline and Lateral N/A Unknown NA NA 

300 SOUTH STRICKER ST 8/1/2025 8/1/2025 15:19 0.4728  Lateral N/A Unknown NA NA 

2500 GUILFORD AVE 8/1/2025 8/1/2025 17:05 1.1816  Mainline N/A Unknown NA NA 

3500 ROSEKEMP AVE 8/1/2025 8/1/2025 17:40 0  Lateral N/A Unknown NA NA 

1600 GLENEAGLE RD 8/1/2025 8/1/2025 19:03 0 '07/09/2025, 07/30/2025 Lateral N/A Unknown NA NA 

5100 SUNSET RD 8/1/2025 8/1/2025 19:56 2.6389  Mainline and Lateral N/A Unknown NA NA 

3000 WAYNE AVE 8/2/2025 8/2/2025 11:04 0.4727  Lateral N/A Unknown NA NA 

5500 FERNPARK AVE 8/2/2025 8/2/2025 10:50 0.4727  Lateral N/A Unknown NA NA 

3300 SEQUOIA AVE 8/2/2025 8/2/2025 14:53 1.1816  Mainline and Lateral N/A Unknown NA NA 

1200 PINE HEIGHTS AVE 8/2/2025 8/2/2025 17:07 0.4333  Lateral N/A Unknown NA NA 

500 WOODLAWN RD 8/2/2025 8/2/2025 18:35 0.0788  Lateral N/A Unknown NA NA 

3700 OAKMONT AVE 8/2/2025 8/2/2025 19:17 0.1181  Lateral N/A Unknown NA NA 

2500 GUILFORD AVE 8/2/2025 8/2/2025 21:07 0 '08/01/2025 Lateral N/A Unknown NA NA 

500 WOODLAWN RD 8/3/2025 8/3/2025 10:58 0  Mainline N/A Unknown Yes Closed 

2500 GUILFORD AVE 8/3/2025 8/3/2025 10:02 0 '08/01/2025, 08/02/2025 Lateral N/A Unknown NA NA 

2300 MARYLAND AVE 8/3/2025 8/3/2025 11:34 0  Lateral N/A Unknown NA NA 

1200 CEDARCROFT RD 8/3/2025 8/3/2025 16:52 0.0394  Lateral N/A Unknown NA NA 

5000 CHALGROVE AVE 8/3/2025 8/3/2025 18:32 0  Mainline and Lateral N/A Unknown NA NA 

2000 BLK MOSHER ST 8/4/2025 8/4/2025 8:52 0  Mainline N/A Unknown NA NA 

2100 SOUTHERN AVE 8/4/2025 8/4/2025 9:36 0.0394  Mainline and Lateral N/A Unknown NA NA 

5100 SUNSET RD 8/4/2025 8/4/2025 18:30 0 '08/01/2025 Mainline and Lateral N/A Unknown NA NA 

5700 LEITH WALK 8/4/2025 8/4/2025 10:35 0.0394  Lateral N/A Unknown NA NA 
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4500 HARCOURT RD 8/4/2025 8/4/2025 11:15 0.0394  Lateral N/A Unknown NA NA 

100 WEST HEATH ST 8/4/2025 8/4/2025 15:31 0  Lateral N/A Unknown NA NA 

1500 MCHENRY ST 8/4/2025 8/4/2025 13:36 0  Mainline N/A Unknown NA NA 

4500 SCHENLEY RD 8/4/2025 8/5/2025 14:05 0  Lateral N/A Unknown NA NA 

5600 HILLTOP AVE 8/4/2025 8/4/2025 21:10 0  Mainline and Lateral N/A Unknown NA NA 

3300 BONNIE RD 8/4/2025 8/4/2025 23:29 0  Lateral N/A Unknown NA NA 

1200 GITTINGS AVE 8/4/2025 8/4/2025 20:31 0 '07/03/2025 Lateral N/A Unknown NA NA 

5900 BLAND AVE 8/4/2025 8/4/2025 20:26 0  Lateral N/A Unknown NA NA 

2300 HERKIMER ST 8/4/2025 8/5/2025 9:48 0  Mainline N/A Unknown NA NA 

4000 BARRINGTON RD 8/5/2025 8/5/2025 10:25 0  Lateral N/A Unknown NA NA 

1600 MORELAND AVE 8/5/2025 8/5/2025 11:22 0  Lateral N/A Unknown NA NA 

2600 BEETHOVEN AVE 8/5/2025 8/5/2025 12:06 0  Lateral N/A Unknown NA NA 

300 SOUTH AUGUSTA AVE 8/5/2025 8/5/2025 13:06 0 '07/30/2025 Lateral N/A Unknown NA NA 

0 SOUTH CARROLLTON AVE 8/5/2025 8/5/2025 16:03 0  Lateral N/A Unknown NA NA 

5700 CLOVER RD 8/5/2025 8/5/2025 18:11 0  Lateral N/A Unknown NA NA 

5100 NORWOOD RD 8/5/2025 8/5/2025 16:08 0  Lateral N/A Unknown NA NA 

4400 ROLAND AVE 8/5/2025 8/5/2025 17:06 0  Lateral N/A Unknown NA NA 

3700 EVERETT ST 8/5/2025 8/5/2025 21:49 0  Mainline N/A Unknown NA NA 

4600 WHITE AVE 8/5/2025 N/A 0  Lateral N/A Unknown NA NA 

300 SOUTH AUGUSTA AVE 8/5/2025 N/A 0  Lateral N/A Unknown NA NA 

200 WITHERSPOON RD 8/6/2025 8/6/2025 9:48 0  Mainline N/A Unknown NA NA 

300 SOUTH STRICKER ST 8/6/2025 8/6/2025 14:36 0 '07/22/2025, 07/30/2025 Lateral N/A Unknown NA NA 

1400 CEDARCROFT RD 8/6/2025 8/6/2025 17:42 0  Lateral N/A Unknown NA NA 

1300 SOUTHVIEW RD 8/6/2025 8/6/2025 15:27 0  Lateral N/A Unknown NA NA 

4100 MARY AVE 8/6/2025 8/6/2025 20:05 0  Lateral N/A Unknown NA NA 

1300 STONEWOOD RD 8/7/2025 8/7/2025 9:00 0  Lateral N/A Unknown NA NA 

1300 LAKESIDE AVE 8/7/2025 8/7/2025 10:10 0  Lateral N/A Unknown NA NA 

3700 ERDMAN AVE 8/7/2025 8/7/2025 9:38 0 '07/18/2025 Mainline and Lateral N/A Unknown NA NA 

300 KERNEWAY 8/7/2025 8/7/2025 19:02 0  Lateral N/A Unknown NA NA 

4400 KENILWORTH AVE 8/7/2025 8/7/2025 19:54 0 '07/18/2025 Lateral N/A Unknown NA NA 

600 NORTH CALHOUN ST 8/7/2025 8/7/2025 20:29 0  Lateral N/A Unknown NA NA 

4400 FINDLAY RD 8/8/2025 8/8/2025 9:16 0.0394  Lateral N/A Unknown NA NA 

2600 LLEWELYN AVE 8/8/2025 8/8/2025 8:59 0  Lateral N/A Unknown NA NA 

300 SOUTH STRICKER ST 8/8/2025 8/8/2025 11:47 0 
'07/22/2025, 07/30/2025, 
08/06/2025 NA N/A Unknown NA NA 

1400 MERIDENE DR 8/8/2025 8/8/2025 18:44 0.1182  Lateral N/A Unknown NA NA 

3500 EAST FAYETTE ST 8/8/2025 8/8/2025 22:41 0.1182  Lateral N/A Unknown NA NA 

900 OLDHAM ST 8/9/2025 8/9/2025 10:06 0.1182  Mainline N/A Unknown NA NA 

600 WINANS WAY 8/9/2025 8/9/2025 13:21 0  Lateral N/A Unknown NA NA 

3300 LEIGHTON AVE 8/9/2025 8/9/2025 15:26 0.0394  Lateral N/A Unknown NA NA 

2600 BANISTER RD 8/9/2025 8/9/2025 14:55 0  Lateral N/A Unknown NA NA 

5900 YORK RD 8/9/2025 8/9/2025 16:55 0.0394  Lateral N/A Unknown NA NA 

5900 THEODORE AVE 8/9/2025 8/9/2025 20:22 0.1182  Lateral N/A Unknown NA NA 

1900 MOSHER ST 8/9/2025 8/9/2025 21:05 0  Mainline N/A Unknown NA NA 

5900 THEODORE AVE 8/10/2025 8/10/2025 11:56 0.1182  Lateral N/A Unknown NA NA 
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1100 WICKLOW RD 8/10/2025 8/10/2025 12:02 0  Lateral N/A Unknown NA NA 

5900 YORK RD 8/10/2025 8/10/2025 17:00 0 '08/09/2025 Lateral N/A Unknown NA NA 

900 OLDHAM ST 8/10/2025 8/10/2025 18:18 0 '08/09/2025 Mainline N/A Unknown NA NA 

900 OLDHAM ST 8/10/2025 8/10/2025 18:19 0  Mainline N/A Unknown NA NA 

800 GLEN ALLEN DR 8/10/2025 8/10/2025 19:03 0  Lateral N/A Unknown NA NA 

3000 GUILFORD AVE 8/10/2025 8/10/2025 21:39 0  Lateral N/A Unknown NA NA 

400 CEDARCROFT RD 8/10/2025 8/11/2025 9:21 0  Lateral N/A Unknown NA NA 

800 BENNINGHAUS RD 8/11/2025 8/11/2025 8:53 0  Lateral N/A Unknown NA NA 

1400 JOHN ST 8/11/2025 8/11/2025 16:13 0  Mainline N/A Unknown NA NA 

1300 SOUTHVIEW RD 8/11/2025 8/12/2025 13:07 0 '08/06/2025 Lateral N/A Unknown NA NA 

300 EAST PONTIAC AVE 8/12/2025 8/12/2025 10:40 0  Lateral N/A Unknown NA NA 

300 SOUTH STRICKER ST 8/12/2025 8/12/2025 9:59 0 
'07/22/2025, 07/30/2025, 
08/06/2025, 08/08/2025 NA N/A Unknown NA NA 

1800 EAST BALTIMORE ST 8/12/2025 8/12/2025 10:56 0  Lateral N/A Unknown NA NA 

6100 BILTMORE AVE 8/12/2025 8/12/2025 11:09 0  Lateral N/A Unknown NA NA 

800 EAST BALTIMORE ST 8/12/2025 8/12/2025 12:43 0  Lateral N/A Unknown NA NA 

1700 DRUID HILL AVE 8/12/2025 8/12/2025 12:11 0  Mainline and Lateral N/A Unknown NA NA 

5700 GREENLEAF RD 8/12/2025 8/12/2025 13:43 0  Lateral N/A Unknown NA NA 

6100 WESTCLIFF DR 8/12/2025 8/12/2025 15:11 0  Lateral N/A Unknown NA NA 

800 SOUTH SHARP ST 8/12/2025 8/12/2025 18:24 0  Lateral N/A Unknown NA NA 

6600 ALTA AVE 8/12/2025 8/12/2025 18:30 0  Mainline and Lateral N/A Unknown NA NA 

3300 CLARAN RD 8/12/2025 8/12/2025 22:26 0  Lateral N/A Unknown NA NA 

3800 EDNOR RD 8/12/2025 8/12/2025 22:31 0  Lateral N/A Unknown NA NA 

3000 GWYNNS FALLS PKWY 8/12/2025 8/13/2025 8:28 0  Mainline and Lateral N/A Unknown NA NA 

2900 GARRISON BLVD 8/13/2025 8/13/2025 10:00 0  Mainline and Lateral N/A Unknown NA NA 

1900 MCCULLOH ST 8/13/2025 8/13/2025 12:32 0  Lateral N/A Unknown NA NA 

2400 MAYFIELD AVE 8/13/2025 8/13/2025 12:06 0  Mainline and Lateral N/A Unknown NA NA 

6300 PARK HEIGHTS AVE 8/13/2025 8/13/2025 17:35 0  Mainline and Lateral N/A Unknown NA NA 

6100 MARLORA RD 8/13/2025 8/13/2025 16:25 0  Lateral N/A Unknown NA NA 

500 SOUTH MONTFORD AVE 8/13/2025 8/13/2025 19:10 0.394  Mainline N/A Unknown NA NA 

6600 MAPLE AVE 8/13/2025 8/13/2025 19:41 0.197  Lateral N/A Unknown NA NA 

4000 WALRAD ST 8/13/2025 8/13/2025 23:03 0  Mainline N/A Unknown NA NA 

600 EAST PRATT ST 8/14/2025 8/14/2025 9:20 0.6698  Mainline and Lateral N/A Unknown NA NA 

3600 KEYSTONE AVE 8/14/2025 8/14/2025 14:26 0.1182  Lateral N/A Unknown NA NA 

1500 DIVISION ST 8/14/2025 8/14/2025 15:51 1.1426  Mainline N/A Unknown NA NA 

1100 WICKLOW RD 8/14/2025 8/14/2025 18:34 0.0394  Lateral N/A Unknown NA NA 

2300 ANNAPOLIS RD 8/14/2025 8/14/2025 19:57 0.1576  Mainline N/A Unknown NA NA 

4400 RASPE AVE 8/14/2025 8/14/2025 17:39 2.3632  Mainline and Lateral N/A Unknown NA NA 

4000 GLENMORE AVE 8/14/2025 8/14/2025 18:24 2.3632  Mainline N/A Unknown NA NA 

3000 WESTFIELD AVE 8/14/2025 8/14/2025 19:07 2.56  Mainline and Lateral N/A Unknown NA NA 

4600 ANNTANA AVE 8/14/2025 8/14/2025 19:26 1.8117  Mainline and Lateral N/A Unknown NA NA 

5500 PLAINFIELD AVE 8/14/2025 8/14/2025 19:46 2.56  Mainline and Lateral N/A Unknown NA NA 

6500 DETROIT AVE 8/14/2025 8/14/2025 19:25 1.9301  Mainline and Lateral N/A Unknown NA NA 

3000 WESTFIELD AVE 8/14/2025 8/14/2025 19:08 2.56  Mainline and Lateral N/A Unknown NA NA 

4000 GLENMORE AVE 8/14/2025 8/14/2025 18:24 2.56  Mainline N/A Unknown NA NA 
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1800 EAST 32ND ST 8/14/2025 8/14/2025 20:53 2.56  Mainline and Lateral N/A Unknown NA NA 

1300 HOMESTEAD ST 8/14/2025 8/14/2025 20:45 1.1031  Mainline and Lateral N/A Unknown NA NA 

4000 GLENMORE AVE 8/14/2025 8/14/2025 20:04 2.56  Mainline N/A Unknown NA NA 

3700 CLARINTH RD 8/15/2025 8/15/2025 11:31 1.2998  Mainline N/A Unknown NA NA 

300 SOUTH ROBINSON ST 8/15/2025 8/15/2025 12:28 1.6546  Mainline and Lateral N/A Unknown NA NA 

4500 MARY AVE 8/15/2025 8/15/2025 10:46 2.56  Mainline and Lateral N/A Unknown NA NA 

5900 GRACE AVE 8/15/2025 8/15/2025 22:14 2.56 '07/19/2025 Lateral N/A Unknown NA NA 

4900 PENNINGTON AVE 8/15/2025 8/15/2025 19:05 1.6546  Mainline N/A Unknown NA NA 

1300 SILVERTHORNE RD 8/15/2025 8/15/2025 22:52 2.2448  Lateral N/A Unknown NA NA 

2200 NORTH LONGWOOD ST 8/16/2025 8/16/2025 8:48 0.0788  Lateral N/A Unknown NA NA 

4700 HOMESDALE AVE 8/16/2025 8/16/2025 13:10 1.6937  Mainline and Lateral N/A Unknown NA NA 

5900 LEITH WALK 8/16/2025 8/16/2025 14:08 2.2054  Mainline and Lateral N/A Unknown NA NA 

1200 EAST 36TH ST 8/16/2025 8/16/2025 15:22 0.9849  Mainline and Lateral N/A Unknown NA NA 

6800 EVERALL AVE 8/17/2025 8/17/2025 12:19 0  Lateral N/A Unknown NA NA 

5500 WHITBY RD 8/17/2025 8/17/2025 15:13 0  Mainline and Lateral N/A Unknown NA NA 

2000 EAST FAIRMOUNT AVE 8/17/2025 8/17/2025 18:01 0  Lateral N/A Unknown NA NA 

1500 POPLAR GROVE ST 8/17/2025 8/17/2025 18:28 0  Lateral N/A Unknown NA NA 

1900 EAST PRATT ST 8/17/2025 8/18/2025 9:34 0  Lateral N/A Unknown NA NA 

800 NEWINGTON AVE 8/17/2025 8/17/2025 21:43 0  Mainline and Lateral N/A Unknown NA NA 

3100 PARKSIDE DR 8/18/2025 8/18/2025 10:39 0  Lateral N/A Unknown NA NA 

700 NORTH FULTON AVE 8/18/2025 8/18/2025 14:39 0.0394  Lateral N/A Unknown NA NA 

3700 BEECH AVE 8/18/2025 8/18/2025 14:12 0.0394  Lateral N/A Unknown NA NA 

2600 RIDGELY ST 8/18/2025 8/18/2025 15:14 0.0394  Lateral N/A Unknown NA NA 

400 WOODFORD RD 8/18/2025 8/18/2025 17:58 0.0394  Mainline and Lateral N/A Unknown NA NA 

5200 IVANHOE AVE 8/18/2025 8/18/2025 18:17 0.0394  Lateral N/A Unknown NA NA 

1500 EAST BIDDLE ST 8/18/2025 8/18/2025 21:11 0  Lateral N/A Unknown NA NA 

2600 MOORE AVE 8/18/2025 8/18/2025 18:57 0.0394  Mainline and Lateral N/A Unknown NA NA 

700 MCKEWIN AVE 8/18/2025 8/18/2025 18:38 0.0394  Lateral N/A Unknown NA NA 

1500 WINSTON AVE 8/18/2025 8/18/2025 19:50 0.0394  Mainline and Lateral N/A Unknown NA NA 

2300 TUCKER LN 8/19/2025 8/19/2025 9:12 0.0394  Lateral N/A Unknown NA NA 

300 EAST COLD SPRING LN 8/19/2025 8/19/2025 13:30 0.0394  Mainline and Lateral N/A Unknown NA NA 

5700 NASCO PL 8/19/2025 8/19/2025 12:34 0.0394  Lateral N/A Unknown NA NA 

700 GLENWOOD AVE 8/19/2025 8/19/2025 15:45 0.0394 '07/10/2025 Lateral N/A Unknown NA NA 

300 BLK NORTH FULTON AVE 8/19/2025 8/19/2025 18:21 0.0394  Mainline N/A Unknown NA NA 

6300 WEIDNER AVE 8/19/2025 8/19/2025 19:02 0.0394  Lateral N/A Unknown NA NA 

2900 GARRISON BLVD 8/19/2025 8/19/2025 18:14 0.0394 '08/13/2025 Lateral N/A Unknown NA NA 

2600 WEST FOREST PARK AVE 8/20/2025 8/20/2025 18:05 0.0394  Lateral N/A Unknown NA NA 

5900 DAYWALT AVE 8/20/2025 8/20/2025 20:59 0.0394  Lateral N/A Unknown NA NA 

5700 NASCO PL 8/20/2025 8/20/2025 20:33 0.0394  Lateral N/A Unknown NA NA 

500 NORTH LINWOOD AVE 8/21/2025 8/21/2025 9:29 0.0788  Mainline N/A Unknown NA NA 

3500 DUDLEY AVE 8/21/2025 8/21/2025 14:05 0.0394  Lateral N/A Unknown NA NA 

6000 FALKIRK RD 8/21/2025 8/21/2025 19:20 0.0394  Lateral N/A Unknown NA NA 

1900 FAIRBANK RD 8/21/2025 8/21/2025 21:30 0.0394  Lateral N/A Unknown NA NA 

4600 WALLINGTON AVE 8/22/2025 8/22/2025 12:42 0  Mainline N/A Unknown NA NA 

2200 ELSINORE AVE 8/22/2025 8/22/2025 15:28 0.0394  Lateral N/A Unknown NA NA 
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2200 EAST FAIRMOUNT AVE 8/22/2025 8/22/2025 14:05 0  Lateral N/A Unknown NA NA 

600 ARCHER ST 8/22/2025 8/22/2025 14:14 0  Lateral N/A Unknown NA NA 

3300 SEQUOIA AVE 8/22/2025 8/22/2025 16:43 0  Lateral N/A Unknown NA NA 

1700 CHILTON ST 8/22/2025 8/22/2025 19:33 0  Lateral N/A Unknown NA NA 

3000 POPLAR TER 8/23/2025 8/23/2025 8:44 0  Lateral N/A Unknown NA NA 

5500 LOTHIAN RD 8/23/2025 8/23/2025 14:20 0  Lateral N/A Unknown NA NA 

1600 NORTHBOURNE RD 8/23/2025 8/23/2025 20:43 0  Lateral N/A Unknown NA NA 

6100 MARLORA RD 8/23/2025 8/23/2025 21:24 0 '08/13/2025 Lateral N/A Unknown NA NA 

5500 PLAINFIELD AVE 8/23/2025 8/23/2025 20:15 0  Mainline and Lateral N/A Unknown NA NA 

2000 NORTH DUKELAND ST 8/24/2025 8/24/2025 9:19 0  Lateral N/A Unknown NA NA 

200 NORTH CONKLING ST 8/24/2025 8/24/2025 13:11 0  Lateral N/A Unknown NA NA 

1300 WEST 40TH ST 8/24/2025 8/24/2025 13:18 0  Mainline N/A Unknown NA NA 

1200 COCHRAN AVE 8/24/2025 8/24/2025 14:49 0  Lateral N/A Unknown NA NA 

5500 CATALPHA RD 8/24/2025 8/24/2025 18:21 0  Lateral N/A Unknown NA NA 

400 EAST CLEMENT ST 8/24/2025 8/24/2025 20:12 0  Lateral N/A Unknown NA NA 

1700 GUILFORD AVE 8/24/2025 8/25/2025 8:58 0  Lateral N/A Unknown NA NA 

400 NORTH PATTERSON PARK 
AVE 8/25/2025 8/25/2025 10:00 0  Lateral N/A Unknown NA NA 

5700 LEITH WALK 8/25/2025 8/25/2025 11:13 0  Lateral N/A Unknown NA NA 

1900 WINFORD RD 8/25/2025 8/25/2025 12:04 0  Lateral N/A Unknown NA NA 

4600 ROLAND AVE 8/25/2025 8/25/2025 13:32 0  Lateral N/A Unknown NA NA 

800 EAST 33RD ST 8/25/2025 8/25/2025 13:33 0  Lateral N/A Unknown NA NA 

2100 SOUTHERN AVE 8/25/2025 8/25/2025 14:23 0 '08/04/2025 Lateral N/A Unknown NA NA 

600 GORSUCH AVE 8/25/2025 8/25/2025 18:24 0  Lateral N/A Unknown NA NA 

1700 EAST 30TH ST 8/25/2025 8/25/2025 18:42 0  Lateral N/A Unknown NA NA 

700 SPRINGFIELD AVE 8/25/2025 8/25/2025 18:03 0  Mainline N/A Unknown NA NA 

400 CEDARCROFT RD 8/26/2025 8/26/2025 18:38 0 '08/10/2025 Lateral N/A Unknown NA NA 

0 SOUTH AUGUSTA AVE 8/26/2025 8/26/2025 10:01 0  Lateral N/A Unknown NA NA 

4500 WILMSLOW RD 8/26/2025 8/26/2025 10:05 0  Mainline and Lateral N/A Unknown NA NA 

800 EAST LAKE AVE 8/26/2025 8/26/2025 18:39 0  Lateral N/A Unknown NA NA 

6000 FALKIRK RD 8/26/2025 8/26/2025 18:14 0 '07/17/2025, 07/18/2025 Lateral N/A Unknown NA NA 

3400 COPLEY RD 8/26/2025 8/26/2025 14:17 0  Lateral N/A Unknown NA NA 

1500 WOODBOURNE AVE 8/26/2025 8/26/2025 18:05 0  Mainline N/A Unknown NA NA 

1800 EAST 32ND ST 8/26/2025 8/26/2025 17:39 0 '08/14/2025 Lateral N/A Unknown NA NA 

0 WEST 25TH ST 8/26/2025 8/26/2025 18:26 0  Mainline N/A Unknown NA NA 

1700 EAST 30TH ST 8/27/2025 8/27/2025 10:11 0 '08/25/2025 Mainline and Lateral N/A Unknown NA NA 

1800 WEST SARATOGA ST 8/27/2025 8/27/2025 16:43 0  Lateral N/A Unknown NA NA 

2200 EAST PRATT ST 8/27/2025 8/27/2025 20:19 0  Lateral N/A Unknown NA NA 

1800 FLEET ST 8/28/2025 8/28/2025 10:03 0  Lateral N/A Unknown NA NA 

5700 LEITH WALK 8/28/2025 8/28/2025 11:05 0 '08/25/2025 Lateral N/A Unknown NA NA 

900 WOODSON RD 8/28/2025 8/28/2025 12:34 0  Lateral N/A Unknown NA NA 

4300 GLENMORE AVE 8/28/2025 8/28/2025 14:57 0  Mainline N/A Unknown NA NA 

1700 MORELAND AVE 8/29/2025 8/29/2025 8:22 0  Lateral N/A Unknown NA NA 

600 GRUNDY ST 8/29/2025 8/29/2025 14:54 0  Lateral N/A Unknown NA NA 

300 SOUTHWAY 8/29/2025 8/29/2025 19:27 0  Mainline and Lateral N/A Unknown NA NA 
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5300 REISTERSTOWN RD 8/29/2025 8/29/2025 16:54 0  Mainline and Lateral N/A Unknown NA NA 

5500 CATALPHA RD 8/29/2025 8/29/2025 17:33 0 '08/24/2025 Lateral N/A Unknown NA NA 

3200 TIOGA PKWY 8/30/2025 8/30/2025 12:38 0  Lateral N/A Unknown NA NA 

1000 EAST 43RD ST 8/30/2025 8/30/2025 12:00 0  Lateral N/A Unknown NA NA 

4700 MORAVIA RUN WAY 8/31/2025 8/31/2025 9:15 0  Lateral N/A Unknown NA NA 

3100 MILFORD AVE 8/31/2025 8/31/2025 10:11 0  Lateral N/A Unknown NA NA 

100 NORTH GLOVER ST 8/31/2025 8/31/2025 11:59 0  Mainline and Lateral N/A Unknown NA NA 

2000 HILLENWOOD RD 8/31/2025 8/31/2025 13:59 0  Lateral N/A Unknown NA NA 

3800 BANK ST 8/31/2025 8/31/2025 15:37 0.0787  Mainline N/A Unknown NA NA 

1700 BARCLAY ST 8/31/2025 8/31/2025 15:53 0  Lateral N/A Unknown NA NA 

2300 WEST LANVALE ST 9/1/2025 9/1/2025 9:50 0  Mainline and Lateral N/A Unknown NA NA 

300 FOLCROFT ST 9/1/2025 9/1/2025 10:24 0.0787  Lateral N/A Unknown NA NA 

3600 GREENVALE RD 9/1/2025 9/1/2025 12:02 0  Lateral N/A Unknown NA NA 

3500 ROSEDALE RD 9/1/2025 9/1/2025 12:54 0  Lateral N/A Unknown NA NA 

4700 HAZELWOOD AVE 9/1/2025 9/1/2025 20:26 0  Lateral N/A Unknown NA NA 

3200 ELGIN AVE 9/2/2025 9/2/2025 9:36 0  Lateral N/A Unknown NA NA 

700 NORTH GRANTLEY ST 9/2/2025 9/2/2025 10:48 0  Mainline N/A Unknown NA NA 

5600 WALTHER AVE 9/2/2025 9/2/2025 11:17 0  Mainline N/A Unknown NA NA 

1800 SWANSEA RD 9/2/2025 9/2/2025 10:26 0  Lateral N/A Unknown NA NA 

4800 PIMLICO RD 9/2/2025 9/2/2025 10:41 0  Lateral N/A Unknown NA NA 

600 CHARRAWAY RD 9/2/2025 9/2/2025 11:07 0  Lateral N/A Unknown NA NA 

2700 EAST FEDERAL ST 9/2/2025 9/2/2025 14:04 0  Lateral N/A Unknown NA NA 

2700 EAST FEDERAL ST 9/2/2025 9/2/2025 14:04 0  Lateral N/A Unknown NA NA 

1000 EASTERN AVE 9/2/2025 9/2/2025 14:45 0  Mainline N/A Unknown NA NA 

400 EAST 31ST ST 9/2/2025 9/2/2025 18:07 0  Lateral N/A Unknown NA NA 

2600 MOORE AVE 9/2/2025 9/2/2025 17:54 0 '08/18/2025 Lateral N/A Unknown NA NA 

5200 FREDCREST RD 9/2/2025 9/2/2025 17:20 0  Lateral N/A Unknown NA NA 

500 BRISBANE RD 9/2/2025 9/2/2025 21:29 0  Lateral N/A Unknown NA NA 

1200 WICKLOW RD 9/3/2025 9/3/2025 14:57 0  Mainline and Lateral N/A Unknown NA NA 

1900 SWANSEA RD 9/3/2025 9/3/2025 13:54 0  Mainline N/A Unknown NA NA 

600 HILLVIEW RD 9/3/2025 9/3/2025 12:22 0  Lateral N/A Unknown NA NA 

300 JOPLIN ST 9/3/2025 9/3/2025 13:05 0  Lateral N/A Unknown NA NA 

1900 NORTH FOREST PARK AVE 9/3/2025 9/3/2025 15:55 0  Lateral N/A Unknown NA NA 

1900 SWANSEA RD 9/3/2025 9/3/2025 13:58 0  Mainline N/A Unknown NA NA 

1900 SWANSEA RD 9/3/2025 9/3/2025 13:58 0  Mainline N/A Unknown NA NA 

1900 SWANSEA RD 9/3/2025 9/3/2025 15:01 0  Mainline N/A Unknown NA NA 

2400 EUTAW PL 9/3/2025 9/3/2025 17:36 0  Mainline N/A Unknown NA NA 

5200 IVANHOE AVE 9/3/2025 9/3/2025 21:37 0 '08/18/2025 Lateral N/A Unknown NA NA 

600 EAST 37TH ST 9/4/2025 9/4/2025 10:56 0  Lateral N/A Unknown NA NA 

2700 PELHAM AVE 9/4/2025 9/4/2025 10:07 0  Lateral N/A Unknown NA NA 

500 EAST 43RD ST 9/4/2025 9/4/2025 11:21 0  Lateral N/A Unknown NA NA 

5300 REISTERSTOWN RD 9/4/2025 9/4/2025 16:32 0 '08/29/2025 Lateral N/A Unknown NA NA 

2800 KILDAIRE DR 9/4/2025 9/4/2025 14:25 0  Lateral N/A Unknown NA NA 

2600 WEST COLD SPRING LN 9/4/2025 9/4/2025 17:17 0  Mainline and Lateral N/A Unknown NA NA 

1500 EAST COLD SPRING LN 9/4/2025 9/4/2025 20:15 0.4334  Lateral N/A Unknown NA NA 
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3700 ELMLEY AVE 9/4/2025 9/4/2025 18:57 0 '07/26/2025 Mainline N/A Unknown NA NA 

3300 WEST BELVEDERE AVE 9/4/2025 9/4/2025 22:00 0.4334  Lateral N/A Unknown NA NA 

3300 SPAULDING AVE 9/5/2025 9/5/2025 17:06 0.4334  Mainline and Lateral N/A Unknown NA NA 

700 HUNTING PL 9/5/2025 9/5/2025 13:02 0.394  Lateral N/A Unknown NA NA 

700 SOUTH SHARP ST 9/5/2025 9/5/2025 15:53 0.0394  Mainline and Lateral N/A Unknown NA NA 

6100 BENHURST RD 9/5/2025 9/5/2025 20:05 0.4334  Lateral N/A Unknown NA NA 

5200 FREDCREST RD 9/5/2025 9/5/2025 18:52 0.394 '09/02/2025 Mainline and Lateral N/A Unknown NA NA 

3500 ROSEDALE RD 9/5/2025 9/5/2025 22:03 0.1576 '09/01/2025 Mainline and Lateral N/A Unknown NA NA 

1500 LOCHWOOD RD 9/5/2025 9/6/2025 9:10 0.4334  Lateral N/A Unknown NA NA 

300 WINSTON AVE 9/6/2025 9/6/2025 18:30 0.0788  Mainline and Lateral N/A Unknown NA NA 

2900 SYLVAN AVE 9/6/2025 9/6/2025 18:58 0.1576  Lateral N/A Unknown NA NA 

300 JOPLIN ST 9/6/2025 N/A 0.3152 '09/03/2025 Lateral N/A Unknown NA NA 

3100 BAKER ST 9/6/2025 9/6/2025 20:27 0.1576  Mainline and Lateral N/A Unknown NA NA 

2300 HARLEM AVE 9/6/2025 9/6/2025 22:42 0.1576  Mainline N/A Unknown NA NA 

2200 SIDNEY AVE 9/7/2025 9/7/2025 9:11 0.4728  Mainline and Lateral N/A Unknown NA NA 

1200 RAMBLEWOOD RD 9/7/2025 9/7/2025 10:50 0.4334  Lateral N/A Unknown NA NA 

7000 SURREY DR 9/7/2025 9/7/2025 12:04 0.5122  Mainline and Lateral N/A Unknown NA NA 

1100 NORTH FREMONT AVE 9/7/2025 9/7/2025 12:21 0.5122  Mainline and Lateral N/A Unknown NA NA 

5500 SAINT ALBANS WAY 9/7/2025 9/7/2025 18:09 0.3546  Lateral N/A Unknown NA NA 

3600 HICKORY AVE 9/7/2025 9/7/2025 21:05 0.3546  Lateral N/A Unknown NA NA 

5000 THE ALAMEDA 9/8/2025 9/8/2025 9:25 0.3546  Lateral N/A Unknown NA NA 

3300 SPAULDING AVE 9/8/2025 9/8/2025 9:53 0.5122 '09/05/2025 Mainline and Lateral N/A Unknown NA NA 

1700 CARSWELL ST 9/8/2025 9/8/2025 17:44 0.3546  Lateral N/A Unknown NA NA 

2200 LAKE AVE 9/8/2025 9/8/2025 18:36 0.4334  Lateral N/A Unknown NA NA 

400 ELRINO ST 9/8/2025 9/8/2025 22:08 0.3546  Lateral N/A Unknown NA NA 

2100 BELAIR RD 9/9/2025 9/9/2025 14:27 0  Lateral N/A Unknown NA NA 

600 WALNUT AVE 9/9/2025 9/9/2025 17:20 0  Mainline N/A Unknown NA NA 

3300 RAVENWOOD AVE 9/9/2025 9/9/2025 18:46 0  Mainline N/A Unknown NA NA 

6200 WALTHER AVE 9/9/2025 9/9/2025 22:53 0  Lateral N/A Unknown NA NA 

3300 OLYMPIA AVE 9/9/2025 9/9/2025 21:04 0  Lateral N/A Unknown NA NA 

0 WEST PRESTON ST 9/9/2025 9/10/2025 10:03 0  Mainline and Lateral N/A Unknown NA NA 

600 NORTH CALHOUN ST 9/10/2025 9/10/2025 10:39 0  Lateral N/A Unknown NA NA 

600 RICHWOOD AVE 9/10/2025 9/10/2025 9:23 0  Mainline N/A Unknown NA NA 

1300 SHERWOOD AVE 9/10/2025 9/10/2025 9:54 0  Lateral N/A Unknown NA NA 

2300 TUCKER LN 9/10/2025 9/10/2025 9:43 0 '08/19/2025 Lateral N/A Unknown NA NA 

4200 PIMLICO RD 9/10/2025 9/10/2025 9:46 0  Lateral N/A Unknown NA NA 

1100 WILDWOOD PKWY 9/10/2025 9/10/2025 13:10 0  Lateral N/A Unknown NA NA 

5500 BELLE AVE 9/10/2025 9/10/2025 13:22 0  Lateral N/A Unknown NA NA 

3600 WEST GARRISON AVE 9/10/2025 9/10/2025 13:44 0  Lateral N/A Unknown NA NA 

3300 GWYNNS FALLS PKWY 9/10/2025 9/10/2025 19:09 0  Lateral N/A Unknown NA NA 

2400 BARCLAY ST 9/10/2025 9/10/2025 20:17 0 '07/26/2025 Lateral N/A Unknown NA NA 

5500 ELDERON AVE 9/10/2025 9/10/2025 19:55 0  Mainline and Lateral N/A Unknown NA NA 

1800 WEST LOMBARD ST 9/10/2025 9/10/2025 21:51 0  Lateral N/A Unknown NA NA 

100 WEST OSTEND ST 9/11/2025 9/11/2025 10:18 0.3546  Lateral N/A Unknown NA NA 

1900 NORTH CHESTER ST 9/11/2025 9/11/2025 12:30 0.3546  Mainline N/A Unknown NA NA 
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6000 CLOVER RD 9/11/2025 9/11/2025 17:25 0.591  Mainline N/A Unknown NA NA 

1600 RAMBLEWOOD RD 9/11/2025 9/11/2025 14:33 0.4728  Lateral N/A Unknown NA NA 

300 EAST COLD SPRING LN 9/11/2025 9/11/2025 15:22 0.5516 '08/19/2025 Mainline and Lateral N/A Unknown NA NA 

1100 STAMFORD RD 9/11/2025 9/11/2025 18:28 0.7092  Mainline and Lateral N/A Unknown NA NA 

3800 PARKMONT AVE 9/11/2025 9/11/2025 20:01 0.4728  Lateral N/A Unknown NA NA 

100 WEST OSTEND ST 9/12/2025 9/12/2025 17:40 0.3546 '09/11/2025 Mainline N/A Unknown NA NA 

5300 THE ALAMEDA 9/12/2025 9/12/2025 10:27 0.4728  Lateral N/A Unknown NA NA 

700 GLENWOOD AVE 9/12/2025 9/12/2025 20:32 0.591  Mainline and Lateral N/A Unknown NA NA 

3700 OAKMONT AVE 9/13/2025 9/13/2025 9:15 0.3152 '08/02/2025 Lateral N/A Unknown NA NA 

3800 ELM AVE 9/13/2025 9/13/2025 9:51 0.1576  Lateral N/A Unknown NA NA 

100 WEST MELROSE AVE 9/13/2025 9/13/2025 16:42 0  Lateral N/A Unknown NA NA 

1700 NORTH PAYSON ST 9/13/2025 9/13/2025 19:32 0  Mainline and Lateral N/A Unknown NA NA 

3100 KESWICK RD 9/14/2025 9/14/2025 13:01 0  Lateral N/A Unknown NA NA 

1600 STONEWOOD RD 9/14/2025 9/14/2025 14:05 0  Lateral N/A Unknown NA NA 

3000 WEST GARRISON AVE 9/15/2025 9/15/2025 9:00 0  Mainline N/A Unknown NA NA 

5200 IVANHOE AVE 9/15/2025 9/15/2025 9:46 0  Lateral N/A Unknown NA NA 

200 GOODWOOD GDNS 9/15/2025 9/15/2025 14:24 0  Lateral N/A Unknown NA NA 

1600 HOMESTEAD ST 9/15/2025 9/15/2025 18:08 0  Lateral N/A Unknown NA NA 

1600 NORTH CALVERT ST 9/15/2025 9/15/2025 21:38 0  Lateral N/A Unknown NA NA 

800 EAST LAKE AVE 9/15/2025 9/15/2025 16:36 0  Lateral N/A Unknown NA NA 

3800 PARKMONT AVE 9/15/2025 9/16/2025 9:44 0  Lateral N/A Unknown NA NA 

100 NORTH LINWOOD AVE 9/15/2025 9/15/2025 20:48 0  Mainline and Lateral N/A Unknown NA NA 

1000 MARLAU DR 9/15/2025 9/16/2025 10:19 0  Lateral N/A Unknown NA NA 

900 ELLICOTT DR 9/15/2025 9/15/2025 22:30 0  Mainline N/A Unknown NA NA 

300 BROXTON RD 9/16/2025 9/16/2025 9:23 0  Lateral N/A Unknown NA NA 

2900 WAYNE AVE 9/16/2025 9/16/2025 9:28 0  Lateral N/A Unknown NA NA 

800 GLENWOOD AVE 9/16/2025 9/16/2025 11:27 0  Lateral N/A Unknown NA NA 

4500 MARX AVE 9/16/2025 9/16/2025 11:15 0  Mainline and Lateral N/A Unknown NA NA 

1300 NORTH ELLWOOD AVE 9/16/2025 9/16/2025 14:48 0  Mainline N/A Unknown NA NA 

6500 HOPETON AVE 9/16/2025 9/16/2025 14:13 0  Lateral N/A Unknown NA NA 

1200 KEVIN RD 9/16/2025 9/16/2025 15:25 0  Lateral N/A Unknown NA NA 

5800 ARIZONA AVE 9/16/2025 9/16/2025 15:23 0  Lateral N/A Unknown NA NA 

3300 EAST MONUMENT ST 9/16/2025 9/16/2025 15:26 0  Lateral N/A Unknown NA NA 

800 SAINT DUNSTANS RD 9/16/2025 9/16/2025 19:18 0.0788 '07/10/2025 Lateral N/A Unknown NA NA 

4300 KESWICK RD 9/16/2025 9/16/2025 21:14 0.1182  Mainline and Lateral N/A Unknown NA NA 

4400 FOREST VIEW AVE 9/16/2025 9/16/2025 21:07 0.394  Lateral N/A Unknown NA NA 

3800 GLENMORE AVE 9/17/2025 9/17/2025 11:23 0.7486  Mainline and Lateral N/A Unknown NA NA 

800 NORTH WASHINGTON ST 9/17/2025 9/17/2025 11:50 0.6698  Mainline N/A Unknown NA NA 

6400 FALKIRK RD 9/17/2025 9/17/2025 12:28 0.7486 '07/08/2025 Mainline and Lateral N/A Unknown NA NA 

2200 SAINT PAUL ST 9/17/2025 9/17/2025 13:09 0.3152 '07/25/2025 Lateral N/A Unknown NA NA 

1200 CEDARCROFT RD 9/17/2025 9/17/2025 13:54 0.7486  Mainline and Lateral N/A Unknown NA NA 

2500 NORTH LONGWOOD ST 9/17/2025 9/17/2025 18:22 0.7486  Mainline and Lateral N/A Unknown NA NA 

2500 HARLEM AVE 9/17/2025 9/17/2025 19:23 0.8274  Mainline N/A Unknown NA NA 

3900 GREENMOUNT AVE 9/17/2025 9/17/2025 18:58 0.3546  Lateral N/A Unknown NA NA 

6100 WESTCLIFF DR 9/18/2025 9/18/2025 12:00 0.8668 '08/12/2025 Mainline and Lateral N/A Unknown NA NA 
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1700 CARSWELL ST 9/18/2025 9/18/2025 12:09 0.3546 '09/08/2025 Mainline and Lateral N/A Unknown NA NA 

3100 BONNIE RD 9/18/2025 9/18/2025 13:34 0.8668  Mainline and Lateral N/A Unknown NA NA 

4000 BAREVA RD 9/18/2025 9/18/2025 15:20 0.8668  Mainline and Lateral N/A Unknown NA NA 

700 WEST LOMBARD ST 9/19/2025 9/19/2025 15:19 0.1182  Mainline N/A Unknown NA NA 

1700 MORELAND AVE 9/19/2025 9/19/2025 14:01 0.1182  Lateral N/A Unknown NA NA 

100 WEST LANVALE ST 9/19/2025 9/19/2025 17:50 0.0394 '07/07/2025 Lateral N/A Unknown NA NA 

5600 THE ALAMEDA 9/19/2025 9/19/2025 19:00 0.0788  Lateral N/A Unknown NA NA 

5800 EURITH AVE 9/20/2025 9/20/2025 12:33 0  Mainline and Lateral N/A Unknown NA NA 

700 EAST 21ST ST 9/20/2025 9/20/2025 16:56 0 '07/28/2025 Lateral N/A Unknown NA NA 

1200 MERIDENE DR 9/20/2025 9/20/2025 17:47 0  Lateral N/A Unknown NA NA 

3700 GARRISON BLVD 9/20/2025 9/20/2025 18:56 0  Mainline and Lateral N/A Unknown NA NA 

800 SOUTH BELNORD AVE 9/20/2025 9/20/2025 17:05 0  Mainline N/A Unknown NA NA 

6200 WINNER AVE 9/20/2025 9/20/2025 22:25 0  Lateral N/A Unknown NA NA 

1400 REDFERN AVE 9/21/2025 9/21/2025 10:37 0.0788  Mainline N/A Unknown NA NA 

3600 CLARENELL RD 9/21/2025 9/21/2025 18:08 0  Mainline and Lateral N/A Unknown NA NA 

100 NORTH LUZERNE AVE 9/22/2025 9/22/2025 11:18 0  Lateral N/A Unknown NA NA 

2900 CLIFTON AVE 9/22/2025 9/22/2025 12:58 0  Lateral N/A Unknown NA NA 

2700 HOLLINS FERRY RD 9/22/2025 9/22/2025 13:18 0  Lateral N/A Unknown NA NA 

6200 WINNER AVE 9/22/2025 9/22/2025 14:16 0 '09/20/2025 Lateral N/A Unknown NA NA 

2700 NORLAND RD 9/22/2025 9/22/2025 17:31 0  Mainline and Lateral N/A Unknown NA NA 

400 CEDARCROFT RD 9/22/2025 9/22/2025 16:28 0.0394  Lateral N/A Unknown NA NA 

3200 CHESTERFIELD AVE 9/22/2025 9/22/2025 18:30 0  Lateral N/A Unknown NA NA 

6100 WESTCLIFF DR 9/23/2025 9/23/2025 11:53 0 '08/12/2025, 09/18/2025 Lateral N/A Unknown NA NA 

3700 OVERVIEW RD 9/23/2025 9/23/2025 13:02 0  Lateral N/A Unknown NA NA 

2500 WEST FOREST PARK AVE 9/23/2025 9/23/2025 10:57 0  Lateral N/A Unknown NA NA 

1600 PENTWOOD RD 9/23/2025 9/23/2025 12:15 0  Lateral N/A Unknown NA NA 

2500 KEYWORTH AVE 9/23/2025 9/23/2025 13:51 0  Lateral N/A Unknown NA NA 

3800 SAINT PAUL ST 9/23/2025 9/23/2025 12:40 0  Lateral N/A Unknown NA NA 

500 EAST 38TH ST 9/23/2025 9/23/2025 13:33 0 '07/30/2025 Lateral N/A Unknown NA NA 

1400 KINGSWAY RD 9/23/2025 9/23/2025 17:27 0  Lateral N/A Unknown NA NA 

5400 HILLTOP AVE 9/23/2025 9/23/2025 15:00 0 '07/27/2025 Lateral N/A Unknown NA NA 

500 COVENTRY RD 9/23/2025 9/23/2025 15:59 0  Lateral N/A Unknown NA NA 

500 COVENTRY RD 9/23/2025 9/23/2025 16:01 0  Lateral N/A Unknown NA NA 

1200 EAST CHASE ST 9/23/2025 9/23/2025 18:08 0  Lateral N/A Unknown NA NA 

6000 EASTERN PKWY 9/23/2025 9/23/2025 18:16 0  Lateral N/A Unknown NA NA 

2500 WEST LANVALE ST 9/23/2025 9/23/2025 16:56 0  Lateral N/A Unknown NA NA 

1500 PENTWOOD RD 9/24/2025 9/24/2025 10:24 0.0394  Lateral N/A Unknown NA NA 

2200 MAYFIELD AVE 9/24/2025 9/24/2025 11:00 0.0394  Lateral N/A Unknown NA NA 

500 SOUTH CATHERINE ST 9/24/2025 9/24/2025 12:27 0.0788  Lateral N/A Unknown NA NA 

2800 PARKWOOD AVE 9/24/2025 9/24/2025 15:29 0.0394  Lateral N/A Unknown NA NA 

1600 MORELAND AVE 9/24/2025 9/24/2025 16:57 0.1576  Mainline and Lateral N/A Unknown NA NA 

300 ROSSITER AVE 9/24/2025 9/24/2025 17:09 0.0394  Lateral N/A Unknown NA NA 

1600 STONEWOOD RD 9/24/2025 9/24/2025 17:33 0.0394 '09/14/2025 Lateral N/A Unknown NA NA 

1200 EAST CHASE ST 9/24/2025 9/24/2025 17:31 0.0394 '09/23/2025 Lateral N/A Unknown NA NA 

0 TAMWORTH RD 9/24/2025 9/24/2025 17:27 0.0394  Lateral N/A Unknown NA NA 
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0 COBBER LN 9/25/2025 9/25/2025 8:13 0.1576  Mainline and Lateral N/A Unknown NA NA 

4600 FAIRVIEW AVE 9/25/2025 9/25/2025 11:38 0.2758  Lateral N/A Unknown NA NA 

900 WEST 33RD ST 9/25/2025 9/25/2025 15:31 0.0394  Lateral N/A Unknown NA NA 

0 LONGWOOD RD 9/25/2025 9/25/2025 15:35 0  Mainline N/A Unknown NA NA 

3800 ELKADER RD 9/25/2025 9/25/2025 15:25 0  Lateral N/A Unknown NA NA 

200 WEST LAFAYETTE AVE 9/25/2025 9/25/2025 17:01 0.5516  Mainline and Lateral N/A Unknown NA NA 

200 TAPLOW RD 9/25/2025 9/25/2025 17:33 0  Lateral N/A Unknown NA NA 

5100 HERRING RUN DR 9/26/2025 9/26/2025 12:38 0.3152  Lateral N/A Unknown NA NA 

4000 BAREVA RD 9/26/2025 9/26/2025 15:41 0.394 '09/18/2025 Lateral N/A Unknown NA NA 

1900 NORTH WASHINGTON ST 9/26/2025 9/26/2025 15:01 0.5516  Mainline and Lateral N/A Unknown NA NA 

2200 NORTH CALVERT ST 9/26/2025 9/26/2025 20:59 0  Lateral N/A Unknown NA NA 

4600 ROLAND AVE 9/26/2025 9/26/2025 21:48 0 '08/25/2025 Lateral N/A Unknown NA NA 

1300 NORTH BENTALOU ST 9/27/2025 9/27/2025 8:58 0.2758  Mainline N/A Unknown NA NA 

0 WEST PRESTON ST 9/27/2025 9/27/2025 13:34 0 '09/09/2025 Lateral N/A Unknown NA NA 

700 BETHNAL RD 9/27/2025 9/27/2025 13:09 0.0394  Lateral N/A Unknown NA NA 

1700 HOMESTEAD ST 9/27/2025 9/27/2025 16:38 0  Lateral N/A Unknown NA NA 

1100 EAST NORTHERN PKWY 9/27/2025 9/27/2025 17:21 0  Lateral N/A Unknown NA NA 

4600 ROLAND AVE 9/27/2025 9/27/2025 19:14 0 '08/25/2025, 09/26/2025 Lateral N/A Unknown NA NA 

1100 NORTH FREMONT AVE 9/28/2025 9/28/2025 12:16 0.1182 '09/07/2025 Lateral N/A Unknown NA NA 

100 WEST LEE ST 9/28/2025 9/28/2025 13:04 0.2364  Lateral N/A Unknown NA NA 

600 NORTH CALHOUN ST 9/28/2025 9/28/2025 13:29 0.1182 '09/10/2025 Lateral N/A Unknown NA NA 

2800 OAKFORD AVE 9/28/2025 9/28/2025 13:07 0.1182  Lateral N/A Unknown NA NA 

3700 TUDOR ARMS AVE 9/28/2025 9/28/2025 14:07 0  Lateral N/A Unknown NA NA 

5100 UNDERWOOD RD 9/28/2025 9/28/2025 18:48 0  Mainline N/A Unknown NA NA 

3300 SAINT PAUL ST 9/28/2025 9/28/2025 20:02 0  Mainline N/A Unknown NA NA 

3300 SAINT PAUL ST 9/28/2025 9/28/2025 19:57 0  Mainline N/A Unknown NA NA 

1500 NORTHWICK RD 9/29/2025 9/29/2025 10:16 0.197  Lateral N/A Unknown NA NA 

2900 ELGIN AVE 9/29/2025 9/29/2025 8:55 0.0788  Lateral N/A Unknown NA NA 

4600 WALLINGTON AVE 9/29/2025 9/29/2025 9:58 0.1182 '08/22/2025 Mainline N/A Unknown NA NA 

4100 WESTVIEW RD 9/29/2025 9/29/2025 9:34 0  Lateral N/A Unknown NA NA 

5500 ELDERON AVE 9/29/2025 9/29/2025 11:20 0.1182 '09/10/2025 Lateral N/A Unknown NA NA 

700 WEST LOMBARD ST 9/29/2025 9/29/2025 10:53 0.1182 '09/19/2025 NA N/A Unknown NA NA 

1000 ARGONNE DR 9/29/2025 9/29/2025 11:55 0  Lateral N/A Unknown NA NA 

3200 SEQUOIA AVE 9/29/2025 9/29/2025 18:44 0  Lateral N/A Unknown NA NA 

2300 ARUNAH AVE 9/29/2025 9/29/2025 18:14 0.0394  Lateral N/A Unknown NA NA 

1900 EAST 30TH ST 9/29/2025 9/29/2025 18:06 0.197  Lateral N/A Unknown NA NA 

100 WOODLAWN RD 9/29/2025 9/29/2025 18:22 0  Lateral N/A Unknown NA NA 

3300 HENRY G PARKS JR CIR 9/29/2025 9/29/2025 20:39 0  Lateral N/A Unknown NA NA 

900 MCKEWIN AVE 9/30/2025 9/30/2025 9:17 0.0394  Lateral N/A Unknown NA NA 

4300 CEDARGARDEN RD 9/30/2025 9/30/2025 12:05 0  Lateral N/A Unknown NA NA 

3100 SEQUOIA AVE 9/30/2025 9/30/2025 12:39 0.0394  Mainline N/A Unknown NA NA 

300 LIGHT ST 9/30/2025 9/30/2025 13:15 0  Mainline N/A Unknown NA NA 

1700 INVERNESS AVE 9/30/2025 9/30/2025 13:49 0  Lateral N/A Unknown NA NA 

5100 LIBERTY HEIGHTS AVE 9/30/2025 9/30/2025 14:43 0  Lateral N/A Unknown NA NA 

4800 SINCLAIR LN 9/30/2025 9/30/2025 15:07 0  Lateral N/A Unknown NA NA 
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5200 IVANHOE AVE 9/30/2025 9/30/2025 17:25 0.0394  Mainline and Lateral N/A Unknown NA NA 

4100 ROLAND AVE 9/30/2025 9/30/2025 21:55 0.0394  Mainline and Lateral N/A Unknown NA NA 

1300 LIMIT AVE 7/3/2023 7/3/2023 17:25 0.2364  Lateral N/A Unknown NA NA 

200 NORTH LIBERTY ST 7/7/2023 7/7/2023 15:42 0  Mainline N/A Unknown NA NA 

5300 HAMLET AVE 7/11/2023 7/11/2023 20:59 0  Lateral N/A Unknown NA NA 

5900 BERKELEY AVE 8/17/2023 8/17/2023 12:57 0  Mainline N/A Unknown NA NA 

2500 NORTH ELLAMONT ST 9/13/2023 9/13/2023 18:35 2.4812  Mainline and Lateral N/A Unknown Yes Closed 

5900 YORK RD 9/13/2023 9/13/2023 18:27 3.6235  Mainline N/A Unknown NA NA 

4600 HARCOURT RD 9/14/2023 9/15/2023 9:59 0.9059  Lateral N/A Unknown NA NA 

4200 WICKFORD RD 9/21/2023 9/21/2023 19:32 0  Mainline N/A Unknown NA NA 

3900 CLARINTH RD 10/13/2023 1/8/2024 11:43 0  Mainline N/A Unknown NA NA 

3800 MILFORD AVE 11/1/2023 11/1/2023 19:51 0.0394  Mainline and Lateral N/A Unknown NA NA 

2500 NORTH ELLAMONT ST 12/18/2023 12/18/2023 2:45 2.0092 '09/13/2023 Mainline N/A Unknown Yes Closed 

3600 WABASH AVE 12/18/2023 12/18/2023 8:51 2.2455  Mainline and Lateral N/A Unknown NA NA 

1100 EAST NORTHERN PKWY 12/18/2023 12/18/2023 14:08 2.7973  Mainline N/A Unknown NA NA 

3200 ROSALIE AVE 12/19/2023 12/19/2023 18:13 2.7973  Mainline N/A Unknown NA NA 

2800 MAYFIELD AVE 1/12/2024 1/12/2024 10:04 0  Lateral N/A Unknown NA NA 

3000 SAINT PAUL ST 1/18/2024 1/18/2024 11:01 0.0788  Mainline N/A Unknown NA NA 

100 SOUTH AUGUSTA AVE 2/1/2024 2/1/2024 21:47 0  Lateral N/A Unknown NA NA 

1900 HEATHFIELD RD 2/25/2024 2/25/2024 13:35 0.0394  Lateral N/A Unknown NA NA 

800 WINANS WAY 3/11/2024 3/11/2024 11:51 1.1425  Lateral N/A Unknown NA NA 

6800 BANK ST 3/27/2024 3/27/2024 20:23 0.4334  Lateral N/A Unknown NA NA 

1200 NORTH CALHOUN ST 5/5/2024 5/5/2024 21:21 0.7879  Mainline N/A Unknown NA NA 

0 BEECHDALE RD 6/18/2024 6/18/2024 17:32 0  Mainline and Lateral N/A Unknown NA NA 

700 SOUTH DECKER AVE 7/6/2024 7/6/2024 17:18 0.0394  Lateral N/A Unknown NA NA 

500 SOUTH MACON ST 7/10/2024 7/10/2024 21:09 0  Mainline N/A Unknown NA NA 

200 WITHERSPOON RD 9/16/2024 9/16/2024 15:02 0  Lateral N/A Unknown NA NA 

3100 NORTH CHARLES ST 10/21/2024 10/21/2024 12:31 0  Mainline and Lateral N/A Unknown NA NA 

1900 NORTH FOREST PARK AVE 10/22/2024 10/22/2024 14:17 0  Lateral N/A Unknown NA NA 

400 WINGATE RD 10/27/2024 10/27/2024 17:58 0  Lateral N/A Unknown NA NA 

300 EAST 33RD ST 10/29/2024 10/29/2024 19:24 0  Lateral N/A Unknown NA NA 

4500 FURLEY AVE 12/2/2024 12/2/2024 12:10 0  Mainline N/A Unknown NA NA 

1500 WINSTON AVE 12/4/2024 12/4/2024 10:05 0  Lateral N/A Unknown NA NA 

3900 TIVOLY AVE 12/16/2024 12/16/2024 17:36 0.7485  Mainline N/A Unknown Yes Closed 

3700 WEST STRATHMORE AVE 12/24/2024 12/24/2024 12:40 0  Mainline N/A Unknown NA NA 

4300 SAINT PAUL ST 12/31/2024 12/31/2024 16:57 0.0394  Lateral N/A Unknown NA NA 

2300 HARLEM AVE 1/1/2025 1/1/2025 17:14 0.197  Mainline and Lateral N/A Unknown Yes Closed 

1200 WALKER AVE 1/19/2025 1/19/2025 11:34 0  Lateral N/A Unknown NA NA 

3900 WEST MULBERRY ST 2/1/2025 2/3/2025 10:35 0.4728  Mainline and Lateral N/A Unknown Yes Closed 

3500 HARFORD RD 2/9/2025 2/9/2025 16:28 0.0788  Mainline and Lateral N/A Unknown NA NA 

600 WINANS WAY 2/16/2025 2/16/2025 13:43 0.8274  Lateral N/A Unknown Yes Closed 

400 EAST NORTH AVE 2/17/2025 2/17/2025 17:22 0.9456  Lateral N/A Unknown NA NA 

2300 NORTH ELLAMONT ST 2/18/2025 2/18/2025 9:41 0.5121  Mainline N/A Unknown NA NA 

2600 FOSTER AVE 3/3/2025 3/3/2025 21:33 0  Lateral N/A Unknown Yes Closed 

2200 MADISON AVE 3/8/2025 3/8/2025 12:58 0  Mainline N/A Unknown Yes Closed 
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6100 MOYER AVE 3/14/2025 3/14/2025 13:01 0  Mainline N/A Unknown Yes Closed 

6500 CLEVELAND AVE 4/6/2025 4/6/2025 11:02 0  Mainline N/A Unknown NA NA 

2800 THE ALAMEDA 4/14/2025 4/14/2025 17:14 0  Lateral N/A Unknown Yes Closed 

200 NORTH HOWARD ST 5/2/2025 5/2/2025 19:16 0.3152  Mainline N/A Unknown Yes Closed 

2900 FENDALL RD 5/14/2025 5/14/2025 9:42 2.8366  Mainline and Lateral N/A Unknown Yes Closed 

2900 VIRGINIA AVE 5/15/2025 5/15/2025 13:29 1.379  Mainline N/A Unknown Yes Closed 

*Previously reported Building Backups are formatted in grey italicized text and current calendar quarter Building Backups are formatted in plain black font.
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Attachment 4 - Map of Reported Building Backups During the Calendar Quarter 
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Attachment 5 - SDUO



Modified Consent Decree  

Calendar Quarterly Report   

Page 63 of 66 

 

 

 

SDUO#1 
Date 
Occurrence 
Recorded 

Location 
Zip  
Code 

Date of 
5-day Report 

Water Body 
Affected 

Source Investigation 
Measures 

Planned Future Work 
Resolution2 
Date3 

Duration 
(days) 

Estimated 
Volume4 
(gallons) 

23JF08 06/07/23 3505 Seven 
Mile Ln 

21208   Western 
Run 

Property's sewer is 
connected to the clean 
water drain and storm pipe. 
Notice of Correction (NOC) 
sent 6/8/24. Unable to be 
delivered. Sent new NOC via 
1st class mail 8/13.  Send 
NOC via first class/certified 
9/18.  Sent to DHCD for 
assistance. DHCD is pursuing 
legal action to stop the 
discharge. Judgement in 
favor of city. Water was 
turned off on the property 
and resident ordered to 
vacate.  Pipe to be repaired. 
Pipe was repaired by 
property owners plumbing 
contractor. 

Work is complete. 
Abated. 

8/17/2025 802 300,569 

24JF05 11/20/2024 2900 Glen 
Ave  

21215   Jones Falls Sewage entering storm pipe 
through a seep in the pipe 
joint.  Location no longer 
active. 

Abated 7/24/2025 246 32,666 

 
1 For any SDUO confirmed as originating from the collection system, footnote the SDUO with the date the written SSO report was submitted to MDE.  
2 For sites that have not yet been resolved, “Estimated Volume (Gal)” is readjusted each quarter to reflect the elapse of time and any recent field information (flow, NH3, TKN) that may have been 
collected for a given site.   
3 For all active sites the City ultimately plans to calculate flows using TKN – per guidelines for the approved protocol by EPA; flows calculated utilizing TKN or ammonia concentrations.    
4 Volume is calculated based on the SDUO Quantification Protocol dated November 12, 2010, and submitted by the City to the U.S. EPA on November 18, 2010.  
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24JF06 12/04/24 102 Cotswold 
Rd  

21210 12/5/2024 Jones Falls Sewage entering storm pipe 
due to a choked and broken 
lateral house connection. 
DPW made repairs to lateral 
pipe on city side.  Additional 
sewage entering clearwater 
pipe on private side.  
Property owner notified to 
make repairs.  Notice for 
correction sent. Property 
owner hired a plumber to 
investigate further and make 
repairs. Plumber replaced 
30ft of pipe. 

Work is complete. 
Abated. 

7/10/2025 218 43,321 

25JF01 1/14/2025 Broadmoor 
Rd  

21212   Jones Falls Sewage entering storm drain 
at multiple locations. 
Contractor performed pipe 
cleaning, pipe repair, and 
CCTV.  Three properties 
located with SDUO's which 
this volume includes. 

Investigation ongoing 
to locate all sources. 

Ongoing 260 405,787 

25GF02 3/13/2025 4007 Fernhill 
Ave  

21216   Gwynns 
Falls 

Sewage entering storm drain 
from unknown source. Dye 
testing being performed. 
Property connected to storm 
pipe. Notice of Correction 
sent to property owner.  
Plumber made repairs. 

Work Complete.  
Abated 

9/10/2025 181 13,032 

25GF03 5/2/2025 Penhurst Ave 
& Granada 
Ave 

21215   Gwynns 
Falls 

Sewage enter storm drain 
from unknown source. 
Notice of Concern sent to 
property owner 5/7. 
Investigation ongoing. 

Storm pipe to be 
plugged and 
abandoned. 

Ongoing 152 10,944 
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25HB01 6/11/2025 3700 Toone 
St  

21224   Harbor Sewage enter storm drain 
from unknown source. 
Notice of Correction sent to 
property owner 6/12. Two 
sources discovered within 
property.  First source 
repaired by Plumber.   

Verify abatement 
when work is 
complete 

Ongoing 112 80,640 

25JF05 8/6/2025 311 
Broadmoor 
Rd  

21212   Jones Falls Property directly connected 
to storm.  Property owner 
notified verbally.  Notice of 
Correction sent 9/8/25. 
Repair scheduled for early 
October.  

Verify abatement 
when work is 
complete 

Ongoing 56 2,822 

25JF06 8/6/2025 316 
Broadmoor 
Rd  

21212   Jones Falls Sewage discharging from 
clearwater pipe into storm.   
Determined to be on private 
side. Notice of Correction 
sent 9/25/25. 

Verify abatement 
when work is 
complete 

Ongoing 56 40,320 

25JF07 8/13/2025 313 
Broadmoor 
Rd  

21212   Jones Falls Property directly connected 
to storm.  Property owner 
notified verbally.  Notice of 
Correction sent 9/8/25. 
Repair scheduled for early 
October.  

Verify abatement 
when work is 
complete 

Ongoing 49 3,034 

25BR02 8/21/2025 6009 & 6011 
Clearspring  
Ave  

21212   Back River Sewage discharge in 
clearwater pipe leading to 
duplex residence. Notice of 
Correction sent 9/8/25. 
Onsite meeting with 
plumber scheduled for 
10/2/25.  

Verify abatement 
when work is 
complete 

Ongoing 41 10,037 

25JF08 8/28/2025 3601 Clarks 
Ln  

21215   Jones Falls Sewage discharge in 
clearwater pipe leading to 
condo building. Notice of 
Correction sent 9/8/25.  

Verify abatement 
when work is 
complete 

Ongoing 34 29,728 
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Estimated 
Volume4 
(gallons) 

Onsite meeting with 
plumber scheduled for 
10/3/25. 

 


