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1/24/2007 
 
 
MR.  JOSEPH MEHULA           
LOS ANGELES UNIFIED SCHOOL DISTRICT                                                                  
333 SOUTH BEAUDRY AVENUE, 23RD FLOOR 
LOS ANGELES   CA     90017 

 
Project: Lorena Street Elementary School 
Scope:  Construction of 2 story C.R. Bldg, Elevator Structure; Alteration to Men's, Women's Toilet 
Rooms and Upgrade Fire Alarm system 
Application #: 03-103938 
File #:  19-63 

 
Dear MR.  MEHULA: 
 
The Department of General Services' records indicate that construction of the referenced project has been 
substantially completed in accordance with design documents approved by the Department.  However, 
Verified Report documents and/or affidavits required to complete the file have not been received from the 
responsible entities, and the Division of the State Architect field engineer's final recommendations indicate 
potential deficiencies which are listed below:  

 
1. FINAL VERIFIED REPORT OF: 
               ARCHITECT – RICHARD LUKE (CONTRACT 2) 
               MECHANICAL ENGINEER – WEI MA (CONTRACT 2) 

        ELECTRICAL ENGINEER – BERNARDO MARTINEZ (CONTRACT 2) 
        PROJECT INSPECTOR - JUAN ROCHA (CONTRACT 1 & 2) 
        WELDING INSPECTOR – N. FALLS-HAND 
        CONTRACTOR # 2 – M & O DISTRICT 2 

2. SHOP WELDING, GROUNDING TEST, CONCRETE ANCHORS 
3. NOTICE OF COMPLETION (SCHOOL DISTRICT) FOR CONTRACT 2 
4. CHANGE ORDER # 2 (NOT APPROVED 1/8/04) AND ADDITIONAL CHANGE ORDERS IF ANY 
5. DEFICIENCIES : SEE ATTACHMENT 

 
As these deficiencies remain uncorrected, the Department of General Services cannot certify this project.  No 
further action by our office is anticipated on this project, and regretfully the file is being closed without 
issuance of the Department's certification of construction.   

 
To reopen the project file, a submittal of outstanding documents along with a warrant for $150 is required to 
recover our costs.  If the listed documents cannot be obtained, an explanation regarding the attempts to 
secure them may be considered.  
 
Sincerely, 
 
 
David F. Thorman, AIA 
State Architect 
 
DFT:SU:zsc 
 
cc: 
Mr. John Gilbert 
File 
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