
EDISON 
• Peier T. Dietrich 
Sciiioi- Vice President & Chief' Niiclesir Office 

June 18,2013 

Mr. Kiyoshi Yamauchi 
Mitsubishi Nuclear Energy Systems, Inc. 
1001 19* Street North, Suite 2000 
Arlington, Virginia 22209 

VIA EMAIL & FEDERAL EXPRESS 

Subject: Mitsubishi's Proposed "Type; 1" Repair to the San Ono&e Nuclear Generating Station 
• V ("SONGS'') replacement steam generators ("RSGs 

Dear Yamauchi-san: 

This letter responds to your June 4,2013 letter, which discusses Mitsubishi's U-Bend Repair Report 
and recommends a Type 1 repair (thicker anti-vibration bars ("AVBs")) to the defective SONGS 
RSGs. Your June 4, 2013 letter contains statements that are clearly vvTong and disregard 
companies'respective cpntractual roJes and responsibilities. 

MHI's Type 1 repair plan offered nothing more than an undeveloped engineering theory lacking 
adequate validation. Southem Califomia Edison ("SCE") takes the safety of the people of 
California and the reliability of the local power supply very Seriously, and we cannot embark on an 
experiniental, first-of-a-kind repair that does not address the root cause of the fribe lea 
excessive wear in Mitsubishi's defective RSGs, or provide necessary assurances that these serious 
problems would not recur. 

As you know, SONGS; has been put of service for nearly 17 : mohths. During this time, SCE has 
spent hundreds of millions of doUffrs investigating and repairing the RSGs and keeping the plant in 
a state of readiness in hopes that Mitsubishi would meet its obligation to repair or replace the RSGs. 
But with no viable path to restoring SONGS to service, SiCE is forced to retire and decommission 
SONGS: as a result of Mitsubishi's total and fimdamental failure to meet its contractual obligations, 
including its obligation to repair or replace the defective RSGs with due diligence and dispatch. 

Mitsubishi Promised That Its RSGs Would Be Free From All Defects 

Yoiir letter turns the relationship between Mitsubishi and SCE on its head. SCE is Mitsubishi's 
customer. It is a utility that operates SONGS, not a steam generator designer or manufacturer. SCE 
hired Mitsubishi for its purported; expertise in designing and manufactiiring steam generators 
expertise Mitsubishi repeatedly promised SCE it had. SCE did not impose a specification on 
Mitsubishi. While SCE developed proposed specifications for the RSGs based on other steam 
generator replacement projects in the industry arid its experience with the original SONGS steam 
generators, SCE sought, received and incorporated Mitsubishi'sinput on the specifications. In fact. 
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Mitsubishi and SCE went through several revisions of the document that ultimately became the 
Conformed Specification S023-617-01 (the "Contract"). 

I f any of the requirements in the Contract presented a risk that the RSGs would wear so rapidly that 
one of the RSGs would suffer a leak after less than a year of operation (or present any other safety 
concem), it was Mitsubishi's obligation - as the designer of the RSGs - to tell SCE so that the 
parties could prevent such problems. But Mitsubishi never suggested to SCE that any purported 
"requirement" in the Contract would lead to unsafe RSGs. 

Indeed, Mitsubishi promised the opposite. Mitsubishi now claims that the four excessive wear 
phenomena and unprecedented themial hydraulic conditions were "the result of the requirements in 
the SCE certified design specification." However, in the Confract, Mitsubishi promised, among 
other things, that: 

• Mitsubishi's RSGs "shall be free from Defects." (Section 1.17.1.1.) : 
» "There will be no primary-to-secondary leakage due to Defects in any of the RSG Units." 

•;;:(Section,1.17.2.3.) V- . • ' y. 
• "The service life of the RSGs shall be 40 calendar years[.]";(Sectioh 3.7. i . i ) ^ : 

; • The [RSGs] shall be designed and fabricated such that there is no primary to secondary 
tube leakage under any normal operating conditions." (Section 3.8.1.7.) : 

« The RSGs "shall be equipped with tube supports tliat adequately support tlie tube; bundle," 
"facilitate internal circulation,''"[p]reclude tube damage due to wear caused by flow 
induced vibration," and "[pjrpvide the tube-to-tube suppprt contact length such as tp 
minimize tube wear." (Section 3.9.3.7.) 

• Mitsubishi "shall demonsfrate that its design will miniinize vibratipn-induced tube wear pr 
fatigue in the tube bend areapf the tube butidle." (SectiPn 3.9.3.7.) 

: • ; "The tube suppprt/tube bundle assembly shall be fabricated such as tP ensure np damage ; 
to the tubes and subsequent operatipn pf the RSG with minimal vibratipn." (Sectipn: 

:;:;3.1;0.3.5.),-'-

Despite Mitsubishi's explicit prpmises, the RSGs experienced fpur excessive wear phenpmena and 
suffered a primary-tP-secpndary leak due, ampiig pther things, tp Mitsubishi's failure tp accurately 
predict thermal-hydraulic cpnditions and Mitsubishi's failure tp design effective suppprts. 

Mitsubishi Has Failed To Meet Its Warranty Obligation To Repair or Replace Defects With 
Due Diligence And Dispatch 

As ypu are aware, Sectipn 1.17.1.3 pf the Cpntract requires, ampng Pther things, that "[a]ny Defect. 
. . shall be repaired pr replaced, in a mutually agreeable nianner, by the Supplier at its sple expense 
with due diligence and dispatch." Almpst 17 mpnths after tlie outages at SONGS, Mitsubishi still 
has not repaired the RSGs or replaced the RSGs such that they cpuld pperate safely at full power for 
their 40-year operational life. In fact, Mitsubishi has not even offered a viable proppsal for safely 
restoring the RSGs, niuchiess pne that cpuld be implemented within anything apprpaching a 
reaspnable timeframe. 



I am surprised and disapppirited that Mitsubishi managenient has chosen to repudiate the criteria 
that Mitsubishi engineers agreed were necessary and appropriate tp determine whether a prpppsed 
repair would actually remedy the problems in Mitsubishi's defective RSGs. Following the outages 
at SONGS, Pur cpmpanies spent mpnths develpping mutually agreeable screening criteria tp assist 
Mitsubishi in develpping a permanent repair that could safely restore the RSGs to full operation in 
compliance with Mitsubishi's warranty pbligatipns. In Npvember 2012, niuhiple SONGS 

employees and contractors met almost daily with Mitsubishi in furtherance pf this effort, with the 
belief that pur cpmpanies were wprking toward the same gpal. Mitsubishi engineers based bpth in 
Califprnia and in Japan were fully engaged in this effprt, which culminated in jointly crafted criteria 
for evaluating repair Pptipns. 

Your letter rejects any such mutual agreement and contends that Mitsubishi "never agreed to SCE's 
criteria." As an initial matter, Mitsubishiis wrong. But in any event, the screening criteria simply 
reiterate the requirements already present in the Contract. These criteria feU intb fpur categpries: 
the repair must be (I) effective in meeting warranty cpnditipns, (2) validated, (3) capable pf 
implementatipn, and (4) operational. In addition, the repafr must be licensable by the Nuclear 
Regulatory Commission ("NRC"). Mitsubishi cannot escape its; clear contractual Pbligatipns tp 
"repair[] pr replac[e]''"with due diligence and dispatch''and tp ensure the RSGs are "free fr 
Defects":fpr their 40-year pperatipnal life. Neither Mitsubishi's Type I prpppsal, npr any pf its 
Pther "efforts" to address the RSGs' Defects, were sufficient to meet its warranty Pbligatipns. 

a. Mitsubishi's Type 1 Repair Lacks Adequate Validation To Ensure Safety 

Ypur letter asserts that Mitsubishi's Type I repair prpposal is a "cpmprehensive descriptipn of a 
repair that Mitsubishi recommends be implemented tp stpp tube-tp-tube wear, prevent the asspciated 
in-plane fluid elastic instability cpnditions,; and mitigate tube-to-anti-vibration bar (AVB) wear in 
the SONGS RSGs." Mitsubishi further claims that the thicker AVB design "amply dernonstrates : 
that the proposed repair is viable and appropriate." Again, Mitsubishi is wrpng. 

Despite the fact that the RSGs had been out of service nearly 17 months, the prpppsed repair has 
been described only in general terms. Nevertheless, in hPpes that the RSGs cPuld, in fact, have 
been restpred tp service thrpugh a Type I repair, SCE carefully reviewed the proposal in 
cpiijuncfipn with its confractors and outside engineering consultants. Based pn these reviews, SCE 
believes the Type 1 proposal is nothing more than a conceptual plan that does not address- much 
less splve - the prpblems in Mitsubishi's RSG design. Mitsubishi's proppsal represents "first-pf-a-
kind" engineering which risks infroducing new and additional prpblems intp the RSGs. These risks 
included new mpdes pf tube bundle damage, increased vibratipn pf the existing AVBs, deformation 

:of tubes, ballooning of.tubes, and additional tube-tP-tube wear. Mitsubishi's repair prpposal is 
unvalidated and lacks sufficient testing, analysis and pperatipnal experience necessary to ensure it 
could safely restore the steam generatprs to 40 years pf full ppwer pperatipn and avoid introducing 
additipnal, unacceptable risks. • 

b. Mitsubishi's Type 1 Repair Proposal Fails To Address The Thermal Hydraulic 
Conditions 

%Ur letter claims that Mitsubishi's repair prpposaf "fully addresses the RSG tube wear, and dpes SP 
withput needing tp mpdify the existing RSG thennal hydraulic cpnditipns;" This isillpgical.: 



Mitsubishi previpusly identified the thermal hydraulic conditions, which Mitsubishi grossly 
underpredicted, as a root cause of each of the tour wear phenpmena in the RSGs (including the wear 
phenomena that caused the tube leak). Thus, addressing and cprrecting the themial hydraulic 
cpnditipns in bpth Units was a fundamental prerequisite fpr permanent, iPng-term repair pf the 
RSGs. Rather than address these thermal hydraulic cpnditipns, Mitsubishi 's repair prpposal risks 
exacerbating such conditions arid accelerating rather than diminishing wear. 

Your letter goes on to state that "[sjhould SCE choose tp rapdify the thermal hydraulic conditions, 
such a modification, while unnecessary, may enhance the margin against tube wear." Again, 
Mitsubishi's statement attempts to flip the relatipnship between Mitsubishi (the designer and 
manufacturer) and SCE (the custpmer and pperatpr) on its head. Mitsubishi, not SCE, had the 
responsibility (and, Mitsubishi claimed, the expertise) to predict, calculate and modiiy thermal 
hydraulic conditions. For that reason, SCE hired Mitsubishi, and the expertise Mitsubishi 
repeatedly promised it possessed, to design the RSGs. As the designer, Mitsubishi, not SCE, had 
the obligation to build sufficient margin into its RSG design. Mitsubishi, not SCE, undertook the 
obligatiPn tP repair pr replace all defects in its RSG design at its sole expense and with due 
diligence and dispatch. Mksubishi has failed to meet that pbligatipn. ; : 

c. Mitsubishi Failed To Prove That Its Type 1 Repair Could Be Implemented 

In additipn, Mitsubishi's repprt fails to provide sufficient detail that its repair proposal could be 
safely implemented. Mitsubishi's Type 1 repair would require Workers to access a space in the U-
Bend region less than 18 inches wide where they could remain for only a matter of minutes given 
the radioactive environment. The specialty tooling Mitsubishi's proposal contemplated using in 
order to perform the repair in such extreme conditions is still in the developmental stage and dpes 
npt yet exist. Mitsubishi did not provide details of how Workers could effectively operate within the 
confined space in the U-bend region. On the contrary, Mitsubishi's report-states that details will be 
"confirmed by training." Mitsubishi's proposal also lacks details for adequately controlling 
radiation expPsure tP the perspns installing the new AVBs pr preventing the intrpductipn pf foreign 
material that cpuld furdier damage the RSGs. Given these uncertainties, SCE cpuld npt and wpuld 
not permit Mitsubishi to engage in a science experiment which would have risked the safety of the 
workers engaged to undertake Mitsubishi's "repair" and the access to reliable power for the pepple 
pf Sputhcrn Califprnia. 

d. Mitsubishi Failed To Establish That Its Repair Proposal Was Licensable 

Your letter also states that Mitsubishi "will also confimi the liceiisability of our repair plan." 
Mitsubishi has had almost 17 months tP cpnduct the necessary evaluatipn. Your reference tp the 
continuing need for future evaluation prpves that Mitsubishi's repair prpppsal lacks sufficient detail 
and is npt currently licensable. Given the IPW likelihood of being able to implement the repair plan 
under 10 C.F.R. 50.59, SCE would be required to seek a license amendment for SONGS, but ; 
Mitsubishi has failed tp prpvide testing and analysis sufficient to assure the NRC that the repair is 
feasible aiid will address all wear phenomena seen at SON 



After careful review of Mitsubishi's prpppsed Type 1 repair, SCE was fprced tp cpnclude tliat the U-
Bend Repair Report failed to meet Mitsubishi's contractual warranty obligatipn tp "repair[] pr 
replac[e]" all defects "at its sple expense with due diligence and dispatch." Mitsubishi's .Type 1 
repair prpppsal presents an unacceptable level Pf uncertainty with respect tp the design, operatipn, 
and licensability pf the SONGS RSGs. The prpppsed repafr is without precedent in the U.S. nuclear 
industry, represents "first-of-a-kind" engineering, and threatens unanalyzed and unacceptable risks. 
In short, Mitsubishi's U-Bend Repair Report presents engineering:concepts that have not been : 
sufficiently validated and dp not offer any guarantee (or high reliability) of success. 

M itsubishi Has A Contractual Obligation To Bear All Warranty Costs And Expenses 

Finally, I am very disappointed in Mitsubishi's refusal to acknowledge its obligatioris to pay SCE's ; 
invoices for the experises that SCE was forced to incur as part pf the effprts tP investigate and repair 
the RSGs. Section 1.9.4 ofthe Contract requires Mitsubishi to pay these expenses within 30 days of 
invoice. Mitsubishi's "paymenf of one of SCE's six invpices last December is meaningless since 
Mitsubishi refuses tp acknpwledge that SCE is entitled tp the transferred funds and expressly > 
reserved its right tp seek "pftsets" from SCE fpr thpse anipunts in the future. 

As you know, SCE has provided Mitsubishi with several thousand pages of detailed back-up 
documents supporting the charges. SCE employees have spent hundreds pf hpiirs resppnding tP 
Mitsubishi's pngoing demands for more informafion about SCE's efforts tP assist Mitsubishi in ^ 
investigating and repairing the RSGs, iricluding by creating specialized repprts fpr Mitsubishi that 
ptherw îse dp not exist. The dpcumentation SCE has prpvided far exceeds the level pf detail that is 
custpmary in the industry (and gpes well beypnd the detail that Mitsubishi has ever prpvided SCE in 
suppprt pf its charges). 

Regarding the AREVA invoices your references in your letter, 1 must remind you that SCE was 
required to redact certain proprietary infonnation from the invoices it received from third-party 
vendors (such as AREVA). The redacted invoices sfi 11 reflected the amounts that SCE paid and i 
included a detailed description of the services the vendors provided. Nevertheless, to accommodate 
Mitsubishi, SCE negotiated with the Vendprs tp permit Mitsubishi's cpnsultants tP review : 
unredacted invpices (including proprietary information that is not relevant to the validation of the 
invoices),:arid Mitsubishi's consultants have had unredacted AREVA invoices for months. But 
Mitsubishi still has not acknowledged its obligation to pay a penny of the Costs reflected in the 
complete invoices. This is not the coriduct pf a cPmpany that suppprts its custpmer in gppd faith. 

Please dp npt hesi tate tp cpntact riie at if have ypu iany questipns. 


