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Transportation Transportation 
Active Project StatusActive Project Status

Currently, there are:Currently, there are:Currently, there are:Currently, there are:

• 46464646 Projects in Projects in Projects in Projects in 

PrePrePrePre----ConstructionConstructionConstructionConstruction

•• 22222222 Projects in Projects in Projects in Projects in 

ConstructionConstructionConstructionConstruction
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As of As of As of As of Dec. 31, 2014, DOT Dec. 31, 2014, DOT Dec. 31, 2014, DOT Dec. 31, 2014, DOT 

has completed 111 projectshas completed 111 projectshas completed 111 projectshas completed 111 projects

SPLOST COC Update              
January 15, 2015



• Widening and reconstruction to six 
lanes with raised median and 
intersection improvements between 
Spectrum Circle and Cobb Parkway

• Construction contract awarded 

Project HighlightsProject Highlights
Windy Hill Road Corridor ImprovementsWindy Hill Road Corridor Improvements
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• Construction contract awarded 
September 2014 

• Contractor: CMES, Inc. 

• Contract amount: $15,176,755.02

• Groundbreaking held on 
October 20, 2014

• Expected construction duration: 
2 years
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• Construction of a single-lane 
roundabout

• Addition of sidewalk on John 
Ward Road from Ellis Farm 
Drive to Dallas Highway and 
on Cheatham Hill Road from 
KMNBP to John Ward Road

Project HighlightsProject Highlights
John Ward Road at John Ward Road at 
Cheatham Hill Road Cheatham Hill Road 

• Contractor: Baldwin Paving Co. 

• Contract amount: $2.2 M

• Scheduled completion 
August 2015

5
SPLOST COC Update              
January 15, 2015



• New roadway over I-75 
connecting Frey Road to Busbee 
Drive and Townpark Lane 

• Direct access from KSU to the 
Town Center economic activity 
center

• Improved pedestrian and bicycle 
access

Project HighlightsProject Highlights
Skip Spann Connector Skip Spann Connector 

access
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• Contractor: C.W. Matthews

• Contract amount: $13.3 M

• Scheduled completion
March 2016



• ADA Compliant Sidewalk Improvements
• Gaydon Road Sidewalks
• Pisgah Road Sidewalks

Project HighlightsProject Highlights
Sidewalk Projects Completed This Quarter Sidewalk Projects Completed This Quarter 
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• Bob Cox Road Sidewalks
• Ebenezer Road Sidewalks
• Pete Shaw Road Sidewalks
South Gordon Road Sidewalks

Project HighlightsProject Highlights
Sidewalk Projects in Sidewalk Projects in 
Construction throughout Construction throughout 
the Countythe County
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• South Gordon Road Sidewalks
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2011 SPLOST Resurfacing 2011 SPLOST Resurfacing 
through December 2014through December 2014

• Bid 13 contracts valued at $64.6 M

• 1,054 roads 
• 326 miles

Resurfacing Contracts Resurfacing Contracts 
awarded since Oct. 2011awarded since Oct. 2011
(Includes 3 2005 SPLOST contracts)(Includes 3 2005 SPLOST contracts)

• 16 contracts valued at $76.3 M

• 1,257 roads
• 390 miles

Resurfacing HighlightsResurfacing Highlights
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• Safety and operational 
improvements from just 
west of Cobblestone Golf 
Course to Lakeview Way

• New bridge over Butler 
Creek

• Contractor: C.W. Matthews

2005 SPLOST2005 SPLOST
Project HighlightsProject Highlights
Nance Road Roadway ImprovementsNance Road Roadway Improvements

• Contractor: C.W. Matthews

• Contract amount: $3.3 M

• Scheduled completion
Spring 2015
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• Safety and operational 
improvements between 
Veterans Memorial Highway 
and Mableton Parkway

• Horizontal and vertical 
curve improvements

• Curb, gutter, and 
sidewalks

2005 SPLOST2005 SPLOST
Project HighlightsProject Highlights
Queen Mill Road WideningQueen Mill Road Widening

sidewalks

• Resurfacing

• Contractor: C.W. Matthews

• Contract amount: $3.6 M

• Scheduled completion
Summer 2015
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• Pedestrian improvements (12-
foot wide enhanced sidewalk) 
along the south sides of SR 
120 from Casteel Road/Old 
Hamilton Road to Villa Rica 
Way 

2005 SPLOST2005 SPLOST
Project HighlightsProject Highlights
Dallas Highway StreetscapesDallas Highway Streetscapes

• Contractor: Baldwin Paving Co.

• Contract amount: $2.9 M

• Scheduled completion
Spring 2015
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8 8 Projects to be completedProjects to be completed

3 Sidewalk projects

5 Drainage projects

8 Construction starts8 Construction starts

2 Drainage 
projects

4 4 Design/Engineering startsDesign/Engineering starts2 Drainage 
projects

2 Resurfacing 
projects

2 Sidewalk 
projects

2 Intersection 
projects

1 Drainage project

2 Sidewalk projects

1 Roadway project
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Questions & Questions & 
Comments?Comments?Comments?Comments?
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