
D R A F T 
Minutes – One Percent SPLOST Citizen Oversight Committee 

Thursday, January 15, 2015 
  

Members Present: Dania Aponte Cobb County & Other Officials Present: 
  Johnny Brown Faye DiMassimo, DOT Director 
  Bill Carver Eddie Canon, PRCA Director 
  Jay Cunningham Tom Bills, PRCA Program Manager 
  Marline Elkins Jim Wilgus, DOT, Deputy Director 
  Scott Johnson Bob Galante, DOT, Construction Manager 
  John Pape Lindy Tisdel, Accountant III, Finance 
  Roger Sandbothe Nancy Rouse, Admin, DOT 
  JoEllen Smith  

  Kes Stadler City of Marietta  
  Alice Summerour Charlie Lanz, City Engineer, Marietta 
 Frank Wigington Challa Bonja, Transportation Engineer 
    
  Absent Chuck Castro  
 Kenneth Jones  
   
   

 
Chairperson Alice Summerour called the, called the 52nd meeting of the One Percent SPLOST Citizen 
Oversight Committee to order at 3:00 p.m. on January 15, 2015, in the Board of Commissioners 
conference room.   
 
Ms. Summerour welcomed a new member of the Committee, Burnessa Drayton.  Ms. Drayton was 
appointed by District 4 Commissioner, Lisa Cupid. 
 
As there was a quorum present, a motion was made to approve the minutes of the November 20, 2014, 
meeting.  Motion was made and seconded, minutes were approved unanimously. 
 
Lindy Tisdel, from the Finance Department, gave the monthly financial report.  Collections to date are 
$381.8 million which is $27.5 million over projection.   
 
Charlie Lanz, City Engineer, Marietta, gave an update on the City’s programs. Mr. Lanz gave an 
overview of the City’s 2005 and 2011 SPLOST programs: 
 
The 2005 SPLOST program funding is 99.5% spent. All projects were completed.  Remaining funds are 
encumbered for property acquisition. The engineering and right-of-way for Kennesaw Mountain to 
Chattahoochee River Multi-Use Trail has been completed.  Construction is to be completed in the 2011 
SPLOST program Mr. Lanz handed out a report detailing the projects. 
 
Mr. Lanz gave out a report detailing the 2011 SPLOST program.  Several budget changes were discussed: 
 
Cherokee Street at Cherry Street Intersection Improvements– the project is currently on hold due to 
Kennestone Wellstar Hospital future development plans  
 
Roswell Road at Cobb Parkway Intersection Improvements- The managed lanes interchange is being 
constructed nearby the City is trying to piggy back this project onto the GDOT managed lanes project.  
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A discussion was held regarding the Managed Lanes project, also referred to as the Northwest Corridor 
Project which extends northwest along I-75 from Akers Mill Road to Hickory Grove Road, and along I-
575 from the I-75/I-575 interchange to Sixes Road.  These are pay for use lanes like the ones on I-85.  
Ms. DiMassimo, Director of DOT, mentioned the GDOT website – which is www.nwcproject.com. 
 
Polk Street at Mountain View Road Intersection project is on hold there is not enough funds in the 2011 
program, it is in the 2016 Tier 2 projects. 
 
The City has 13 Traffic Calming Intersection projects to be constructed in the next 4 years. 
 
Various other transportation projects were reviewed and discussed.  Public Safety had no projects in 
2014.  Marietta has a new public safety building in the programs, the land was purchased with 2011 
funding,  and construction of the building is in the 2016 SPLOST. 
 
Street marking reflectivity budget was reduced from $1.9m to $390k.  Dollars were moved to the 
sidewalk component of the program. 
 
Sidewalks and Multi-use trails have a local match mechanism – Marietta has spent $5.6M from local 
SPLOST funding matched by $4M in federal grants. 
 
Mr. Lanz was asked if the City used local contractors.  His response was the majority are local contractors 
with a couple from Gwinnett County. 
 
There were no further questions from the City and the meeting was turned over to Mr. Tom Bills, PRCA 
Program Manager, who gave an update to the Parks program (see attached presentation).  Of the 172 
projects in 50 parks – 35% are completed projects, 41% construction is underway and 21% the 
design/engineering is underway, with 3% future projects. 
 
Mr. Bills also handed out a list of the projects completed in 2014, along with current ongoing projects and 
upcoming ones for 2015. 
 
Mr. Jim Wilgus, DOT Deputy Director, gave the transportation update (see attached presentation).  Of 
189 projects, 58% are complete, 12% under construction and 24% design/engineering is underway. There 
is currently 46 active projects with 22 in construction. 
 
There are three 2005 SPLOST projects under construction - Nance Road, Queen Mill Road and Dallas 
Hwy. Streetscapes. 
 
Question was asked when will the Tier 2 projects be addressed?  The Tier 1 projects must be completed 
first.  The Board of Commissioners will determine prioritization and programming of the Tier 2 projects. 
Some planning will be required to determine what is now in the 2016 program and how it relates to the 
2011 program.   
 
Separate accounting books are kept for each SPLOST program.  The Tier 1 projects are constrained, 
however, the Tier 2 are unconstrained and therefore not enough funding to do all the Tier 2 projects.  
 
The next order of business was the Election of Officers for 2015. 
 
 

http://www.nwcproject.com/
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Marline Elkins was nominated for Secretary, nomination was seconded and Marline Elkins was approved 
unanimously. 
 
Frank Wigington was nominated for Vice-Chairman, nomination was seconded and Frank Wigington was 
approved unanimously. 
 
Alice Summerour was nominated for Chairperson, nomination was seconded and Alice Summerour was 
approved unanimously. 
 
As there was no further business, the meeting was adjourned. 
 


