PRESERVATION OF
TOMB OF JAN BABA, WHS MAKLI

1ST EXPERTS’ COMMITTEE MEETING

Folio II – Introduction to FRG Project
Project Scope

Project Period
1 December 2014 to 30 November 2016

Project
Conservation Works
1. Tomb of Jan Baba
1.1 Entrance Deorhi
1.2 Enclosure Walls
1.3 Graves Canopy
1.4 Zananah Enclosure
2. Walkway, External works; Removal of wild growth, plantation, signage
OUTLINE OF PRESERVATION/CONSERVATION WORK

- Cleaning external and internal stone masonry.
- Treatment of damaged stone elements
- Water tightening by pointing and grouting of open joints.
- Repair and grouting of dressed stone flooring.
- Rehabilitation of deformed portions of pillars and joists.
- Rehabilitation of surviving dome.
- Treatment of collapsed domes.
- Treatment of grave stones.
- Restoration of walkway stone slabs.
Project Time Line

Phase I: December 2014
- Site Organization
- Mobilization
- Appointment of Consultants

Phase II: January 2015 to April 2015
- Base Line Information
- Setting up Documentation Centre
- Geo-technical Study
- Structural Evaluation
- Condition Survey/Damage Assessment
- Physical Survey
- Photographic Documentation
- Material Testing and Analysis.

Phase III: May 2015 to February 2016
- Cleaning of External and Internal Stone Masonry
- Conservation and Restoration of Elements
- Structural Stabilization
- Cleaning up and Restoration of External Area
- Plantation
Annexure II
Conservation of Tomb of Jan Baba
WHS Makli

1 Phase I
1.1 Setting up documentation centre
   Physical survey
   Photographic documentation
   Condition Survey
   Damage Assessment
   Structural Study
   Geotechnical Study
   Testing and Material Analysis

2 Phase II
2.1 Scaffolding erection and support to vulnerable parts

Conservation Work
2.2 Scientific cleaning of Walls and collapsed dome area
2.3 Stone masonry rehabilitation including repointing
2.4 Anchoring loose stones
2.5 Stone carving rehabilitation and repairs
2.6 Rehabilitation of domed area and treatment
2.7 Providing lime capping to roof and of external walls
2.9 Rehabilitation of flooring and steps etc.

3 External Works
3.1 Levelling area of ground with slopes
3.2 Drainage of surrounding area
3.3 Repair of paving of pathways
3.4 Areas for plantation
3.5 Repairs to steps
3.6 Design and installation of visitors’ information

4 Consultative Committee and Reporting
4.1 Consultative Committee Meetings
4.2 Report submission
Presentation folios

Folio 1 (ID): Introduction to WH Makli

Folio 2 (AD): Introduction to Tomb of Mirza Jan Baba Project

Folio 3 (SV): Significance & Values

Folio 4 (AD): Architectural Drawings

Folio 5 (NS): Numbering System

Folio 6 (PD): Photographic Documentation

Folio 7 (SD): Image Superimposition

Folio 8 (DT): Condition Survey and Damage Assessment

Folio 9 (CA): Consultants’ Assessment

Folio 10 (DT): Stone Damage Types

Folio 11 (DD): Area-wise Damage Details