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MAKING CHANGES TO THE CONTRACT AND CONTRACTED WORK 

 

 

The only constant is change. 

 

---   Heraclitus, Greek Philosopher 

 

 

Change happens.  And, like death and taxes, changes on a construction project are 

pretty much inevitable.  Because of the unique nature of the construction 

“product,” the need for flexibility on the part of owners, and the need for 

assurance as to compensation for the contractor, the contract “change” clause was 

created.  The “change” clause is unique to the construction contract. 

A contract change is one in which the work is modified by events or 

conditions not accounted for in the contract itself. 

Changes can include: 

(1) additional or reduced scope of work;  

(2) material specification changes;  

(3) defective plans or specifications;  

(4) poor performance by other trades that disrupts your work; 

(5) scheduling changes, especially to the critical path;  

(6) sequence of work changes;  

(7) acceleration demands; and  

(8) unexpected/unforeseen site conditions. 

A change can result in additional time, money, or both, depending on the 

circumstances.  The better your ability to recognize, accept, and manage changes 

can make a good project better, or keep a bad one from ending in litigation. 

The first place to start is to customize the contract and deal with potential 

conflicts before the contract is even executed. 

 

Changes Prior to Contract Execution 

 

By being proactive, you can minimize conflicts that can arise when a changed 

condition or design occurs in your construction project. 

 

 



1. The Form Contract 

 

The majority of complex construction projects use one of three standard contract 

forms—the American Institute of Architects (AIA) documents, the Engineering 

Joint Contracts Document Committee (EJCDC), or the ConsensusDOCS (based 

on the now discontinued Associated General Contractors of America forms).  

Other standard contract forms include the Construction Owners’ Association of 

America (COAA) documents and the Design-Build Institute of America (DBIA). 

 

The benefits of utilizing a standard form contract are that (1) the terms are well 

defined; (2) there is a familiarity of all parties with their expected roles; and (3) 

the courts have already issued decisions based on many form contracts.  On the 

other hand, the form agreements are not customized to allow for unique situations.  

Whether or not a form contract is used, your contract should contain a provision 

for dealing with changes on the project.  Even in very informal situations, it is 

worth the time and effort to spell these items out in a written contract at the 

beginning of the project.   

 

A simple contract provision which is fair to all parties can assist in early 

resolution of time or money disputes related to construction changes.  The 

changes clause, therefore, is the key clause to review regardless of what form 

your construction contract may take.  Consider the following: 

 

 what events or conditions are considered changes to the scope of 

work; 

 the notification requirements for construction changes; and  

 method of dispute resolution in the event the time and cost issues are 

disputed.   

 

It is also important to identify who is authorized to approve additional work 

within the contract documents themselves.  Usually, the design professional 

is authorized to approve additional or different work so long as it is minor 

and does not create cost or time issues.  Other changes are usually reserved 

to the owner or its representative. 

 

Change clauses, also known as “change order provisions,” may specify 

lump sum, unit price or other clear compensation measures that may occur 

during the project.   They may also state the method for determining time 

extensions; for example, requiring a “time and materials” provision for any 

additional scope of work.  However, it is impossible to predict every change 

that might occur on a project, and therefore the change order and 



construction change directive provisions in the standard contracts are vital 

in navigating this treacherous area. 

 

2. Scope of Services 

 

It is vital that the Scope of Services be specified completely and accurately.  The 

more detail provided in the Scope of Services, the less confusion on the part of the 

owner as to what he is paying for, and the less confusion on the part of the 

contractor as to what he actually contracted to provide.   

 

If, for example, you are providing Construction Administration services, you 

should specify the number of site visits per week/month required and the number 

and nature of construction meetings that includes.  As a contractor, if your bid is 

based on an assumption of a certain quantity of material on site (such as rock) 

which you need to remove, you should state what quantify of rock is included in 

the base bid or scope, and what levels will be deemed change condition or 

additional services.  If you do not clarify this, you may find that as the contractor 

you are responsible for unexpected conditions on the project. 

 

It is also imperative that you have a list of Excluded Services.  While it might 

seem obvious that anything not specifically admitted in the Scope of Services is 

automatically excluded, lawsuits have been filed over this very issue.  Because 

Scope of Service terms tend to be broad or ill-defined, the owner may assume the 

contractor is agreeing to perform services which the contractor is not prepared to 

do.  Agreements can and do erupt over whether or not a particular item is included 

in the Scope.  Therefore, if your carefully drafted Scope of Services does not 

clarify the issue, you can have a fall back safety measure of the Excluded Services 

in which to resolve the issue amicably. 

 

Furthermore, by having complete lists of both included and excluded services, 

there is much less chance that the parties will mistakenly have different ideas of 

what each parties’ role is on the project.  After all, “an ounce of prevention is 

worth a pound of cure,” as the old saying goes. 

 

 

Changes During Construction 

  

While many changes can be dealt with on the front end, the vast majority of 

changes are unforeseen and must be dealt with as they occur.  This is where the 

contract change clause in your contract comes into play. 

 



 

1. The contract change clause 

 

All standard contracts contain mechanisms for dealing with change on a 

construction project, for both when terms are agreed upon and for when the 

parties disagree on the terms. 

 A. When the terms are agreed upon 

When the parties can agree to the appropriate change to compensation and/or time 

for a change on the project, it is fairly straight-forward to execute a change. 

 

The AIA A201, which was most recently updated and modified in 2007, contains 

the following: 

7.2.1 A Change Order is a written instrument prepared by the 

Architect and signed by the Owner, Contractor and Architect, stating 

their agreement upon all of the following:  

.1 The change in the Work;  

.2 The amount of the adjustment, if any, in the Contract Sum; and  

.3 The extent of the adjustment, if any; in the Contract Time.  

Note the requirement in A201 that all parties sign the agreement.  A contractor 

that performs without a signed change order in hand is risking not being paid for 

that work.  (We will discuss equitable remedies for at least partial recovery 

below). 

 

Likewise, the ConsensusDOCS allows for easy change orders where parties can 

agree to the terms.  ConsensusDOCS 200 states that the owner and contractor 

shall negotiate in good faith.   

8.1.2 The Owner and the Contractor shall negotiate in good faith an 

appropriate adjustment to the Contract Price or the Contract Time 

and shall conclude these negotiations as expeditiously as possible. 

Acceptance of the Change Order and any adjustment in the Contract 

Price or Contract Time shall not be unreasonably withheld.  

Similarly, the EJCDC C-700 contains provisions for performing changed work.   



10.03 Execution of Change Orders  

A. Owner and Contractor shall execute appropriate Change Orders 

recommended by Engineer covering:  

1. changes in the Work which are: (i) ordered by Owner pursuant 

to Paragraph 1O.0l.A, (ii) required because of acceptance of 

defective Work under Paragraph 13.08.A or Owner's correction of 

defective Work under Paragraph 13.09, or (iii) agreed to by the 

parties;  

2. changes in the Contract Price or Contract Times which are 

agreed to by the parties, including any undisputed sum or amount 

of time for Work actually performed in accordance with a Work 

Change Directive; and  

3. changes in the Contract Price or Contract Times which embody 

the substance of any written decision rendered by Engineer 

pursuant to Paragraph 10.05; provided that, in lieu of executing 

any such Change Order, an appeal may be taken from any such 

decision in accordance with the provisions of the Contract 

Documents and applicable Laws and Regulations, but during any 

such appeal, Contractor shall carry on the Work and adhere to the 

Progress Schedule as provided in Paragraph 6.18,A.  

 B. When the terms cannot be agreed upon 

The standard contracts also contain provisions for when the parties cannot agree 

upon the monetary or time compensation related to a particular change on the 

project.  This is generally done through a Construction Change Directive (CCD) 

Partial payment for such work is also contemplated by AlA A201, as set forth 

below:  

7.3.3 If the Construction Change Directive provides for an adjustment to 

the Contract Sum, the adjustment shall be based on one of the following 

methods:  

.1 Mutual acceptance of a lump sum properly itemized and 

supported by sufficient substantiating data to permit evaluation;  



.2 Unit prices stated in the Contract Documents or 

subsequently agreed upon;  

.3 Cost to be determined in a manner agreed upon by the parties 

and a mutually acceptable fixed or percentage of fee; or  

.4 As provided in Section 7.3.7.  

7.3.9 Pending final determination of the total cost of a Construction 

Change Directive to the Owner, the Contractor may request payment 

for Work completed under the Construction Change Directive in 

Applications for Payment. The Architect will make an interim 

determination for purposes of monthly certification for payment for 

those costs and certify for payment the amount that the Architect 

determines, in the Architect's professional judgment, to be reasonably 

justified. The Architect's interim determination of cost shall adjust the 

Contract Sum on the same basis as a Change Order, subject to the 

right of either party to disagree and assert a Claim in accordance 

with Article 15.  

If the contractor fails to promptly respond to or expresses disagreement with the 

method of calculating an adjustment, the adjustment is made by the architect on 

the basis of reasonable expenditures and savings attributed to the change, 

including a reasonable allowance for overhead and profit.  (§7.3.6). 

 

Similarly, the ConsensusDOCS 200 provide for changed work to be performed in 

the absence of complete agreement on the compensation terms.   Moreover, it also 

provides for partial payment of that disputed work, to prevent the contractor from, 

in effect, providing the owner with a cost-free loan. 

8.2.1 The Owner may issue a written Interim Directed Change 

directing a change in the Work prior to reaching agreement with the 

Contractor on the adjustment, if any, in the Contract Price or the 

Contract Time.  

8.2.2 The Owner and Contractor shall negotiate expeditiously and in 

good faith for appropriate adjustments, as applicable, to the Contract 

Price or the Contract Time arising out of an Interim Directed Change. 

As the Changed Work is performed, the Contractor shall submit its 

costs for such work with its application for payment with beginning 

with the next application for payment within thirty (30) Days of the 



issuance of the Interim Directed Change. If there is a dispute as to the 

cost to the Owner, the Owner shall pay the Contractor fifty percent 

(50%) of its estimated cost to perform the work. In such event, the 

parties reserve their rights as to the disputed amount, subject to the 

requirements of Article 12.  

8.3.3 If the Owner and the Contractor disagree as to whether work 

required by the Owner is within the scope of the Work, the Contractor 

shall furnish the Owner with an estimate of the costs to perform the 

disputed work in accordance with the Owner's interpretations. If the 

Owner issues a written order for the Contractor to proceed, the 

Contractor shall perform the disputed work and the Owner shall pay the 

Contractor fifty percent (50%) of its estimated cost to perform the work. In 

such event, both Parties reserve their rights as to whether the work was 

within the scope of the Work, subject to the requirements of Article 12. 

The Owner's payment does not prejudice its right to be reimbursed, should 

it be determined that the disputed work was within the scope of Work. The 

Contractor's receipt of payment for the disputed work does not prejudice 

its right to receive full payment for the disputed work, should it be 

determined that the disputed work is not within the scope of the Work.  

While the EJCDC C-700 does not have a separate construction change directive 

mechanism, it incorporates such owner-dictated changes into its work change 

order process.  Where unit prices or lump sum fees are provided for in the 

contract, they are applied.  Otherwise, a set percentage of the cost of the changed 

work is allowed by the contractor under §12.01.C.2: 

1. if a fixed fee is not agreed upon, then a fee based on the following 

percentages of the various portions of the Cost of the Work: 

a.  for costs incurred under Paragraphs 11.01.A.1 [payroll 

and labor charges] and 11.01.A.2 [material and equipment costs], 

the Contractor’s fee shall be 15 percent; 

 

b.   for costs incurred under Paragraph 11.01.A.3 [payment to 

subcontractors], the Contractor’s fee shall be five percent; 

 

c. where one or more tiers of subcontractors are on the basis 

of Cost of the Work plus a fee and no fixed fee is agreed upon, the 

intent of paragraph 12.01.C.2.a and 12.01.C.2.b is that the 

Subcontractor who actually performs the Work, at whatever tier, 



will be paid a fee of 15 percent of the costs incurred by such 

Subcontractor under Paragraphs 11.01.A.1 and 11.01.A.2 and that 

any higher tier Subcontractor and Contractor will each be paid a 

fee of five percent of the amount paid to the next lower-tier 

Subcontractor. 

C. Authority to Issue Contract Changes 

The owner is usually the only one authorized to issue change orders on a project.  

The owner can, however, give that authority to the architect as his agent.  

Moreover, if the architect is held out as having implied authority to issue change 

orders, that too may be binding on the owner.
1
 

If a contractor proceeds with changes requested by someone other than the 

owner or his authorized representative, he risks not being able to be 

compensated for that work.  There are, however, equitable theories under 

which courts will usually allow at least partial compensation in such 

situations. 

(1)   Implied Authority 

The designer is usually not expressly authorized to make changes to the contract, 

other than minor changes that do not change the cost and time. Usually, however, 

an architect has implied, if not actual, authority to bind the owner under an agency 

theory.
2
  The general rule is that a principal is liable for the notice which his agent 

receives when that agent is acting within the scope of his authority.
3
  Courts 

generally find that the designer has implied authority to authorize changes.  The 

one exception to this, however, is in Federal government contracts, where only 

the person with express authority can order additional work.  

 

It is important to remember that courts will not always find implied authority—

they will look to see if the designer acts in such a manner as to lead the contractor 

to reasonably believe that he had actually authority.   

 (2)   Ratification 

Another equitable theory that a court can use to allow compensation for extra 

work is ratification.  That is, if the owner has knowledge of the change, and acts 

in a manner that implies the contractor will be compensated for that change, the 

owner in effect has ratified the extra work and the contractor is entitled to 

compensation.
4
   



(3)   Oral modification 

A third equitable theory in which courts will sometimes allow the contractor 

recovery is that of oral modification of the contract.  Even where a contract states 

that no oral modification is allowable, if the parties act consistent with an oral 

modification the court will allow the contractor compensation.
5
   

You should never rely on oral modification for contract changes, however.  

Strengthen your claim by following up in a writing to the owner if something 

happens in the field which will require additional time or money.   

2. Types of Changes:  Ordered and Constructive 

 A. Ordered Changes 

Some contract changes are straightforward.  The owner, or his authorized 

representative, orders a change to the scope of the project.  This is done for a 

variety of reasons, including budget issues, scope changes, better materials 

entering the market, or numerous other reasons.  Ordered changes are, essentially, 

construction change directives.  If the parties agree upon the compensation to 

which the contractor is entitled (or other contract adjustments), a change order is 

signed and the project moves forward. 

In general, it is better to only perform additional work after a written change order 

has been approved.  In reality, this is not often feasible.  If it is not, you should put 

the matter in writing, stating that you consider the work a change in the contract, 

and that you will seek additional time and compensation for the additional scope 

of work.  This prevents later arguments from owners with faulty (or fraudulent) 

memories from denying the agreement ever took place. 

 B. Constructive Changes 

Constructive change is one in which the owner requests work that is different in 

some manner than that allowed under the contract, but the owner does not offer a 

change order for the differing work.  Examples include remediation of defective 

plans, meeting higher performance standards, or altering the means and methods 

of performance.
6
  Compensation will be based on the value to the owner, 

however, and not on the costs incurred by the contractor.
7
  If, however, there is an 

express provision relating to the extra work, the court will generally insist that the 

requirements be satisfied.
8
   



In the case of a disputed construction change, you should keep complete records 

under separate cost codes to document, as closely as possible, all costs associated 

with the changed work.  This will be needed for later negotiations and, in the 

event those negotiations fail, in any litigation over the matter.  This is also crucial 

in the event of liquidated damage provisions—by documenting owner ordered 

changes and delays, the contractor is in a better position to argue against the 

assessment of liquidated damages.  

3. Requirements for Making Changes 

 

 A. Notification 

Written notice is usually required for claims for additional compensation resulting 

from changed or unforeseen conditions.   The better practice is to always provide 

written notice, as soon as possible. 

 

However, the failure to provide a written notification of a change is not usually 

fatal.   North Carolina  case law allows  a written contract to be modified or 

waived by the parties through an agreement or conduct which naturally and 

justifiably leads the other to believe the contract provision has been waived or 

modified.
9
   

 

For example, one court found that the owner waived any expectation of following 

the contract schedule specified in the contract by his actions.  The owner had 

refused to allow the grading contractor to waste wet material when requested, and 

yet the owner knew that the wet, unstable material could not be used on the 

project.  Therefore, the court found the contract schedule waived by the owner’s 

conduct.
10

   

 

In another case, the court held that a contractor could recover extra duration-

related costs for staffing the project six months after the scheduled completion 

date due to a gross underestimate of the amount of rock to be excavated and 

removed.  The court found that the excessive rock was not within the 

contemplation of the parties, and thus was a mutual mistake.
11

     

  

B. Timeliness 

The timely filing of a notice is required, and varies according to the contract: 



 

Document Number of days  

for Notice 

Pertinent contract section(s) 

ConsensusDOCS 200 14 days 3.16.2 (site conditions);   

8.4 (claims) 

AIA A201 21 days  3.7.4 (site conditions);  

15.1.2 (claims) 

EJCDC C-700 30 days 10.05 

 

 

Failure to comply with the notice provision under the contract can bar a delay 

claim.
12

  However, courts sometimes, but not always, take a lenient view with 

regard to this provision.   

 

In one case, the court held that the contractor’s demand for increased costs due to 

delay in construction was not untimely, since the delay did not occur on a specific 

date, and that therefore, the written notice within 20 days of occurrence provision 

was not a necessary condition to the making of a claim.
13

   It is better practice, 

however, to note the condition on the first day it happens.  

 C. Documentation 

If the owner initiates the change, the design professional usually prepares the 

documentation.  If the contractor initiates the change, to which the owner 

consents, the contractor typically prepares the documentation, which is then 

reviewed by the design professional. 

 

To be effective, a change order should include: 

 

 description of the additional or changed work to be performed; 

 number of days the work is extended for this additional/changed work; 

 amount of money contractor is to be compensated for the 

additional/changed work; 

 signature and date of owner, architect, and contractor; and 

 back-up proposals, invoices, logs, etc. to support the change order 

requested. 

 

No other information is necessary to execute an enforceable change order.   If the 

price is not yet determined but the parties have agreed to a unit price, the 

agreement for the unit price should be included in the change order.  A follow-up 



revised change order can then include the actual number of units, and 

compensation, involved in the changed work. 

 

 D. Liability Issues 

 

There are a multitude of liability issues that surround construction contracts.  A 

few of the major ones include waiver, standard of care, and oral modification of 

the scope of work. 

 

  (1) Waiver 

 

In the absence of specific contract provisions dealing with liability issues, 

common contract law will apply to construction contracts.  Common construction 

law dictates that even standard form documents are not absolute.  Despite the 

significant benefits in using the standard form contracts, the terms within them are 

not fully defined by case law.  A court, therefore, will still look for the intent and 

understanding of the parties.  As the Court of Appeals has stated:  “While 

[standard construction] documents are widely used in the construction industry, 

both for convenience and because they provide for many of the problems which 

practical experience has shown to be expected to arise in the course of a 

construction project, there is nevertheless no magic in the printed word.  The 

problem remains here, as in other contract cases, of ascertaining the true intent 

and understanding of the parties.”
14

 

   

Where the parties through custom or practice routinely waive certain requirements 

of one another, those requirements may be deemed by the courts to have been 

taken out of the contract.  For example, the requirement for written notice for 

extensions of time can be waived by the owner if the contractor asks for an 

extension of time and the owner never responds.  Courts have held that in such 

cases, the contractor is not required to continue to fruitlessly submit further 

requests for extensions of time.
15

 

   

  (2) Standard of Care 

 

Generally, each party is liable to perform in acceptance with the standard of care 

of others employed in the same profession in the same locale.  An architect must 

act as other architects would in the same situation; a contractor must act as other 

contractors would.  The parties sometimes attempt to add indemnity provisions to 

their contract whereby one party (usually the contractor) indemnifies the other in 

the event of any third party lawsuit.  Indemnity provisions are fraught with 

potential liability issues, including the potential that by agreeing to such an 



indemnity provision you might inadvertently waive your insurance coverage.  All 

such indemnity provisions should be examined by your attorney and/or your 

insurance carrier, or stricken from the contract.  

 

  (3)   Oral modifications 

 

Memories fade.  People leave.  Once any litigation occurs, it is a guarantee that 

many verbal conversations will be in hot dispute.  Therefore, oral change orders 

should be avoided if at all possible to limit your liability. 

 

To the extent that an oral change or directive is given, you should attempt to have 

it reduced to writing.  At the minimum, you should write a letter to the architect 

and owner to confirm the oral change order and agreed upon price, even if you 

have to send the letter at the end of the day to confirm the conversation and work 

that took place that day.  Meeting minutes are good, but an actual stand-alone 

letter is better. 

 

Oral change orders can be enforced under the legal theory that the owner waived 

the written change order requirement of the contract, or under theories of equity 

such as quantum meruit.  However, the equitable remedy is the fair market value 

for the services performed, not the agreed-upon price for those services.   

 

North Carolina courts have enforced some oral change orders.  In one particular 

case, a contractor was ordered to utilize stronger 18 gauge material in lieu of the 

20 gauge material originally specified in the contract.  The Court held that the 

contractor was entitled to make a claim for the oral change order despite the 

requirement of written change orders specified in the contract.  “The provisions of 

a written contract may be modified or waived by a subsequent parol [oral] 

agreement, or by conduct which naturally and justly leads the other party to 

believe the provisions of the contract are modified or waived . . . 
16

  In another 

case, the court held that the owner was required to pay where (1) the owner had 

ample notice of the “changed conditions” and the “extra work;” (2) the architect 

had ordered the work to be performed; and (3) the contractor notified the owner of 

the price estimates prior to performing the extra work.
17

      

 

In some cases, though, the courts have refused to allow a claim based on an oral 

change order, strictly adhering to the language of the express contract where no 

“waiver” was found.
18

  Therefore, contractors should not rely on an oral change 

order but insist upon a writing for all changes to contract time or amount.  

 

 



RESOLVING DISPUTES DURING THE CONSTRUCTION PROCESS 

 

1. Site Conditions 

 

Unforeseen site conditions are a frequent dispute in the construction arena.  A 

unforeseen site condition is a physical condition encountered in performing the 

work that was not visible, known, or anticipated to exist at the time of bidding and 

that is materially different from the original assumptions relating to the site.  

Differing site conditions are usually considered “constructive changes” to the 

contract. 

A contractor is entitled to compensation for a differing site condition when the 

conditions at the site would not have been revealed had he made a reasonable site 

inspection and examined all available information (e.g., geotechnical reports).   

An example of a differing site condition occurred in Davidson & Jones case.
19

  In 

that case, the contractor encountered four times the amount of anticipated rock 

(based on the owner’s own figures).  The court found that 10-15% was a 

reasonable variation, and it allowed compensation for the extreme conditions on 

site. 

If a contractor discovers significant unforeseen conditions, the court may treat the 

contract as one in which there is a “mutual mistake” as to vital facts, meaning that 

both parties to the contract did not know of the conditions.  The court may then 

allow compensation regardless of the contract terms.
20

  For example, excessive 

wetness which requires a large overrun in undercut excavation has been deemed a 

changed condition for which compensation was justified.
21

    The purpose of 

changed condition clauses is to encourage low, competent bids.  Without this type 

of clause, cost contingencies would be added to the bid prices, artificially inflating 

the bids.   

The AIA A201 document breaks constructive changed conditions into two types:   

 

Type I claims: actual conditions differ materially from that shown on 

the contract documents 

Type II claims: actual conditions differ materially from those ordinarily 

found to exist or expected in work of that nature  

 

Both Type I and Type II claims can be the basis for a Change Order or 

Construction Change Directive.  However, where the parties to a contract 

expressly remove a “changed conditions” clause from their contract, the courts 



have refused to allow the contractor extra costs incurred because of unexpected 

amounts of excavation which were required.
22

 

   

In the Federal contract context, differing site conditions are often considered 

“cardinal changes.”  A cardinal change refers to a change which is so material that 

the essential nature of the contract is altered.  Under the doctrine, if a change 

requires the contractor to perform duties materially different from those originally 

bargained for, it is deemed a cardinal change which essentially nullifies the 

contract.
23

  No North Carolina court has recognized a “cardinal change,” so unless 

you are on a federal job or working in another state, any unforeseen conditions 

would likely be addressed under the “changed conditions” clause of the contract. 

 

2. Disruption 

 

Disruption to the progress of the work is considered a changed condition or delay.  

If severe enough and not the contractor’s fault, it entitles the contractor to 

compensation.  Each of the standard contracts contains provisions allowing the 

owner to stop work for its own purposes or for no reason whatsoever. 

 

Under AIA A201, work which is suspended for “owner’s convenience” is 

addressed in Article 14.3.  Contract sum and contract time are adjusted to account 

for increases attributable to the suspension, delay, or interruption.   

 

ConsensusDOCS 200 provides for owner suspension under Article 11.1.  It 

requires immediate compliance by the contractor to suspend, delay, or interrupt 

work if ordered by the owner.  The contract price and time are then equitably 

adjusted by change order for the increased cost and delay resulting from any such 

suspension. 

 

In EJCDC C-700, Article 15.01 addresses owner suspension of the work.  This 

provision limits the suspension to not more than 90 consecutive days.  The 

contractor is entitled to an adjustment in contract price or an extension of contract 

time, or both, if directly attributable to such suspension.   

 

3. Delays 

Projects inevitably experience some delay, often multiple delays from multiple 

sources.  As the saying goes, “time is money,” and on construction projects, every 

party has a duty to not delay or get in the way of any other party to the project.   

The most crucial time issue on a construction project is, of course, the critical 



path.  Many, though not all, construction projects begin with a critical path 

method (CPM) schedule at the start of the project.  It is important that all parties 

review and understand their obligations under the CPM.  If the delay affects the 

critical path, a milestone, or the date of substantial completion, the parties need to 

determine whether or not the delay is excusable and/or compensable. 

 A. Excusable delay 

An excusable delay is one that is not foreseeable and is not in control of either of 

the contracting parties.  If, for example, the steel market suddenly dries up 

causing delays in fabrication of key building components, this was likely 

unforeseeable (and not controllable) and, therefore, an excusable delay.   

An excusable delay may entitle the contractor to a time extension.  However, it 

does not necessarily allow the contractor monetary damages.  For example, under 

AIA A201, Article 4.3.8.2, extremely adverse weather conditions may be an 

excusable delay where the weather is not foreseeable and it effects the scheduled 

construction.  Other examples include “acts of God”, labor strikes, and differing 

site conditions.
24

 

 B. Compensable delay 

If a delay is not excusable, then by definition it is one that has been caused by one 

of the parties.  If the delay is the owner’s fault (or that of another contractor or the 

designer), the contractor is entitled to money damages.  Likewise, if the delay is 

the contractor’s fault (or its subcontractor), the owner is entitled to money 

damages if it delays the date of substantial completion.    

Actual damages have to be proven by the party claiming damages.  This is 

accomplished through the careful documenting of costs, invoices, time sheets, and 

related damages.  If there is a valid liquidated damages provision, it will 

determine the amount of compensation for a compensable delay. 

Indirect damages may be recoverable, if they are allowed under the contract and 

can be proven with a reasonable degree of certainty.  These can include extended 

overhead, interest, lost profits, rents, equipment idle time, labor idle time, 

mobilization and demobilization fees, increased material costs, and related 

damages.
25

  While such damages must be proved to a reasonable degree of 

certainty (i.e., they cannot be speculative), there is no requirement of complete or 

absolute certainty.   



It is important to note that, left unaltered, “consequential damages” are limited or 

waived in the standard form contracts.  Consequential damages include the 

indirect damages listed above.   

Document Cite Parties Language 

AIA A201 §15.1.6 Owner-Contractor Claims for Consequential 

Damages—mutual waiver 

AIA B101 §8.1.3 Owner-Architect Consequential Damages 

Waiver 

ConsensusDOCS 

200 

§6.6 Owner- Contractor Limited Mutual Waiver of 

Consequential Damages 

ConsensusDOCS 

240 

§5.4 Owner-

Architect/Engineer 

Limited Mutual Waiver of 

Consequential Damages 

EJCDC  

C-700 

§12.03 Owner- Contractor No damages paid to Contractor 

by Owner or Engineer 

EJCDC 

E-500 

§6.10.E Owner-Engineer Mutual Waiver of 

Consequential Damages 

 

 

Some contracts contain “no damages for delay” clauses, in which a contractor’s 

right to recover for time delays is limited.  [Standard construction contracts 

typically do not contain explicit, all-encompassing, no-damages-for-delay 

clauses.]  In those cases where a “no damages for delay” clause is present, the 

contractor’s remedy is time extension only, and not money.  Even with such a 

clause, money may be recovered if the contractor can show that the owner was 

grossly negligent, the delays were not anticipated, or the delays were so 

unreasonable that they essentially changed the scope of the contract.   

To establish a delay claim, the key is accuracy.  You have to show the extent of 

the delay with a reasonable degree of accuracy, and you must accurately show 

that the delay caused direct damages. 

 C. Concurrent delay  

Concurrent delays, where both parties are at fault, are generally not compensable 

in North Carolina unless otherwise provided for within the contract itself.
26

   

 D. Delay by other Prime contractors  

 

In projects with multi-prime contracts (for example, those with the State of North 

Carolina or one of its entities), any party can sue any other party directly for 



damages, including delay damages, without regard to their contractual 

relationship.
27

  This includes the project’s architects and engineers.   Thus, if you 

delay any other trades on a state project, you can expect to be held accountable for 

those delays as well as the costs of the delay to the owner. 

 

4. Acceleration 

 

Acceleration is the term used when a contractor is required to expedite the work 

through overtime and trade stacking.  This can be voluntary, if a contractor is 

behind schedule.  Often it is done by owner demand, in which case the contractor 

is entitled to monetary compensation for either explicit acceleration or 

constructive acceleration based on the owner’s demands.
28

 

   

As always, to be compensable, the contractor must timely request a time 

extension.  Further, the owner must be requiring the contractor to complete a 

schedule that has not been extended through the change order process for this 

same work.  

 

5. Avoiding contract provisions 

 

While not the purpose of this presentation, know that there are several defenses 

available to a contractor to avoid a contract provision under certain circumstances.  

These include, but are not limited, to: 

 

 Impossibility/impracticability  (where, for example, performing exactly 

under the contract will result in extreme difficulties or economic waste) 

 Misrepresentation or Mutual Mistake (concerning, for example, the 

general quantity of rock under a site) 

 Duty to Disclose (where the owner has knowledge pertinent to the project 

he fails to disclose to the contractor bidding on that project) 

 Breach of Implied Warranty (the Spearin doctrine, in which the owner 

impliedly warrants that the plans and specifications are complete and meet 

the standard of care) 

 

 

CONCLUSION 

 

Proper planning in advance of your construction project can ensure its success.  

Just as you spend time reviewing plans for preparing your bid, you should spend 

time reviewing the contract documents and requirements. 

 



Most standard form contracts attempt to account fairly for the inevitable changes, 

disputes, and delays.  It is vital you follow all proper notification, documentation, 

and other requirements to ensure you obtain the time and money to which you are 

entitled. 
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