
Points of Discussion

19 June 2017 1GE Innovation Point 

Å Big Dig

Å Project Schedule 

Å Next 6 Months of Construction

Å Site Logistics

Å Truck Traffic

Å Dust Controls

Å Contractor Parking

Å Web Cameras

Å Community Communication



Looking Back
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Big Dig! Artery/Tunnel Project
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Big Dig and GE Site
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Big Dig Fun Facts

19 June 2017 5GE Innovation Point 

Å16 Million cy of dirt was removed to fill  a 
stadium to the rim 16 times

Å 541,000 truck loads if lined up equals 
4,612 miles, or to Brazil as the crow flies

Å 3.8 million cy of concrete, enough to lay 
sidewalk from Boston to San Francisco.

Å GE Project is exporting approximately 
39,000cy 

Å 1600 truck load if line up equal 8 miles.

Å17,234 cy of concrete will be placed or 53 
miles of sidewalk



Project Schedule &26 Months
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G3-Sheathing & Pile Driving &Summer - Fall 2017
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Site & Pile Driving Operations

Hours of operation 7:00am &5:00pm

Pre-Construction Survey 

Sheathing/Shoring Installation &15 days

368 Piles &40 Days

Vibration Monitoring

Dust Controls

819 June 2017GE Innovation Point



G3- Site Excavation/Utilities &Summer 2017

19 June 2017 9GE Innovation Point Weekly Report

Å Hours of operation &7:00am  &5:00pm 

Å Excavation will include soil removals of approximately 1600 truck loads of 
soil for 70 days or 22 trucks per day.

Å Necco St & Necco Ct. Utilities work will take place.

Å Dust Controls

Å Street Cleaning



G3- Concrete Foundation &Fall 2017

19 June 2017 10GE Innovation Point Weekly Report



G-3 Concrete Foundations &Fall 2017
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Å Hours of Operation &7:00am &6:00pm

Å Concrete placement can vary up to 250cy on a single day, this can equal 
to 4-5 trucks per hours. 

Å Rebar deliveries will come trailers that equal to 1-3 per day.

Å Total expected manpower 30-40 men per day.

Å Site Utilities will continue



G3 - Steel/Concrete/ Exterior/ Interior 
Winter /Spring 2018
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