
 

 

Internal Notes 

Release 3.7.24 

Dated: March 2021 

 

Completed Tickets 

1. QA Automation discovery underway 

2. Discovery 90% complete for Managed Bundles. 

3. Discovery complete and build ready for ensuring webhooks as well as API 

credentials are stored in an encrypted manner in the bundle – awaiting UI work to 

finish this off. 

 


