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It is somewhat difficult writing this update, knowing that you will not be reading it until 
well over a week later. There is that much going on at the site. It is almost a daily 
change. That is very exciting news. 

 

In general, schedule is holding for the September 15 initial move in. Costs are under 
control and we have a fine safety record on the construction site. 
 

On any day, there are as many as 50 construction workers on the site, of numerous 
crafts. Briefly, here is the status of important elements of the construction: 
 

    Concrete floors, both levels, are finished and polishing has begun. 
 

    Final metal siding on all exterior walls will begin the first of June. 
 

    Final metal decking on the roof is in progress. 
 

    Masonry walls are nearing completion. 
 

    All interior wall framing is nearly complete. Door frames are done. 
 

    Plumbing, HVAC and electrical rough ins are in progress. 
 

    Final grading and seeding on the site is in progress. 
 

    All construction materials are on site for the construction plan. 
 

A major design/construction review was held on site with Elevate, the principle architect, 
on May 12. This was very beneficial covering all current questions and addressing 
future building details. No significant problems were found. 
 

The Construction Workers Appreciation Lunch was held April 27 on site. Approximately 
40 workers attended. It was a well received success. 
 

There will be a Congregational Open House at the site on Sunday afternoon, June 18. 
Lunch and tours will be included. More information from the Capital Campaign 
Committee will be forthcoming. 
 

A significant gift for the Organ Fund has been received, bringing the total in this fund to 
almost $220,000. Our organ consultant/builder, Dobson, will be visiting the site in 
coming weeks to confirm that construction details meet their installation needs. We will 
also be further defining the installation sequence, beginning October 8, and establishing 
an initial plan for use of volunteers, which is key to minimizing installation costs. 

 

It is an exciting time, with visible progress each few days. Keep praying that unexpected 
gremlins don't slow us down. 
 

Jack Prall 


