
All continues with the construction schedule as published before.  Steel arrives  

mid-October and then we will see the much anticipated vertical rise of the building.  Move 

in is targeted for July 2017. 

The Tailgate Party on September 11 was a big success.  It was good food, lots of social 

contact, and tours of the construction site. These were led by Toni VanVoorhis, Dave 

DeGroot, and Nancy Prall.  Much interest and good questions were reported.  Our  

contractor, Apex, did an outstanding job preparing the site and the interior area for the 

tours. 

We have several studies underway in the Camp Cardinal Building Team (CCBT).  These 

are: 

Toni VanVoorhis is leading the effort to define scope of audio/video/lighting.  We expect a significant reduction in scope through  

simplification and deferrals from that defined by the architects earlier. 

Laura Frey-Law is leading the study of providing sanctuary seating for startup. 

Gene Dierking has joined the CCBT and is leading the study of furnishings for the new church.  This includes what will be bought new 

with the modest funds available in the construction budget.  It encompasses, also, all of the furnishings stored in the three  

semi-trailers from Melrose, as well as that in use currently at our two locations. 

 Walter Sparks is leading the Master Plan study of things being provided in the future on our property outside of the church.  This  

includes walking trails, play areas, outside worship areas, etc.  No funds are available for execution of this at this time, but it gets a 

long range plan established. 

We recently completed the study of number of parking spaces at the upper and lower parking lots to be provided for start-up.   

Dennis Whited led this study. 

We will now be focusing on the connection between CCBT and Finance so we have a running set of accurate data about cost  

projections, schedule, and cash flow for the duration of the project. 

Beginning in October we will have scheduled communications meetings at the construction site between APEX, our  

subcontractors, and our architects. The church will be represented by Dave DeGroot for the CCBT. 
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