
 

 

DEPARTMENT OF TRANSPORTATION    [4910-22-P] 

Federal Highway Administration 

Surface Transportation Project Delivery Program; Florida DOT Audit #1 Report 

[FHWA Docket No. FHWA-2018-0004]  

AGENCY:  Federal Highway Administration (FHWA), U.S. Department of 

Transportation (DOT). 

ACTION:  Notice. 

SUMMARY:  The Surface Transportation Project Delivery Program allows a State to 

assume FHWA's environmental responsibilities for review, consultation, and compliance 

for Federal highway projects.  When a State assumes these Federal responsibilities, the 

State becomes solely responsible and liable for the responsibilities it has assumed, in lieu 

of FHWA.  This program mandates annual audits during each of the first 4 years to 

ensure the State’s compliance with program requirements.  This is the first audit of the 

Florida Department of Transportation’s (FDOT) performance of its responsibilities under 

the Surface Transportation Project Delivery Program (National Environmental Policy Act 

(NEPA) assignment program).  This notice finalizes the findings of the first audit report 

for the FDOT’s participation in accordance to FAST Act requirements.   

FOR FURTHER INFORMATION CONTACT:  Ms. Marisel Lopez Cruz, Office of 

Project Development and Environmental Review, (202) 493-0356, marisel.lopez-

cruz@dot.gov, or Mr. David Sett, Office of the Chief Counsel, (404) 562-3676, 

david.sett@dot.gov, Federal Highway Administration, Department of Transportation, 61 

Forsyth Street 17T100, Atlanta, GA  30303.  Office hours are from 8:00 a.m. to 4:30 

p.m., e.t., Monday through Friday, except Federal holidays. 

This document is scheduled to be published in the
Federal Register on 08/27/2018 and available online at
https://federalregister.gov/d/2018-18476, and on govinfo.gov
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SUPPLEMENTARY INFORMATION: 

Electronic Access 

An electronic copy of this notice may be downloaded from the specific docket 

page at www.regulations.gov.  

Background 

The Surface Transportation Project Delivery Program (or NEPA Assignment 

Program) allows a State to assume FHWA’s environmental responsibilities for review, 

consultation, and compliance for Federal highway projects.  This provision has been 

codified at 23 U.S.C. 327.  When a State assumes these Federal responsibilities, the State 

becomes solely responsible and liable for carrying out the responsibilities, in lieu of 

FHWA.  The FDOT published in the Florida Administrative Register its application for 

assumption under the NEPA Assignment Program on April 15, 2016, and made it 

available for public comment for 30 days.  After considering public comments, FDOT 

submitted its application to FHWA on May 31, 2016.  The application served as the basis 

for developing the memorandum of understanding (MOU) that identifies the 

responsibilities and obligations FDOT would assume.  The FHWA published a notice of 

the draft MOU in the Federal Register on November 1, 2016, with a 30-day comment 

period to solicit the views of the public and Federal agencies.  After the end of the 

comment period, FHWA and FDOT considered comments and proceeded to execute the 

MOU.  Effective December 14, 2016, FDOT assumed FHWA's responsibilities under 

NEPA, and the responsibilities for reviews under other Federal environmental 

requirements.  
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Section 327(g) of Title 23, United States Code, requires the Secretary to conduct 

annual audits during each of the first 4 years of State participation.  After the fourth year, 

the Secretary shall monitor the State’s compliance with the written agreement.  The 

results of each audit must be made available for public comment.  This notice finalizes 

the finding of the first audit report for the FDOT participation in accordance to FAST Act 

requirements.  A draft version of this report was published in the Federal Register on 

April 18, 2018, at 83 FR 17216, and was available for public review and comments.  The 

FHWA received three responses to the Federal Register Notice during the public 

comment period for this draft report.  None of comments were substantive; one from the 

American Road and Transportation Builders Association voiced support of this program 

and another was anonymous that was unrelated to this report.  The remaining comments 

came from FDOT.  The Audit Team met with FDOT to discuss their comments 

throughout the Audit report development.  The FHWA considered FDOT’s comments not 

to be substantive but nonetheless revised the report language in several instances.  This 

notice includes a final version of the audit report that addresses all comments submitted 

on the draft audit report.   
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Authority:  Section 1313 of Public Law 112-141; Section 6005 of Public Law 109-59; 

Public Law 114-94; 23 U.S.C. 327; 49 CFR 1.85; 23 CFR 773. 

 

 

Issued on:  

      _____________________________ 
      Brandye L. Hendrickson 

      Deputy Administrator 
      Federal Highway Administration 
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FINAL 

Surface Transportation Project Delivery Program 

FHWA Audit #1 of the Florida Department of Transportation 

December 2016 to May 2017 

 

Executive Summary 

 

This is the first audit of the Florida Department of Transportation’s (FDOT’s) 

performance of its responsibilities under the Surface Transportation Project Delivery 

Program (National Environmental Policy Act (NEPA) assignment program).  Under the 

authority of 23 U.S.C. 327, FDOT and Federal Highway Administration (FHWA) 

executed a memorandum of understanding (MOU) on December 14, 2016, whereby 

FHWA assigned and FDOT assumed FHWA’s NEPA responsibilities and liabilities for 

Federal-aid highway projects and other related environmental reviews for transportation 

projects in Florida.  

 

The FHWA formed a team in January 2017 to conduct an audit of FDOT’s performance 

according to the terms of the MOU.  The Audit Team held internal meetings to prepare 

for an on-site visit to the Florida Division and FDOT offices.  Prior to the on-site visit, 

the Audit Team reviewed FDOT’s NEPA project files, FDOT’s response to FHWA’s 

pre-audit information request (PAIR), and FDOT’s Self-Assessment Summary Report of 

its NEPA program.  The Audit Team conducted interviews with FDOT and resource 

agency staff and prepared preliminary audit results from October 16 to 20, 2017.  The 

Audit Team presented these preliminary observations to FDOT Office of Environmental 

Management (OEM) leadership on October 20, 2017. 

 

Upon accepting the NEPA assignment responsibilities, FDOT updated its procedures and 

processes as required by the MOU.  Overall, the Audit Team found that FDOT is 

committed to establishing a successful NEPA program.  This report describes several 

successful practices, three observations, and one non-compliance observation.  The 

FDOT has carried out the responsibilities it has assumed in keeping with the intent of the 

MOU and FDOT’s Application.  Through this report, FHWA is notifying FDOT of one 

non-compliance observation that requires FDOT to take corrective action.  By addressing 

the observations in this report, FDOT will continue to assure a successful program.  

 

Background  
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The purpose of the audits performed under the authority of 23 U.S.C. 327 is to assess a 

State's compliance with the provisions of the MOU as well as all applicable Federal 

statutes, regulations, policies, and guidance.  The FHWA’s review and oversight 

obligation entails the need to collect information to evaluate the success of the NEPA 

Assignment Program; to evaluate a State’s progress toward achieving its performance 

measures as specified in the MOU; and to collect information for the administration of 

the NEPA Assignment Program.  This report summarizes the results of the first audit in 

Florida.  Following this audit, FHWA will conduct three annual audits.  The second audit 

report will include a summary discussion that describes progress since the last audit. 

 

Scope and Methodology  

 

The overall scope of this audit review is defined both in statute (23 U.S.C. 327) and the 

MOU (Part 11).  An audit generally is defined as an official and careful examination and 

verification of accounts and records, especially of financial accounts, by an independent 

unbiased body.  With regard to accounts or financial records, audits may follow a 

prescribed process or methodology and be conducted by “auditors” who have special 

training in those processes or methods.  The FHWA considers this review to meet the 

definition of an audit because it is an unbiased, independent, official and careful 

examination and verification of records and information about FDOT’s assumption of 

environmental responsibilities.  

 

The Audit Team consisted of NEPA subject matter experts from the FHWA offices in 

Juneau, Alaska, Denver, Colorado, Columbus, Ohio, Washington, District of Columbia, 

Atlanta, Georgia, Austin, Texas, as well as staff from the FHWA Florida Division.  The 

diverse composition of the team, as well as the process of developing the review report 

and publishing it in the Federal Register, are intended to make this audit an unbiased 

official action taken by FHWA.   

  

The Audit Team conducted a careful examination of FDOT policies, guidance, and 

manuals pertaining to NEPA responsibilities, as well as a representative sample of 

FDOT’s project files.  Other documents, such as the June 2017 six-month status update 

report from FDOT, the August 2017 PAIR responses, and FDOT’s September 2017 Self-

Assessment Summary Report, informed this review.  The Audit Team interviewed FDOT 

staff and resource agency staff.  This review is organized around six NEPA assignment 

program elements:  program management, documentation and records management, 

quality assurance/quality control (QA/QC), legal sufficiency, performance measurement, 

and training program.  In addition, the Audit Team considered three cross-cutting focus 
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areas: (1) Engineering Analysis within the NEPA process; (2) Archaeological and 

Historical Resources; and (3) Protected Species and Habitat.   

 

The Audit Team defined the timeframe for highway project environmental approvals 

subject to this first audit to be between December 2016 and May 2017, when 209 projects 

were approved.  The team drew both representative and judgmental samples totaling  

77 projects from data in FDOT’s online file system, Statewide Environmental Project 

Tracker (SWEPT).  In the context of this report, Type 1 CE and Type 2 CE are consistent 

with FDOT’s Project Development and Environmental Manual.  The FHWA 

judgmentally selected all Type 2 categorical exclusions (CEs) (3 projects), all 

reevaluations (12 projects), all Environmental Assessments (EAs) with Findings of No 

Significant Impacts (FONSIs) (3 projects), all Environmental Impact Statements (EISs) 

with Records of Decision (RODs) (no projects fell into this category), and all Type 1 CE 

projects completed under 23 CFR 771.117(d) CEs (9 projects).  Fifty randomly selected 

project files came from the remaining 182 Type 1 CEs completed under 23 CFR 

771.117(c), applying a 90 percent confidence level and a 10 percent margin of error to 

the sample.  The Audit Team reviewed projects in all FDOT’s seven districts.  

 

The Audit Team submitted a PAIR to FDOT that contained 55 questions covering all 6 

NEPA assignment program elements.  The FDOT responses to the PAIR were used to 

develop specific follow-up questions for the on-site interviews with FDOT staff. 

 

The Audit Team conducted a total of 42 interviews.  Interview participants included staff 

from four of FDOT’s seven district offices -- District 1 (Bartow), District 2 (Lake City), 

District 5 (Deland), and District 7 (Tampa) -- and FDOT Central Office.  The audit team 

interviewed FDOT environmental staff, middle management, and executive management, 

regional representatives from the U.S. Army Corps of Engineers (USACE), U.S. Fish and 

Wildlife Service (USFWS), and the State Historic Preservation Officer (SHPO) from the 

Florida Department of State, Division of Historic Resources. 

 

The Audit Team compared the procedures outlined in FDOT policies and environmental 

manuals (including the published 2016 Project Development & Environment (PD&E) 

Manual) to the information obtained during interviews and project file reviews to 

determine if there are discrepancies between FDOT’s performance and documented 

procedures.  Individual observations were documented during interviews and reviews and 

combined under the six NEPA Assignment Program elements.  The audit results are 

described below by program element. 
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Overall Audit Opinion 

 

The Audit Team recognizes that FDOT is in the early stages of the NEPA Assignment 

Program and FDOT’s programs, policies, and procedures may still be in the process of 

being incorporated into its program statewide.  The FDOT’s efforts have been focused on 

establishing and refining policies, procedures and guidance documents; establishing the 

SWEPT tracking system for “official project files”; training staff; establishing a QA/QC 

Plan; and conducting a self-assessment for monitoring compliance with the assumed 

responsibilities.  The FDOT has carried out the responsibilities it has assumed consistent 

with the intent of the MOU and FDOT’s Application.  By addressing the observations in 

this report, FDOT will continue to assure a successful program.  

 

Non-Compliance Observation 

 

A non-compliance observation is an instance where the Audit Team finds the State is not 

in compliance or is deficient with regard to a Federal regulation, statute, guidance, policy, 

State procedure, or the MOU.  Non-compliance may also include instances where the 

State has failed to secure or maintain adequate personnel and or financial resources to 

carry out the responsibilities they have assumed.  The FHWA expects the State to 

develop and implement corrective actions to address all non-compliance observations. 

 

The Audit Team identified one non-compliance observation during this first audit. 

 

Observations and Successful Practices  

 

Observations are items the Audit Team would like to draw FDOT’s attention to, which 

may improve processes, procedures, and/or outcomes.  The Audit Team identified three 

observations in this report.  Successful practices are practices that the Audit Team 

believes are successful, and encourages FDOT to consider continuing or expanding those 

programs in the future.  The Audit Team identified several successful practices in this 

report.  All six MOU program elements are addressed here as separate discussions.  

 

The Audit Team acknowledges that sharing the draft audit report with FDOT allows the 

Agency to begin implementing corrective actions to improve the program.  The FHWA 

will also consider the status of these observations as part of the scope of Audit #2.  

 

Program Management 
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Successful Practices 

The Audit Team learned that FDOT has maintained its good working relationship with 

the three resource agencies interviewed -- USFWS, USACE, SHPO.  Each agency stated 

that FDOT coordinated any changes in their program with the Agency to ensure 

satisfaction with their regulatory requirements.   

  

Observation 1:  FDOT environmental commitment documentation and tracking 
The Audit Team noted in interviews and project file reviews that FDOT’s environmental 

commitments were inconsistently documented and tracked.  During the interviews, OEM 

and district staff indicated inconsistencies in how commitment compliance is 

accomplished in FDOT and the function and use of the Project Commitment Record 

(PCR) Form.  District staff have developed different tools than the PCR to track 

commitment compliance.  Both the Self-Assessment Summary Report and project file 

reviews indicated that commitments were not being included verbatim into the 

Commitments Section of some NEPA documents or reevaluations.  The Audit Team 

noted that commitments are not consistently transferred onto PCR forms for tracking 

through the various phases of project development.  The Audit Team encourages FDOT 

to implement the commitment compliance recommendations identified in their 2017 Self-

Assessment Summary Report to address this observation.  

 

Observation 2:  FDOT Program level coordination to address MOU requirements  

During the audit interviews, though it has not had occasion to do so, FDOT stated they 

would implement new Federal statutory requirements or U.S. Department of 

Transportation (DOT) regulations, without FHWA consultation.  This approach may 

establish FDOT policy or guidance in advance of FHWA, which could conflict with any 

subsequent DOT/FHWA issued policy or guidance.  If such a conflict should occur, 

FDOT would then need to change their policies and procedures to meet the DOT/FHWA 

guidance.  According to MOU subpart 5.2.1 FDOT may not establish policy and 

guidance on behalf of the DOT Secretary or FHWA for highway projects covered in the 

MOU.  The FHWA met with FDOT to discuss its need for informed decision making 

necessary for new Federal requirements.  The FDOT clarified that they intended to 

consult with FHWA in order to gain information on emerging policy and guidance in 

order to make informed decisions.  

  

Quality Assurance/Quality Control 

 

Successful Practices 
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The FDOT has implemented several successful practices to ensure the quality of its 

NEPA documents.  As an example of a successful QC practice, one district developed a 

checklist to provide better quality control in making sure they were uploading the 

necessary information into SWEPT for project review and coordination.  As they 

received comments from OEM, the district adjusted their checklist so that future projects 

would also benefit from the OEM comments. 

 

 

 

Observation 3:  FDOT’s approach to QA could be broadened and made more responsive  

The FDOT QA/QC Plan identified only the Self-Assessment as FDOT’s QA tool.  The 

FDOT Self-Assessment considered five focus areas for compliance:  commitments; 

ponds; species and habitat; QA/QC; and Type 1 CE projects.  Both FHWA and FDOT 

reviewed the same 27 projects (exclusive of Type I CEs completed under 23 CFR 

771.117(c)) and identified a similar number of projects with documentation issues for the 

focus areas in common (commitments and species and habitat).  However, the Audit 

Team identified additional project documentation or compliance issues not identified by 

FDOT.  While FHWA acknowledges that FDOT has employed quality assurance as a 

corrective action to address missing information for projects, FDOT’s obligation under 

the MOU is that its QA/QC process identify and address the full range of compliance 

obligations it has assumed.  Though concentrating on focus areas is appropriate for a 

Self-Assessment Summary Report, FDOT’s QA overall process should be broader in 

scope in order to identify and correct any deficiencies.  The FHWA met with FDOT to 

discuss FDOT’s approach to QA.  The FDOT clarified that they have other quality 

assurance tools in addition to the Self- Assessment.  The FHWA will include a 

consideration of FDOT’s quality assurance tools in its next audit review.  

 

Legal Sufficiency 

 

The Audit Team’s review of FDOT’s legal sufficiency program found that FDOT has 

structured the legal sufficiency process for the NEPA Assignment Program by having in 

house counsel as well as being able to contract with outside counsel who have NEPA 

experience.  Because FDOT is in the early stages of implementation, no legal sufficiency 

determinations have been made during the audit time frame. 

 

Successful Practices 

The FDOT Office of General Counsel (OGC) is fully engaged in the 

NEPA process.  Legal staff participate in monthly coordination meetings and topic 
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specific meetings with OEM and the districts.  They also review other documents as 

requested for legal input.  There is close collaboration throughout the process among 

OGC, OEM, the districts, and districts’ attorneys. 

 

Based on the information provided, the FDOT OGC is adequately staffed to provide 

management and oversight of the NEPA assignment process.  In addition, FDOT 

attorneys located in each of the seven districts provide supplemental support to the 

dedicated NEPA OGC staff as needed. 

 

 

Training Program 

 

Successful Practices 

The Audit Team learned through interviews that employee training is a corporate priority 

at FDOT.  The FDOT’s training is considered a successful practice in four respects: 

 

First, FDOT developed its own on-line NEPA Assignment training.  These succinct Web-

based training videos address new NEPA assignment processes, including performance 

measures, the FHWA audit process, QA/QC, and the FDOT self-assessment process.  

Such training contributes to a consistent understanding of and participation in these 

aspects of the NEPA Assignment Program among all FDOT staff.  

 

Second, FDOT provides employees ample training opportunities.  Employees are notified 

of those opportunities through training coordinators and the Learning Curve system, 

which provides a library of courses.  The training helps FDOT employees understand 

new roles and responsibilities and is available as needed.  In preparation for NEPA 

Assignment, OEM also provided several in-person sessions for the districts.  The training 

was recorded and is available online.  

 

Third, FDOT employees are required to have an Individual Training Plan (ITP).  The 

plan includes required subject matter courses and courses that promote development of 

technical and leadership skills. 

 

Finally, training is integrated into employee performance evaluations and employees’ 

ITPs are discussed with supervisors on an annual basis, thereby emphasizing the 

importance of training and promoting compliance with training requirements.  

Completion of training is incorporated into the employees' and supervisors' performance 

evaluations. 
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Performance Measures 

 

The FDOT presented a discussion of their performance measures that implement those 

listed in MOU Section 10.2 in the July 2017 revision of their QA/QC Plan.  In that 

discussion, FDOT developed several sub-measures along with performance targets, 

responsible parties, relevant processes, and desired outcomes identified (see Appendix A 

of the Plan- http://www.fdot.gov/environment/sched/files/APPROVED-FDOT-OEM-

QAQC-Plan_-Dec222017-revised2017-0712.pdf ).  This plan also identifies FDOT’s 

method of performance monitoring using SWEPT as well as how OEM will, when 

needed, take corrective action to improve performance.   

 

The FDOT Self-Assessment Summary Report contained the results of FDOT’s first 

report of its assessment of the NEPA Assignment Program and FDOT procedures 

compliance.  This assessment, for the period between December 14, 2016, and April 30, 

2017, entailed review of project files as well as results from a survey of Agency 

satisfaction.  The report also included a discussion of FDOT’s progress in attaining 

performance results.  

 

Successful Practices 

The FDOT has demonstrated it has taken an active interest in developing, monitoring, 

and implementing the performance measures as required by the MOU.  In reviewing 

Section 3 of the FDOT Self-Assessment Summary Report, the Audit Team noted that 

FDOT is the first NEPA assignment State to create a training module on performance 

measures.  This module, available to all FDOT staff, explains performance metrics, how 

the measures are computed in SWEPT, performance monitoring, and how the measures 

appear in FDOT’s annual Self-Assessment Summary Report.  During the interviews, 

FDOT’s leadership indicated that they wanted performance measures to account for, 

objectively measure, and use quantitative data to support, FDOT performance.  They also 

made it clear that FDOT is measuring something worthwhile and plans to revisit the 

performance metrics over time.  

 

Documentation and Records Management 

 

The SWEPT has been identified as FDOT’s project file of record, in which FDOT 

maintains approved reevaluations, CEs, EAs, and EISs.  The Electronic Review and 

Comments (ERC) system is an internal tool to capture review and comments on the 

environmental documents.  During the audit interviews, FDOT staff indicated only final 



 

13 
 

documents are maintained in the SWEPT system.  The Audit Team has full access to 

SWEPT but has no access to ERC.   

 

Successful Practices 

 The FHWA commends FDOT’s use of the ERC system to document internal 

review and comments on NEPA documents and to maintain a record of the 

disposition of those comments.  

 The FDOT’s statewide implementation of SWEPT as the administrative file of 

record used for decision making and documenting compliance with the NEPA 

process facilitated the Audit Teams review of project files.  The following 

features are particularly notable:  

 The date-stamping of data in SWEPT is used for performance measurement 

tracking. 

 The SWEPT, with its Bates stamping ability, facilitates administrative records 

and open records request compilations.  

 The June 2017 SWEPT update includes Type 1 CE “smartforms” which 

provide internal controls that increases certainty of NEPA compliance. 

 

Non-Compliance Observation 1:  Some FDOT project files contain insufficient 
documentation to support the environmental analysis or decision 

Both the MOU (subpart 10.2.1) and FDOT’s PD&E Manual specify that documentation 

is needed to support compliance.  The Audit Team observed that 47 of the 77 project files 

reviewed did not have sufficient documentation in SWEPT to support the environmental 

analysis or NEPA decision.  The FDOT Self-Assessment reached similar conclusions, 

and identified 9 of 36 projects having insufficient documentation.  The Audit Team could 

not determine if the discrepancy indicated documentation had not been uploaded into 

SWEPT or if the required process had not been completed.  The team provided a list of 

these projects along with a draft of this report to FDOT for their review and comment.  

The FDOT provided their comments on this report, but did not provide additional 

information to clarify whether documentation was not uploaded or a required process was 

not completed.  The FHWA discussed FDOT’s comment on this non-compliance 

observation and the State acknowledged an issue with project documentation.  The FDOT 

indicated that they would share the updated details regarding the 47 project files and they 

were already implementing corrective actions to address this issue.  
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The FDOT has committed to comply with all applicable environmental review 

requirements to highway projects it has assumed and to maintain documentation of this 

compliance.  The file review of projects, most, but not all, of which were processed with 

a CE, identified the following deficiencies in supporting documentation:  1) missing or 

outdated technical documents referenced in the NEPA document; 2) using FDOT 

standard specifications for Endangered Species Act compliance instead of conducting 

consultation when species are known to be present, missing documentation of 

consultation, missing impacts analysis, missing documentation which concludes with a 

finding, and missing concurrence documentation from applicable agencies; 3) missing 

documentation of Section 106 consultation; 4) missing or incorrect documentation for 

fiscal constraint (for several levels of documents including Type 1 CEs); 5) missing 

environmental commitments identified in technical reports, and commitments not carried 

forward in reevaluations; 6) missing Section 4(f) impacts/ avoidance analysis; 7) missing 

documentation to support floodplain effects finding; 8) missing documentation to support 

the wetlands finding; 9) missing documentation for Essential Fish Habitat consideration; 

10) missing documentation of community and other resources impacts when addressing 

ROW changes; and, 11) missing documentation of water quality considerations.  

 

The FDOT has informed the Review Team that they have implemented some corrective 

actions to address missing documentation.  The FDOT staff interviews revealed that the 

SWEPT system was updated to include a control to not allow a project file review to be 

completed without uploading all supporting documentation.  The FDOT believes that this 

system improvement will ensure that supporting documentation, which was sometimes 

missing as SWEPT was initially implemented, would now be present prior to an approval 

point.  The implementation of these improvements was incorporated after the audit 

project file review time frame.  

 

Finalizing this Report 

 

The FHWA received three responses to the Federal Register Notice during the public 

comment period for this draft report.  None of comments were substantive; one from the 

American Road and Transportation Builders Association voiced support of this program 
and another was anonymous that was unrelated to this report.  The remaining comments 

came from FDOT.  The Audit Team met with FDOT to discuss their comments 
throughout the Audit report development.  The FHWA considered FDOT’s comments not 
to be substantive but nonetheless revised the report language in several instances.  This 

notice includes a final version of the audit report that addresses all comments submitted 
on the draft audit report.  
[FR Doc. 2018-18476 Filed: 8/24/2018 8:45 am; Publication Date:  8/27/2018] 


