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Midship Pipeline Company, LLC; Notice of Request for Extension of Time 

Take notice that on August 10, 2020, Midship Pipeline Company, LLC (Midship) 
requested that the Federal Energy Regulatory Commission (Commission) grant an 
extension of time, until December 31, 2022, to complete construction and place into 
service three delayed compressor units for its Midship Pipeline Project, as originally 
authorized in the August 13, 2018 Order Issuing Certificate (August 13 Order).1  The 
August 13 Order (as amended)2 required the applicants to complete construction and 
make the facilities available for service within two years of the original Order date.

The overall project is designed to provide up to 1,440 million standard cubic feet 
per day (MMcf/d) of firm transportation capacity from the South Central Oklahoma Oil 
Province and the Sooner Trend Anadarko Basin Canadian and Kingfisher gas plays in the 
Anadarko Basin in Oklahoma to existing natural gas pipelines near Bennington, 
Oklahoma, for subsequent transport to Gulf Coast and Southeast markets.  As authorized, 
the project includes an approximately 200-mile-long mainline pipeline in Oklahoma; 
three mainline gas-fired turbine compressor stations (Calumet, Tatums and Bennington), 
each of which included three compressor units; metering and regulation stations; 
appurtenant facilities; and two lateral pipelines, the Chisholm and Velma Laterals.

In its request, Midship states that it has constructed all facilities authorized by the 
Certificate, except for one compressor unit at each of the Calumet, Tatums, and 
Bennington compressor stations.

Midship also states that, due to delays in the commercialization of the project, 
additional time is now required in order to complete the construction of the remaining 
authorized project facilities. 

1 Midship Pipeline Company, LLC, 164 FERC ¶ 61,103 (2018).

2 Midship Pipeline Company, LLC, 166 FERC ¶ 62,039 (2019); Midship Pipeline 
Company, LLC, 168 FERC ¶ 61,147 (2019); Midship Pipeline Company, LLC, 170 FERC 
¶ 61,137 (2020).
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This notice establishes a 15-calendar day intervention and comment period 
deadline.  Any person wishing to comment on the applicant’s request for an extension of 
time may do so.  No reply comments or answers will be considered.  If you wish to obtain 
legal status by becoming a party to the proceedings for this request, you should, on or 
before the comment date stated below, file a motion to intervene in accordance with the 
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).3  

As a matter of practice, the Commission itself generally acts on requests for 
extensions of time to complete construction for Natural Gas Act facilities when such 
requests are contested before order issuance.  For those extension requests that are 
contested,4 the Commission will aim to issue an order acting on the request within 45 
days.5  The Commission will address all arguments relating to whether the applicant has 
demonstrated there is good cause to grant the extension.6  The Commission will not 
consider arguments that re-litigate the issuance of the certificate order, including whether 
the Commission properly found the project to be in the public convenience and necessity 
and whether the Commission’s environmental analysis for the certificate complied with 
the National Environmental Policy Act.7  At the time a pipeline requests an extension of 
time, orders on certificates of public convenience and necessity are final and the 
Commission will not re-litigate their issuance.8  The OEP Director, or his or her designee, 
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the

3 Only motions to intervene from entities that were party to the underlying 
proceeding will be accepted.  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at 
P 39 (2020).

4 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

5 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

6 Id. at P 40.

7 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

8 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



last three digits in the docket number field to access the document.  At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments in lieu of
paper using the “eFile” link at http://www.ferc.gov. In lieu of electronic filing, you
may submit a paper copy. Submissions sent via the U.S. Postal Service must be addressed
to: Kimberly D. Bose, Secretary, Federal Energy Regulatory Commission, 888 First
Street NE, Room 1A, Washington, DC 20426. Submissions sent via any other carrier
must be addressed to: Kimberly D. Bose, Secretary, Federal Energy Regulatory
Commission, 12225 Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on September 1, 2020.

Dated: August 17, 2020.
       

Kimberly D. Bose,
Secretary.
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