
MSBA
Proces

s

Module #1

Eligibility Period
(Mar – Nov '24)

Complete

Module #2

Forming the 
Project Team
(Jan ‘25 – Jul 

‘25)

Module #3

Feasibility 
Study

(Jul ‘25 – Jun 
‘26)

Module #4

Schematic 
Design

(Jun ‘26– Jun 
‘27)

Module #5

Funding 
the Project

Module #6

Detailed Design
(Jan ’28 – Dec 

‘28)

Module #7

Construction
(Jan ‘28– Dec 

‘31)

MSBA Modules/Timeline*

Prop 2.5 Override and 
Appropriation

Nov ’27- Dec ‘27

CAG Recommendation to 
Mayor

Oct ’25 – Nov ‘25

*Timeline is best current estimate given 
available information and is subject to change

Present 

MSBA Approval 
Required 



MSBA Modules 1-3 (Present - June ‘26)

MSBA
Proces

s

Eligibility Period
(Mar – Nov ‘24)

Complete

Forming the Project Team
(Jan ‘25 – Jul ’25)

  Feasibility Study 
(Jul ‘25 – Jun ‘26)

* MSBA Approval Need to Move Forward

† Subject to State Procurement Laws

Pt. 2 Building 
Massing and Site 

Selection
(Jul ‘25 – Dec ’25)

Pt. 1 Existing 
Building (115 

Sycamore) 
Assessment

Complete 2023

Pt 3. Preliminary 
Design Program

(Jan ‘26 – Jun ’26)

Present 

MSBA Approval 
Required 



MSBA Modules 1-3 w/ CAG (Present - June ‘26)

MSBA
Proces

s

Eligibility Period
(Mar – Nov ‘24)

Complete

Forming the Project Team
(Jan ‘25 – Jul ’25)

  Feasibility Study 
(Jul ‘25 – Jun ‘26)

Pt. 2 Building 
Massing and Site 

Selection
(Jul ‘25 – Dec ’25)

Pt. 1 Existing 
Building (115 

Sycamore) 
Assessment

Complete 2023

Pt 3. Preliminary 
Design Program

(Jan ‘26 – Jun ’26)

CAG  & 
Public 

Process

Formation
 Meetings
& Public 
Process

Community 
Engagement

Deliberation + 
Forming the 

Recommendation

Present 

MSBA Approval 
Required 


