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NetPoint® 5.3.  Release 5.3.2.1.  Build 10704.   (Mar  4 2022  11:21:58)   Schedule Unit: Days   Criticality Factor: Total Float (%: 0.0/5.0)

Project
Start

5/12/2025

10/1 Fesibility Assesment
Subcomittee Meeting

4/27

MSBA Board 
Approval PS&B Meeting

10/28
MSBA Board 

Meeting Approval

9/16 Fesibility Assessment
Subcomitte Meeting

4/30

MSBA 
Submission 

Date
6/25

MSBA 
Submission 

Date
8/27

MSBA 
Submission 

Date
10/22

MSBA 
Submission 

Date
12/16

MSBA 
Submission 

Date
2/25

MSBA 
Submission 

Date
4/29

MSBA 
Submission 

Date
6/24

MSBA 
Submission 

Date
8/26

MSBA 
Submission 

Date
10/22

MSBA 
Submission 

Date

2/25

SD Sumbmission
 Deadline

6/14

PS&B Execution 
Deadline

11/19

City November 
2027 Election

5/22
Site Selection 

8/27

PSR Sumbmission
 Deadline

6/25
Possible Special

Ballot Vote 

5/14 6/27

Draft RFS submitted to MSBA

32

7/17Advertize

7/9MSBA Review RFS

8/13Applications to District

8/21Applications Sent to MSBA

9/9DSP Application Review

9/23DSP Inverviews

10/14

Contract Award

10/15 2/13

PDP

85

2/16 8/27

PSR

138

8/28 2/25

Schematic Design

126

3/20

MSBA Review and 
Response Period

25

10/26

MSBA Review and 
Response Period

41 5/1 11/19

Delay for Nov 2027 Vote
203 Calandar Days 

203

2/26 4/29

Critical Community 
Outreach Period

45

5/27

City Council 
Project Approval 

20

6/25

Ballot Vote

20

2/26 4/30

MSBA Review
Period

46

4/28 8/25

PSB 120 Day 
Approval Window

120

8/25

A1


