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EXPLANATION OF DELAY RELATIVE TO 

APPLICATION FOR PLAN/PERMIT REVISION  

TO EXTEND PERMIT VALIDITY 

 

 

Subject Property:  595 Broadway, Somerville, MA 02145 

Assessing Parcel ID. No. 27-C-4 

 

Applicant Name:  Fidelis Bridge Loan Venture V REO LLC 

c/o A. Barnosky, Esq., 255 State Street, 7th Floor, Boston, MA 02109 

 

Applicant's Representative: Adam R. Barnosky, Esq. 

Ruberto, Israel & Weiner, 255 State Street, 7th Floor, Boston, MA 02109 

 

Owner of Record:  Fidelis Bridge Loan Venture V REO LLC 

c/o A. Barnosky, Esq., 255 State Street, 7th Floor, Boston, MA 02109 

 

Narrative 

 

The Applicant, as successor in interest to 595 Broadway, LLC, seeks to extend the validity of special 

permits granted to 595 Broadway, LLC (the “Special Permits”), relative to the property situated at and 

known as 595 Broadway (the “Property”) pursuant to that certain ZBA Decision rendered October 3, 

2018, for Case Number ZBA 2018-94, a copy of which has been recorded with the Middlesex South 

Registry of Deeds (the “Registry”) on November 7, 2018, in Book 71853, Page 245.   

 

The Applicant purchased the Property on October 25, 2021, as evidenced by that certain Foreclosure 

Deed by Corporation recorded with the Registry on October 29, 2021, in Book 79039, Page 204.   

 

The Property, measuring approximately 7,000 square feet, is located on land split between two (2) 

municipalities – Somerville and Medford.  The Somerville portion of the Property is comprised of 

assessor’s parcel 27-C-4 (Parcel ID 5099) measuring approximately 2,773 square feet and the Medford 

portion of the Property is comprised of assessor’s parcel Y-09-21 (Parcel ID 16541) measuring 

approximately 4,227 square feet.   

 

The Applicant’s predecessor-in-interest failed to timely commence construction in accordance with the 

previously granted Special Permits.  As noted above, the Applicant purchased the Property out of 

foreclosure during the COVID-19 pandemic, during which certain timelines relative to zoning approvals 

were tolled.  Subsequent to the Applicant’s purchase of the Property, it timely commenced its due 

diligence and permitting application process with the City of Medford and now seeks an extension of 

permit validity of the Somerville Special Permits so that it may move forward with the previously 

approved development of the Property. 

 

Contingent upon the City of Somerville electing to extend the permit validity of the Special Permits, the 

Applicant intends to promptly commence work at the Property once the appropriate permits and approvals 

have been received from the City of Medford.   


