
Course 008 - Page 1 of 4

Visit Suncam.com for more courses

Continuing Education Course #008 
Foundations of Project Management 

1. Among the characteristics that explain projects are all of the following EXCEPT:
 a. Projects are building blocks of strategy 
 b. Project management employs traditional management functions of planning, organizing, motivation, directing,

and control 
 c. Projects have defined start and stop points 
 d. Projects typically have unlimited resources to support them 

2. Which of the following are reasons why project management and project--based work has increased in popularity in
recent years?

 a. Shortened product life cycles 
 b. Narrow product launch windows 
 c. Increasingly complex and technical products 
 d. Emergence of global markets 
 e. All of the above 

3. Which of the following project life cycle stages is associated with doing the actual work of the project?
 a. Conceptualization 
 b. Planning 
 c. Execution 
 d. Termination 

4. True or False: Project success is defined as adherence to schedule and budget limitations, performance expectations,
and stakeholder satisfaction

 a. True 
 b. False 

5. Which of the following are elements in project scope management:
 a. Conceptual development 
 b. Scope statement 
 c. Work authorization 
 d. Scope reporting 
 e. Control systems 
 f. Project closeout 
 g. All of the above are elements in scope management 

6. A process that sets a project’s scope by breaking down its overall mission into a cohesive set of synchronous,
increasingly specific tasks” is the definition of:

 a. Work Breakdown Structure (WBS) 
 b. Statement of Work (SOW) 
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 c. Work Package 
 d. Responsibility Assignment Matrix (RAM) 

7. How would you order the elements in a Work Breakdown Structure (WBS) from most general to most specific?
 a. Project, Work Packages, Sub--deliverables, Deliverables 
 b. Work Packages, Sub--deliverables, Deliverables, Project 
 c. Project, Deliverables, Sub--deliverables, Work Packages 
 d. Sub--deliverables, Work Packages, Deliverables, Project 

8. Work packages are characterized by all the following elements EXCEPT:
 a. Deliverable result 
 b. Multiple owners 
 c. Miniature projects 
 d. Trackable 

9. Project Risk is described as:
 a. (The probability of an event) x (the consequences of the event) 
 b. (The probability of an event) + (the consequences of the event) 
 c. (The probability of the first significant event) x (the probability of the next significant event) 
 d. None of the above 

10. The stages in project risk management include:
 a. Risk Identification
 b. Analysis of probability and consequences 
 c. Risk mitigation strategies 
 d. Control and documentation 
 e. All are risk management stages 

11. Which of the following would NOT be considered a risk mitigation strategy?
 a. Accept it 
 b. Share it 
 c. Eliminate it 
 d. Transfer it 

12. True or False: “Merge activities” are defined as those activity nodes at which two or more independent paths
converge.

 a. True 
 b. False 

13. A project’s critical path defines the
 a. longest completion time for the project 
 b. shortest completion time for the project 

14. Among the uses of network diagrams are:
 a. They facilitate communication among team members 
 b. They determine project completion 
 c. They identify critical activities 
 d. They help schedule resources 
 e. All of the above are uses of network diagrams 

15. True or False: Deterministic duration estimates are useful for project activities when we have clear knowledge of
how long an activity is likely to take to completion.
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 a. True 
 b. False 

16. A common probabilistic method for estimating task duration is represented as:
 a. (Most likely + most optimistic + most pessimistic)/3 
 b. (Most likely + (4 x most optimistic) + most pessimistic)/6 
 c. (Most optimistic + (4 x most likely) + most pessimistic)/6 
 d. None of the above 

17. Which of the following statements is true?
 a. The forward pass through the activity network identifies those activities with slack and those with no slack time 
 b. The forward pass through the activity network identifies the total amount of time necessary to complete the

project 
 c. The backward pass through the activity network identifies the total amount of time necessary to complete the

project 
 d. None of the above is true 

18. Among the benefits of using Gantt charts for project scheduling are:
 a. They are easy to create and comprehend 
 b. They identify the schedule baseline network 
 c. They allow for updating and control 
 d. They identify resource needs 
 e. All of the above are benefits of Gantt charts 

19. True or False: Earned Value Management is particularly useful because it is a means of linking project cost,
schedule and performance.

 a. True 
 b. False 

20. True or False: Earned Value Management allows a project manager to use current budget and schedule performance
information to project forward and anticipate final project outcomes.

 a. True 
 b. False 

21. In Earned Value Management, the “Cost Performance Index” is calculated by:
 a. Dividing the Planned Value (PV) by the Actual Cost of Work Performed 
 b. Dividing the Estimated Cost to Complete by the Actual Cost of Work Performed 
 c. Dividing the Earned Value (EV) by the Actual Cost of Work Performed 
 d. Dividing the Planned Value (PV) by the Earned Value (EV) 

22. Which of the following is considered a problem with Earned Value Management?
 a. Earned Value requires accurate assessments of the percentage of completion for all activities. If these numbers

are exaggerated, Earned Value will not provide accurate information 
 b. Earned Value only links project schedule to overall budget expenditures. Significant over or under--spending is

not adequately explained 
 c. Earned value is only a “reactive” measure of control. It does not allow us to make real--time corrections or

anticipate future project performance 
 d. None of the above is considered a problem in the use of Earned Value 

23. Among the common errors in “Lessons Learned” meetings are:
 a. Misidentifying systematic errors 
 b. Misinterpreting lessons based on events 
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 c. Failure to pass along conclusions 
 d. All of the above 
 e. None of the above 

24. Early termination decision rules (termination of a project before its completion) include which of the following?:
 a. Project costs exceed projected business benefits 
 b. Failure to meet strategic fit criteria 
 c. Deadlines are missed 
 d. Technology evolves beyond the project’s scope 
 e. All of the above 
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