

## Short Term - *Option A*: CDC/Preschool Location – Remain at Sycamore Ridge, shifting CDC classes to Child Care building

### Description:

This option requires the relocation of the CDC 2 yr., 3 yr. and Pre-K classes into After School Child Care building at Sycamore Ridge.



### Anticipated Costs:

- \* Expansion of current Preschool license at Sycamore Ridge – \$450
- \* Furniture Movers – \$4,000-\$6,000

### Timeline:

- Moves completed by August 1, 2012
- Licensing completed by August 20, 2012 – including visits from Dept. of Social Services and Fire Marshall



## CONSIDERATIONS

## TO DO LIST

3 kindergarten classrooms (with bathrooms) available in F wing, 2 classrooms available for growth at Sycamore Ridge

Identify space for preschool speech services (staff is using After School Child Care building during the day)

Entire Preschool program remains at current location under on-site Director, maintaining least restrictive environment for SPED preschool

Pack up and relocate multiple rooms on campus and move to the C wing

Bathrooms already exist in After School Child Care building. Ratio would be 15:1 (students to toilet), reducing current CDC enrollment by 12-15 (including employees' children). Reduced square footage in child care building may also affect number of available seats.

ESY classes may need to be relocated to stage rooms for licensing and fire inspections in order to open on time

Stage child care building for licensing inspections by the Department of Social Services

Play structure at Sycamore Ridge was reclassified (Summer 2011) for children 2+

Parking will continue to be impacted at school site

3 After School Child Care rooms need to be relocated on campus

# Sycamore Ridge School Option A Map

★ Bathroom

Final placement of all K-6 classrooms TBD at the discretion of site administration



