



# Devon Implementation Committee Public Improvement Timelines & Status of Current Projects





# Promotes Walkability



# Proposed Projects 2009

- Loading Dock South of Ron Norick Library \*
- Myriad Garden Concept Design
- Streetscape Design Development
- COTPA Bond Defeasance\*
- Utility Relocations \*

\* Denotes priority projects

# Proposed Projects 2010


- Reno Ave, Dewy to EK Gaylord
- Walker Ave. Reno to Dean A McGee
- Dean A McGee Ave. Walker to Broadway
- Robinson Ave. Reno to NW 6<sup>th</sup> St. \*
- Park Ave. Hudson to Broadway
- Myriad Gardens Reglazing \*
- Myriad Gardens enhancements \*
- South entry to Myriad Gardens \*

\* Denotes priority project

---

# Projects to Bid in 2010

Subject to Change



**Legend**

- █ Reno Ave.
- █ Walker Ave.
- █ Dean A. McGee
- █ Robinson Ave.
- █ Park Ave.
- █ Myriad Gardens
- █ Completed Projects

TRADE  
PANELS  
ADDED  
BY  
C.A.C.  
04/09  
SCALE


# Proposed Projects 2011

- Sheridan Ave. Dewey to EK Gaylord \*
- Hudson Ave. Reno to Dean A McGee \*
- Robert S. Kerr Ave. Lee to EK Gaylord
  
- Pedestrian Connection by east garage \*
- Civic Center Plaza east of City

\* Denotes priority project

# Projects to Bid in 2011

Subject to Change



**Legend**

- █ Sheridan Ave.
- █ Hudson Ave.
- █ Robert S. Kerr Ave.
- █ EK Gaylord Blvd.
- █ Pedestrian Connect
- Civic Center Plaza
- Completed Projects


# Proposed Projects 2012

- Broadway Ave. Robinson to Gaylord & Main St
- Harvey Ave. Park to NW 6<sup>th</sup> Street \*
- 6<sup>th</sup> Street Harvey to Robinson
- California Ave. Dewey to Walker
- W. Main Street Lee to Hudson
- Bicentennial Park
- Arts Plaza

\* Denotes priority project

# Projects to Bid in 2012

Subject to Change



- Legend**
- Main & Broadway
  - N Harvey & 6th
  - W Main St
  - California St
  - Biocentennial Park
  - Arts Council Plaza
  - Completed Projects

# Target Completion Dates

- October 1, 2009
  - Loading Dock relocation
  - Utility Relocations
- October 1, 2010
  - Robinson Avenue Streetscape
- November 30, 2011
  - Hudson, Harvey & Sheridan Streetscapes
  - Pedestrian Connector
- March 31, 2012
  - Myriad Gardens
- December 31, 2012
  - Devon World Headquarters building

# Next Steps

- Myriad Gardens Concept
  - Concept completion date
  - Plans & Specs
- Streetscape Concept
  - Design completion date
  - Plans & Specs