

This schedule is a guideline for when work is intended to take place in a given neighborhood. The spring plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.

Lombardo Homes Spring Work Plan																
Week of 4/16/18	Week of 4/23/18	Week of 4/30/18	Week of 5/7/18	Week of 5/14/18	Week of 5/21/18	Week of 5/28/18	Week of 6/4/18	Week of 6/11/18	Week of 6/18/18	Week of 6/25/18	Week of 7/2/18	Week of 7/9/18	Week of 7/16/18	Week of 7/24/17	Week of 7/31/17	Week of 8/7/17
Cut / Concrete			Cut / Concrete										Cut / Concrete			
Lancaster at Central Park	Lancaster at Central Park	Kensington at Central Park	Bloomer Woods Kensington at Central Park	Bloomer Woods Kensington at Central Park	Bloomer Woods	Bloomer Woods	Wynstone	Wynstone	Wynstone			Pine Crest Brampton				
Toussaint Meadows	Featherstone at the Retreat	Rose Garden Estates	Rose Garden Estates Hidden Meadows North Lake Arrowhead	Hidden Meadows North Lake Arrowhead	Hidden Meadows North Lake Arrowhead	Wolverine Country Club	Wolverine Country Club	Legacy Farms	Legacy Farms	Preserves @ Legacy Estates	Preserves @ Legacy Estates	Milton Meadows				
		Deer Trail			Decora Park	Decora Park	Decora Park	Decora Park				Pembrooke	Pembrooke			
	Arbor Ridge Crossing	Meadows of Arbor Ridge					Sheldon Estates	Sheldon Estates	Sheldon Estates							
	Manors at Creekside Village	Manors at Creekside Village Majestic Lakes	Manors at Creekside Village Majestic Lakes Falkirk	Falkirk	Falkirk		Majestic Lakes	Majestic Lakes Saddle Creek Enclave of Forest Ridge	Enclave of Forest Ridge	Falkirk	Falkirk	Falkirk				
Grading			Grading										Grading			
		Toussaint Meadows	Lancaster at Central Park	Deer Trail	Kensington at Central Park Deer Trail	Hidden Meadows North Lake Arrowhead	Rose Garden Estates	Decora Park	Legacy Farm Wolverine Country Club	Legacy Farm	Featherstone at the Retreat Wynstone Legacy Farm	Wynstone Legacy Farm Preserves @ Legacy Estates	Milton Meadows Pine Crest Brampton	Pembrooke		
					Manors at Creekside	Manors at Creekside	Manors at Creekside Bloomer Woods	Manors at Creekside	Saddle Creek	Enclave of Forest Ridge Majestic Lakes	Enclave of Forest Ridge	Falkirk	Falkirk			
			Arbor Ridge Crossing Meadows of Arbor Ridge	Arbor Ridge Crossing Meadows of Arbor Ridge					Sheldon Estates	Sheldon Estates						
Sod/Irrigation			Sod/Irrigation										Sod/Irrigation			
			Toussaint Meadows				Deer Trail Kensington at Central Park	Bloomer Woods Deer Trail	Bloomer Woods	Wolverine Country Club Decora Park		Wynstone	Preserves @ Legacy Estates Featherstone at the Retreat			
							Manors at Creekside	Manors at Creekside	Manors at Creekside		Sheldon Estates	Sheldon Estates Enclave of Forest Ridge VillageMajestic Lakes				

This schedule is a guideline for when work is intended to take place in a given neighborhood. The spring plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.