

TEAM-Web ARRA Recipient 1201 Report

Project Number:	NE-96-X002
Recipient ID:	1839
DUNS Number:	137920450
Report Period:	17 Feb 2011
Section of Statute:	49 USC 5307 - Urbanized Area Formula - Economic Recovery
ARRA Program:	Transit Capital Assistance

1. The total amount of funds awarded in this grant.	9879481.00	?
2. Of the amount of funds on line 1, the total amount that has been committed as of January 31 of this year.	9879481.00	* ?
3. Of the amount of ARRA funds listed on Line 1, the total amount that has been expended as of January 31 of this year.	9879481.00	* ?
4. The number of contract solicitations that have been issued as of January 31 of this year related to the funds provided under this grant.	27	* ?
5. The estimated amount of funds under this grant associated with solicitations on line 4.	9879481.00	* ?
6. Of the number of solicitations on line 4, the number of contracts awarded as of January 31 of this year.	27	* ?
7. The amount of funds under this grant associated with the contracts listed on line 6.	9879481.00	* ?
8. Of the number of contracts listed in line 6, the number of contracts for which work had begun as of January 31 of this year.	27	* ?
9. The amount of funds under this grant associated with contracts listed on line 8.	9879481.00	* ?
10. Of the number of contracts listed in line 8, the number of contracts for which work had been completed as of January 31 of this year.	27	* ?
11. The amount of funds under this grant associated with contracts listed in line 10.	9879481.00	* ?
12. The total number of hours associated with direct jobs attributed to this grant.	7551.00	* ?
13. The total amount of funding from State resources that you planned to expend for the program that funds this grant as of February 17, 2009 during the period from 2/17/2009 through 9/30/2010.	0.00	* ?
14. The total amount of funding from State sources that you have expended for the program that funds this grant during the period from 2/17/2009 through 9/30/2010.	0.00	* ?

Comments: (1700 Character Maximum)

Last Update By: Ms. Jessica Gladstone Last Update Date: 10/26/2011 4:05:04 PM