











### Defense Personal Property System (DPS)

**Briefing Type: Informational** 

EHOLD GOOLS



### AMSA Education Conference & Expo

9-12 Feb 2014

Lt Col Gina Prevett





#### DPS Program Review

- 2013 Implemented Releases
- Invoicing Issue Resolution
- Changes to Customer Satisfaction Survey
- Notional Releases FY14
- Notional Releases FY15-18
- Contract Re-Compete Update/Issues
- Engagements



### 2013 Implemented Releases









Release	Functionality	Date
1.6	One Time Only/Boats/Mobile Home OTO Moves, Rate Filing Submission for Peak/Non Peak Line haul and Storage in Transit discounts	30 Aug 2013
1.6.2	Siebel Product Upgrade (required for Authority-to-Operate [ATO] security compliance)	19-20 Sep 2013
1.6.2	Oracle Business Intelligence (OBI) Product Upgrade (required for ATO security compliance)	19-20 Sep 2013



### Invoicing Issue Resolution



- Sept Nov Invoicing Issues Resolved
- Software patch implemented on 5 Nov 2013 to remediate issue with EDI 810s hanging the server queue
- Mitigation in place to avoid future issues

#### UNCLASSIFIED



### Changes to Customer Satisfaction Survey











- New security requirements dictate a change to the Customer Satisfaction Survey (CSS) implementation
- Possible short-term solution:
  - Members may be directed to fill out their survey using Survey Monkey
  - DPS will manually pull data back into the system
  - Will be tested in Feb and Mar
  - If test is successful, will be implemented in Production in late-Mar to Apr after rate filing
- Long-term solution:
  - Integrate CSS back into DPS



# DPS Notional Releases – FY14

Functionality	Date
Siebel v8.1.1.11 COTS Product Upgrade (required for security accreditation)	3 <sup>rd</sup> QTR FY14
Oracle Product Upgrades (required for security accreditation)	3 <sup>rd</sup> QTR FY14
Out-of Cycle SCR Release (SCR 7048 – PBP&E will be limited to 2000 lbs; SCR 6995 – fixes 45-day lag for PPM costing w/ new rate cycle )	3 <sup>rd</sup> QTR FY14
Windows 2008 COTS Product Upgrade	4 <sup>th</sup> QTR FY14
Stand-up of Initial WebMethods Virtualized Environment (Test and Training; Production to follow in FY15)	4 <sup>th</sup> QTR FY14
Database Partitioning (improves performance for database queries)	4 <sup>th</sup> QTR FY14
Rate Filing Redesign (required for security accreditation; replaces obsolete Manugistics COTS product)	4 <sup>th</sup> QTR FY14



## DPS Notional Releases FY15 – FY18

Y	
Functionality	Date
Document Imaging	3 <sup>rd</sup> QTR FY15
Non-Temporary Storage, Re-designed User Interfaces for Self-Counseling and Counseling, Document Imaging, Web Services for TSP Data Transfer	4 <sup>th</sup> QTR FY15
Claims Redesign	1 <sup>st</sup> QTR FY16
Intra-Country Moves, Re-designed Shipment Management User Interfaces, and Incremental Migration of Existing Functionality to New Architecture	4 <sup>th</sup> QTR FY16
Digital Signature	4 <sup>th</sup> QTR FY17
Direct Procurement Method and Incremental Migration of Existing Functionality to New Architecture	4 <sup>th</sup> QTR FY17
Automatic Reweighs and Joint/Combined Spouse Moves	4 <sup>th</sup> QTR FY17
Archiving Capability	3 <sup>rd</sup> QTR FY18



### DPS Contract Re-Compete Update/Issues





- Transition between SRA and CACI 15 Oct 30 Nov 2013
- CACI development environment was scheduled to be stood-up by 1 Dec 2013
  - More than a two-month delay to date



### Engagements



27 Feb 2014 – Council of Captains and Colonels



### How to report problems with DPS



- Help Desk Systems Response Center
  - 800-462-2176, option 5
  - sddc.safb.dpshd@us.army.mil

Remember....
if there's no ticket, there's no problem!





### Feedback from the community?