

KANSANS CAN SCHOOL REDESIGN PROJECT TIMELINE



April - July MISSION INCEPTION

April May June July


- Orientation to Process
- Organizing for next year
- Communicate with stakeholders



August - November BUILDING THE LAUNCH PAD

August September October November

- Develop or refine shared vision
- Organize redesign team
- Set goals areas
- Organize investigation teams
- Communicate with stakeholders



December - February DESIGNING THE ROCKET

December January February

- Pilot prototypes
- Collect Data
- Communicate with Stakeholders



March - May BUILDING THE ROCKET

March April May


- Continuing prototypes
- Build comprehensive redesign plan
- Communicate with Stakeholders



June - August SHOW AND LAUNCH

June July August

LIFT OFF!



Division of Learning Services
Kansas State Department of Education
Landon State Office Building
900 S.W. Jackson Street, Suite 656
Topeka, Kansas 66612-1212

(785) 296-2303

www.ksde.org

The Kansas State Department of Education does not discriminate on the basis of race, color, national origin, sex, disability, or age in its programs and activities and provides equal access to the Boy Scouts and other designated youth groups. The following person has been designated to handle inquiries regarding the nondiscrimination policies: KSDE General Counsel, Office of General Counsel, KSDE, Landon State Office Building, 900 S.W. Jackson, Suite 102, Topeka, KS 66612-1212, (785) 296-3204

