

war: Reports, Procurement: 6/20-7/18/40

PSF  
War

**SECRET**

FOR THE PRESIDENT

W E E K L Y   R E P O R T

NO. 39

Franklin D. Roosevelt Library

**DECLASSIFIED**

**DOD DIR.** 5200.9 (9/27/58)

Date- 2-20-59

Signature- *Carl L. Spicer.*

STATISTICS BRANCH

O A S W

JUNE 20, 1940

SB-5140-1

SECRET

*PTF  
War*

*sum*

July 5, 1940.

My dear Mr. President:

Enclosed for your information  
are Statistical Reports Nos. 39 and 40, and  
copy of the "Munitions Program of June 30,  
1940."

Sincerely yours,

*Louis Johnson*


The President  
The White House

SECRET

A.C.

# AIRPLANES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 15, 1940



ACCEPTED DELIVERIES
  UNDER CONTRACT
  PENDING

N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.


↓ CONTRACT SCHEDULES SUBJECT TO CHANGE.



~~SECRET~~  
STATISTICAL REPORT NO. A1-51-40  
20 JUNE 1940

O. A. S. W.  
STATISTICS BRANCH

SOURCE: A. C. P. R.

## AIRPLANES CURRENT PRODUCTION CONTRACTS STATUS REPORT AS OF JUNE 15, 1940.



 ACCEPTED DELIVERIES  
 UNDER CONTRACT


N.B. CONTRACT SCHEDULES APPEAR IN THIS REPORT.  
 V - COMPLETED CONTRACT FOR 30 DROPPED FROM THIS REPORT.

~~SECRET~~

STATISTICAL REPORT NO A2-51-40  
 20 JUNE 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: A.C.P.R.

## AIRPLANE ENGINES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 15, 1940.



ACCEPTED DELIVERIES  
 UNDER CONTRACT

↓ - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.  
CONTRACT SCHEDULES USED ON THIS REPORT.


**SECRET**

STATISTICAL REPORT NO. A 3-51-40  
20 JUNE 1940

O.A.S.W.  
STATISTICS BRANCH  
SOURCE: AC.P.R.

# AIRPLANE ENGINES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 15, 1940.



PHOTOGRAPHIC

PROCUREMENT COMPLETED

■  
ACCEPTED  
DELIVERIES

▨  
UNDER  
CONTRACT

↓ CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.  
CONTRACT SCHEDULES USED ON THIS REPORT.


**SECRET**

STATISTICAL REPORT NO. A4-51-40  
 20 JUNE 1940  
 O. A. S. W.  
 STATISTICS BRANCH  
 SOURCE: A. C. P. R.

CWS

# CHEMICAL WARFARE SERVICE

STATUS REPORT AS OF JUNE 14, 1940



SECRET

STATISTICAL REPORT NO. C-51-40  
 20 JUNE 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: C.P.R.

CAC


COAST ARTILLERY CORPS

Negative Report

ENG.

# CORPS OF ENGINEERS

STATUS REPORT AS OF JUNE 15, 1940.



MED.

MEDICAL DEPARTMENT

No change in status since last report.

Procurement completed.

ORD

June 20, 1940

SUBJECT: S. R. 01-51-40  
(Former Chart S.R. 0-46-40)

On this chart all F. Y. 1939 orders have been dropped from the current procurement bars inasmuch as they are now completed. The number actually procured in 1939 can be readily ascertained by examination of the PMP bars on the left side of the chart.

Rifles.

The limited and substitute standard stock has been reduced from 2,980,154 to 2,464,154, reflecting a sale of 516,000 Enfields to the Allies.

37mm. Anti-tank guns.

PMP Req. for this item has been raised from 1,250 to 1,338 by G-4.

Cal. .45 Submachine guns.

PMP Req. for this item has been reduced from 2,232 to 1,505 by G-4.


Machine Guns Cal. .50 M2.

PMP Req. for this item has been raised from 1,224 to 1,818. This is a combined requirement for cavalry pack and infantry use only.

J.E.C.

# ORDNANCE SMALL ARMS AND MISC.

STATUS REPORT AS OF JUNE 15, 1940.



ON COMPLETION  
OF CURRENT  
PROGRAM

P.M.P.  
REQ.

ACCEPTED  
DELIVERIES

UNDER  
CONTRACT

PENDING

↓ ADDITIONAL ITEMS-LIMITED AND SUBSTITUTE STANDARD- ON HAND.

~~SECRET~~

STATISTICAL REPORT NO. OI-51-40  
20 JUNE 1940

O.A.S.W.  
STATISTICS BRANCH  
SOURCE: O.P.R.; O.W.P.; G-4

June 20, 1940

SUBJECT: S. R. 02-51-40  
(Former Chart S.R. 01-47-40)

Light Tanks.

The Ordnance Department now furnishes a much more favorable delivery schedule on light tanks than formerly. The first unit is scheduled for completion in July 1940 instead of August 1940. The entire 329 units under contract are now scheduled for completion in February 1941 instead of October 1941.


Motor Mortar Carriages.

This is a new critical item in the combat vehicle group. It was not listed on Form G-4 reports, and appeared for the first time on the G-4 report dated May 15, 1940.

J.E.C.

# ORDNANCE COMBAT VEHICLES

STATUS REPORT AS OF JUNE 1, 1940.



ON COMPLETION OF CURRENT PROGRAM

P.M.P REQ.

ACCEPTED DELIVERIES

UNDER CONTRACT

PENDING

↓ INCLUDES OTHER STANDARD TYPES.

⊕ UNITS WITH ARMAMENT AVAILABLE AS FOLLOWS:

75 - JUNE 40      200 - AUG. 40  
100 - JULY 40    274 - SEPT 40

⊕ ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

~~SECRET~~

STATISTICAL REPORT NO. 02-51-40  
20 JUNE 1940

G. A. S. W.  
STATISTICS BRANCH

SOURCES: O.P.R.; O.W.P.; G-4

June 20, 1940

SUBJECT: S. R. 03-51-40  
(Former Chart S.R. 06-44-40)

There is no substantial change between this chart and the former one, and between the chart which follows and the former chart.


The difference in the number of items in this group is due to the fact that G-4 now sets up a separate requirement for Ordnance repair trucks, whereas they formerly had a single requirement for all types.

Trucks half track M2 have been deleted from the F. Y. 1940 program, and the funds set up for same have been diverted to another use.

J.E.C.

# TRACTORS AND SPECIAL ORDNANCE VEHICLES

STATUS REPORT AS OF JUNE 20, 1940.



ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ

ACCEPTED DELIVERIES

UNDER CONTRACT

↓ ADDITIONAL ITEMS-LIMITED AND SUBSTITUTE STANDARD-ON HAND.  
 ⌘ INCLUDES OTHER STANDARD TYPES.

STATISTICAL REPORT NO 03-51-40  
 20 JUNE 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: O.P.R., O.W.P., G-4.

June 20, 1940


SUBJECT: S. R. 04-51-40  
(Former Chart S.R. 06-44-40)

For comment on this chart see information given in regard to S.R. 03-51-40.

J.E.C.

# TRACTORS AND SPECIAL ORDNANCE VEHICLES

STATUS REPORT AS OF JUNE 20, 1940.



ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ.

ACCEPTED DELIVERIES

↓ - ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.


SECRET  
 STATISTICAL REPORT NO. 04-51-40  
 20 JUNE 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCES: O.P.R.; O.W.P.; G-4


Q.M.C

# Q.M.C. MOTOR VEHICLES

STATUS REPORT AS OF JUNE 15, 1940.

CURRENT PROCUREMENT



  
 ACCEPTED  
 DELIVERIES

  
 UNDER  
 CONTRACT

~~SECRET~~

STATISTICAL REPORT NO. Q1-51-40  
20 JUNE 1940

O.A.S.W.  
STATISTICS BRANCH

SOURCE: Q. P. R.

June 20, 1940.


SUBJECT: Statistical Report No. Q2-51-40.

In accordance with report from Philadelphia Quartermaster Depot, dated June 14, 1940, accepted deliveries on Cloth, Wool; Overcoating, Melton; and Tents, Pyramidal; as reflected in the current chart, have been reduced to conform with figures furnished in above mentioned report.

*W. K. G.*  
W.K.G.

# Q.M.C. CRITICAL ITEMS

STATUS REPORT AS OF JUNE 15, 1940.



ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ.

ACCEPTED DELIVERIES

UNDER CONTRACT

PENDING

\*SUBSTITUTE STANDARD - ON HAND.

~~SECRET~~

STATISTICAL REPORT NO. Q2-51-40  
20 JUNE 1940

O.A.S.W.  
STATISTICS BRANCH

SOURCE: Q., P.R.

SIG

June 20, 1940.

SUBJECT: STATISTICAL REPORT NO. S-51-40.

Radio Sets, Ground.


Scheduled deliveries have been revised and, consequently, delayed to the extent of two or three months.

*W. K. G.*

W.K.G.

# SIGNAL CORPS

STATUS REPORT AS OF JUNE 15, 1940.



\* NO P.M.P. PROGRAM.  
 † P.M.P. REQUIREMENT - 53,984 MILES.

SECRET  
 STATISTICAL REPORT NO 5-51-40  
 20 JUNE 1940  
 O A S W  
 STATISTICS BRANCH  
 SOURCE S, PR

*BF  
Ubr*

**SECRET**

FOR THE PRESIDENT  
W E E K L Y   R E P O R T  
NO. 40

Franklin D. Roosevelt Library  
**DECLASSIFIED**  
DOD DIR. 5200.9 (9/27/58)

Date- *2-20-59*


Signature- *Carl L. Spicer*

STATISTICS BRANCH  
O A S W  
JUNE 27, 1940

AC.

# AIRPLANES. CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 23, 1940.



ACCEPTED DELIVERIES

UNDER CONTRACT

PENDING

N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.

↓ CONTRACT SCHEDULES SUBJECT TO CHANGE.

SECRET

STATISTICAL REPORT NO. AI-52-40  
27 JUNE 1940


O. A. S. W.  
STATISTICS BRANCH

SOURCE: A. C. P. R.

# AIRPLANES

## CURRENT PRODUCTION CONTRACTS

### STATUS REPORT AS OF JUNE 23, 1940.



ACCEPTED DELIVERIES
  UNDER CONTRACT

N.B. CONTRACT SCHEDULES APPEAR IN THIS REPORT.

↓ - COMPLETED CONTRACT FOR 30 DROPPED FROM THIS REPORT.

**SECRET**


STATISTICAL REPORT NO. A2-52-40  
27 JUNE 1940

O.A.S.W.  
STATISTICS BRANCH

SOURCE: A.C.P.R.

# AIRPLANE ENGINES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 23, 1940.



↓ - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.  
CONTRACT SCHEDULES USED ON THIS REPORT.



~~SECRET~~  
 STATISTICAL REPORT NO. A3-52-40  
 27 JUNE 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: AC.P.R.





CWS

# CHEMICAL WARFARE SERVICE

STATUS REPORT AS OF JUNE 21, 1940.



PROCUREMENT COMPLETED



ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ

ACCEPTED DELIVERIES

UNDER CONTRACT

~~SECRET~~

STATISTICAL REPORT NO C-52-40  
27 JUNE 1940

O. A. S. W.  
STATISTICS BRANCH

SOURCE: C. P. R.

CAC

COAST ARTILLERY CORPS

STATUS REPORT OF JUNE 22, 1940.

1. CONVERSION OR MODERNIZATION OF MINE CONTROL EQUIPMENT. Construction of frames and panel mounting units 50 percent completed for harbor defenses included F. Y. 1940 funds.

2. CABLE, SINGLE CONDUCTOR, SUBMARINE MINE. Current procurement is 2,080,000 feet, all of which is under contract and on which delivery is being made on schedule.

3. ROPE, MOORING AND RAISING. All mooring rope to be procured from available funds has been purchased and delivered to mine property officers.

4. MISCELLANEOUS EQUIPMENT. Bids for construction of distribution and selector boxes received, awards and contracts to be completed this month. Specifications and invitations for bids for all machine tools that can be procured from available funds will be prepared and issued this month.

B-52-40  
June 27, 1940.

ENG.

June 27, 1940.


Subject: Statistical Report No. E - 52 - 40.

Report rendered by Chief of Engineers, bearing this date, states that the number previously carried as pending has been increased in two instances, namely, "Searchlights, 60 inch" and "Metal Mirrors, Searchlight."

*W. K. G.*  
W. K. G.

# CORPS OF ENGINEERS

STATUS REPORT AS OF JUNE 22, 1940.



↓ INCLUDES 108 UNITS FOR SEACOAST DEFENSE & MARINE CORPS.

~~SECRET~~

STATISTICAL REPORT NO. E-52-40  
27 JUNE 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: E.P.R.

MED.

MEDICAL DEPARTMENT

No change in status since last report.

Procurement completed.

ORD.

June 27, 1940

SUBJECT: S. R. 01-52-40  
(Former Chart 02-51-40)


Scout Cars.

The 13 cars formerly pending are now under contract and schedule for same is reflected on the Current Procurement Bar.

J. E. C.  
J.E.C.

# ORDNANCE COMBAT VEHICLES

STATUS REPORT AS OF JUNE 24, 1940.



ON COMPLETION  
OF CURRENT  
PROGRAM

PMP  
REQ

ACTUAL  
DELIVERIES

UNDER  
CONTRACT

↓ INCLUDES OTHER STANDARD TYPES.

⊗ UNITS WITH ARMAMENT AVAILABLE AS FOLLOWS:

75 - JUNE 40      200 - AUG. 40      287 - NOV. 40  
100 - JULY 40      274 - SEPT. 40

⊕ ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

~~SECRET~~  
STATISTICAL REPORT NO. OI-52-40  
27 JUNE 1940  
Q. A. S. W.  
STATISTICS BRANCH  
SOURCES: O.P.R.; O.W.P.; G-4

June 27, 1940

SUBJECT: S. R. 02-52-40  
(Former Chart 02-49-40)

There is no substantial change between this chart and the former one other than the dropping of F. Y. 1939 contracts (all completed) from the "Current Procurement" bar. These F. Y. 1939 contracts are still reflected in the PMP bars in the "On Completion of Current Program" figure, i.e., the number of the particular item of ammunition which G-4 says will be on hand at the end of F. Y. 1940 Procurement.

It is to be noted that 37 Mm. AA and Aircraft ammunition has been standardized.


*J.E.C.*  
J.E.C.

# ORDNANCE-AMMUNITION

## BOMBS, PYROTECH., SMALL ARMS AND MISC.

### STATUS REPORT AS OF JUNE 1, 1940.

(IN THOUSANDS)



ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ

ACTUAL DELIVERIES

UNDER CONTRACT

↓ ADDITIONAL ITEMS-LIMITED AND SUBSTITUTE STANDARD-ON HAND

~~SECRET~~

STATISTICAL REPORT NO 02-52-40  
27 JUNE 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: OPR, OWP, G-4

June 27, 1940

SUBJECT: S. R. 03-52-40  
(Former Chart 05-49-40)

Bombs, Frag., Par. and Stab.

10,000 Bombs, Fragmentation, Parachute, M40 are now under contract. Bomb, Frag., Stabilized, M41 is still not standardized.


J.E.C.  
J.E.C.

# ORDNANCE - AMMUNITION

BOMBS, PYROTECH, SMALL ARMS & MISC.

STATUS REPORT AS OF JUNE 1, 1940.

(IN THOUSANDS)



ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ.

ACTUAL DELIVERIES

UNDER CONTRACT

PENDING

↓ ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

STATISTICAL REPORT NO. 03-52-40  
27 JUNE 1940

O.A.S.W.  
STATISTICS BRANCH

SOURCES: O.P.R., O.W.P., G-4

June 27, 1940

SUBJECT: S. R. 04-52-40  
(Former Chart S. R. 03-49-40)

No substantial change from former chart.


J. E. C.  
J. E. C.

# ORDNANCE - AMMUNITION

BOMBS, PYROTECH, SMALL ARMS & MISC.

STATUS REPORT AS OF JUNE 1, 1940

(IN THOUSANDS)



 ON COMPLETION OF CURRENT PROGRAM

 P.M.P. REQ.

 ACTUAL DELIVERIES

 UNDER CONTRACT

~~SECRET~~

STATISTICAL REPORT NO. O4-52-40

27 JUNE 1940

O.A.S.W.  
STATISTICS BRANCH

SOURCE: OPR, QWP, G-4

June 27, 1940

SUBJECT: S. R. 05-52-40  
(Former Chart 02-50-40)

No substantial change from former chart. 37 Mm. AA  
ammunition has been standardized as pointed out in connection  
with S. R. 02-52-40.


J.E.C.  
J.E.C.

# ORDNANCE-AMMUNITION

BOMBS, PYROTECH, SMALL ARMS & MISC.

STATUS REPORT AS OF JUNE 1, 1940.

(IN THOUSANDS)



↓ - ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

⊕ - RECENTLY STANDARDIZED - TENTATIVE SCHEDULE.

⊖ - NOT STANDARDIZED - TENTATIVE SCHEDULE.

~~SECRET~~

STATISTICAL REPORT NO 05-52-40

27 JUNE 1940

O. A. S. W.

STATISTICS BRANCH

SOURCES: O.P.R.; O.W.P.; G-4


Q.M.C.

No report on Quartermaster Corps  
Critical Items has been prepared this week  
pending adjustments due to National Guard  
contracts, etc..

# Q.M.C. MOTOR VEHICLES

STATUS REPORT AS OF JUNE 22, 1940.

CURRENT PROCUREMENT



■  
ACTUAL  
DELIVERIES

▨  
UNDER  
CONTRACT


~~SECRET~~

STATISTICAL REPORT NO. Q1-52-40  
27 JUNE 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: Q. P.R.

SIG.

# SIGNAL CORPS

STATUS REPORT AS OF JUNE 22, 1940.



\* NO P.M.P. PROGRAM.  
 † P.M.P. REQUIREMENT - 53,984 MILES.

~~SECRET~~

STATISTICAL REPORT NO S-52-40  
 27 JUNE 1940  
 O. A. S. W.  
 STATISTICS BRANCH  
 SOURCE S, PR.

BF  
war

~~SECRET~~

FOR THE PRESIDENT

W E E K L Y   R E P O R T

N O .   1

Franklin D. Roosevelt Library

DECLASSIFIED

DOD DIR. 5200.9 (9/27/58)

Date- 2-20-59

Signature-

*Carl L. Spicer.*

STATISTICS BRANCH

O A S W

JULY 5, 1940

SB-141-1

*file*

WHITE HOUSE  
JUL 11 3 46 PM '40  
RECEIVED

July 11, 1940

MEMORANDUM for The President:


There is forwarded herewith for your information, copy of the First Report for the Fiscal Year 1941 showing the progress of the Current Procurement Program.

*Louis Johnson*

AC.

# AIRPLANES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 30, 1940



ACTUAL DELIVERIES
  UNDER CONTRACT
  PENDING

N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.

↓ CONTRACT SCHEDULES SUBJECT TO CHANGE.


~~SECRET~~

STATISTICAL REPORT NO. AI-1-41  
 5 JULY 1940  
 O. A. S.W.  
 STATISTICS BRANCH  
 SOURCE: A.C.P.R.

# AIRPLANES

## CURRENT PRODUCTION CONTRACTS

### STATUS REPORT AS OF JUNE 30, 1940.



ACTUAL DELIVERIES
  UNDER CONTRACT

N.B. CONTRACT SCHEDULES APPEAR IN THIS REPORT.


∨ - COMPLETED CONTRACT FOR 30 DROPPED FROM THIS REPORT.

~~SECRET~~

STATISTICAL REPORT NO. A2-1-41  
 5 JULY 1940  
 Q.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: A.C.P.R.

# AIRPLANE ENGINES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 30, 1940.




↓ - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.  
CONTRACT SCHEDULES USED ON THIS REPORT.

**SECRET**  
STATISTICAL REPORT NO. A3-1-41  
5 JULY 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: AC.P.R.

# AIRPLANE ENGINES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JUNE 30, 1940.



  
 ACTUAL  
 DELIVERIES

  
 UNDER  
 CONTRACT

↓ CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.  
 CONTRACT SCHEDULES USED ON THIS REPORT.



**SECRET**

STATISTICAL REPORT NO. A4-1-41  
 5 JULY 1940  
 O. A. S. W.  
 STATISTICS BRANCH  
 SOURCE: A. C. P. R.


CWS

# CHEMICAL WARFARE SERVICE

STATUS REPORT AS OF JUNE 28, 1940.



PROCUREMENT COMPLETED



ON COMPLETION  
OF CURRENT  
PROGRAM

P.M.P.  
REQ.

ACTUAL  
DELIVERIES

UNDER  
CONTRACT

SECRET

STATISTICAL REPORT NO C-1-41  
5 JULY 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: C.P.R.

CAC


COAST ARTILLERY CORPS

Negative Report

ENG.

# CORPS OF ENGINEERS

STATUS REPORT AS OF JUNE 29, 1940.



↓ INCLUDES 108 UNITS FOR SEACOAST DEFENSE & MARINE CORPS.

~~SECRET~~  
 STATISTICAL REPORT NO. E-1-41  
 5 JULY 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: E.P.R.

MED.

MEDICAL DEPARTMENT

No change in status since last report.

Procurement completed.

ORD

July 5, 1940


SUBJECT: S. R. 01-1-41  
(Former Chart S.R. 01-49-40)

Aside from the reporting of actual deliveries, there is no basic change between this chart and the former one.

J.E.C.

# ORDNANCE ANTI-AIRCRAFT MATERIEL

STATUS REPORT AS OF JUNE 30, 1940



ON COMPLETION OF CURRENT PROGRAM

REQ

ACTUAL DELIVERIES

UNDER CONTRACT

PENDING

↓ ADDITIONAL ITEMS-LIMITED AND SUBSTITUTE STANDARD-ON HAND  
Ⓢ INCLUDES 41 TO BE CONVERTED FROM CAL. 50 SETS.

~~SECRET~~

STATISTICAL REPORT NO. OI-1-41  
5 JULY 1940

O. A. S. W.

STATISTICS BRANCH  
SOURCE: OPR, OWP, G-4.

July 5, 1940


SUBJECT: S. R. 02-1-41  
(Former Chart S.R. 02-48-40)

Aside from the reporting of actual deliveries, there is no substantial change between this chart and the former one.

J.E.C.

# ORDNANCE ANTI-AIRCRAFT MATERIEL

STATUS REPORT AS OF JUNE 1, 1940



ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND  
 INCLUDING 29 UNITS ASSIGNED TO WEST POINT, ORDNANCE ARSENALS, ETC.  
 INCLUDING 40 UNITS LOANED TO PANAMA.  
 18 UNITS ASSIGNED TO WEST POINT, ORDNANCE ARSENALS, ETC.  
 170 UNITS LOANED TO MARINES.  
 271 UNITS WITH MI (LIMITED STANDARD) MOUNTS DIVIDED BETWEEN P.M.P. AND D.P.

STATISTICAL REPORT NO O2-1-41  
 5 JULY 1940  
 OASW.  
 STATISTICS BRANCH  
 SOURCE: OPR, OWP, G-4

July 5, 1940

SUBJECT: S. R. 03-1-41  
(Former Chart S.R. 03-48-40)




No substantial change from former  
chart.

J.E.C.

# ORDNANCE ANTI-AIRCRAFT MATERIEL

STATUS REPORT AS OF JUNE 1, 1940.


## P.M.P. AND D.P. PROGRAM



## CURRENT PROCUREMENT FY'40

0% 10 20 30 40 50 60 70 80 90 100% REMARKS

NO CURRENT PROCUREMENT



ON COMPLETION  
OF CURRENT  
PROGRAM

REQ.

ACTUAL  
DELIVERIES

UNDER  
CONTRACT

PENDING

↓ - ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

~~SECRET~~

STATISTICAL REPORT NO O3-1-41  
5 JULY 1940  
OASW  
STATISTICS BRANCH  
SOURCES OPR,OWP,G-4

July 5, 1940


SUBJECT: S. R. 04-1-41  
(Former Chart S.R. 02-47-40)

\* No substantial change from former  
chart.

J.E.C.

# ORDNANCE F.A. MATERIEL

STATUS REPORT AS OF JUNE 1, 1940



ON COMPLETION  
OF CURRENT  
PROGRAM

P.M.P.  
REQ

ACTUAL  
DELIVERIES

UNDER  
CONTRACT

PENDING

↓ ADDITIONAL ITEMS—LIMITED AND SUBSTITUTE STANDARD—ON HAND.  
⚡ BEING HIGH SPEEDED.

~~SECRET~~

STATISTICAL REPORT NO O4-1-41  
5 JULY 1940  
O A S W  
STATISTICS BRANCH  
SOURCE: OPR, OWP, G-4

*file*


THE WHITE HOUSE  
JUL 16 11:40 AM '40  
RECEIVED

*Raw*

July 16, 1940

MEMORANDUM FOR THE PRESIDENT:

Herewith copy of weekly report No. 2  
covering progress made on current procurement  
contracts.



LOUIS JOHNSON  
The Assistant Secretary of War

July 5, 1940

SUBJECT: S. R. 05-1-41  
(Former Chart S.R. 05-42-40)

Hand Cart, M.G., Cal. .30 M4A1, M4.

The PMP Requirement has been changed by General Staff from 6,250 to 4,944.

Hand Cart, M.G., Cal. .50 M5A1, M5.

The PMP Requirement has been revised from 1,523 to 1,368 by General Staff.

Hand Cart, 81mm. Mortar, M5A1.

The PMP Requirement has been revised from 1,523 to 1,368 by General Staff.

Projector, Ground Signal, M3.

The PMP Requirement has been revised from 1,674 to 5,393 by General Staff.

Mount, Tripod, M2, Cal. .30 (Cavalry).

The presentation of this item is completely changed from that given on the former chart inasmuch as it is now considered critical only so far as procurement for the Cavalry is concerned. A recent inventory by Ordnance Field Service indicates that 924 of these mounts for Cavalry use were on hand at the end of F.Y. 1938 procurement. Only 78 of the current F.Y. 1940 order for 768 mounts are for Cavalry use. The distribution of the remainder of the order is indicated in Footnote 2 on the chart.


Mount, Tripod, T43, Cal. .30 (Inf. - Engrs.).

This is a new development for which a PMP Requirement has only recently been set up. This item has not appeared on former charts.

J.E.C.

# ORDNANCE SMALL ARMS AND MISC.

STATUS REPORT AS OF JUNE 1, 1940.



ON COMPLETION  
OF CURRENT  
PROGRAM

P.M.P.  
REQ.

ACTUAL  
DELIVERIES

UNDER  
CONTRACT

↓ - ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

⊗ - DISTRIBUTION (NO PRIORITY AVAILABLE):

78 - CAVALRY PACK  
60 - R.O.T.C. - (INF)  
630 - INF.  
768 - TOTAL

-SECRET

STATISTICAL REPORT NO 05-1-41  
5 JULY 1940  
O.A.S.W  
STATISTICS BRANCH  
SOURCES OPR, QWP, G-4.

ORDNANCE

RAILWAY ARTILLERY (OTHER THAN S.D.)

(1) 8" Railway Gun, 3A2, w/M, M1

On Hand 2  
On Order 26

Total 28 \*

P.M.P. Req. 24

\* Also available, 29 w/M, M1918 (Ltd. Std.)

Of the current order for 26, 4 will be delivered by November, 1940 with deliveries continuing at the rate of approximately 3 units per month until completion in July, 1941.

(2) 12" Railway Howitzer.

On Hand 0  
On Order 0

Total 0

No P.M.P. Req.

SOURCE: O.P.R.; O.W.P.; G-4


06-1-41  
5 July 1940

Q.M.C.

No report on Quartermaster Corps  
Motor Vehicles has been prepared this week  
pending adjustments due to National Guard  
contracts, etc.

# Q.M.C. CRITICAL ITEMS

STATUS REPORT AS OF JUNE 29, 1940.



ON COMPLETION OF CURRENT PROGRAM

P.M.P. REQ.

ACCEPTED DELIVERIES

UNDER CONTRACT

PENDING

\*SUBSTITUTE STANDARD - ON HAND.

~~SECRET~~

STATISTICAL REPORT NO. Q2-1-41  
5 JULY 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: Q, P.R.


0

0

SIG.

# SIGNAL CORPS

STATUS REPORT AS OF JUNE 29, 1940



\* NO P.M.P. PROGRAM.  
 † P.M.P. REQUIREMENT - 53,984 MILES.

STATISTICAL REPORT NO 5-1-41  
 5 JULY 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE S., PR.

PSF  
War

**SECRET**

FOR THE PRESIDENT

W E E K L Y   R E P O R T

NO. 3

Franklin D. Roosevelt Library

DECLASSIFIED

DOD DIR. 5200.9 (9/27/58)

Date- 2-18-59

Signature-

*Carl L. Spicer*

STATISTICS BRANCH

O A S W

JULY 18, 1940

SB-341-1

0


8

A.C.

# 1940-41 CONSTRUCTION AIR CORPS


## STATUS OF U.S. PROJECTS

CHART I



REPORT AS OF JUNE 1, 1940

SPECIAL REPORT NO B-A  
12 JULY 1940  
O A 5W  
STATISTICS BRANCH  
SOURCE Q, PR.



1940-41 CONSTRUCTION  
AIR CORPS

STATUS OF OVERSEAS  
PROJECTS

CHART II-A


REPORT AS OF JUNE 1, 1940

SPECIAL REPORT NO. B-A  
12 JULY 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: O. P. R.

# AIRPLANES

## CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JULY 15, 1940.




ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING

N.B. CONTRACT SCHEDULES APPEAR ON THIS REPORT.  
 ↓ CONTRACT SCHEDULES SUBJECT TO CHANGE.

~~SECRET~~  
 STATISTICAL REPORT NO. AI-3-41  
 18 JULY 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: A.C.P.R.

# AIRPLANES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JULY 15, 1940.



ACTUAL DELIVERIES
  UNDER CONTRACT


N.B. CONTRACT SCHEDULES APPEAR IN THIS REPORT.  
 √ - COMPLETED CONTRACT FOR 30 DROPPED FROM THIS REPORT.

~~SECRET~~

STATISTICAL REPORT NO. A2-3-41  
 18 JULY 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: A.C.P.R.

# AIRPLANE ENGINES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JULY 15, 1940.



↓ - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.  
CONTRACT SCHEDULES USED ON THIS REPORT.


⊕ - COMPLETED CONTRACT FOR 133 DROPPED FROM THIS REPORT.

~~SECRET~~

STATISTICAL REPORT NO. A3-3-41  
18 JULY 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: A. C. P. R.

# AIRPLANE ENGINES CURRENT PRODUCTION CONTRACTS

STATUS REPORT AS OF JULY 15, 1940.



ACTUAL DELIVERIES
  UNDER CONTRACT

↓ - CONTRACTOR FURNISHED AND SPARE ENGINES NOT INCLUDED.  
CONTRACT SCHEDULES USED ON THIS REPORT

~~SECRET~~

STATISTICAL REPORT NO. A4-3-41  
 18 JULY 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: A.C.P.R.

8


8

CWS

# CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F. Y. '40-'41

AS OF JULY 12, 1940.



ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING

**SECRET**

STATISTICAL REPORT NO C-3-41  
 18 JULY 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: C.P.R.

0

8

CAC

COAST ARTILLERY CORPS

Status Report of July 13, 1940

1. Conversion or Modernization of Mine Control Equipment. Construction control equipment for one harbor defense 75% complete.

2. Cable, Single Conductor, Submarine Mine. Cable deliveries to West Coast stations completed. Delivery on F.Y. 1940 contracts for East Coast stations is proceeding on schedule.

3. Rope, Mooring and Raising. F.Y. 1940 procurement completed.

4. Miscellaneous Equipment. Awards made and contracts executed for procurement of all equipment procurable with F.Y. 1940 funds.

B-3-41

July 18, 1940.


0

8

ENG.

# CORPS OF ENGINEERS

STATUS REPORT AS OF JULY 13, 1940.



ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING

↓ - INCLUDES 108 UNITS FOR SEACOAST DEFENSE & MARINE CORPS.

~~SECRET~~

STATISTICAL REPORT NO. E-3-41  
18 JULY 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: E. P. R.

0

8

MED.

MEDICAL DEPARTMENT

Negative report. Procurement Program  
F.Y. 1941 not received.

0


8

ORD.

# ORDNANCE - SMALL ARMS AND MISC.

## CURRENT PROCUREMENT, F. Y. 40-41

AS OF JULY 15, 1940



↓ - ADDITIONAL ITEMS - LIMITED AND SUBSTITUTE STANDARD - ON HAND.

⊕ - 4 FOR NAVY; 4 FOR MARINES.

⊖ - 11 REJECTED FROM THE 95 REPORTED 6-15-40.

⊙ - 96 FOR R.I.; 30 FOR NAVY.

⊗ - FOR CAVALRY AND INFANTRY USE ONLY.

~~SECRET~~

STATISTICAL REPORT NO. 01-3-41  
18 JULY 1940

O. A. S. W.  
STATISTICS BRANCH

SOURCES: O.P.R.; O.W.P.; G-4


0

8

QMC

**1940-41 CONSTRUCTION  
STATUS OF U.S. PROJECTS  
EXCLUSIVE OF AIR CORPS PROGRAM**


CHART II



**OTHER 1940-41  
CONSTRUCTION**

	\$	% COM- TRACT	% COM- PLETE
FT BRADY MICH	3,720	100	0
FT CROCKETT TEXAS	8,570	100	69
FT DE VENS MASS	19,880	100	23
FT DUPONT DEL	1,440	100	94
FT HAMILTON NY	7,840	100	94
FT BENJ HARRISON IND	18,750	100	0
FT HAYES OHIO	3,800	100	70
FT HOWARD MD	1,800	100	83
FT JAY NY	2,400	100	4
FT LANTON WASH	2,180	100	81
MADISON BARRACKS NY	4,900	100	76
FT MASON CALIF	2,790	100	0
WACHORD FIELD WASH	9,000	0	0
FT GED G MEADE MD	14,780	100	90
FT MEADE S.D.	19,840	100	98
MEDFORD MIL RES OREG	7,500	100	0
FT MISSOULA MONT	4,360	100	81
FT OGLETHORPE GA	12,410	100	75
PLATTSMURGH BARRACKS NY	8,550	100	100
KANOOK PH FIELD TEXAS	2,875	100	0
FT ROSECRANS CALIF	3,800	100	10
FT SHELING MINN	17,999	100	0
FT THOMAS NY	1,500	100	25
FT WAYNE MICH	10,200	100	35
FT GED WRIGHT WASH	11,800	100	98
<b>TOTAL</b>	<b>\$ 204,782</b>		

REPORT AS OF JUNE 1, 1940



**TOTAL U.S.  
\$ 8,053,755**

SPECIAL REPORT NO 8-Q  
12 JULY 1940

O.A.S.W.  
STATISTICS BRANCH  
SOURCE Q.P.R.

● COMPLETED  
◐ UNDER CONTRACT  
○ PENDING  
⊙ PROPOSED


1940-41 CONSTRUCTION  
STATUS OF OVERSEAS PROJECTS

EXCLUSIVE OF AIR CORPS PROGRAM

REPORT AS OF JUNE 1, 1940

CHART II-A

- COMPLETED
- ◐ UNDER CONTRACT
- PENDING
- Ⓐ PROPOSED



QUARTERMASTER CORPS

1. Motor Vehicles.

No report has been prepared this week pending adjustments due to National Guard contracts, etc.

2. Critical Items.

Negative report pending receipt of 1941 Procurement Program.

Statistics Branch  
O.A.S.W.  
18 July 1940

.....


0

8

# SIGNAL CORPS

CURRENT PROCUREMENT, F.Y. '39-'40-'41

AS OF JULY 13, 1940



~~SECRET~~  
 STATISTICAL REPORT NO. S-3-41  
 18 JULY 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: S, PR.