

War: Reports Procurement: 11/22-12/2/45

BF  
Wan

THE WHITE HOUSE  
DEC 10 8 55 AM '40  
RECEIVED

December 9, 1940

MEMORANDUM FOR THE PRESIDENT:

Herewith copies No. 21 and No. 22 of Weekly Report on progress of current procurement contracts.

There is enclosed also copy No. 1 of Weekly Statistical Report Summary No. 22 which contains considerable information additional to that pertaining directly to the current procurement program.

It is planned to continue both types of report for a brief period after which they will be consolidated into a single report.

RL-PP#

**~~SECRET~~**

*PSF  
War*

FOR THE PRESIDENT  
WEEKLY REPORT  
NO. 21

Franklin D. Roosevelt Library

DECLASSIFIED

DOD DIR. 5200.9 (9/27/58)

Date- 2-20-59

Signature- *Carl L. Spicer*

STATISTICS BRANCH


O A S W

NOVEMBER 22, 1940

SB-2141-1

AC.

# AIRPLANES CURRENT PROCUREMENT AS OF NOVEMBER 15, 1940



 ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING


NOTE: CONTRACT SCHEDULES APPEAR ON THIS REPORT.  
 6 OF THESE PLANES ACCEPTED WITHOUT ENGINES.  
 110 PENDING MAY BE DIVERTED TO ANOTHER TYPE.  
 REQUISITION OF 60 P-35A PLANES INCLUDED IN  
 PENDING FIGURE DELIVERY OF 41 NOT INCLUDED IN  
 ACTUAL DELIVERY FIGURE

STATISTICAL REPORT NO. AI-21-41  
 22 NOVEMBER 1940  
 O A S W  
 STATISTICS BRANCH  
 SOURCE AC.P.R.

# AIRPLANES

## CURRENT PROCUREMENT

AS OF NOVEMBER 15, 1940.



NOTE: CONTRACT SCHEDULES APPEAR ON THIS REPORT.

↓ NAVY PROCUREMENT SCHEDULE TO BE FURNISHED.

2 REQUISITION OF 50 AT-12 PLANES CARRIED AS PENDING DELIVERY OF 36 NOT INCLUDED IN ACTUAL DELIVERY FIGURE.


~~SECRET~~

STATISTICAL REPORT NO. A2-21-41  
22 NOVEMBER 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: A.C.P.R.

# AIRPLANE ENGINES

## CURRENT PROCUREMENT

AS OF NOVEMBER 15, 1940.



CONTRACT SCHEDULES APPEAR ON THIS REPORT.

1-NO SCHEDULE AVAILABLE FOR 1632 B-24 ENGINES.

2-NO SCHEDULE AVAILABLE FOR 278 B-26A AND 1582 B-26B ENGINES.

3-EXCEPT 78 DIVE BOMBERS BEING PROCURED BY NAVY

4-NO SCHEDULE AVAILABLE FOR 773 P-47 B ENGINES

**SECRET**


STATISTICAL REPORT NO A3-21-41  
22 NOVEMBER 1940

O. A. S. W.  
STATISTICS BRANCH  
SOURCE: A. C. P. R.

# AIRPLANE ENGINES

## CURRENT PROCUREMENT

AS OF NOVEMBER 15, 1940.



NOTE: CONTRACT SCHEDULES APPEAR ON THIS REPORT.  
 ↓ NOT INCLUDING 1346 CONTRACTOR FURNISHED ENGINES (AWARDED).  
 ⚡ CONTRACT SCHEDULE FOR 1750 BT-13T ENGINES NOT AVAILABLE. TO BE FURNISHED.  
 ⚡ NO SCHEDULE AVAILABLE FOR 134 AT-7 AND 300 AT-11 ENGINES.  
 ⚡ PROCUREMENT BY NAVY. SCHEDULE TO BE FURNISHED.  
 ⚡ SCHEDULE NOT AVAILABLE. TO BE FURNISHED.

**SECRET**

STATISTICAL REPORT NO A4-21-41  
 22 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: A.C.P.R.



# AIRPLANE DELIVERIES

AHEAD AND BEHIND  
CONTRACT SCHEDULE  
AS OF OCTOBER 31, 1940.

## HEAVY BOMBERS

BOEING (B-17C) 26

CONSOLIDATED (B-24) 1

## MEDIUM BOMBERS

NORTH AMERICAN (B-25) 9

## LIGHT BOMBERS

DOUGLAS (A-20, A-20A) 17

## PURSUIT, FIGHTER

BELL (YFM-1A) 1

LOCKHEED (YP-38) 12

## PURSUIT, ENGINE

BELL (YP-39) 10

REPUBLIC (YP-43) 12

REPUBLIC (P-44) 2

## OBSERVATION, C & D

STINSON (O-49) 4

BELLANCA (YO-50) 3

## TRAINING, PRIMARY

STEARMAN (PT-13B, PT-17, PT-18) 114

FAIRCHILD (PT-19) 50

## TRAINING, BASIC

VULTEE (BT-13) 30

NORTH AMERICAN (BT-14) 59

## TRAINING, ADVANCE, 2-ENGINE

CESSNA (AT-8) 1

CURTIS - ST LOUIS (AT-9) 1

AHEAD

BEHIND

NOTE: THE REMAINING CONTRACTS ARE EVEN WITH SCHEDULE  
OR CALL FOR NO DELIVERIES TO DATE


STATISTICAL REPORT NO A5-21-41  
22 NOVEMBER 1940  
O A S W  
STATISTICS BRANCH  
SOURCE ACPR

# AIRPLANE ENGINE DELIVERIES


AHEAD AND BEHIND  
CONTRACT SCHEDULE

AS OF OCTOBER 31, 1940.


## HEAVY BOMBER



## MEDIUM BOMBER




## LIGHT BOMBER




## PURSUIT, FIGHTER



## PURSUIT, 1 ENGINE




## OBSERVATION, C & D




## PRIMARY TRAINING



## BASIC TRAINING



## ADVANCE TRAINING, 1 ENGINE



 AHEAD  
 BEHIND

NOTE: THE REMAINING CONTRACTS ARE EVEN WITH SCHEDULE OR  
CALL FOR NO DELIVERIES TO DATE

SECRET

STATISTICAL REPORT NO A6-21-41  
22 NOVEMBER 1940


O A S W  
STATISTICS BRANCH  
SOURCE: ACP R

C.W.S.

# CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F.Y. '40-'41

AS OF NOVEMBER 15, 1940



**SECRET**

STATISTICAL REPORT NO. CI-21-41  
22 NOVEMBER 1940


O.A.S.W.  
STATISTICS BRANCH

SOURCE: C.P.R.

# CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F.Y. '40-'41

AS OF NOVEMBER 15, 1940



ACTUAL  
DELIVERIES

UNDER  
CONTRACT

PENDING


↓ SUBSTITUTE STANDARD

SECRET

STATISTICAL REPORT NO C2-21-41  
22 NOVEMBER 1940  
O A S W  
STATISTICS BRANCH  
SOURCE: C., P. R.

CAC.

**COAST ARTILLERY CORPS**  
**SUBMARINE MINE EQUIPMENT**  
**CURRENT PROCUREMENT F. Y. 1941**  
**AS OF NOVEMBER 16, 1940**



ACTUAL DELIVERIES     
 UNDER CONTRACT OR PRODUCTION     
 PENDING

↓ - EACH GROUP CONSISTS OF 19 SUBMARINE MINES AND NECESSARY EQUIPMENT FOR INSTALLATION.

2 - ORDNANCE DEPARTMENT HAS NOT YET DETERMINED QUANTITY AVAILABLE FOR C.A.C.

**SECRET**

STATISTICAL REPORT NO. B-21-41  
 22 NOVEMBER 1940  
 O. A. S. W.  
 STATISTICS BRANCH  
 SOURCE: B.P.R.


ENG.



# CORPS OF ENGINEERS

CURRENT PROCUREMENT F.Y. 40-41

AS OF NOVEMBER 16, 1940



■ ACTUAL  
DELIVERIES

▨ UNDER  
CONTRACT

□ PENDING

↓ INCLUDES 360 FOR SEACOAST DEFENSE AND 32 FOR MARINES.

2 INCLUDES MIRRORS; 268 UNITS OF WHICH ARE FOR S.D.


**SECRET**

STATISTICAL REPORT NO. EI-21-41  
22 NOVEMBER 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: E. P. R.

# CORPS OF ENGINEERS

CURRENT PROCUREMENT F.Y. 40-41

AS OF NOVEMBER 16, 1940



ACTUAL  
DELIVERIES

UNDER  
CONTRACT

PENDING


NITROSTARCH

STATISTICAL REPORT NO E2-21-41  
22 NOVEMBER 1940  
O A S W.  
STATISTICS BRANCH  
SOURCE: E. P. R.

# CORPS OF ENGINEERS

CURRENT PROCUREMENT F. Y. 40-41


AS OF NOVEMBER 16, 1940.



SECRET  
 STATISTICAL REPORT NO E3-21-41  
 22 NOVEMBER 1940  
 O A S W  
 STATISTICS BRANCH  
 SOURCE E P R

MED.

**MEDICAL DEPARTMENT**  
**CURRENT PROCUREMENT F. Y. '41**  
**AS OF NOVEMBER 16, 1940**



ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING

↓ - INCLUDES F. Y. '40 CONTRACTS (TWO) FOR 9000  
 ⚡ - INCLUDES F. Y. '40 CONTRACT (ONE) FOR 12,000.

**SECRET**


STATISTICAL REPORT NO. MI-21-41  
 22 NOVEMBER 1940

O. A. S. W.  
 STATISTICS BRANCH

SOURCE: M.; P. R.

# MEDICAL DEPARTMENT CURRENT PROCUREMENT F.Y. '41

AS OF NOVEMBER 16, 1940



ACTUAL DELIVERIES   
 UNDER CONTRACT   
 PENDING

↓ - INCLUDES F.Y. '40 CONTRACTS (TWO) FOR 17,000.


**SECRET**

STATISTICAL REPORT NO. M2-21-41  
22 NOVEMBER 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: M.; P. R.

# MEDICAL DEPARTMENT

## CURRENT PROCUREMENT F.Y. '41

AS OF NOVEMBER 16, 1940



ACTUAL DELIVERIES   
 UNDER CONTRACT   
 PENDING

**SECRET**  
 STATISTICAL REPORT NO. M3-21-41  
 22 NOVEMBER 1940  
 O. A. S. W.  
 STATISTICS BRANCH  
 SOURCE: M.; P. R.

ORD.



November 23, 1940

SUBJECT: 01-21-41

Stocks on hand prior to Current Procurement -  
This data has been eliminated from these charts and will  
be reported separately.

Mortars, 81 MM, M1, w/M, M1

Ordnance Department reports an increase in the  
total Current Procurement Program of 64 units, bringing  
the total to 3,419 from the previously reported total of  
3,355.

Machine Guns, Cal..50, H.B., M2

Total Current Procurement has been increased by  
7,385 units, to a total of 11,954 units. Currently reported  
armament for combat vehicles is included in this increased  
total.


Mount, Tripod, Cal..50, M.G., M3

This item is now carried separately and includes  
procurement for combat vehicles as well as for cavalry, in-  
fantry and engineers.

# ORDNANCE - SMALL ARMS & MISC.

CURRENT PROCUREMENT F.Y. '40 - '41

AS OF NOVEMBER 15, 1940



- ↓ - INCLUDES EDUCATIONAL ORDER FOR 500.  
INCLUDES 90 FOR MARINES AND 10 FOR NAVY.
- 2 - EXCEPT 2911 TELESCOPES M6.
- 3 - INCLUDES 45 FOR NAVY AND 1 FOR ABERDEEN.
- 4 - SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED.
- 5 - INCLUDES 206 FOR NAVY AND 1 FOR ABERDEEN.
- 6 - INCLUDES 160 FOR NAVY, 1 FOR ABERDEEN, AND 96 FOR PHILIPPINE DEFENSE.
- 7 - INCLUDES 36 FOR MARINES.
- 8 - INCLUDES 20 FOR MARINES.

SECRET


STATISTICAL REPORT NO. 01-21-41  
22 NOVEMBER 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: O. P. R.

Q.M.C.

# Q.M.C. MOTOR VEHICLES


## CURRENT PROCUREMENT F.Y. '40-'41

AS OF NOVEMBER 16, 1940




STATISTICAL REPORT NO Q1-21-41  
 22 NOVEMBER 1940  
 O A S W  
 STATISTICS BRANCH  
 SOURCE: Q P R

# **Q.M.C. MOTOR VEHICLES** **CURRENT PROCUREMENT F.Y. '40-'41** **AS OF NOVEMBER 16, 1940**




**Q.M.C.**  
**CURRENT PROCUREMENT F.Y. '40-'41**  
**AS OF NOVEMBER 16, 1940**



STATISTICAL REPORT NO Q3-21-41  
 22 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE Q.P.R.

**Q.M.C.**  
**CURRENT PROCUREMENT F.Y. '40-'41**  
**AS OF NOVEMBER 16, 1940**



↓ - DATA INCOMPLETE

SECRET

STATISTICAL REPORT NO. Q4-21-41  
 22 NOVEMBER 1940  
 O A S W  
 STATISTICS BRANCH  
 SOURCE: Q, P, R

SIG.



November 22, 1940.

SUBJECT: Statistical Report S1 & 2-21-41


Radio Sets, Ground - Quantity on program has been reduced by 2,035 to reflect cancellation of SCR-161 in accordance with OCSigO 400.12 Procurement Program, November 16, 1940.

Quantity delivered has been reduced by 43 to reflect change in quantity of SCR-188A reported by Signal Corps, November 22, 1940.

# SIGNAL CORPS

## CURRENT PROCUREMENT F.Y. '39-'40-'41

### AS OF NOVEMBER 16, 1940



ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING

↓ INCLUDES

- 50 SETS PLANT AND TRAFFIC.
- 33 " NAVY.
- 64 " SEACOAST DEFENSES, CAC.
- 67 " SPECIAL PURPOSES.

SECRET


STATISTICAL REPORT NO. SI-21-41  
22 NOVEMBER 1940

O.A.S.W.  
STATISTICS BRANCH

# SIGNAL CORPS

CURRENT PROCUREMENT F.Y. '39-40-41

AS OF NOVEMBER 16, 1940



SECRET

STATISTICAL REPORT NO. 52-21-41  
22 NOVEMBER 1940

O.A.S.W.  
STATISTICS BRANCH

SOURCE: S.; P.R.

PSF  
War

~~SECRET~~

FOR THE PRESIDENT  
W E E K L Y   R E P O R T

NO. 22

STATISTICS BRANCH

O A S W

NOVEMBER 28, 1940

Franklin D. Roosevelt Library

DECLASSIFIED

DOD DIR. 5200.9 (9/27/58)


Date- 2-20-59

Signature- *Carl S. Spicer*

SB-2241-1

A.C.

# AIRPLANES CURRENT PROCUREMENT AS OF NOVEMBER 23, 1940



 ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING

NOTE: CONTRACT SCHEDULES APPEAR ON THIS REPORT.  
 6 OF THESE PLANES ACCEPTED WITHOUT ENGINES.  
 110 PENDING MAY BE DIVERTED TO ANOTHER TYPE.  
 REQUISITION OF 60 P-35A PLANES INCLUDED IN  
 PENDING FIGURE. DELIVERY OF 43 NOT INCLUDED IN  
 ACTUAL DELIVERY FIGURE


STATISTICAL REPORT NO. AI-22-41  
 28 NOVEMBER 1940  
 O. A. S. W.  
 STATISTICS BRANCH  
 SOURCE AC.P.R.

DATE: 11/23/40

# AIRPLANES

## CURRENT PROCUREMENT

AS OF NOVEMBER 23, 1940.



NOTE: CONTRACT SCHEDULES APPEAR ON THIS REPORT.  
 ↓ NAVY PROCUREMENT SCHEDULE TO BE FURNISHED.  
 2 REQUISITION OF 50 AT-12 PLANES CARRIED AS PENDING.  
 DELIVERY OF 36 NOT INCLUDED IN ACTUAL DELIVERY FIGURE.

~~SECRET~~

STATISTICAL REPORT NO. A2-22-41  
 28 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: A.C.P.R.

November 28, 1940

SUBJECT: S. R. A3-22-41  
A4-22-41


The F.Y. 1941 Airplane Engine Program which is included in Current Procurement reflected on the two above charts has been revised on the basis of information from the Air Corps and on the basis of Statistics Branch, O.A.S.W., estimates to include changes made necessary by the substitution of other models in lieu of the 714 Douglas O-53 planes which were officially deleted from the F.Y. 1941 Airframe Program as of November 4, 1940. It has been assumed that the 110 Navy type Dive Bombers which are to be purchased will be 1-Engine planes.



# AIRPLANE ENGINES

## CURRENT PROCUREMENT

AS OF NOVEMBER 23, 1940



NOTE: CONTRACT SCHEDULES APPEAR ON THIS REPORT.

- <sup>1</sup> - NO SCHEDULE AVAILABLE FOR 1632 B-24 ENGINES.
- <sup>2</sup> - NO SCHEDULE AVAILABLE FOR 278 B-26 A AND 1582 B-26 B ENGINES.
- <sup>3</sup> - EXCEPT 188 NAVY TYPE DIVE BOMBERS (1 ENGINE)
- <sup>4</sup> - NO SCHEDULE AVAILABLE FOR 773 B-473 ENGINES.
- <sup>5</sup> - NOT INCLUDING 60 CONTRACTOR FURNISHED ENGINES.
- <sup>6</sup> - EXCEPT 182 OBSERVATION PLANES (1 ENGINE).


~~SECRET~~

STATISTICAL REPORT NO A3-22-41  
28 NOVEMBER 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: A. C. P. R.

# AIRPLANE ENGINES

## CURRENT PROCUREMENT

AS OF NOVEMBER 23, 1940



NOTE: CONTRACT SCHEDULES APPEAR ON THIS REPORT.

↓ NOT INCLUDING 1346 CONTRACTOR FURNISHED ENGINES (AWARDED)

⌋ CONTRACT SCHEDULE FOR 1750 BT-13A ENGINES NOT AVAILABLE. TO BE FURNISHED.

⌋ NOT INCLUDING 50 CONTRACTOR FURNISHED ENGINES.

⌋ NO SCHEDULE AVAILABLE FOR 134 AT-7 AND 300 AT-11 ENGINES.

⌋ PROCUREMENT BY NAVY. SCHEDULE TO BE FURNISHED.

⌋ SCHEDULE NOT AVAILABLE. TO BE FURNISHED.

**SECRET**


STATISTICAL REPORT NO. A4-22-41  
28 NOVEMBER 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: A. C. P. R.

C.W.S.

# CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F.Y. '40-'41

AS OF NOVEMBER 22, 1940



↓ LETTERS OF INTENT COVERING 403,599 MASKS EACH  
HAVE BEEN ISSUED TO JOHNSON & JOHNSON, GOODYEAR,  
AND FIRESTONE.

**SECRET**

STATISTICAL REPORT NO. CI-22-41  
28 NOVEMBER 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: C.P.R.

November 28, 1940


SUBJECT: Weekly Report No. C2-22-41.

Item, Airplane Tanks, Chemical Spray.  
The manufacturing order on Edgewood Arsenal for  
976 tanks has been called back pending change  
in specifications.

# CHEMICAL WARFARE SERVICE

CURRENT PROCUREMENT F.Y. '40-'41

AS OF NOVEMBER 22, 1940




↓ SUBSTITUTE STANDARD

~~SECRET~~

STATISTICAL REPORT NO C2-22-41  
28 NOVEMBER 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: C., P. R.

CAC.

**COAST ARTILLERY CORPS**  
**SUBMARINE MINE EQUIPMENT**  
**CURRENT PROCUREMENT F. Y. 1941**  
**AS OF NOVEMBER 23, 1940**



<sup>1</sup>- EACH GROUP CONSISTS OF 19 SUBMARINE MINES AND NECESSARY EQUIPMENT FOR INSTALLATION.

<sup>2</sup>- ORDNANCE DEPARTMENT HAS NOT YET DETERMINED QUANTITY AVAILABLE FOR C.A.C.

**SECRET**

STATISTICAL REPORT NO. B-22-41

28 NOVEMBER 1940

O. A. S. W.

STATISTICS BRANCH

SOURCE: BPP




ENG.

# CORPS OF ENGINEERS

CURRENT PROCUREMENT F.Y. 40-41

AS OF NOVEMBER 23, 1940



$\frac{1}{\sqrt{}}$  INCLUDES 360 FOR SEACOAST DEFENSE AND 32 FOR MARINES.

$\frac{2}{\sqrt{}}$  INCLUDES MIRRORS; 268 UNITS OF WHICH ARE FOR S.D.


**SECRET**

STATISTICAL REPORT NO. E1-22-41  
28 NOVEMBER 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: E. P. R.

# CORPS OF ENGINEERS

CURRENT PROCUREMENT F. Y. 40-41

AS OF NOVEMBER 23, 1940




<sup>1</sup>/<sub>V</sub> NITROSTARCH

~~SECRET~~  
 STATISTICAL REPORT NO. E2-22-41  
 28 NOVEMBER 1940  
 O. A. S. W.  
 STATISTICS BRANCH  
 SOURCE: E. P. R.

# CORPS OF ENGINEERS

CURRENT PROCUREMENT F. Y. 40-41

AS OF NOVEMBER 23, 1940.




~~SECRET~~

STATISTICAL REPORT NO E3-22-41  
28 NOVEMBER 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: E. P. R.

MED.

**MEDICAL DEPARTMENT**  
**CURRENT PROCUREMENT F. Y. '41**  
**AS OF NOVEMBER 23, 1940**



■ ACTUAL  
DELIVERIES

▨ UNDER  
CONTRACT


□ PENDING

↓ - INCLUDES F.Y. '40 CONTRACT (ONE) FOR 5000  
 2 - INCLUDES F.Y. '40 CONTRACT (ONE) FOR 12,000.  
 3 - INCLUDES 3322 SCISSORS, BANDAGE, WITH CHAIN.

~~SECRET~~  
 STATISTICAL REPORT NO. MI-22-41  
 28 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: M.; P.R.

# MEDICAL DEPARTMENT CURRENT PROCUREMENT F.Y. '41

AS OF NOVEMBER 23, 1940



ACTUAL  
DELIVERIES

UNDER  
CONTRACT


PENDING

STATISTICAL REPORT NO. M2-22-41  
28 NOVEMBER 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: M.; P.R.

# MEDICAL DEPARTMENT

## CURRENT PROCUREMENT F.Y. '41

AS OF NOVEMBER 23, 1940



**SECRET**


STATISTICAL REPORT NO. M3-22-41  
28 NOVEMBER 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: M.; P.R.



ORD.

# ORDNANCE - AIRCRAFT ARMAMENT

CURRENT PROCUREMENT, F. Y. '40-'41  
AS OF OCTOBER 31, 1940.



ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING

INCLUDES 420 FOR NAVY.  
 INCLUDES 3956 FOR NAVY.  
 SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED.  
 INCLUDES 9799 FOR NAVY.  
 INCLUDES 8,841 FOR NAVY.  
 NO SCHEDULE REPORTED.  
 INCLUDES 500 FOR NAVY.

SECRET  
 STATISTICAL REPORT NO OI-22-41  
 28 NOVEMBER 1940  
 O. A. S. W.  
 STATISTICS BRANCH  
 SOURCE: OPR. OWP. G-4


# ORDNANCE MODERNIZATION OF EQUIPMENT

CURRENT PROCUREMENT, F. Y. '40-'41


AS OF OCTOBER 31, 1940.

07 10 20 30 40 50 60 70 80 90 1007

MACHINE GUN,  
CAL .30, BROWNING,  
M1919A4, FIXED



MACHINE GUN,  
CAL .30, BROWNING,  
M1919A4, FLEXIBLE



MACHINE GUN,  
CAL .30, BROWNING,  
M1917A1, W.C.



RIFLE, AUTOMATIC,  
CAL .30, BROWNING,  
M1918A2



ACTUAL  
DELIVERIES

UNDER  
CONTRACT

- 1 - SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED.
- 2 - ALL FOR COMBAT VEHICLES INCLUDES 66 FOR MARINES.
- 3 - INCLUDES 186 FOR MARINES. 22,785 FOR COMBAT VEHICLES.
- 4 - 19,182 FOR COMBAT VEHICLES.
- 5 - INCLUDES 1594 FOR MARINES.

SECRET

STATISTICAL REPORT NO 02-22-41  
28 NOVEMBER 1940

O.A.S.W.  
STATISTICS BRANCH

SOURCE: O.P.R.; O.W.P.; G-4.

November 30, 1940

SUBJECT: 03-22-41  
04-22-41  
06-22-41

Stocks on hand Prior to Current Procurement -  
This data has been eliminated from these charts and will  
be reported separately.

Unit Generating, M1

Ordnance Department reports an increase of 77 units,  
raising the total Current Procurement Program to 214 units.

Instrument, AZ, Mils, M1918

Ordnance Department reports an increase of 30 units,  
raising the total Current Procurement Program to 112 units.

Board, Plotting, Flash Ranging, T3E1

Increase of 31 units authorized by A.G.O. raises the  
total Current Procurement Program to 56 units.

Board, Plotting, Sound Ranging, M1

Increase of 31 units authorized by A.G.O. raises the  
total Current Procurement Program to 56 units.


Bomb, Demolition, 500 lbs., M43

Ordnance Department reports an increase of 13,234 units  
through Exchange Contract raising the total Current Procurement  
Program to 151,462 units.

# MISC. FIRE CONTROL

## CURRENT PROCUREMENT, F.Y. '40 - '41

AS OF OCTOBER 31, 1940



■ ACTUAL DELIVERIES

▨ UNDER CONTRACT

□ PENDING

↓ SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED.  
 ⚡ INCLUDES 88 FOR NAVY.

~~SECRET~~

STATISTICAL REPORT NO. 03-22-41  
 28 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: Q.P.R.; O.W.P.; G-4.


# MISC. FIRE CONTROL

## CURRENT PROCUREMENT FY., '40-'41


### AS OF OCTOBER 31, 1940

0% 10 20 30 40 50 60 70 80 90 100%


BOARD, DEFLECTION,  
GUN, M1.




BOARD, RANGE  
CORRECTION, M1A1




BOARD, PLOTTING,  
S.C., M2.



BOARD, PLOTTING,  
FLASH RANGING, T3E1



BOARD, PLOTTING,  
SOUND RANGING, M1.



ACTUAL  
DELIVERIES

UNDER  
CONTRACT

PENDING

V - SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED


SECRET

STATISTICAL REPORT NO 04-22-41  
28 NOVEMBER 1940  
O A S W  
STATISTICS BRANCH  
SOURCE: OPR OWP G-4

## ORDNANCE-COMBAT VEHICLES

CURRENT PROCUREMENT FY '40-'41

AS OF NOVEMBER 23, 1940.



↓ INCLUDES 132 SPARES AND 1 ABERDEEN UNIT.  
 ↓ COMBAT CAR FIGURES ARE INCLUDED, ALSO 36 FOR NAVY.  
 ↓ INCLUDES TOTAL PROGRAM OF 365 M2A4 UNITS NC/V SUBSTITUTE STANDARD.  
 ↓ SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED.  
 ↓ INCLUDES 1 UNIT FOR ABERDEEN.  
 ↓ INCLUDES 1 UNIT FOR ABERDEEN.  
 ↓ CONTRACTS AWARDED AS OF OCTOBER 31, 1940.  
 ↓ DESIGN OF PILOT MODEL APPROVED AND CONSTRUCTION ORDERED.

SECRET


STATISTICAL REPORT NO 05-22-41  
 28 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: OPR, OWP, G-4

## ORDNANCE-BOMBS

CURRENT PROCUREMENT F. Y. '40-'41

(IN THOUSANDS)

AS OF OCTOBER 31, 1940.



ACTUAL  
DELIVERIES

UNDER  
CONTRACT

PENDING

↓-SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED.

2-NUMBER UNDER CONTRACT DECREASED FROM PREVIOUS REPORT.

SECRET

STATISTICAL REPORT NO. 06-22-41  
28 NOVEMBER 1940

O. A. S. W.  
STATISTICS BRANCH  
SOURCE: O.P.R., O.W.P., G-4




## ORDNANCE-BOMBS

CURRENT PROCUREMENT F. Y. '40-'41

(IN THOUSANDS)

AS OF OCTOBER 31, 1940.



ACTUAL  
DELIVERIES

UNDER  
CONTRACT

PENDING

↓ NUMBER UNDER CONTRACT NOT REPORTED.

↓ SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED.

↓ NUMBER UNDER CONTRACT DECREASED FROM PREVIOUS REPORT.

~~SECRET~~

STATISTICAL REPORT NO. 07-22-4

28 NOVEMBER 1940


O.A.S.W.

STATISTICS BRANCH

SOURCE: O.P.R., O.W.P., G-4

# ORDNANCE - PYROTECHNICS

CURRENT PROCUREMENT, F. Y. 40 - 41  
(IN THOUSANDS)  
AS OF OCTOBER 31, 1940



↓ NO SCHEDULE AVAILABLE.

2 SCHEDULE FOR BALANCE UNDER CONTRACT NOT REPORTED.

3 NUMBER UNDER CONTRACT DECREASED FROM PREVIOUS REPORT.


~~SECRET~~  
STATISTICAL REPORT NO. 08-22-41  
28 NOVEMBER 1940  
O. A. S. W.  
STATISTICS BRANCH  
SOURCE: OPR; OWP; G-4

Q.M.C.

# Q.M.C. MOTOR VEHICLES

## CURRENT PROCUREMENT F.Y. '40-'41

### AS OF NOVEMBER 23, 1940




↓ PROPOSED PROGRAM

SECRET  
 STATISTICAL REPORT NO. Q1-22-41  
 28 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: Q.P.R.

# Q.M.C. MOTOR VEHICLES

## CURRENT PROCUREMENT F.Y. '40-'41


AS OF NOVEMBER 23, 1940



~~SECRET~~

STATISTICAL REPORT NO. Q2-22-4  
28 NOVEMBER 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: Q.P.R.

**Q.M.C.**  
**CURRENT PROCUREMENT F.Y. '40-'41**  
**AS OF NOVEMBER 23, 1940**




↓ - DATA INCOMPLETE

**SECRET**

STATISTICAL REPORT NO. Q3-22-41  
 28 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: Q.P.R.

**Q.M.C.**  
**CURRENT PROCUREMENT F.Y. '40-'41**  
**AS OF NOVEMBER 23, 1940**



↓ - DATA INCOMPLETE

**SECRET**

STATISTICAL REPORT NO. Q4-22-41  
 28 NOVEMBER 1940  
 O.A.S.W.  
 STATISTICS BRANCH  
 SOURCE: Q, P, R


SIG.



# SIGNAL CORPS

## CURRENT PROCUREMENT F.Y. '39-'40-'41

### AS OF NOVEMBER 23, 1940



ACTUAL DELIVERIES  
 UNDER CONTRACT  
 PENDING

↓ INCLUDES

- 50 SETS PLANT AND TRAFFIC.
- 33 " NAVY.
- 64 " SEACOAST DEFENSES, CAC.
- 67 " SPECIAL PURPOSES.


**SECRET**

STATISTICAL REPORT NO. SI-22-41  
28 NOVEMBER 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: S.; P.R.

# SIGNAL CORPS

## CURRENT PROCUREMENT F.Y. '39-40-'41

### AS OF NOVEMBER 23, 1940



~~SECRET~~

STATISTICAL REPORT NO. 52-22-41  
28 NOVEMBER 1940  
O.A.S.W.  
STATISTICS BRANCH  
SOURCE: S.; P.R.