

Bureau of School Improvement (BSI) 2019-20 Timeline

2019

End of June	Preliminary school grades released, identify D, F, and grad only schools Post preliminary UniSIG allocation list
July	2019 final school grades released 2019-20 DA list posted and notification of expectations sent to superintendents Post updated UniSIG allocation list
July 17	State Board meeting in Polk County - State Board votes on TOP—Step 2 (3-options)
August 1	Turnaround Schools Supplemental Services Allocation (TSSSA) application/plan must be approved by the district school board no later than August 1
August 2	UniSIG budget and district UniSIG 2019-20 survey due
August 31	Draft SIPs for all CS&I and SIG schools submitted to district and forwarded to RED for review
September 1	TSSSA district approved application/plan must be submitted to the BSI no later than September 1 Instructional rosters due to BSI for UniSIG funding of HE and E state VAM teachers UniSIG funding cycle begins MOU due to BSI from districts with D and/or F schools TOP—Step 1 due to BSI for districts planning to implement Cycle 1 of turnaround in 2019-20
September 30	REDs finalize the review of SIPs in CIMS
October 1	TOP—Step 2 due to BSI for districts planning to implement Cycle 1 of turnaround in 2019-20
October 15	Districts approve final versions of SIPs for publication in CIMS
November 1	Progress Monitoring Data Review due for turnaround and SIG schools (Quarter 1) TOP—Step 1 (3-Options) due to BSI for districts planning to implement Cycle 2-4 of turnaround in 2020-21

2020

January 15	Progress Monitoring Data Review due for turnaround and SIG schools (Quarter 2)
January 31	UniSIG deliverables due in ShareFile TOP—Step 2 (RC, EO, or CH) due to BSI for districts planning to enter Cycle 2-4 of turnaround in 2020-21
February 3	Mid-year Reflections due in CIMS for CS&I schools
April 1	Progress Monitoring Data Review due for turnaround and SIG schools (Quarter 3)
May 1	CH or EO final contract (if option selected) due to BSI for districts planning to enter Cycle 2-4 of turnaround in 2020-21
June 15	Progress Monitoring Data Review due for turnaround and SIG schools (Quarter 4)
July SBE Meeting	Districts present TOP—Step 2 and EO or CH contract (if option selected) for districts planning to enter Cycle 2-4 of turnaround in 2020-21

Bureau of School Improvement (BSI) 2019-20 Timeline
SCHOOL IMPROVEMENT GRANT DELIVERABLE CYCLES

UniSIG- Annual deadlines

2019-20 Recipients: **Grant Cycle: When approved- August 31, 2020**

Intervals	Cycle	Deadline
1	Sept. 1, 2019 - Jan. 31, 2020	Feb. 15, 2020
2	Feb. 1, 2020 – Aug. 31, 2020	Sept. 15, 2020

School of Hope- Year 3 deadlines (if granted an extension)

2017-18 Recipients: **Grant Cycle: until June 30, 2020**

Quarter/ Intervals	Cycle	Deadline
Y3, 1	July 1- Oct.15, 2019	Nov. 15, 2019
Y3, 2	Oct. 16, 2019 - Jan. 15, 2020	Feb. 15, 2020
Y3, 3	Jan. 16 – April 15, 2020	May 15, 2020
Y3, 4	April 16- June 30, 2020	July 30, 2020

School of Hope- Year 2 deadlines

2018-19 Recipients **Grant Cycle: until June 30, 2020**

Quarter/ Intervals	Cycle	Deadline
Y2, 1	July 1- Oct.15, 2019	Nov. 15, 2019
Y2, 2	Oct. 16, 2019 - Jan. 15, 2020	Feb. 15, 2020
Y2, 3	Jan. 16 – April 15, 2020	May 15, 2020
Y2, 4	April 16- June 30, 2020	July 30, 2020

SIG4- Year 3 deadlines

Grant Cycle: August 1, 2019– July 31, 2020

Quarters	Cycle	Deadline
Y1, Q4	May 1 – July 31, 2019	Aug. 15, 2019
Y2, Q1	August 1- Oct. 31, 2019	Nov. 15, 2019
Y2, Q2	Nov. 1, 2019 - Jan. 31, 2020	Feb. 15, 2020
Y2, Q3	Feb. 1 – April 30, 2020	May 15, 2020
Y2, Q4	May 1- July 31, 2020	Aug. 15, 2020