

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

**Water Contract 1391 – Lower Fells Point Water Main
Replacements**

May 2025

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- Final pavement markings have been installed on the 600 block of S. Caroline St
- Final concrete roadway restoration is anticipated to begin on Fleet St between Broadway and S. Central Ave in the coming days / weeks. Detours and significant traffic modifications will be in place and ongoing on a 24-hour basis as the work progresses.
- Motorists are encouraged to seek alternate routes around the work zones to avoid delays.
- Parking restrictions will be in place and strictly enforced on the 1300 – 1600 blocks of Fleet St during the roadway restoration.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Christopher.Munroe@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Chris Munroe

Christopher Munroe
Project Manager
DPW, Office of Engineering and Construction
Christopher.Munroe@baltimorecity.gov
Phone: 802-598-1155