

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

**Water Contract 1374
Various Locations of Rehabilitation and
Water Main Replacement**

May 2025

To Whom it May Concern,

Below is the project construction status update. Planned Work for May 2025

Work in Progress:

- Finalizing the punch list items for final restoration on Roundhill Road.
- Permanent restoration for Kittmore Road.
- PRV Valve and Vault to be installed on the 1200 Block of Roundhill Road.

Americans with Disabilities Act (ADA) Notice

If ADA Accommodations are needed during construction, please contact
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at mark.reshnet@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Mark J. Reshnet

Mark J. Reshnet

Construction Project Supervisor I
DPW, Office of Engineering and Construction

mark.reshnet@baltimorecity.gov

Phone: 410-861-7081