

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

May 2025

To Whom It May Concern,
Below is the project construction status update.

Work in Progress.

- Saint Paul from Lexington Street to Saratoga Street Final Restoration
- St. Paul St. at Fayette Street to Baltimore St. Final Restoration
- Davis Street, E. Saratoga St., N. Calvert St. Final Restoration
- E Saratoga St, from N Calvert St to Holliday St. Final Restoration

Upcoming Work:

- Structural Lining
N. Charles Street between E. Saratoga and Fayette Street
E. Center Street between N. Calvert and Saint Paul

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Utieyin.Edema-Eyen@baltimorecity.gov
. Additional information and resources are also available on our website
<https://publicworks.baltimorecity.gov/>.

Sincerely,

Utieyin Edema

Dr. Utieyin.Edema-Eyen (UT)
Project Manager
DPW, Office of Engineering and Construction
Utieyin.Edema-Eyen@baltimorecity.gov
Phone: 410-845-0143