

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1313 – Water Main Replacement and Rehabilitation in Upper Fells Point and West Canton Neighborhoods

June 2025

To Whom it May Concern,
Below is the project construction status update.

Work in Progress:

- Temporary water bypass networks remain activated on multiple roads in the West Canton Neighborhood between Eastern Ave and Hudson St to the north / south, and between S. Luzerne Ave and S. Montford Ave to the east / west.
- Temporary water bypass networks are also in service in the Upper Fells Point Neighborhood between Gough St and Eastern Ave to the north / south, and between Chester St and S. Wolfe St to the east / west
- Water main replacement and service reconnection activities are currently ongoing throughout all areas shown above.
- The existing 20" water mains on the 700 – 800 blocks of S. Luzerne Ave and the 2400 – 2500 blocks of Foster Ave have been mechanically cleaned for rehabilitation. The existing 10" water mains on the 500 -600 blocks of S. Luzerne Ave have also been mechanically cleaned.
- Cement mortar lining of the cleaned mains listed above will take place in the coming weeks.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour,
DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Christopher.Munroe@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Chris Munroe

Christopher Munroe
Project Manager
DPW, Office of Engineering and Construction
Christopher.Munroe@baltimorecity.gov
Phone: 802-598-1155