


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Deputy Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1287: Westgate, Hunting Ridge & Uplands Neighborhoods
Water Main Replacement Project Details

June 2025

To Whom It May Concern,
Below is the project construction status update.

Work in Progress

- Install 8'' new water main on unit – 100 block of S Wickham Rd
- Install 10'' new water main 4300 block of Pen Lucy Road
- Restoration of pavements - 600 – 700 block of Brookwood Road
- Restoration of pavements - 600 block of Winans Way
- Restoration of pavements - 5100 block of Greenwich Avenue
- Restoration of pavements - 600 block of Stamford Road
- Restoration of pavements – 800 block of Glen Allen Drive
- Restoration of pavements - 5200 block of Edmonson Avenue
- Restoration of pavements - 600 block of Breaside Road

Upcoming Work:

- Installation of 8" Pipe on Hillshire Rd
- Installation of 8" Pipe on Manorview Rd

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email me at Utieyin.Edema-Eyen@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Utieyin Edema

Dr. Utieyin.Edema-Eyen (UT)

Project Manager

DPW, Office of Engineering and Construction

Utieyin.Edema-Eyen@baltimorecity.gov

Phone: 410-845-0143