

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area & Madison St- Water Main Replacement

June 2025

To Whom It May Concern,
Below is the project construction status update.

Work in Progress.

- Saint Paul from Lexington Street to Saratoga Street Final Restoration
- St. Paul St. at Fayette Street to Baltimore St. Final Restoration
- Pleasant St. from Saint Paul to Calvert St Final Restoration
- Franklin St. from Saint Paul to Calvert St Final Restoration
- N Calvert St. from Franklin St. to Center St. Final Restoration
- Structural Lining
N. Charles Street between E. Saratoga and Fayette Street

Upcoming Work:

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Utieyin.Edema-Eyen@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Dr. Utieyin.Edema-Eyen (UT)
Project Manager
DPW, Office of Engineering and Construction
Utieyin.Edema-Eyen@baltimorecity.gov
Phone: 410-845-0143